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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: LIDIA DALESSANDRO

Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-6977

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Other

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: Recovery Vehicle, M51/M74/M88

FMS REQUIREMENT

                                               *** End of Narrative A0000 ***

Contract: W56HZV-07-C-0256

Modification: P00250

Previous Contract Amount: $479,296,305

Amount via Modification: ($8,780,546)

New Contract Amount: $470,515,759

1. The purpose of Modification P00250 to Contract W56HZV-07-C-0256 is to perform the following actions:

a. Work directive STS-H-07-04, revision 4, for M88A1 Operation and Support (O&S) Reductions and Technical Insertions, reduces labor and

material/other direct costs (ODCs) in the amount of $189,605, broken down as follows: (CLIN 0010AF and 0010AG)

                                      Prior     This Change        Total                                      _____     ___________        _____

Hours                                34,993          (3,349)      31,644

Labor Cost                       $2,526,845     $   196,379   $2,723,224

Material/ODCs                    $1,245,627    ($   363,379)  $  881,833

Material/ODCs FCCM               $      777    ($       356)  $      421

Total Cost                       $3,773,249    ($   167,771)  $3,605,478

Labor Fee                        $  228,154    ($    21,834)  $  206,320

Material/ODCs Fee                $  113,352     $         0   $  113,352

Total Fee                        $  341,506    ($    21,834)  $  319,672

Total Cost Plus Fixed Fee (CPFF) $4,114,755    ($   189,605)  $3,925,150

b. Work directive STS-H-07-05, revision 2, for Outside the Continental United States (OCONUS) Field Support Representative (FSR),

reduces labor, material/ODCs in the amount of $18,439, broken down as follows: (CLIN 0015AA)

                                      Prior     This Change        Total                                      _____     ___________        _____

Hours                                 2,049             154        2,203

Labor Cost                       $  127,284    ($    28,213)  $   99,071

Material/ODCs                    $   11,163     $     8,907   $   20,071

Material/ODCs FCCM               $        7    ($         3)  $        4

Total Cost                       $  138,454    ($    19,309)  $  119,145

Labor Fee                        $   11,577     $       870   $   12,447

Material/ODCs Fee                $    1,016     $         0   $    1,016

Total Fee                        $   12,593     $       870   $   13,463

Total (CPFF)                     $  151,047    ($    18,439)  $  132,608

c. Work directive AUST-H-07-01, revision 3, for Australian Engineering and Logistics Support, reduces labor and material/ODCs in the

amount of $33,706, broken down as follows: (CLIN 0005AA)

                                      Prior     This Change        Total                                      _____     ___________        _____

Hours                                 1,808    (         89)       1,719

Labor Cost                       $  145,620    ($     8,154)  $  137,466

Material/ODCs                    $   30,652    ($    24,889)  $    5,763

Material/ODCs FCCM               $       19    ($        18)  $        1
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Total Cost                       $  176,291    ($    33,061)  $  143,230

Labor Fee                        $   13,158    ($       645)  $   12,513

Material/ODCs Fee                $    2,789     $         0   $    2,789

Total Fee                        $   15,947    ($       645)  $   15,302

Total (CPFF)                     $  192,238    ($    33,706)  $  158,532

d. Work directive STS-H-09-07, revision 1, for Application of Vehicle Modifications - Kuwait, reduces labor and material/ODCs in the

amount of$61,031, broken down as follows: (CLIN 0079AA)

                                      Prior     This Change        Total                                      _____     ___________        _____

Hours                                 2,358             339        2,697

Labor Cost                       $  188,546    ($    35,476)  $  153,070

Material/ODCs                    $  243,965    ($    27,876)  $  216,089

Material/ODCs FCCM               $      186    ($       123)  $       63

Total Cost                       $  432,697    ($    63,475)  $  369,222

Labor Fee                        $   17,001     $     2,444   $   19,445

Material/ODCs Fee                $   22,201     $         0   $   22,201

Total Fee                        $   39,202     $     2,444   $   41,646

Total (CPFF)                     $  471,899    ($    61,031)  $  410,868

e. Work directive STS-H-10-16, revision 2, for Basic Issue Items (BII) and Components of End Items (COEI) for Korea, reduces labor and

material/ODCs in the amount of $521, broken down as follows:

(CLIN 0117AA)

                                      Prior     This Change        Total                                     ______     ___________        _____

Hours                                    24    (          3)          21

Labor Cost                       $    1,980     $       698   $    2,678

Material/ODCs                    $    3,183    ($     1,196)  $    1,987

Material/ODCs FCCM               $        2    ($         1)  $        1

Total Cost                       $    5,165    ($       499)  $    4,666

Labor Fee                        $      179    ($        22)  $      157

Material/ODCs Fee                $      290     $         0   $      290

Total Fee                        $      469    ($        22)  $      447

Total (CPFF)                     $    5,634    ($       521)  $    5,113

f.  Work directive STS-H-08-33, revision 4, for Vehicle and TAGS kit Reset, reduces labor and material/ODCs in the amount of $8,477,244,

broken down as follows: (CLIN 0073AA)

                                      Prior    This Change        Total                                     ______    ___________        _____

Hours                                13,550   (      2,282)       11,268

Labor Cost                      $ 1,080,848   ($   391,625)  $   689,223

Material/ODCs                   $48,932,349   ($ 8,051,595)  $40,880,754

Material/ODCs FCCM              $    36,496   ($    17,607)  $    18,889

Total Cost                      $50,049,693   ($ 8,460,827)  $41,588,866

Labor Fee                       $    97,463   ($    16,417)  $    81,046

Material/ODCs Fee               $ 4,452,844    $         0   $ 4,452,844

Total Fee                       $ 4,550,307   ($    16,417)  $ 4,533,890

Total (CPFF)                    $54,600,000   ($ 8,477,244)  $46,122,756

2. Section B is revised as follows:

a. CLIN 0005AA is reduced by ($33,706) from $192,238 to $158,532.
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b. CLIN 0010AF is reduced by ($139,628) from $675,000 to $535,372.

c. CLIN 0010AG is deleted.

d. CLIN 0015AA is reduced by ($18,439) from $151,047 to $132,608.

e. CLIN 0073AA is reduced by ($8,477,244) from $54,600,000 to

   $46,122,756.

f. CLIN 0079AA is reduced by ($61,031) from $471,899 to $410,858.

g. CLIN 0117AA is reduced by ($521) from $5,634 to $5,113.

3. Section B.4 is revised as follows:

From:_____

Post-base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00247 are 1,079,832 leaving 120,168

available for future exercise.

To:___

Post-base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00250 are 1,074,602 leaving 125,398

available for future exercise.

4. Section B.5 is revised as follows:

From:_____

Post-base year STS Material/ODCs expended for the M88 FOV as of Modification P00247 to this contract are $134,831,370 leaving

$37,168,630 available for future expenditure.

To:___

Post-base year STS Material/ODCs expended for the M88 FOV as of Modification P00250 to this contract are $126,352,320 leaving

$45,647,680 available for future expenditure.

5. Modification P00250 decreased the total contract amount as set forth below:

                       Prior         This Change        Total                       _____         ___________        _____

Estimated Cost     $438,583,012     ($8,744,942)    $429,838,070

Fixed Fee          $ 40,713,293     ($   35,604)    $ 40,677,689

Total CPFF         $479,296,305     ($8,780,546)    $470,515,759

6. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0239 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005          WORK DIR AUST-H-07-01

0005AA        AUST-H-07-01                                                1          LO                    $        158,532.00              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: WORK DIR AUST-H-07-01

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J54WDR0147    PRON AMD: 02    ACRN: AE

              AMS CD: ZZH003

              FMS COUNTRY/CASE: AT/ZZH

                BASIC OPTION

                Work Directive: AUST-H-07-01 R3

                Level of Effort: 1,719 Hours

                Estimated Cost:   $   143,230

                Fixed Fee:        $    15,302

                CPFF:             $   158,532

                Estimated Labor Cost:         $   137,466

                Labor Fee:                    $    12,513

                Total:                        $   149,979

                Estimated Materials/ODC's*:   $     5,764

                Materials/ODCs Fee:           $     2,789

                Total:                        $     8,553                                              ___________

                                        TOTAL $   158,532

                *Includes FCCM

                CLIN 0005AA was added by Modification P00004 and

                changed through Modification P00008, P00076, and

                P00250.

                Modification P00250 reduces funding to CLIN 0005AA

                in the amount of ($33,706) from $193,238 to $158,532.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2008
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                            $       158,532.00

0010          ELECTRICAL SYSTEM, M88A1

0010AA        Services - Priced                                           1          LO                    $      1,100,000.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: ELECTRICAL SYSTEM, M88A1

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH7Y8250EH    PRON AMD: 01    ACRN: AM

              AMS CD: SM2B1100

                BASIC OPTION

                Work Directive: STS-H-07-04 R4

                Level of Effort: 31,644 Hours

                Estimated Cost:   $    3,605,478

                Fixed Fee:        $      319,672

                CPFF:             S    3,925.150

                Labor Cost:       $    2,723,224

                Labor Fee         $      206,320

                Total             $    2,929,544

                Material/ODCs*    $      882,254

                Material/ODCs Fee $      113,352

                Total             $      995,606

                Total CPFF        $    3,925,150

                CLIN 0010AA is funded by the following

                supporting funding CLINs:

                CLIN 0010AA       $1,100,000

                CLIN 0010AB       $1,000,000

                CLIN 0010AC       $  750,000

                CLIN 0010AD       $  390,000

                CLIN 0010AE       $  149,778

                CLIN 0010AF       $  535,372

                CLIN 0010AG        DELETED

                Total             $3,925,150

                Modification P00250 reduces funding to

                CLIN 0010AF in the amount of ($139,628)

                and deletes CLIN 0010AG.

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2010

                            $     1,100,000.00

0010AF        WINCH, MAIN                                                 1          LO                    $        535,372.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: WINCH, MAIN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH8Y8175EH    PRON AMD: 01    ACRN: BP

              AMS CD: SM2A4100000

CLIN 0010AF is a funding sub-CLIN in

support of 0010AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2010

                            $       535,372.00

0010AG        DELETED              _______

0015          FSR SUPPORT - 3ACR FOR M88A2

0015AA        FSR SUPPORT -3ACR FOR M88A2                                 1          LO                    $        132,608.00              _____________________________                                                                 __________________

              GENERIC NAME DESCRIPTION: FSR SUPPORT - 3ACR FOR M88A2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: JM7A2S59JM    PRON AMD: 01    ACRN: AC

              AMS CD: 31203700012
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                BASIC OPTION

                Work Directive STS-H-07-05 R2

                Level of Effort: 2,203 Hours

                Estimated Cost:   $      119,145

                Fixed Fee:        $       13,463

                CPFF:             $      132,608

                Estimated Labor Cost:        $      99,070

                Labor Fee:                   $      12,447

                Total:                       $     111,517

                Estimated Materials/ODC's*:  $      20,075

                Materials/ODCs Fee:          $       1,016

                Total:                       $      21,091                                             _____________

                                    TOTAL    $     132,608

                *Includes FCCM.

                CLIN 0015AA was added through Modification P00016

                and updated via Modification P00250.

                Modification P00250 reduces funding to CLIN 0015AA

                in the amount of ($18,439) from $151,047 to $132,608.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-DEC-2008

                            $       132,608.00

0073          M88A2 HERCULES

0073AA        M88A2 HERCULES                                              1          LO                    $     46,122,756.00              _______________                                                                               __________________

              GENERIC NAME DESCRIPTION: M88A2 HERCULES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee
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              PRON: EH9CR028EH    PRON AMD: 02    ACRN: CJ

              AMS CD: 137010NC000

                BASIC OPTION

                Work Directive: STS-H-08-33 R4

                Level of Effort: 11,268 Hours

                Estimated Cost:   $41,588,866

                Fixed Fee:        $ 4,533,890

                CPFF:             $46,122,756

                Cumulative CLIN 0073AA

                Estimated Labor Cost:       $   689,223

                Labor Fee:                  $    81,046

                Total:                      $   770,269

                Estimated Materials/ODC's*: $40,899,643

                Materials/ODCs Fee:         $ 4,452,844

                Total:                      $45,352,487                                            ___________

                                   TOTAL    $46,122,756

                *Includes FCCM

                CLIN 0073AA was added through Modification P00087

                and updated through Modification P00091, P00134,

                and P00250.

                Modification P00250 reduces CLIN 0073AA funding in

                the amount of ($8,477,244) froom $54,600,000 to

                $46,122,756.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2010

                            $    46,122,756.00

0079          INSTALL 7 ECP IN KUWAIT M88A2

0079AA        INSTALL 7ECP IN KUWAIT MA88A2                               1          LO                    $        410,868.00              ______________________________                                                                __________________

              GENERIC NAME DESCRIPTION: INSTALL 7 ECP IN KUWAIT M88A2

              CLIN CONTRACT TYPE:
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                   Cost Plus Fixed Fee

              PRON: J51ECP0147    PRON AMD: 02    ACRN: CP

              AMS CD: UKN002

              FMS COUNTRY/CASE: KU/UKN

                BASIC OPTION

                Work Directive: STS-H-09-07 R1

                Level of Effort: 2,697 Hours

                Estimated Cost:   $      369,222

                Fixed Fee:        $       41,646

                CPFF:             $      410,868

                Estimated Labor Cost:        $     153,070

                Labor Fee:                   $      19,445

                Total:                       $     172,515

                Estimated Materials/ODC's*:  $     216,152

                Materials/ODCs Fee:          $      22,201

                Total:                       $     238,353                                             _____________

                                    TOTAL    $     410,868

                *Includes FCCM.

                CLIN 0079AA was added through Modification P00100

                and updated via P00250.

                Modification P00250 reduces funding to CLIN 0079AA

                in the amount of ($61,031) from $471,899 to $410,868.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2010

                            $       410,868.00

0117          M88A2 STS SPT TO PRO

0117AA        M88A2 STS SPT TO PROCURE BII                                1          LO                    $          5,113.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: M88A2 STS SPT TO PRO
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              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W106F038JM    PRON AMD: 05    ACRN: DA

              AMS CD: 11101100

              PSC: 2350

              CUSTOMER ORDER NO: MIPR0DDATC0066

                WORK DIRECTIVES: STS-H-10-16 R2

                LEVEL OF EFFORT:   21 HOURS

                Estimated Cost:   $      4,666

                Fixed Fee:        $        447

                CPFF:             $      5,113

                Cumulative CLIN 0117AA

                Estimated Labor Cost:        $       2,678

                Labor Fee:                   $         157

                Total:                       $       2,835

                Estimated Materials/ODC's*:  $       1,988

                Materials/ODCs Fee:          $         290

                Total:                       $       2,278                                             _____________

                                    TOTAL    $       5,113

                *Includes FCCM.

                The work under this CLIN shall be performed

                in accordance with Work Directive STS-H-10-16 R2

                and section C of the contract.

                CLIN 0117AA was added through Modification P00143

                and updated via P00212 and P00250.

                Modification P00250 reduces CLIN 0117AA funding in

                the amount of ($521) from $5,634 to $5,113.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            03-SEP-2011

                            $         5,113.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 6,225 hours and $100,147 in Materials/ODCs.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    M88 Family of Vehicles STS                    $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option

to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,500,000 manhours for

the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

-- BASE YEAR H.7.1 option hours exercised were 72,415, leaving 317,585 base year option hours.  These hours are no longer available for

exercise.

-- BASE YEAR H.7.2 option hours exercised were 83,006, leaving 416,994 base year option hours.  These hours are no longer available for

exercise.

*--Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00250 are 1,074,602 leaving 125,398

available for future exercise.

--Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00249 are 1,050,007 leaving

449,993 available for future exercise.

The hourly fixed fees listed below will remain in effect for option hours exercised in the specified time periods.   The estimated

hourly costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for

each work directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    31 Dec 2007

                and base year option

                    M88 Family of Vehicles                        $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      01 Jan 2008             31 Dec 2008

                    M88 Family of Vehicles                        $ 76.48               $ 6.90             $ 83.38

                    M88 RESET                                     $ 40.44               $ 3.68             $ 44.12

                    OCONUS FSR                                    $ 66.43               $ 6.04             $ 72.47

                    M109/M992 STS                                 $ 73.36               $ 6.69             $ 80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $ 68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $ 76.35
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Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      01 Jan 2009             31 Dec 2009

                    M88 Family of Vehicles                        $ 79.96               $ 7.21             $ 87.17

                    M88 RESET                                     $ 42.84               $ 3.90             $ 46.74

                    OCONUS FSR                                    $ 70.32               $ 6.39             $ 76.71

                    M109/M992 STS                                 $ 80.86               $ 7.37             $ 88.23

                    M9ACE STS                                     $ 68.68               $ 6.26             $ 74.94

                    CONUS FSR                                     $ 74.65               $ 6.82             $ 81.47

Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      01 Jan 2010             31 Dec 2010

                    M88 Family of Vehicles                        $ 82.51               $ 7.44             $ 89.95

                    M88 RESET                                     $ 44.18               $ 4.02             $ 48.20

                    OCONUS FSR                                    $ 72.60               $ 6.60             $ 79.20

                    M109/M992 STS                                 $ 84.34               $ 7.69             $ 92.03

                    M9ACE STS                                     $ 71.72               $ 6.54             $ 78.26

                    CONUS FSR                                     $ 78.42               $ 7.16             $ 85.58

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost               Fixed Fee

        e)      01 Jan 2011             31 Dec 2013

                   M88 Family of Vehicles                         $ 85.09               $ 7.67             $ 92.76

                   M88 RESET                                      $ 45.54               $ 4.14             $ 49.68

                   OCONUS FSR                                     $ 74.91               $ 6.81             $ 81.72

                   M109/M992 STS                                  $ 86.75               $ 7.91             $ 94.66

                   M9ACE STS                                      $ 74.06               $ 6.75             $ 80.81

                   CONUS FSR                                      $ 80.52               $ 7.36             $ 87.88

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to diverge from estimates.

        a)      Base Year Option                       390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        b)      Option Year 1                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        c)      Option Year 2                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        d)      Option Year 3                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        e)      Option Year 4                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of work directive award will have a fixed fee attached as 9.10% of costs for the M88 FOV

and 9.15% for the M109/M992/M9ACE programs. The other direct/material cost shall be a maximum of $215,000,000 for the M88FOV and

$112,500,000 for the M109/M992/M9ACE programs, and shall not exceed that total.  The allocation of these dollars is as follows:

-- BASE YEAR Material/ODCs expended for the M88 FOV were $5,916,685, leaving $37,083,315 base year Material/ODC dollars for the M88 FOV.

 These dollars are no longer available for expenditure.

-- BASE YEAR Material/ODCs expended for the M109/M992/M9ACE programs were $7,075,327, leaving $5,424,673 base year Material/ODC dollars

for the M109/M992/M9ACE programs.  These dollars are no longer available for expenditure.

*-- Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00250 to this contract are $126,352,320 leaving

$45,647,680 available for future expenditure.

-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00249 to this contract are

$122,548,897 leaving $28,801,217 available for future expenditure.
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*Updated through Modification P00250.

                                               *** END OF NARRATIVE B0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0005AA  J54WDR0147      1     4L5JVT                    AE   $         192,238.00  $         -33,706.00    $         158,532.00

        ZZH003

0010AF  EH8Y8175EH      1     8WAX21                    BP   $         675,000.00  $        -139,628.00    $         535,372.00

        SM2A4100000

0010AG  EH8Y8158EH      2     8WAX21                    BP   $          49,977.00  $         -49,977.00    $               0.00

        SM2A4100000

0015AA  JM7A2S59JM      2     7GA8BA                    AC   $         151,047.00  $         -18,439.00    $         132,608.00

        31203700012

        A17P30122RJM

0073AA  EH9CR028EH      1     9LIRN8                    CJ   $      54,600,000.00  $      -8,477,244.00    $      46,122,756.00

        137010NC000

        B19LIX137NMC

0079AA  J51ECP0147      1     KDKJRL                    CP   $         471,899.00  $         -61,031.00    $         410,868.00

        UKN002

0117AA  W106F038JM      1                               DA   $           5,634.00  $            -521.00    $           5,113.00

        11101100

        MIPR0DDATC0066

                                                                                       _________________

                                                                      NET CHANGE   $      -8,780,546.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AC    21   72033000075R5R02P31203725FB  S20113          W56HZV                                                     $        -18,439.00

 AE    9711 X8242ATO1X6D1000ZZH 0032572ATS20113          W56HZV                                                     $        -33,706.00

 BP    97   X4930AC5DX6DAC5DPSM2A412516  S20113          W56HZV                                                     $       -189,605.00

 CJ    21   92020000096D6D01P1370102577  S20113          W56HZV                                                     $     -8,477,244.00

 CP    9711 X8242KUO1X6D1000UKN 0022571KUS20113          W56HZV                                                     $        -61,031.00

 DA    21   02020000006D0000111011026EB  S92127          W56HZV                                                     $           -521.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $     -8,780,546.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $     479,296,305.00              $      -8,780,546.00              $     470,515,759.00

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0005AA    AE    97110X0X8242ATO1     S20113  X6D1000ZZH003000002572              4L5JVTS20113  W56HZV

0010AF    BP    97  0X0X4930AC5D     S20113  X6DAC5DSM2A41000002516              8WAX21S20113  W56HZV

0010AG    BP    97  0X0X4930AC5D     S20113  X6DAC5DSM2A41000002516              8WAX21S20113  W56HZV

0015AA    AC    21  070920330000     S20113  75R5R023120370001225FB              7GA8BAS20113  W56HZV

0073AA    CJ    21  090920200000     S20113  96D6D01137010NC0002577              9LIRN8S20113  W56HZV

0079AA    CP    97110X0X8242KUO1     S20113  X6D1000UKN002000002571              1DKJRLS20113  W56HZV
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LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0117AA    DA    21  101020200000     S92127  06D00001110110000026EBMIPR0DDATC0066CFEKOOS92127  W56HZV
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