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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: NATALIE MAIO

Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-7301

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Other

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: Recovery Vehicle, M51/M74/M88

FMS REQUIREMENT

                                               *** End of Narrative A0000 ***

Contract:W56HZV-07-C-0256

Modification: P00262

Previous Contract Amount:$512,272,045

Amount via P00260:($3,606,245)

Total Contract Amount: $508,665,800

***Modification P00262 is awarded after Modification P00263 and before Modification P00256***

The purpose of Modification P00262 to Contract W56HZV-07-C-0256 is to incorporate the Work Directive revisions listed below. The

revisions are incorporated in order to de-obligate funding based on actual labor hours worked and actual costs incurred.

1. Work Directive STS-H-07-03 Revision 2 reduces labor and material/ODCs in the amount of $6,755 from CLIN 0003AA broken down as

follows:

                          Prior    This Change          Total

Hours                       100    (       84)             16

Labor Cost          $     7,221   $(    5,870)     $    1,351

Material/ODCs       $    30,638   $(      323)     $   30,315

Material/ODCs FCCM  $        19   $(       18)     $        1

Total Cost          $    37,878   $(    6,211)     $   31,667

Labor Fee           $       652   $(      544)     $      108

Material/ODC Fee    $     2,788   $         0      $    2,788

Total Fee           $     3,440   $(      544)     $    2,896

Total CPFF          $    41,318   $(    6,755)     $   34,563

2. Work Directive STS-H-08-27 Revision 3 reduces labor and material/ODCs in the amount of $528,438 from CLIN 0065AA broken down as

follows:

                          Prior    This Change          Total

Hours                     7,871    (      761)          7,110

Labor Cost          $   601,974   $    10,400      $  612,374

Material/ODCs       $   589,610   $(  533,189)     $   56,421

Material/ODCs FCCM  $       429   $(      401)     $       28

Total Cost          $ 1,192,013   $(  523,190)     $  668,823

Labor Fee           $    54,310   $(    5,248)     $   49,062

Material/ODC Fee    $    53,655   $         0      $   53,655

Total Fee           $   107,965   $(    5,248)     $  102,717

Total CPFF          $ 1,299,978   $(  528,438)     $  771,540

3. Work Directive STS-H-10-03 Revision 1 reduces labor and material/ODCs in the amount of $53,894 from CLIN 0098AA broken down as

follows:

                          Prior    This Change          Total

Hours                       670    (      360)            310

Labor Cost          $    55,282   $(   17,005)     $   38,277

Material/ODCs       $    52,000   $(   34,178)     $   17,822

Material/ODCs FCCM  $        40   $(       32)     $        8

Total Cost          $   107,322   $(   51,215)     $   56,107

Labor Fee           $     4,985   $(    2,679)     $    2,306
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Material/ODC Fee    $     4,732   $         0      $    4,732

Total Fee           $     9,717   $(    2,679)     $    7,038

Total CPFF          $   117,039   $(   53,894)     $   63,145

4. Work Directive USMC-H-08-01 Revision 2 reduces labor and material/ODCs in the amount of $51,095 from CLIN 0058AC broken down as

follows:

                          Prior    This Change          Total

Hours                    28,040    (    5,205)         22,835

Labor Cost          $ 2,174,566   $    81,269      $2,255,835

Material/ODCs       $ 1,287,146   $(   95,636)     $1,191,510

Material/ODCs FCCM  $       948   $(      317)     $      631

Total Cost          $ 3,462,660   $(   14,684)     $3,447,976

Labor Fee           $   196,154   $(   36,411)     $  159,743

Material/ODC Fee    $   117,130   $         0      $  117,130

Total Fee           $   313,284   $(   36,411)     $  276,873

Total CPFF          $ 3,775,944   $(   51,095)     $3,724,849

5. Work Directive USMC-H-09-01 Revision 3 reduces labor and material/ODCs in the amount of $165,033 from CLIN 0094AC broken down as

follows:

                          Prior    This Change          Total

Hours                    17,370    (    1,417)         15,953

Labor Cost          $ 1,424,274   $   326,116      $1,750,390

Material/ODCs       $ 2,652,862   $(  479,391)     $2,173,471

Material/ODCs FCCM  $     2,025   $(    1,281)     $      744

Total Cost          $ 4,079,161   $(  154,556)     $3,924,605

Labor Fee           $   128,428   $(   10,477)     $  117,951

Material/ODC Fee    $   241,411   $         0      $  241,411

Total Fee           $   369,839   $(   10,477)     $  359,362

Total CPFF          $ 4,449,000   $(  165,033)     $4,283,967

6. Work Directive USMC-H-10-01 Revision 4 reduces labor and material/ODCs in the amount of $178,224 from CLIN 0112AA broken down as

follows:

                          Prior    This Change          Total

Hours                     1,452    (      702)            750

Labor Cost          $   119,805   $(    3,311)     $  116,494

Material/ODCs       $ 3,177,786   $(  167,848)     $3,009,938

Material/ODCs FCCM  $     2,427   $(    1,841)     $      586

Total Cost          $ 3,300,018   $(  173,000)     $3,127,018

Labor Fee           $    10,803   $(    5,224)     $    5,579

Material/ODC Fee    $   289,179   $         0      $  289,179

Total Fee           $   299,982   $(    5,224)     $  294,758

Total CPFF          $ 3,600,000   $(  178,224)     $3,421,776

7. Work Directive STS-H-10-13 Revision 2 reduces labor and material/ODCs in the amount of $1,244,486 from CLIN 0116AA broken down as

follows:

                          Prior    This Change          Total

Hours                    11,496    (    6,156)          5,340

Labor Cost          $   834,610   $(  448,872)     $  385,738

Material/ODCs       $   994,290   $(  754,278)     $  240,012

Material/ODCs FCCM  $       759   $(      704)     $       55

Total Cost          $ 1,829,659   $(1,203,854)     $  625,805

Labor Fee           $    75,874   $(   40,632)     $   35,242

Material/ODC Fee    $    90,480   $         0      $   90,480

Total Fee           $   166,354   $(   40,632)     $  125,722

Total CPFF          $ 1,996,013   $(1,244,486)     $  751,527

8. Work Directive STS-H-11-01 Revision 2 reduces labor and material/ODCs in the amount of $570,321 from CLIN 0126AD broken down as

follows:

                          Prior    This Change          Total

Hours                    16,400    (    4,841)         11,559
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Labor Cost          $   746,856   $(  345,163)     $  401,693

Material/ODCs       $   369,574   $(  204,866)     $  164,708

Material/ODCs FCCM  $       283   $(      251)     $       32

Total Cost          $ 1,116,713   $(  550,280)     $  566,433

Labor Fee           $    67,896   $(   20,041)     $   47,855

Material/ODC Fee    $    33,631   $         0      $   33,631

Total Fee           $   101,527   $(   20,041)     $   81,486

Total CPFF          $ 1,218,240   $(  570,321)     $  647,919

9. Work Directive STS-H-11-03 Revision 1 reduces labor and material/ODCs in the amount of $331,560 broken from CLIN 0127AA down as

follows:

                          Prior    This Change          Total

Hours                     5,200    (    2,984)          2,216

Labor Cost          $   236,808   $(  154,943)     $   81,865

Material/ODCs       $   225,601   $(  164,103)     $   61,498

Material/ODCs FCCM  $       172   $(      160)     $       12

Total Cost          $   462,581   $(  319,206)     $  143,375

Labor Fee           $    21,528   $(   12,354)     $    9,174

Material/ODC Fee    $    20,530   $         0      $   20,530

Total Fee           $    42,058   $(   12,354)     $   29,704

Total CPFF          $   504,639   $(  331,560)     $  173,079

10. Work Directive STS-H-11-04 Revision 1 reduces labor and material/ODCs in the amount of $476,439 from CLIN 0129AA broken down as

follows:

                          Prior    This Change          Total

Hours                     5,490    (    2,910)          2,580

Labor Cost          $   411,256   $(  222,632)     $  188,624

Material/ODCs       $   410,917   $(  233,716)     $  177,201

Material/ODCs FCCM  $       314   $(      275)     $       39

Total Cost          $   822,487   $(  456,623)     $  365,864

Labor Fee           $    37,387   $(   19,816)     $   17,571

Material/ODC Fee    $    37,393   $         0      $   37,393

Total Fee           $    74,780   $(   19,816)     $   54,964

Total CPFF          $   897,267   $(  476,439)     $  420,828

11. B.4 is revised as follows:

FROM:

Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00264 are 1,073,612 leaving 445,942

available for future exercise.

TO:

Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00262 are 1,048,192 leaving 471,362

available for future exercise.

12. B.5 is revised as follows:

FROM:

Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00264 to this contract are $168,768,372 leaving

$40,296,943 available for future exercise.

TO:

Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00262 to this contract are $166,095,564 leaving

$42,969,751 available for future exercise.

13. This modification decreases the total contract amount as set forth below:

                      Prior         This Change  Total

Estimated Cost*      $467,242,608  ($3,452,819)  $463,789,789
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Fixed Fee            $ 45,029,437  ($  153,426)  $ 44,876,011

Cost Plus Fixed Fee  $512,272,045  ($3,606,245)  $508,665,800

*includes FCCM

14. All other terms and conditions of contract W56HZV-07-C-0256 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0250 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          VEHICLE DISPLAY

0003AA        SERVICES-PRICED                                             1          LO        Estimated              ________________

                                                                                                    Cost   $         31,667.00                                                                                                            __________________

                                                                                               Fixed Fee   $          2,896.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         34,563.00                                                                                                            __________________

              SERVICE REQUESTED: VEHICLE DISPLAY

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: JM7A2S42JM    PRON AMD: 01    ACRN: AC

              AMS CD: 31203700012

                BASIC OPTION

                WORK DIRECTIVE: STS-H-07-03 R2

                LEVEL OF EFFORT:   16 HOURS

                Total Cost:   $ 31,667

                Total Fee:    $  2,896

                Total CPFF:   $ 34,563

                Cumulative CLIN 0003AA

                Estimated Labor Cost:        $      1,351

                Labor Fee:                   $        108

                Total:                       $      1,459

                Estimated Materials/ODC's*:  $     30,316

                Materials/ODCs Fee:          $      2,788

                Total:                       $     33,104                                             ____________

                                    TOTAL    $     34,563

                *Includes FCCM

CLIN 0003AA was added through Modification P00002 and

updated through MOD P00262.

Modification P00262 decreases CLIN 0003AA by  $6,755

from $41,318 to $34,563, for WD STS-H-07-03, R2.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-JUN-2007

                            $        34,563.00
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0058          STS TO USMC M88 VEHICLES

0058AA        SERVICES-PRICED                                             1          LO        Estimated              _________________________

                                                                                                    Cost   $        702,235.00                                                                                                            __________________

                                                                                               Fixed Fee   $         49,623.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        751,858.00                                                                                                            __________________

              SERVICE REQUESTED: STS TO USMC M88 VEHICLES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T186F06047    PRON AMD: 02    ACRN: BT

              CUSTOMER ORDER NO: M9545008MP82160

                BASIC OPTION

                WORK DIRECTIVE: USMC-H-08-01 R2

                LEVEL OF EFFORT:   22,835 HOURS

                Estimated Cost:   $ 3,447,976

                Fixed Fee:        $   276,873

                CPFF:             $ 3,724,849

                Cumulative CLIN:

                Estimated Labor Cost:        $   2,255,835

                Labor Fee:                   $     159,743

                Total:                       $   2,415,578

                Estimated Materials/ODC's*:  $   1,192,141

                Materials/ODCs Fee:          $     117,130

                Total:                       $   1,309,271                                             _____________

                                    TOTAL    $   3,724,849

                *Includes FCCM.

                CLIN 0058AA was added through Modification P00068

                and updated throught Modification P00084, P00090

                and P00200, and P00262.

                CLIN 0058AA is funded by the following CLINS:

                CLIN 0058AA          $   751,858

                CLIN 0058AB          $   899,944

                CLIN 0058AC          $   997,047

                CLIN 0058AD          $ 1,076,000               _________________________________

                Total                $ 3,724,849

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       751,858.00

0058AB        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        787,904.00                                                                                                            __________________

                                                                                               Fixed Fee   $        112,040.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        899,944.00                                                                                                            __________________

              SERVICE REQUESTED: SYS TECH SUP TO USMC M88 VEH

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T186F088JM    PRON AMD: 01    ACRN: BU

              CUSTOMER ORDER NO: M9545008MP82236

                CLIN 0058AB is a funding sub-CLIN in

                support of 0058AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       899,944.00

0058AC        SERVICES-PRICED                                             1          LO        Estimated              _______________

                                                                                                    Cost   $        971,041.00                                                                                                            __________________

                                                                                               Fixed Fee   $         26,006.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        997,047.00                                                                                                            __________________

              SERVICE REQUESTED: STS TO USMC M88 VEHICLES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T196F03347    PRON AMD: 01    ACRN: CG

              CUSTOMER ORDER NO: M9545009MP82268

CLIN 0058AC is a funding subCLIN in support of CLIN

0058AA.

Modification P00262 decreases CLIN 0058AC by $51,095

from $1,048,142 to $997,047, for WD USMC-H-08-01 R2.
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       997,047.00

0058AD        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        986,796.00                                                                                                            __________________

                                                                                               Fixed Fee   $         89,204.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,076,000.00                                                                                                            __________________

              SERVICE REQUESTED: STS TO USMC FOR M88 VEHICLES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W196F04047    PRON AMD: 01    ACRN: CL

              CUSTOMER ORDER NO: M9545009MP72395

                CLIN 0058AD is a funding sub-CLIN in

                support of 0058AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $     1,076,000.00

0065          CREW-V3 DESIGN FOR M88 FOV

0065AA        SERVICES-PRICED                                             1          LO        Estimated              ___________________________

                                                                                                    Cost   $        668,823.00                                                                                                            __________________

                                                                                               Fixed Fee   $        102,717.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        771,540.00                                                                                                            __________________

              SERVICE REQUESTED: CREW-V3 DESIGN FOR M88 FOV
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              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W196F02772    PRON AMD: 02    ACRN: CD

              AMS CD: 135197

              CUSTOMER ORDER NO: MIPR8BGCSHF958

                BASIC OPTION

                WORK DIRECTIVE: STS-H-08-27 R3

                LEVEL OF EFFORT:  7,110  HOURS

                Estimated Cost: $ 668,823

                Fixed Fee:      $ 102,717

                CPFF:           $ 771,540

                Estimated Labor Cost:        $     612,374

                Labor Fee:                   $      49,062

                Total:                       $     661,436

                Estimated Materials/ODC's*:  $      56,449

                Materials/ODCs Fee:          $      53,655

                Total:                       $     110,104                                             _____________

                                    TOTAL    $     771,540

                *Includes FCCM.

                CLIN 0065AA was added through Modification P00079

                and updated through Modification P00079, P00143,

                P00152 and P00262.

                Modification P00262 decreases CLIN 0065AA by $528,438

                from $1,299,978 to $771,540, for WD STS-H-08-27 R3.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2010

                            $       771,540.00

0094          OEM SYSTEM FOR TECH SUPPORT

0094AA        SERVICES-PRICED                                             1          LO        Estimated              ____________________________

                                                                                                    Cost   $      1,053,424.00                                                                                                            __________________

                                                                                               Fixed Fee   $         95,576.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,149,000.00                                                                                                            __________________
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MOD/AMD

              SERVICE REQUESTED: OEM SYSTEM FOR TECH SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T106F024JM    PRON AMD: 03    ACRN: CX

              CUSTOMER ORDER NO: M6785410MP92A36

                BASIC OPTION

                WORK DIRECTIVES: USMC-H-09-01 R.3

                LEVEL OF EFFORT:  15,953 HOURS

                Estimated Cost: $  3,924,605

                Fixed Fee:      $    359,362

                CPFF:           $  4,283,967

                Cumulative CLIN 0094AA

                Estimated Labor Cost:        $   1,750,390

                Labor Fee:                   $     117,951

                Total:                       $   1,868,341

                Estimated Materials/ODC's*:  $   2,174,215

                Materials/ODCs Fee:          $     241,411

                Total:                       $   2,415,626                                             _____________

                                    TOTAL    $   4,283,967

                *Includes FCCM.

                CLIN 0094AA was added through Modification P00122,

                and updated through Modifications P00133,P00139,

                and P00262.

                CLIN 0094AA is funded by the following CLINS:

                CLIN 0094AA                  $  1,149,000

                CLIN 0094AB                  $  2,500,000

                CLIN 0094AC                  $    634,967               __________________________________________

                Total                        $  4,283,967

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-DEC-2011

                            $     1,149,000.00

0094AB        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $      2,292,260.00                                                                                                            __________________

                                                                                               Fixed Fee   $        207,740.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,500,000.00                                                                                                            __________________
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Reference No. of Document Being Continued
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              SERVICE REQUESTED: OEM SYSTEM FOR TECH SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T106F103JM    PRON AMD: 94    ACRN: DR

              CUSTOMER ORDER NO: M6785410MP02B17

                CLIN 0094AB is a funding sub-CLIN in

                support of 0094AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-DEC-2011

                            $     2,500,000.00

0094AC        SERVICES-PRICED                                             1          LO        Estimated              _______________

                                                                                                    Cost   $        578,921.00                                                                                                            __________________

                                                                                               Fixed Fee   $         56,046.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        634,967.00                                                                                                            __________________

              SERVICE REQUESTED: USMC STS CREW COOLING SYSTEM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T106F113JM    PRON AMD: 01    ACRN: DP

              CUSTOMER ORDER NO: M6785410MP02B44

                CLIN 0094AC is a funding subCLIN in

                support of 0094AA.

                Modification P00262 decreases CLIN 0094AC by

                $165,033 from $800,000 to $634,967, for WD

                USMC-H-09-01 R3.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

 12 28

W56HZV-07-C-0256 P00262

BAE SYSTEMS LAND & ARMAMENTS L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 001               1            30-DEC-2011

                            $       634,967.00

0098          WD STS-H-10-03 R0

0098AA        SERVICES-PRICED                                             1          LO        Estimated              __________________

                                                                                                    Cost   $         56,107.00                                                                                                            __________________

                                                                                               Fixed Fee   $          7,038.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         63,145.00                                                                                                            __________________

              SERVICE REQUESTED: WD STS-H-10-03 R0

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J59RMQ0447    PRON AMD: 02    ACRN: CR

              AMS CD: VPP002

              FMS COUNTRY/CASE: IQ/VPP

                BASIC OPTION

                WORK DIRECTIVES: STS-H-10-03 R1

                LEVEL OF EFFORT:   310 HOURS

                Total Cost:   $       56,107

                Total Fee:    $        7,038

                Total CPFF:   $       63,145

                Cumulative CLIN 0098AA

                Estimated Labor Cost:        $      38,277

                Labor Fee:                   $       2,306

                Total:                       $      40,583

                Estimated Materials/ODC's*:  $      17,830

                Materials/ODCs Fee:          $       4,732

                Total:                       $      22,562                                             _____________

                                    TOTAL    $      63,145

                *Includes FCCM.

                CLIN  0098AA was added through Modification P00126

                and updated through mod P00169 and P00262.

                Modification P00262 decreases CLIN 0098AA by $53,894

                from $117,039 to $63,145, for WD STS-H-10-03 R1.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-FEB-2011

                            $        63,145.00

0112          USMC STS IROAN

0112AA        SERVICES-PRICED                                             1          LO        Estimated              _______________

                                                                                                    Cost   $      2,377,009.00                                                                                                            __________________

                                                                                               Fixed Fee   $        144,767.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,521,776.00                                                                                                            __________________

              SERVICE REQUESTED: USMC STS IROAN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T106F112JM    PRON AMD: 01    ACRN: DQ

              PSC: 2350

              CUSTOMER ORDER NO: M9886110MP357BE

                BASIC OPTION

                WORK DIRECTIVES: USMC-H-10-01 R.4

                LEVEL OF EFFORT:   750 HOURS

                Total Cost:   $ 3,127,018

                Total Fee:    $   294,758

                Total CPFF:   $ 3,421,776

                Cumulative CLIN 0112AA

                Estimated Labor Cost:        $     116,494

                Labor Fee:                   $       5,579

                Total:                       $     122,073

                Estimated Materials/ODC's*:  $   3,010,524

                Materials/ODCs Fee:          $     289,179

                Total:                       $   3,299,703                                             _____________

                                    TOTAL    $   3,421,776

                *Includes FCCM

                CLIN 0112AA was added through Modification P00139

                and updated through Modification P00172,P00197, P00207

                P00210 and P00262.

                Modification P00262 decreases CLIN 0112AA by $178,224

                from $2,700,000 to $2,521,776, for WD USMC-H-10-01

                R4.

                CLIN 0112AA is funded by the following CLINS:

                CLIN 0112AA                  $   2,521,776

                CLIN 0112AB                  $     900,000                __________________________________________
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MOD/AMD

                Total                        $   3,421,776

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2012

                            $     2,521,776.00

0112AB        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        750,009.00                                                                                                            __________________

                                                                                               Fixed Fee   $        149,991.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        900,000.00                                                                                                            __________________

              SERVICE REQUESTED: IROAN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T116C312JM    PRON AMD: 01    ACRN: EW

              CUSTOMER ORDER NO: M9886111MP4E7BE

CLIN 0112AB is a funding subCLIN in support of

0112AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2012

                            $       900,000.00

0116          IRAQ ARMED FORCES TRAINING

0116AA        SERVICES-PRICED                                             1          LO        Estimated              ___________________________

                                                                                                    Cost   $        625,805.00                                                                                                            __________________

                                                                                               Fixed Fee   $        125,722.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        751,527.00                                                                                                            __________________
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MOD/AMD

              SERVICE REQUESTED: IRAQ ARMED FORCES TRAINING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50BTQ0147    PRON AMD: 01    ACRN: DT

              AMS CD: VDL002

              PSC: 2350

              FMS COUNTRY/CASE: IQ/VDL

                WORK DIRECTIVES: STS-H-10-13 R.2 and STS-H-10-14 R.6

                LEVEL OF EFFORT:   13,659 HOURS

                Estimated Cost:   $  2,468,357

                Fixed Fee:        $    283,212

                CPFF:             $  2,751,569

                Cumulative CLIN 0116AA

                Estimated Labor Cost:        $  975,217

                Labor Fee:                   $   91,894

                Total:                       $1,067,111

                Estimated Materials/ODC's*:  $ 1,493,140

                Materials/ODCs Fee:          $   191,318

                Total:                       $ 1,684,458                                             _____________

                                    TOTAL    $ 2,751,569

                *Includes FCCM.

                CLIN 0116AA was added through Modification P00143

                and updated through modification P00179, P00204,

                P00207, P00230 and P00262.

                Modification P00262 decreases CLIN 0116AA by

                $1,244,486 from $1,996,013 to $751,527, for WD

                STS-H-10-13 R2.

                CLIN 0116AA is funded by the following CLINS:

                CLIN 0116AA                  $   751,527

                CLIN 0116AB                  $   437,091

                CLIN 0116AC                  $   699,067

                CLIN 0116AD                  $   863,884                ________________________________________

                Total                        $ 2,751,569

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $       751,527.00

0116AB        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        400,665.00                                                                                                            __________________

                                                                                               Fixed Fee   $         36,426.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        437,091.00                                                                                                            __________________

              SERVICE REQUESTED: FSR FOR IRAQ ARMED FORCES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50BFQ0147    PRON AMD: 01    ACRN: DU

              AMS CD: VDK001

              FMS COUNTRY/CASE: IQ/VDK

               CLIN 0116AB is a funding subCLIN in support of

               CLIN 0116AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $       437,091.00

0116AC        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        640,805.00                                                                                                            __________________

                                                                                               Fixed Fee   $         58,262.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        699,067.00                                                                                                            __________________

              SERVICE REQUESTED: M88A2 FSR SUPPORT (C

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50FSR0147    PRON AMD: 01    ACRN: DU

              AMS CD: VDK001

CLIN 0116AC is funding subCLIN in support of CLIN

0116AA.
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $       699,067.00

0116AD        SERVICES - PRICED                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        801,082.00                                                                                                            __________________

                                                                                               Fixed Fee   $         62,802.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        863,884.00                                                                                                            __________________

              SERVICE REQUESTED: M88A2 FSR SUPPORT TO

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50FSR0347    PRON AMD: 04    ACRN: DU

              AMS CD: VDK001

              PSC: 2350

CLIN 0116AD is a funding subCLIN in support of CLIN

0116AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $       863,884.00

0126          M88 LBE AT FT. CARSO

0126AA        Services - Priced                                           1          LO        Estimated              _____________________

                                                                                                    Cost   $        234,915.00                                                                                                            __________________

                                                                                               Fixed Fee   $         16,085.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        251,000.00                                                                                                            __________________
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MOD/AMD

              SERVICE REQUESTED: M88 LBE AT FT. CARSO

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F30347    PRON AMD: 02    ACRN: EA

              AMS CD: P1351970000

              CUSTOMER ORDER NO: MIPR1ADATTA436

                BASIC OPTION

                WORK DIRECTIVE: STS-H-11-01 R2

                Level of Effort:  11,559 HOURS

                Estimated Cost:   $   566,433

                Fixed Fee:        $    81,486

                CPFF:             $   647,919

                Cumulative CLIN 0126AA

                Estimated Labor Cost:        $     401,693

                Labor Fee:                   $      47,855

                Total:                       $     449,548

                Estimated Materials/ODC's*:  $     164,740

                Materials/ODCs Fee:          $      33,631

                Total:                       $     198,371                                             _____________

                                    TOTAL    $     647,919

                *Includes FCCM.

                CLIN 0126AA was added through Modification P00161

                and updated by Modification P00200 and P00262.

                CLIN 0126AA is funded by the following CLINS:

                CLIN 0126AA                  $     251,000

                CLIN 0126AB                  $     135,000

                CLIN 0126AC                  $     161,648

                CLIN 0126AD                  $     100,271                __________________________________________

                Total                        $     647,919

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       251,000.00
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0126AB        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        118,915.00                                                                                                            __________________

                                                                                               Fixed Fee   $         16,085.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        135,000.00                                                                                                            __________________

              SERVICE REQUESTED: M88 LBE AT FT. CARSO

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F30447    PRON AMD: 02    ACRN: EA

              AMS CD: P1351970000

              CUSTOMER ORDER NO: MIPR1ADATTA435

CLIN 0126AB is a funding subCLIN in support of CLIN

0126AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       135,000.00

0126AC        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $        126,970.00                                                                                                            __________________

                                                                                               Fixed Fee   $         34,678.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        161,648.00                                                                                                            __________________

              SERVICE REQUESTED: M88 LBE @ FT. CARSON

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F320JM    PRON AMD: 02    ACRN: EA

              AMS CD: P1351970000

              CUSTOMER ORDER NO: MIPR1ADATTA435

CLIN 0126AC is a funding subCLIN in support of CLIN

0126AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       161,648.00

0126AD        Services - Priced                                           1          LO        Estimated              _________________

                                                                                                    Cost   $         85,633.00                                                                                                            __________________

                                                                                               Fixed Fee   $         14,638.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        100,271.00                                                                                                            __________________

              SERVICE REQUESTED: M88 LBE @ FT. CARSON

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F323JM    PRON AMD: 01    ACRN: EA

              AMS CD: P1351970000

              CUSTOMER ORDER NO: MIPR1ADATTA436

CLIN 0126AD is a funding subCLIN in support of CLIN

0126AA.

Modification P00262 decreases CLIN 0126AD by $570,321

from $670,592 to $100,271, for WD STS-H-11-01 R2.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       100,271.00

0127          M88 LBE LABOR AT FT.

0127AA        SERVICES-PRICED                                             1          LO        Estimated              _____________________

                                                                                                    Cost   $        143,375.00                                                                                                            __________________

                                                                                               Fixed Fee   $         29,704.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        173,079.00                                                                                                            __________________

              SERVICE REQUESTED: M88 LBE LABOR AT FT.

              CLIN CONTRACT TYPE:
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                   Cost Plus Fixed Fee

              PRON: W116F309JM    PRON AMD: 02    ACRN: EH

              AMS CD: 135197VIRQ

              CUSTOMER ORDER NO: 10030886

                BASIC OPTION

                WORK DIRECTIVE: STS-H-11-03 R1

                Level of Effort:  2,216 HOURS

                Estimated Cost:   $   143,375

                Fixed Fee:        $    29,704

                CPFF:             $   173,079

                Cumulative CLIN 0126AA

                Estimated Labor Cost:        $      81,865

                Labor Fee:                   $       9,174

                Total:                       $      91,039

                Estimated Materials/ODC's*:  $      61,510

                Materials/ODCs Fee:          $      20,530

                Total:                       $      82,040               _                             _____________

                                    TOTAL    $     173,079

                *Includes FCCM.

                CLIN 0127AA was added through Modification P00163

                and updated through Modification P0200 amd P00262.

                Modfication P00262 decreases CLIN 0127AA by $331,560

                from $504,639 to $173,079, for WD STS-H-11-03 R1.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       173,079.00

0129          M88 OPERATION & MAINTENANCE
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0129AA        SERVICES-PRICED                                             1          LO        Estimated              ____________________________

                                                                                                    Cost   $        365,864.00                                                                                                            __________________

                                                                                               Fixed Fee   $         54,964.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        420,828.00                                                                                                            __________________

              SERVICE REQUESTED: M88 OPERATION & MAINTENANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J51NET0191    PRON AMD: 01    ACRN: EC

              AMS CD: UAN033

                BASIC OPTION

                WORK DIRECTIVE: STS-H-11-04 R.1

                Level of Effort:  2,580 HOURS

                Estimated Cost:   $     365,864

                Fixed Fee:        $      54,964

                CPFF:             $     420,828

                Cumulative CLIN 0129

                Estimated Labor Cost:        $     188,624

                Labor Fee:                   $      17,571

                Total:                       $     206,195

                Estimated Materials/ODC's*:  $     177,240

                Materials/ODCs Fee:          $      37,393

                Total:                       $     214,633                                             _____________

                                    TOTAL    $     420,828

                *Includes FCCM.

                CLIN 0129AA was added through Modification P00167 and

                updated through modification P00262.

                Modification P00262 decreases CLIN 0129AA by $476,439

                from $897,267 to $420,828, for WD STS-H-11-04 R1.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JAN-2012

                            $       420,828.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 6,225 hours and $100,147 in Materials/ODCs.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    M88 Family of Vehicles STS                    $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option

to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,000,000 manhours for

the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

-- BASE YEAR H.7.1 M88 option hours exercised were 72,415, leaving 317,585 base year option hours.  The 317,585 M88 hours remaining

available after the base year period of performance are transferred to the M88 post-base year available hours via Modification P00264.

-- BASE YEAR H.7.2 M109 option hours exercised were 83,006, leaving 416,994 base year option hours.  The 416,994 M109 hours remaining

available after the base year period of performance are transferred to the M109 post-base year available hours via Modification P00264.

*-- Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00262 are 1,048,192 leaving 471,362

available for future exercise.

-- Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00263 are 1,077,531 leaving

839,463 available for future exercise.

The hourly fixed fees listed below will remain in effect for option hours exercised in the specified time periods.   The estimated

hourly costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for

each work directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    31 Dec 2007

                and base year option

                    M88 Family of Vehicles                        $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      01 Jan 2008             31 Dec 2008

                    M88 Family of Vehicles                        $ 76.48               $ 6.90             $ 83.38

                    M88 RESET                                     $ 40.44               $ 3.68             $ 44.12

                    OCONUS FSR                                    $ 66.43               $ 6.04             $ 72.47

                    M109/M992 STS                                 $ 73.36               $ 6.69             $ 80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $ 68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $ 76.35
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Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      01 Jan 2009             31 Dec 2009

                    M88 Family of Vehicles                        $ 79.96               $ 7.21             $ 87.17

                    M88 RESET                                     $ 42.84               $ 3.90             $ 46.74

                    OCONUS FSR                                    $ 70.32               $ 6.39             $ 76.71

                    M109/M992 STS                                 $ 80.86               $ 7.37             $ 88.23

                    M9ACE STS                                     $ 68.68               $ 6.26             $ 74.94

                    CONUS FSR                                     $ 74.65               $ 6.82             $ 81.47

Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      01 Jan 2010             31 Dec 2010

                    M88 Family of Vehicles                        $ 82.51               $ 7.44             $ 89.95

                    M88 RESET                                     $ 44.18               $ 4.02             $ 48.20

                    OCONUS FSR                                    $ 72.60               $ 6.60             $ 79.20

                    M109/M992 STS                                 $ 84.34               $ 7.69             $ 92.03

                    M9ACE STS                                     $ 71.72               $ 6.54             $ 78.26

                    CONUS FSR                                     $ 78.42               $ 7.16             $ 85.58

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost               Fixed Fee

        e)      01 Jan 2011             31 Dec 2014

                   M88 Family of Vehicles                         $ 85.09               $ 7.67             $ 92.76

                   M88 RESET                                      $ 45.54               $ 4.14             $ 49.68

                   OCONUS FSR                                     $ 74.91               $ 6.81             $ 81.72

                   M109/M992 STS                                  $ 86.75               $ 7.91             $ 94.66

                   M9ACE STS                                      $ 74.06               $ 6.75             $ 80.81

                   CONUS FSR                                      $ 80.52               $ 7.36             $ 87.88

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to diverge from estimates.

        a)      Base Year Option                       390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        b)      Option Year 1                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        c)      Option Year 2                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        d)      Option Year 3                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        e)      Option Year 4                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of work directive award will have a fixed fee attached as 9.10% of costs for the M88 FOV

and 9.15% for the M109/M992/M9ACE programs. The other direct/material cost shall be a maximum of $215,000,000 for the M88FOV and

$159,830,000 for the M109/M992/M9ACE programs, and shall not exceed those totals.

-- BASE YEAR Material/ODCs expended for the M88 FOV were $5,916,685, leaving $37,083,315 base year Material/ODC dollars for the M88 FOV.

 The $37,083,315 M88 Material/ODC dollars remaining available after the base period of performance are transferred to the M88 post-base

year available dollars via Modification P00264.

-- BASE YEAR Material/ODCs expended for the M109/M992/M9ACE programs were $7,075,327, leaving $5,424,673 base year Material/ODC dollars

for the M109/M992/M9ACE programs.  The $5,424,673 M109 Material/ODC dollars remaining available after the base period of performance are

transferred to the M109 post-base year available dollars via Modification P00264.

*-- Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00262 to this contract are $166,095,564 leaving

$42,969,751 available for future expenditure.
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-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00263 to this contract are

$117,369,517 leaving $35,385,156 available for future expenditure.

*Updated through Modification P00262

                                               *** END OF NARRATIVE B0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0003AA  JM7A2S42JM      1     7GA8BA                    AC   $          41,318.00  $          -6,755.00    $          34,563.00

        31203700012

        A17P30122RJM

0058AC  T196F03347      1                               CG   $       1,048,142.00  $         -51,095.00    $         997,047.00

        M9545009MP82268

0065AA  W196F02772      1                               CD   $       1,299,978.00  $        -528,438.00    $         771,540.00

        135197

        MIPR8BGCSHF958

0094AC  T106F113JM      1                               DP   $         800,000.00  $        -165,033.00    $         634,967.00

        M6785410MP02B44

0098AA  J59RMQ0447      1     9LXHTF                    CR   $         117,039.00  $         -53,894.00    $          63,145.00

        VPP002

0112AA  T106F112JM      1                               DQ   $       2,700,000.00  $        -178,224.00    $       2,521,776.00

        M9886110MP357BE

0116AA  J50BTQ0147      1     0LXGAG                    DT   $       1,996,013.00  $      -1,244,486.00    $         751,527.00

        VDL002

0126AD  W116F323JM      2                               EA   $         670,592.00  $        -570,321.00    $         100,271.00

        P1351970000

        MIPR1ADATTA436

0127AA  W116F309JM      2                               EH   $         504,639.00  $        -331,560.00    $         173,079.00

        135197VIRQ

        10030886

0129AA  J51NET0191      2     1LXGDX                    EC   $         897,267.00  $        -476,439.00    $         420,828.00

        UAN033

                                                                                       _________________

                                                                      NET CHANGE   $      -3,606,245.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AC    21   72033000075R5R02P31203725FB  S20113          W56HZV                                                     $         -6,755.00

 CD    21   82035000085D5D07135197025FB  S28043          W15GK8                                                     $       -528,438.00

 CG    17  80110920623106785400674432D2062SX9MP8226814F7                                                            $        -51,095.00

 CR    9711 X8242IQO1X6D1000VPP 0022572IQS20113          W56HZV                                                     $        -53,894.00

 DP    17   0110920612516785400674432D2061170MP02B441472                                                            $       -165,033.00

 DQ    17   0110627A0257670040M670042DM67004BZ350MP357BE                                                            $       -178,224.00

 DT    9711 X8242IQO1X6D1000VDL 0022572IQS20113          W56HZV                                                     $     -1,244,486.00

 EA    21   12020000016B6BAHP1351972571  011173          011173                                                     $       -570,321.00

 EC    9711 X8242G8O1X6D1000UAN 0332572G8S20113          W56HZV                                                     $       -476,439.00

 EH    21   1202011101A776RR0040049251A  021001          021001                                                     $       -331,560.00                                                                                                                     __________________
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                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

                                                                                                        NET CHANGE  $     -3,606,245.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $     512,272,045.00              $      -3,606,245.00              $     508,665,800.00

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0003AA    AC    21  070920330000     S20113  75R5R023120370001225FB              7GA8BAS20113  W56HZV

0058AC    CG    17  081011092062     310678540067443  2D2062SX9MP8226814F7   M9545009MP82268                         067443

0065AA    CD    21  081020350000     S28043  85D5D071351970000025FBMIPR8BGCSHF95889HYWCS28043  W15GK8

0094AC    DP    17  101211092061     251678540067443  2D2061170MP02B441472   M6785410MP02B44                         067443

0098AA    CR    97110X0X8242IQO1     S20113  X6D1000VPP002000002572              9LXHTFS20113  W56HZV

0112AA    DQ    17  1010110627A0     257670040M67004  2DM67004BZ350MP357BE   M9886110MP357BE                         M67004

0116AA    DT    97110X0X8242IQO1     S20113  X6D1000VDL002000002572              0LXGAGS20113  W56HZV

0126AD    EA    21  111120200000     011173  16B6BAHP13519700002571MIPR1ADATTA436      011173

0127AA    EH    21  111120201110     021001  1A776RR0040049592 251A10030886      11W11D021001

0129AA    EC    97110X0X8242G8O1     W56HZV  X6D1000UAN033     2572J51NET0191    1LXGDX      S20113
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