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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JASON MACFARLAND

Buyer Office Symbol/Telephone Number: CCTA-AIL-B/(586)282-1709

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: Light Armored Vehicle

                                               *** End of Narrative A0000 ***

1. The purpose of this bilateral modification 32 to Delivery Order 0249 under contract W56HZV-07-D-M112 is to provide additional funding

on CLINs 0004AC and 0004AD for in support of CLINs 0004AA and 0004AB and extend the period of performance on CLINs 0004AA and 0004AB.

2. Section B: Perform the following

a. CLIN 0004AA, ICV Overhaul; Extend the Performance Completion Date from 01 March 2014 to 30 April 2014   _________________________

b. CLIN 0004AB, PILOT Overhaul; Extend the Performance Completion Date from 01 March 2014 to 30 April 2014   ___________________________

c. CLIN 0004AC, ICV Overhaul Additional Funding; Extend the Performance Completion Date from 01 March 2014 to 30 April 2014 and increase   _____________________________________________

the funding in the amount of $1,462,406 as follows:

   Cost:  $1,354,080

   COM:   $        0

   FEE:   $  108,326   _________________

   Total: $1,462,406

d. CLIN 0004AD, Pilot Overhaul Additional Funding; Extend the Performance Completion Date from 01 March 2014 to 30 April 2014 and   _______________________________________________

increase the funding in the amount of $1,149,034 as follows:

   Cost:  $1,063,920

   COM:   $        0

   FEE:   $   85,114   _________________

   Total: $1,149,034

3. As a result of this modification 32, the total amount obligated on Contract W56HZV-07-D-M112, Delivery Order 0249 is increased by

$2,611,440 from $156,510,995 to $159,122,435.

4. Except as specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0028 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004          Stryker Model 1126

0004AA        ICV OVERHAUL                                                1          LO        Estimated              ___________________

                                                                                                    Cost   $      8,617,397.00                                                                                                            __________________

                                                                                               Fixed Fee   $        796,368.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      9,413,765.00                                                                                                            __________________

              SERVICE REQUESTED: Stryker Model 1126

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH2M0143EH    PRON AMD: 06    ACRN: AC

              AMS CD: 123207NC000

              PSC: 2355

CLIN 0004AA is established by Modification

08, updated by modification for the Support

Services of 20 ICV Overhaul Vehicles.

PWS Section C.18.4 is applicable

Est. Costs:  $8,609,394

COM:         $    8,003

Fee: @ 9.25% $  796,368_______________________

CPFF:        $9,413,765

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2014

                            $     9,413,765.00

0004AB        PILOT OVERHAUL                                              1          LO        Estimated              ______________

                                                                                                    Cost   $      4,841,255.00                                                                                                            __________________

                                                                                               Fixed Fee   $        447,311.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      5,288,566.00                                                                                                            __________________

              SERVICE REQUESTED: Stryker

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH2M0144EH    PRON AMD: 06    ACRN: AC

              AMS CD: 123207NC000
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Reference No. of Document Being Continued

MOD/AMD

              PSC: 2355

CLIN 0004AB is established by Modification

08 for the Support Services of 7 Pilot

Overhaul Vehicles.

PWS Section C.18.5 is applicable

Est. Costs:  $4,835,803

COM:         $    5,452

Fee: @ 9.25% $  447,311_______________________

CPFF:        $5,288,566

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2014

                            $     5,288,566.00

0004AC        ICV OVERHAUL ADDITIONAL FUNDING                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $      2,708,160.00                                                                                                            __________________

                                                                                               Fixed Fee   $        108,326.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,816,486.00                                                                                                            __________________

              SERVICE REQUESTED: Stryker M1126 ICV Ov

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH4M0011EH    PRON AMD: 03    ACRN: AF

CLIN 0004AC is established by modification 31 and

updated under modification 32 and is for the sole

purpose of providing additional funding for CLIN

0004AA; ICV Overhaul.

Modification 32 adds:

Est. Costs:  $1,354,080

COM:         $        0

Fee:         $  108,326_______________________

CPFF:        $1,462,406

CLIN 0004AC Total:

Est. Costs:  $2,708,160

COM:         $        0

Fee:         $  108,326_______________________

CPFF:        $2,816,486

                              (End of narrative B001)
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2014

                            $     2,816,486.00

0004AD        PILOT OVERHAUL ADDITIONAL FUNDING                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $      2,127,840.00                                                                                                            __________________

                                                                                               Fixed Fee   $         85,114.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,212,954.00                                                                                                            __________________

              SERVICE REQUESTED: Stryker Pilot Overha

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH4M0010EH    PRON AMD: 03    ACRN: AG

CLIN 0004AD is established by Modification 31 and

updated by Modification 32 and is for the sole

purpose of providing additional funding for CLIN

0004AB; Pilot Overhaul.

Modification 32 adds:

Est. Costs:  $1,063,920

COM:         $        0

Fee:         $   85,114_______________________

CPFF:        $1,149,034

Total CLIN 0004AD:

Est. Costs:  $2,127,840

COM:         $        0

Fee:         $   85,114_______________________

CPFF:        $2,212,954

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2014

                            $     2,212,954.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0004AC  EH4M0011EH      2     S.0020481.2               AF   $       1,354,080.00  $       1,462,406.00    $       2,816,486.00

0004AD  EH4M0010EH      2     S.0020481.2               AG   $       1,063,920.00  $       1,149,034.00    $       2,212,954.00

                                                                                       _________________

                                                                      NET CHANGE   $       2,611,440.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AF    021 201420142020      A60EE 123207AMWE       2571 L035437083 S.0020481.2                              021001 $      1,462,406.00

 AG    021 201420142020      A60EE 123207AMWE       2571 L035437035 S.0020481.2                              021001 $      1,149,034.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $      2,611,440.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $     156,510,995.00              $       2,611,440.00              $     159,122,435.00

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0004AC    AF    021 201420142020      A60EE 123207AMWE       2571 L035437083 S.0020481.2                              021001

0004AD    AG    021 201420142020      A60EE 123207AMWE       2571 L035437035 S.0020481.2                              021001
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