AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract1D Code Page 1 Of5

Cost Plus Fi xed Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00009 2013SEP23 SEE SCHEDULE
6. I ssued By Code | wgeHzv | 7- Administered By (If other than Item 6) Code S1103A
U. S. ARMY CONTRACTI NG COMVAND DCVA ATLANTA
TROY HAARALA 2300 LAKE PARK DRI VE, SU TE 300
WARREN, M CHI GAN 48397- 5000 SMYRNA GA 30080
HTTP: / / CONTRACTI NG, TACOM ARWY. M L
EMAI L: TROY. HAARALA@QJS. ARMY. M L

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SOQUTH CAROLI NA RESEARCH AUTHORI TY
5300 | NTERNATI ONAL BLVD STE 106
NORTH CHARLESTQON, SC 29418-6937

9B. Dated (See ltem 11)

10A. M aodification Of Contract/Order No.

W56HZV- 08- C- 0691
10B. Dated (See ltem 13)

Code 0A9P5 | Facility Code 2008SEP25

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

|:| The above number ed solicitation isamended as set forth in item 14. The hour and date specified for receipt of Offers

|:| isextended, |:| isnot extended.
Offer smust acknowledge r eceipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging r eceipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desir e to change an offer already submitted, such change
may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and this amendment, and isreceived prior to the opening
hour and date specified.

12. Accounting And Appropriation Data (I required)

Paynment will be nade by El ectronic Funds Transfer
ACRN: AA NET DECREASE: -$7, 810.31

13. THISITEM ONLY APPLIESTO MODIFICATIONSOF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is|ssued Pursuant To:
The Contract/Order No. In Item 10A.

. The Changes Set Forth In Item 14 AreMade In
per mutual agreenent of the parties

B. The Above Numbered Contract/Order |sM odified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.) Set
Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

L0 L] B

E.IMPORTANT: Contractor |:| isnot, G isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contr act subject matter wher e feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all termsand conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full for ce and
effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LYNN M BYRNE
LYNN. M BYRNE@QJS. ARMY. M L (586) 282- 6553

15B. Contractor /Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / Sl GNEDY 2013SEP23
(Signatur e of person authorized to sign) (Signatur e of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN WB6HZV- 08- C- 0691 MOD/AMD P00009

Name of Offeror or Contractor: SoUTH CAROLI NA RESEARCH AUTHORI TY

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

Buyer Nane: TROY HAARALA

Buyer OFfice Synbol/Tel ephone Nunber: CCTA-ASG C (586)282-6282
Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Research and Devel opment Contracts

Type of Business: Qther Nonprofit

Surveillance Criticality Designator: C

Weapon System No Identified Army Weapons Systens

*** End of Narrative AO00Q ***
Modi fi cati on PO0009

1. The purpose of this bilateral nodification is to deobligate excess funding fromthis contract on SubLine Item Nunbers (SLINs) 000101
and 000201.

2. The contractor agrees to a deobligation of funds in the ambunt of $7,810.31. These RDT&E funds were obligated against SLINs 000101
($4,889.19) and 000201 ($2,921,12), both on PRON R382J114R3.

3. SLIN 000101 will be decreased by $4,889.19 from $1, 178,854.00 to $1, 173, 964. 81.
4. SLIN 000201 will be decreased by $2,921.12 from $414,801.00 to $411, 879. 88.

5. As a result of this Mdification P00009, the total anpunt of the contract is changed from $8, 455, 015. 38 to $8, 448, 205. 07, a decrease
of $7,810.31. Al other terms and conditions remai n unchanged.

*** END OF NARRATI VE A0Q11 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET BIIN/S [N VBGHZV: 05. G 0691 MOD/AMD P00009
Name of Offeror or Contractor: SOUTH CAROLI NA RESEARCH AUTHORI TY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SERVI CES | TEMS 1 LO $ 1,173,964.81
CGENERI C NAME DESCRI PTI ON:  STAR SERVI CE CLI N
CLI N CONTRACT TYPE:
Cost Plus Fi xed Fee
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 1 24- SEP- 2009
$ 1,173, 964. 81
000101 SERVI CES | TEMS
PRON: R382J114R3 PRON AMD: 02 ACRN: AA
AVS CD: 11306300000
(AMOUNT: $ 1,173,964.81)
0002 MATERI ALS AND TRAVEL 1 LO $ 411, 879. 88

000201

GENERI C NAME DESCRI PTI ON:  STAR MATERI AL/ TRAVEL ODC CL
CLI N CONTRACT TYPE:
Cost Plus Fi xed Fee

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 24- SEP- 2012
$ 411, 879. 88

MATERI ALS AND TRAVEL




CONTINUATION SHEET

PIIN/SIIN W6HZV- 08- G- 0691

Reference No. of Document Being Continued

MOD/AMD P00009

Page 4 of 5

Name of Offeror or Contractor:

SOUTH CARCLI NA RESEARCH AUTHORI TY

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

PRON: R382J114R3 PRON AMD: 02
AMB CD: 11306300000
(AMOUNT:  $ 411, 879. 88)

ACRN:  AA




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN Wb6HZV- 08- C- 0691

Page 5 of 5

MOD/AMD P00009

Name of Offeror or Contractor:

SOUTH CARCLI NA RESEARCH AUTHORI TY

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
AVS CDY

LI NE M PR/ OBLG JO NO

| TEM GFEBS ATA STAT ACCT ASSI GN

000101 R382J114R3 1 8RQLION
11306300000

000201 R382J114R3 2 8RQLON
11306300000

ACRN  ACCOUNTI NG CLASSI FI CATI ON

AA 21 82020000086N6N7EP11306325FB  S20113

PRI OR AMOUNT

OF AWARD

NET CHANGE FOR AWARD: $ 8, 455, 015. 38

ACRN

WB6HZV

S20113 86N6N7E1130630000025FB

LI NE

| TEM ACRN EDI/SFIS ACCOUNTI NG CLASSI FI CATI ON
000101 AA 21 080820200000

000201 AA 21 080820200000

S20113 86N6N7E1130630000025FB

PRI OR_AMOUNT
1,178,854.00 $

414,801.00 $

NET CHANGE $

| NCREASE/ DECREASE
AMOUNT

-7,810.31

| NCREASE/ CUMULATI VE
DECREASE AMOUNT
-4,889.19 $ 1,173, 964.81
-2,921.12 $ 411, 879. 88
-7,810.31
| NCREASE/
DECREASE
$ -7,810.31
NET CHANGE $ -7,810.31

CUMULATI VE
OBLI G AMT
$ 8, 447, 205. 07

8RQLINS20113 Ws6HZV
8RQLIONS20113 Ws6HZV
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