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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: TRISHA DEMARTINO

Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-9452

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

Contract Expiration Date:  2015MAY09

                                               *** End of Narrative A0000 ***

MODIFICATION P00054 TO CONTRACT W56HZV-09-C-0398

1. The purpose of this modification is to acquire additional STS services in the amount of 14,887 hours pursuant to special provision H-

4, de-obligate STS services in the amount of (14,698) hours, and convert 847 hours to material/ODC dollars.  After award of modification

P00054, 112,646 hours will remain available for exercise.  The following actions are accomplished through this modification:

a. SLIN 0001BY is changed to add Revision B to work directive 0398-E923 in the amount of 1,625 Engineering hours.  Funding SLINs 0001EH

and 0001EJ are created to fund the additional effort in the amount of $169,569.  The dollars funded by SLINs 0001EH and 0001EJ is

detailed as follows:

Hours: 1,625

Estimated Labor Cost: $155,626

Total Estimated Cost: $155,626

Labor Fixed Fee: $13,943

Total Fixed Fee: $13,943

Cost Plus Fixed Fee: $169,569

b. SLIN 0001AA is changed to add Revision E to work directive 0398-E901 in the amount of 4,080 Engineering hours and extend the period

of performance from 30 Sep 13 to 30 Sep 14.  The period of performance on funding SLINs 0001CB, 0001DE, and 0001DT is extended from 30

Sep 13 to 30 Sep 14.  Funding SLIN 0001EK is created to fund the additional effort in the amount of $425,748.  The dollars funded by

SLIN 0001EK is detailed as follows:

Hours: 4,080

Estimated Labor Cost: $390,742

Total Estimated Cost: $390,742

Labor Fixed Fee: $35,006

Total Fixed Fee: $35,006

Cost Plus Fixed Fee: $425,748

c. SLIN 0001AU is changed to add Revision D to work directive 0398-E913 in the amount of 1,540 Engineering hours.  Funding SLINs 0001EL,

0001EM, 0001EN, 0001EP, and 0001EQ are created to fund the additional effort in the amount of $160,699.  The dollars funded by SLINs

0001EL, 0001EM, 0001EN, 0001EP, and 0001EQ is detailed as follows:

Hours: 1,540

Estimated Labor Cost: $147,486

Total Estimated Cost: $147,486

Labor Fixed Fee: $13,213

Total Fixed Fee: $13,213

Cost Plus Fixed Fee: $160,699

d. SLIN 0001AK is changed to add Revision F to work directive 0398-E908 in the amount of 1,730 Engineering hours and extend the period

of performance from 31 Dec 13 to 30 Sep 14.  The period of performance on funding SLINs 0001CE, 0001DP, 0001DQ, and 0001DR is extended

from 31 Dec 13 to 30 Sep 14.  Funding SLIN 0001ER is created to fund the additional effort in the amount of $180,525.  The dollars

funded by SLIN 0001ER is detailed as follows:
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Hours: 1,730

Estimated Labor Cost: $165,683

Total Estimated Cost: $165,683

Labor Fixed Fee: $14,843

Total Fixed Fee: $14,843

Cost Plus Fixed Fee: $180,525

e. SLIN 0001AG is changed to add Revision G to work directive 0398-E905 in the amount of 2,384 Engineering hours and extend the period

of performance from 31 Dec 13 to 30 Sep 14.  The period of performance on funding SLINs 0001CC, 0001CV, and 0001CW is extended from 31

Dec 13 to 30 Sep 14.  Funding SLIN 0001ES is created to fund the additional effort in the amount of $248,771.  The dollars funded by

SLIN 0001ES is detailed as follows:

Hours: 2,384

Estimated Labor Cost: $228,316

Total Estimated Cost: $228,316

Labor Fixed Fee: $20,455

Total Fixed Fee: $20,455

Cost Plus Fixed Fee: $248,771

f. SLIN 0001BQ is changed to add Revision F to work directive 0398-L919 in the amount of 3,528 Logistic hours and extend the period of

performance from 31 Dec 13 to 30 Sep 14.  The period of performance on funding SLINs 0001CH and 0001DC is extended from 31 Dec 13 to 30

Sep 14.  Funding SLIN 0001ET is created to fund the additional effort in the amount of $362,657.  The dollars funded by SLIN 0001ET is

detailed as follows:

Hours: 3,528

Estimated Labor Cost: $260,966

Estimated Material Cost: $55,350

Estimated ODC Cost: $19,278

Total Estimated Cost: $335,594

Labor Fixed Fee: $23,391

Material Fixed Fee: $2,700

ODC Fixed Fee: $972

Total Fixed Fee: $27,063

Cost Plus Fixed Fee: $362,657

g. SLIN 0001AJ is changed to add Revision D to work directive 0398-E907 to reduce the number of hours by (711) in the amount of

($74,193) and extend the period of performance is extended from 31 Dec 13 to 30 Sep 14.  Funding SLIN 0001DA is reduced by ($74,193),

from $397,620 to $323,427.  The period of performance on SLIN 0001DA is extended from 31 Dec 13 to 30 Sep 14.

h. SLIN 0001AV is changed to add Revision C to work directive 0398-E914 to reduce the number of hours by (875) in the amount of

($91,306) and extend the period of performance is extended from 31 Dec 13 to 30 Sep 14.  Funding SLIN 0001BU is reduced by ($91,306),

from $119,286 to $27,980.  The period of performance on SLINs 0001BU and 0001BT is extended from 31 Dec 13 to 30 Sep 14.

i. SLIN 0001BR is changed to add Revision C to work directive 0398-E920 to reduce the number of hours by (1,800) in the amount of

($187,830) and extend the period of performance is extended from 31 Dec 13 to 30 Sep 14.  Funding SLIN 0001DB is reduced by ($187,830),

from $250,501 to $62,671.  The period of performance on SLIN 0001DB is extended from 31 Dec 13 to 30 Sep 14.

j. SLIN 0001CP is changed to add Revision B to work directive 0398-E930 to reduce the number of hours by (7,613) in the amount of

($794,417).  SLIN 0001CP is reduced by ($794,417), from $1,069,068 to $274,651.

k. SLIN 0001CJ is changed to add Revision B to work directive 0398-E924 to reduce the number of hours by (2,818) in the amount of

($294,058).  Funding SLIN 0001DS is reduced by ($294,058), from $894,253.01 to $600,195.01.

l. SLIN 0001DY is changed to add Revision B to work directive 0398-E937 to reduce the number of hours by (881) in the amount of

($106,238).  SLIN 0001DY is reduced by ($106,238), from $118,656 to $12,418.

m. SLIN 0001DU is changed to add Revision B to work directive 0398-E932 to extend the period of performance from 30 Sep 13 to 31 Dec 13.
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n. SLIN 0001DV is changed to add Revision B to work directive 0398-E934 to extend the period of performance from 30 Sep 13 to 31 Dec 13.

2. Option hours in the amount of 847 hours are converted into material/ODC dollars at an average rate of $92.48/hour.  This reduces the

amount of hours available for option exercise by 847.

3. Section B.1.1 is revised to account for the option hour conversion, from:

The Government has up to 795,445 hours to exercise at the below rates.

to:

The Government has up to 794,598 hours to exercise at the below rates.

4. Section B.2.2 is revised to account for the option hour conversion that converts 847 hours to material/ODC dollars, stating

Modification P00054 converts an additional 847 hours to material/ODC dollars, reducing the 265,445 hours to 264,598.

5. Section B.3.1 is changed from:

Modification P00052 exercises an option for 20,183 hours.  This reflects a total of 681,763 STS Engineering & Logistics option man-hours

exercised leaving 113,682 hours available for future option exercise.

to:

Modification P00054 de-obligates (14,698) hours, exercises an option for 14,887 hours, and converts 847 hours to material/ODC dollars.

This reflects a total of 681,952 STS Engineering & Logistics option man-hours exercised leaving 112,646 hours available for future

option exercise.

6. Section B.3.2 is changed from:

The total amount available for material and ODC expense is $22,698,978.  To date $22,665,741 in material and ODC expense has been

obligated.  Modification P00048 obligates an additional $33,208 in material and ODC expense, leaving $29 available for future

obligation.

to:

The total amount available for material and ODC expense is $22,777,308.  To date $22,698,949 in material and ODC expense has been

obligated.  Modification P00054 obligates an additional $78,300 in material and ODC expense, leaving $59 available for future

obligation.

7. H-4.1 is updated to reflect that there are now 112,646 option-hours available for exercise and to add modification P00054 stating

(14,698) hours are de-obligated, 14,887 hours are exercised, and 847 hours are converted to material/ODC dollars, leaving 112,646 hours

available for option exercise.

8. The option hours exercised under this modification contain FY13 rates identified under B.1.1 of the contract.

9. This modification P00054 decreases the total obligated amount by ($73), from $98,247,440 to $98,247,367.

10. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0045 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          AK STS - W/D 0398-E901

0001AA        SERVICES - PRICED                                           1          LO                    $      1,107,975.00              _______________________                                                                       __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E901

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296F34472    PRON AMD: 01    ACRN: AA

              AMS CD: 52899329099

              PSC: 2355

                 WD 0398-E901, M1200 KNIGHT FY09 STS ADMINISTRATIVE                           Estimated Cost:    $3,287,836

                                                                                              Fixed Fee:         $  301,582

                                                                                              CPFF:              $3,589,418

                 This SLIN is IAW Section C.

                 START OF WORK:  08 May 2009

                 COMPLETION DATE:  30 September 2014

                 LEVEL OF EFFORT HOURS:  28,090 HOURS

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -   8500   09   1,014,645 93,330  $1,107,975

                 A      P6  0      EXTEND PERIOD OF PERFORMANCE

                 B      P10 8500   11   1,031,645 94,945  $1,126,590

                 C      P35 7010   12     850,804 78,301  $  929,105

                 D      P47        EXTEND PERIOD OF PERFORMANCE

                 E      P54 4080   13     390,742 35,006  $  425,748

                                                          $3,589,418

                                                          ==========

                 SubSLIN 0001CB was established by Modification

                 P00010 to fund the additional 8,500 hours.

                 SubSLIN 0001DE was established by Modification

                 P00035 to fund the additional 7,010 hours.

                 Modification P00038 reduces SubSLIN 0001DE by

                 ($894,253.01) and SubSLIN 0001DT is created to

                 fund the $894,253.01 that was removed.

                 SubSLIN 0001EK was established by Modification

                 P00054 to fund the additional 4,080 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $     1,107,975.00

0001AG        SERVICES - PRICED                                           1          LO                    $        391,050.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS W/D 0398-E905

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7299F36972    PRON AMD: 01    ACRN: AA

              AMS CD: 52899329099

              PSC: 2355

                 WD 0398-E905, Test Support &                                                Estimated Cost:    $  1,496,701

                               Test Anomaly Resolution                                       Fixed Fee:         $  137,170

                                                                                             CPFF:              $  1,633,871

                 START OF WORK: 08 May 2009

                 COMPLETION DATE: 30 Sep 14

                 LEVEL OF EFFORT HOURS:  12,884 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -    3,000  09  358,110  32,940  $391,050

                 A     P4  EXTEND PERIOD OF PERFORMANCE/Clarify SOW

                 B     P14   2,000  10   242,740 22,340  $265,080

                           and to EXTEND PERIOD OF PERFORMANCE

                 C     P30   EXTEND PERIOD OF PERFORMANCE

                 D     P32  5,500   10  667,535  61,435  $728,970

                 E     P34  EXTEND PERIOD OF PERFORMANCE

                 F     P49  EXTEND PERIOD OF PERFORMANCE

                 G     P54  2,384   13  228,316  20,455  $248,771

                                                         $1,633,871

                                          ========

SubSLIN 0001CC was established by Modification

P00014 to fund the additional 2,000 hours.

SubSLINs 0001CV and 0001CW were established by

Modification P00032 to fund the additional 5,500

hours.

SubSLIN 0001ER was established by Modification

P00054 to fund the additional 2,384 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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0001AJ        Services - Priced                                           1          LO                    $        391,050.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS W/D 0398-E907

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7299F36772    PRON AMD: 01    ACRN: AA

              AMS CD: 52899329099

              PSC: 2350

                 WD 0398-E907, PM BC/PM FBCB2 Support                                        Estimated Cost:    $  654,128

                                                                                             Fixed Fee:         $   60,350

                                                                                             CPFF:              $  714,477

                 START OF WORK: 08 May 09

                 COMPLETION DATE: 30 Sep 14

                 LEVEL OF EFFORT HOURS:  5,289 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -    3,000  09  358,110  32,940  $391,050

                 A     P4        Clarify Statement of Work

                 B     P25   0   EXTEND PERIOD OF PERFORMANCE

                 C     P32   3,000  10  364,110  33,510  $397,620

                 D     P54  (  711) 13 ( 68,092)(6,100) ($ 74,193)

                                                         $714,477

                                          =========

SubSLIN 0001DA was established by Modification P00032

to fund the additional 3,000 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       391,050.00
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0001AK        Services - Priced                                           1          LO                    $        834,240.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7299F37372    PRON AMD: 01    ACRN: AA

              AMS CD: 52899329099

                 WD 0398-E908, GFE Repair Activities                                         Estimated Cost:    $ 1,506,555

                                                                                             Fixed Fee:         $   135,125

                                                                                             CPFF:              $ 1,641,680

                 START OF WORK: 08 May 2009

                 COMPLETION DATE: 30 September 2014

                 LEVEL OF EFFORT HOURS: 12,860 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -    6,400  09  763,968  70,272  $  834,240

                 A     P4        Clarify Statement of Work

                 B     P5        Extend Period of Performance

                 C     P14       Extend Period of Performance

                 D     P19   2,500  11  303,425  27,925  $  331,350

                 E     P38   2,230  13  273,479  22,085  $  295,564

                 F     P54   1,730  13  165,683  14,843  $  180,526

                                                         $1,641,680

                                          ========

SubSLIN 0001CE was established by modification

P00019 to fund the additional 2,500 hours.

SubSLINs 0001DP,0001DQ, and 0001DR were established

by modification P00038 to fund the additional 2,230

hours.

SubSLIN 0001ER was established by modification P00054

to fund the additional 1,730 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       834,240.00
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0001AU        Services - Priced                                           2          LO                    $        572,560.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296F41372    PRON AMD: 05    ACRN: AA

              AMS CD: 52899329099

                 WD 0398-E913, Configuration Management                                      Estimated Cost:    $  671,815

                                                                                             Fixed Fee:         $   61,444

                                                                                             CPFF:              $  733,259

                 START OF WORK: 15 AUG 2009

                 COMPLETION DATE: 30 Sep 2014

                 LEVEL OF EFFORT HOURS:  5,926 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -   4,000  10  477,480  43,920   $521,400

                 A     P4   Update CDRL

                 B     P10  2,861  11  347,240   31,957   $379,197

                 C     P27 (2,475) 09 (300,391) (27,646) ($328,037)

                 D     P54  1,540  13  147,486   13,213   $160,699

                                                         $733,259

                                          ========

SubSLINs 0001EL, 0001EM, 0001EN, 0001EP, and 0001EQ

were established by Modification P00054 to fund the

additional 1,540 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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0001AV        Services - Priced                                           1          LO                    $        521,400.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E914

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296F41272    PRON AMD: 03    ACRN: AA

              AMS CD: 52899329099

                 WD 0398-E914, HFE/Safety Support                                            Estimated Cost:    $  518,814

                                                                                             Fixed Fee:         $   47,928

                                                                                             CPFF:              $  566,743

                 START OF WORK: 15 Feb 2010

                 COMPLETION DATE: 30 Sep 2014

                 LEVEL OF EFFORT HOURS:  5,031 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -   4,000  10  477,480  43,920   $521,400

                 A     P10  2,861  10  347,240  31,957   $379,197

                 B     P38 (1,830) 10 (222,107)(20,441) ($242,548)

                 C     P54 (  875) 13 ( 83,799)( 7,508) ($ 91,306)

                                                         $566,743

                                          ========

SubSLIN 0001BT and 0001BU was established by

Modification P00010 to fund additional 2,861 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       521,400.00
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0001BQ        SERVICES - PRICED                                           1          LO                    $        200,015.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-L919

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F39372    PRON AMD: 03    ACRN: AF

              AMS CD: 52899329107

              PSC: 2350

                WD 0398-L919, M1200 ARMORED KNIGHT                                          Estimated Cost:    $ 1,109,203

                OPERATIONAL SUPPORT                                                         Fixed Fee:         $  98,224

                                                                                            CPFF:              $ 1,207,427

               START OF WORK: 30 April 2010

               COMPLETION DATE: 30 September 2014

               LEVEL OF EFFORT HOURS:  11,426 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____

               Orig   -  1,870   10   183,166  16,849    $200,015

               A     P20 2,430   10   238,019  21,894    $259,913

               B     P32 3,598   10   352,424  32,418    $384,842

               C     P42     Extend Period of Performance

               D     P45     EXTEND PERIOD OF PERFORMANCE

               E     P51     EXTEND PERIOD OF PERFORMANCE

               F     P54  3,528  13  335,594   27,063    $362,657

                                                         $1,207,427

                                                         ========

               SubSLIN 0001CH was established by Modification

               P00020 to fund the additional 2,430 hours.

               SubSLIN 0001DC was established by Modification

               P00032 to fund the additional 3,598 hours.

               SubSLIN 0001ET was established by Modification

               P00054 to fund the additional 11,426 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

 11 40

W56HZV-09-C-0398 P00054

DRS SUSTAINMENT SYSTEMS, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BR        Services - Priced                                           1          LO                    $        250,501.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E920

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F42972    PRON AMD: 03    ACRN: AF

              AMS CD: 52899329107

              PSC: 2350

                WD 0398-E920, M1200 ARMORED KNIGHT                                          Estimated Cost:    $ 286,394

                PMHBCT INTEGRATED PRODUCT TEAM (IPT) SUPPORT                                Fixed Fee:         $  26,778

                                                                                            CPFF:              $ 313,172

               START OF WORK: 01 June 2010

               COMPLETION DATE: 30 Sep 2014

               LEVEL OF EFFORT HOURS:  3,780 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____

               Orig   -  1,890   10   229,390 21,111     $250,501

               A     P29  EXTEND PERIOD OF PERFORMANCE

               B     P32 1,890   10   229,390 21,111     $250,501

               C     P54(1,800)  13  (172,386)(15,444)  ($187,830)

                                                         $313,172

                                                         ========

               SubSLIN 0001DB was established by Modification

               P00032 to fund the additional 1,890 hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       250,501.00
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DRS SUSTAINMENT SYSTEMS, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BT        Services - Priced                                           1          LO                    $         17,363.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E914

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F48272    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

Funding SubSLIN in support of SLIN 0001AV.

Modification P00038 reduces funding by $242,548, from

$259,911 to $17,363.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        17,363.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BU        Services - Priced                                           1          LO                    $         27,980.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E914

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F30272    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubCLIN in support of CLIN 0001AV.

Modification P00054 reduces funding by $91,306, from

$119,286 to $27,980.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        27,980.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BY        Services - Priced                                           1          LO                    $        397,620.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E923

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F48472    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

                WD 0398-E923, M1200 ARMORED KNIGHT FIELDING                                 Estimated Cost:    $577,919

                FY 11 PROBLEM INVESTIGATION                                                 Fixed Fee:         $ 52,213

                                                                                            CPFF:              $630,132

               START OF WORK: 15 Oct 2010

               COMPLETION DATE: 30 Sep 2014

               LEVEL OF EFFORT HOURS:  5,112 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____

               Orig   -   3,000  11  364,110   33,510   $397,620

                A    P38    487  13   58,183    4,760   $ 62,943

                B    P54  1,625  13  155,626   13,943   $169,569

                                                         $630,132

                                                         ===========

                SubSLIN 0001DN was established by Modification P00038

                to fund the additional 487 hours.

                SubSLINs 0001EH and 0001EJ were established by

                Modification P00054 to fund the additional 1,625

                hours.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       397,620.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001CB        SERVICES - PRICED                                           1          LO                    $      1,126,590.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E901

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F30372    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2355

Funding SubSLIN in support of SLIN 0001AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $     1,126,590.00

0001CC        SERVICES - PRICED                                           1          LO                    $        265,080.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E905

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F48672    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

              PSC: 2355

Funding SubSLIN in support of SLIN 0001AG.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       265,080.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001CE        Services - Priced                                           1          LO                    $        331,350.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F48772    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

Funding SubCLIN in support of CLIN 0001AK.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       331,350.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001CH        SERVICES - PRICED                                           1          LO                    $        259,913.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-L919

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F34072    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubCLIN in support of CLIN 0001BQ.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       259,913.00

0001CJ        Services - Priced                                           1          LO                    $        522,334.99              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E924

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F49472    PRON AMD: 03    ACRN: AF

              AMS CD: 52899329107

                 WD 0398-E924, M1200 KNIGHT FY10 UPGRADE M1200

                 PROTOTYPE #3 TO TUA                                                          Estimated Cost:    $1,027,323

                                                                                              Fixed Fee:         $   95,207

                                                                                              CPFF:              $1,122,530

                 This SLIN is IAW Section C.

                 START OF WORK:  Date of Award

                 COMPLETION DATE:  31 December 2012

                 LEVEL OF EFFORT HOURS:  7,870 HOURS

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -   10,688 10   1,297,203 119,385 $1,416,588

                   A   P54  (2,818)13  (  269,880)(24,178)($294,058)

                                                          $1,122,530

                                                          ==========

                 Modification P00038 reduces funding by $894,253.01,

                 from $1,416,588 to $522,334.99.  Funding SubSLIN

                 0001DS is created to fund the $894,253.01 that has
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W56HZV-09-C-0398 P00054

DRS SUSTAINMENT SYSTEMS, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 been removed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       522,334.99

0001CP        Services - Priced                                           1          LO                    $        274,651.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E930

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F33872    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

                 WD 0398-E930, TSCP Elimination

                                                                                              Estimated Cost:    $ 249,874

                                                                                              Fixed Fee:         $  24,777

                                                                                              CPFF:              $ 274,651

                 This CLIN is IAW Section C.

                 START OF WORK:  01 September 2011

                 COMPLETION DATE:  30 September 2014

                 LEVEL OF EFFORT HOURS:  453 HOURS

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig   -   8,066  27   978,971  90,097   $1,069,068

                 A     P40        EXTEND PERIOD OF PERFORMANCE

                 B     P54 (7,613) 13  (729,097)(65,320) ($794,417)

                                                          $  274,651

                                                          ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $       274,651.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001CV        SERVICES - PRICED                                           1          LO                    $        497,313.90              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E905

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F52672    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

              PSC: 2355

Funding SubSLIN in support of SLIN 0001AG.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       497,313.90

0001CW        SERVICES - PRICED                                           1          LO                    $        231,656.10              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E905

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F36072    PRON AMD: 02    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2355

Funding SubSLIN in support of SLIN 0001AG.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       231,656.10
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001DA        Services - Priced                                           1          LO                    $        323,427.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E907

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F35772    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2350

Funding SubSLIN in support of SLIN 0001AJ.

Modification P00054 reduces funding by $74,193, from

$397,620 to $323,427.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       323,427.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001DB        Services - Priced                                           1          LO                    $         62,671.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: PM HBCT IPT Spt - E9

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F35572    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2350

Funding SubSLIN in support of SLIN 0001BR.

Modification P00054 reduces funding by $187,830, from

$250,501 to $62,671.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        62,671.00

0001DC        SERVICES - PRICED                                           1          LO                    $        384,842.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-L919

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F35872    PRON AMD: 02    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2350

Funding SubSLIN in support of SLIN 0001BQ.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       384,842.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001DE        SERVICES - PRICED                                           1          LO                    $         34,851.99              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS W/D 0398-E901

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F39072    PRON AMD: 03    ACRN: AJ

              AMS CD: 52899329108

              PSC: 2355

Funding SubSLIN in support of SLIN 0001AA.

Modification P00038 reduces funding by $894,253.01,

from $929,105 to $34,851.99.  Funding SubSLIN 0001DT

is created to fund the $894,253.01 that has been

removed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        34,851.99

0001DP        Services - Priced                                           1          LO                    $         39,762.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F31672    PRON AMD: 04    ACRN: AF

              AMS CD: 52899329107

Funding SubSLIN in support of SLIN 0001AK.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        39,762.00
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Reference No. of Document Being Continued

MOD/AMD

0001DQ        Services - Priced                                           1          LO                    $         13,254.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F47672    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

Funding SubSLIN in support of SLIN 0001AK.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        13,254.00

0001DR        Services - Priced                                           1          LO                    $        242,548.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F48272    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329107

Funding SubSLIN in support of SLIN 0001AK.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       242,548.00

0001DS        Services - Priced                                           1          LO                    $        600,195.01              _________________                                                                             __________________
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              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E924

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F39072    PRON AMD: 03    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001CJ.

Modification P00054 reduces funding by $294,058, from

$894,253.01 to $600,195.01.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       600,195.01

0001DT        SERVICES - PRICED                                           1          LO                    $        894,253.01              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E901

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F49472    PRON AMD: 03    ACRN: AF

              AMS CD: 52899329107

Funding SLIN in support of SLIN 0001AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       894,253.01

0001DU        SERVICES - PRICED                                           1          LO                    $        189,228.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E932
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              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F41072    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

                WD 0398-E932, M1200 ARMORED KNIGHT                                          Estimated Cost:    $174,965

                IMPROVED BORESIGHT ALIGNMENT PROCEDURE                                      Fixed Fee:         $ 14,263

                                                                                            CPFF:              $189,228

               START OF WORK: 14 Dec 2012

               COMPLETION DATE: 31 Dec 13

               LEVEL OF EFFORT HOURS:  1460 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____

               Orig   -    1460  13    174,965  14,263   $189,228

               A     P49      EXTEND PERIOD OF PERFORMANCE

                                                         $189,228

                                                         ===========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2013

                            $       189,228.00

0001DV        SERVICES - PRICED                                           1          LO                    $        198,168.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E934

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F40972    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

                WD 0398-E934, M1200 ARMORED KNIGHT                                          Estimated Cost:    $183,203

                TILT GAUGE                                                                  Fixed Fee:         $ 14,965

                                                                                            CPFF:              $198,168

               START OF WORK: 14 Dec 2012

               COMPLETION DATE: 31 Dec 2013

               LEVEL OF EFFORT HOURS:  1532 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____
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               Orig   -    1532  13    183,203  14,965   $198,168

               A     P49    EXTEND PERIOD OF PERFORMANCE

                                                         $198,168

                                                         ===========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2013

                            $       198,168.00

0001DY        Services - Priced                                           1          LO                    $         12,418.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E937

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F40772    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

                WD 0398-E937, M1200 ARMORED KNIGHT                                          Estimated Cost:    $11,397

                CREW EXTRACTION TOOL                                                        Fixed Fee:         $ 1,021

                                                                                            CPFF:              $12,418

               START OF WORK: 14 Dec 2012

               COMPLETION DATE: 30 Sep 2013

               LEVEL OF EFFORT HOURS:  119 HOURS

               WD    KT          FY

               REV   REF   HRS   STS   COST     FEE       TOTAL               ___   ___   ___   ___   ____     ___       _____

               Orig   -    1000  13    109,392  9,264    $118,656

                A    P45      EXTEND PERIOD OF PERFORMANCE

                B    P54  ( 881) 13   (97,995) (8,243)  ($106,238)

                                                         $ 12,418

                                                         ===========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $        12,418.00

0001EH        SERVICES - PRICED                                           1          LO                    $        106,238.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E923

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F40772    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001BY.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       106,238.00

0001EJ        SERVICES - PRICED                                           1          LO                    $         63,331.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E923

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F35772    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001BY.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        63,331.00
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0001EK        Services - Priced                                           1          LO                    $        425,748.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS -W/D  0398-E901

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F33872    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       425,748.00

0001EL        Services - Priced                                           1          LO                    $         91,306.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F30272    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AU.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        91,306.00

0001EM        Services - Priced                                           1          LO                    $          5,939.00              _________________                                                                             __________________
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              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F33872    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AU.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $         5,939.00

0001EN        Services - Priced                                           1          LO                    $         45,287.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F39072    PRON AMD: 03    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AU.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        45,287.00

0001EP        Services - Priced                                           1          LO                    $          7,305.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee
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              PRON: 7216F35572    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AU.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $         7,305.00

0001EQ        Services - Priced                                           1          LO                    $         10,862.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E913

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F35772    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AU.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        10,862.00

0001ER        Services - Priced                                           1          LO                    $        180,525.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F35572    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AK.
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       180,525.00

0001ES        Services - Priced                                           1          LO                    $        248,771.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - 0398-E908

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7211F39072    PRON AMD: 03    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001AG.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       248,771.00

0001ET        Services - Priced                                           1          LO                    $        362,657.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: AK STS - W/D 0398-L919

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F33872    PRON AMD: 01    ACRN: AJ

              AMS CD: 52899329108

Funding SubSLIN in support of SLIN 0001BQ.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________
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              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       362,657.00
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B.1. Basic Contract Award

B.1.1 Estimated Labor Rates and Hourly Fixed Fee

The Government has up to 794,598 hours to exercise at the below rates.  The man-hours Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee                         _______

(CPFF) amounts negotiated for this contract are as follows:

        TYPE OF                                                         Estimated       Fixed          Cost Plus

        WORK DIRECTIVE:         FROM:                THROUGH:           Cost:           Fee:           Fixed Fee:

        2009 ENG Rates      08 May 2009             28 Feb 2010        $119.37          $10.98          $130.35

        2009 LOG Rates      08 May 2009             28 Feb 2010        $ 96.20          $ 8.85          $105.05

        2010 ENG Rates      01 March 2010           30 Sep 2012        $121.37          $11.17          $132.54

        2010 LOG Rates      01 March 2010           30 Sep 2012        $ 97.95          $ 9.01          $106.96

        FY13 ENG Rates      01 Oct 2012             30 Sep 2013        $ 95.77          $ 8.58          $104.35

        FY13 LOG Rates      01 Oct 2012             30 Sep 2013        $ 73.97          $ 6.63          $ 80.60

        FY14 ENG Rates      01 Oct 2013             09 May 2015        $ 96.54          $ 8.65          $105.19

        FY14 LOG Rates      01 Oct 2013             09 May 2015        $ 74.61          $ 6.69          $ 81.30

The Government will award all work directives on either a CPFF term or completion basis.  Upon work directive award, the hourly fixed

fee amount will be obligated pursuant to the labor hours estimated to complete the work directive scope of work.  Upon work directive

completion of a term effort, the contractor shall bill the final hourly fixed fee amount proportionate to the actual number of hours

worked.  Upon work directive completion of a completion effort, the contractor shall bill the fixed fee amount established at the time

of work directive award.

B.1.2 Material and Other Direct Costs (ODCs)

The FY13 and FY14 labor rates do not include an estimate for material and ODCs.  The contractor shall propose all material and ODCs on

an individual work directive basis and shall provide the necessary support documentation to deem the estimates fair and reasonable.

Upon work directive award, all reasonable material and ODCs estimated for completion of the work directive scope of work will be

obligated with an equivalent fixed fee of 5% per dollar.  The material/ODC cost may vary with actual performance but the fee amount will

remain fixed.  Upon work directive completion, the contractor shall bill the actual incurred material/ODC cost plus the fixed fee amount

established at the time of work directive award.

The following indirect rates are allocable to material and ODC dollars:

DRS-SSI   Material Handling          SG&A          MBC FCCOM          SG&A FCCOM

FY12         3.1%                    18.3%          0.00002            0.00073

FY13         3.2%                    18.8%          0.00002            0.00073

FY14         3.1%                    17.9%          0.00002            0.00073

B.2 OPTION - ADDITIONAL SYSTEMS TECHNICAL SUPPORT

B.2.1 In accordance with Paragraph H-4, the Government, at its discretion, may increase the total number of Systems Technical Support

hours awarded on this contract up to a total of 530,000 man-hours.  The Estimated Cost, Fixed Fee and Cost Plus Fixed Fee (CPFF) amounts

negotiated above under clause B.1 will apply to these man-hours, if exercised.

B.2.2 Modification P00037 incorporates an additional 300,000 option hours.  The FY13 and FY14 rates apply to these additional option

hours.  Modification P00043 converts 73,325 of the 300,000 hours to material/ODC dollars, reducing the 300,000 hours to 226,675 hours.

Modification P00044 converts an additional 44,763 hours to material/ODC dollars, reducing the 226,675 hours to 181,912.  Modification

P00048 converts an additional 359 hours to material/ODC dollars, reducing the 181,912 hours to 181,553.  Modification P00053 adds an

additional 83,892 option hours, increasing the option hours from 181,553 to 265,445.  Modification P00054 converts an additional 847                                                                                      _______________________________________________

hours to material/ODC dollars, reducing the 265,445 hours to 264,598._____________________________________________________________________

B.3 REMAINING OPTION HOURS

B.3.1 Modification P00054 de-obligates (14,698) hours, exercises an option for 14,887 hours, and converts 847 hours to material/ODC      ______________________________________________________________________________________________________________________________

dollars. This reflects a total of 681,952 STS Engineering & Logistics option man-hours exercised leaving 112,646 hours available for________                          ________                                                               _______

future option exercise.

B.3.2 The total amount available for material and ODC expense is $22,777,308.  To date $22,698,949 in material and ODC expense has been                                                                  __________            __________

obligated.  Modification P00054 obligates an additional $78,300 in material and ODC expense, leaving $59 available for future                         ______                          ______                                       __

obligation.
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001BU  7216F30272      1     1GB108                    AJ   $         119,286.00  $         -91,306.00    $          27,980.00

        52899329108

0001CP  7216F33872      1     1GB108                    AJ   $       1,069,068.00  $        -794,417.00    $         274,651.00

        52899329108

0001DA  7211F35772      1     1GB108                    AJ   $         397,620.00  $         -74,193.00    $         323,427.00

        52899329108

0001DB  7216F35572      1     1GB108                    AJ   $         250,501.00  $        -187,830.00    $          62,671.00

        52899329108

0001DS  7211F39072      1     1GB108                    AJ   $         894,253.01  $        -294,058.00    $         600,195.01

        52899329108

0001DY  7216F40772      1     1GB108                    AJ   $         118,656.00  $        -106,238.00    $          12,418.00

        52899329108

0001EH  7216F40772      1     1GB108                    AJ   $               0.00  $         106,238.00    $         106,238.00

        52899329108

0001EJ  7211F35772      1     1GB108                    AJ   $               0.00  $          63,331.00    $          63,331.00

        52899329108

0001EK  7216F33872      1     1GB108                    AJ   $               0.00  $         425,748.00    $         425,748.00

        52899329108

0001EL  7216F30272      1     1GB108                    AJ   $               0.00  $          91,306.00    $          91,306.00

        52899329108

0001EM  7216F33872      1     1GB108                    AJ   $               0.00  $           5,939.00    $           5,939.00

        52899329108

0001EN  7211F39072      1     1GB108                    AJ   $               0.00  $          45,287.00    $          45,287.00

        52899329108

0001EP  7216F35572      1     1GB108                    AJ   $               0.00  $           7,305.00    $           7,305.00

        52899329108

0001EQ  7211F35772      1     1GB108                    AJ   $               0.00  $          10,862.00    $          10,862.00

        52899329108

0001ER  7216F35572      1     1GB108                    AJ   $               0.00  $         180,525.00    $         180,525.00

        52899329108

 37 40

W56HZV-09-C-0398 P00054

DRS SUSTAINMENT SYSTEMS, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001ES  7211F39072      1     1GB108                    AJ   $               0.00  $         248,771.00    $         248,771.00

        52899329108

0001ET  7216F33872      1     1GB108                    AJ   $               0.00  $         362,657.00    $         362,657.00

        52899329108

                                                                                       _________________

                                                                      NET CHANGE   $             -73.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AJ    21   12035000015R5R03P52899331E9  S20113          W56HZV                                                     $            -73.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $            -73.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      98,247,440.00              $             -73.00              $      98,247,367.00

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0001BU    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F30272    1GB108      S20113

0001CP    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F33872    1GB108      S20113

0001DA    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F35772    1GB108      S20113

0001DB    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F35572    1GB108      S20113

0001DS    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F39072    1GB108      S20113

0001DY    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F40772    1GB108      S20113

0001EH    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F40772    1GB108      S20113

0001EJ    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F35772    1GB108      S20113

0001EK    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F33872    1GB108      S20113

0001EL    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F30272    1GB108      S20113

0001EM    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F33872    1GB108      S20113

0001EN    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F39072    1GB108      S20113

0001EP    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F35572    1GB108      S20113

0001EQ    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F35772    1GB108      S20113

0001ER    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F35572    1GB108      S20113

0001ES    AJ    21  111320350000     W56HZV  15R5R035289932910831E97211F39072    1GB108      S20113

0001ET    AJ    21  111320350000     W56HZV  15R5R035289932910831E97216F33872    1GB108      S20113
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H-3 GOVERNMENT FURNISHED PROPERTY, FACILITIES AND EQUIPMENT

H-3.1 The Contractor is authorized under this contract to use on a rent-free, noninterference basis the Government property, including

but not limited to Government furnished equipment, special tooling, and special test equipment accountable under Knight EMD Contract

DAAE07-97-C-X111, Knight LRIP Contract DAAE07-99-C-M011, Full Rate Production contracts DAAE07-01-C-M003, DAAE07-03-C-M016, W56HZV-04-C-

0289, and W56HZV-05-C-0514, STS Contract W56HZV-05-C-0003 and STS Contract W56HZV-06-C-0538.

H-4 OPTION ADDITIONAL HOURS - M1200 KNIGHT SYSTEMS TECHNICAL SUPPORT (STS)

*H-4.1 The Government has the option to increase the amount of systems technical support under this contract by 112,646 man-hours,                                                                                                                _______

within the limits and at the rates specified in the contract.  The option may be exercised more than once, but the total extension of

performance hereunder shall not exceed 12 months.  The contracting officer may exercise the option by written notice to the Contractor

no less than 60 days prior to completing performance under the contract.  Unless agreed to by the parties otherwise, in no event shall

any exercise of option occur after 9 May 2014.  A synopsis of hours exercised through Modification P00054 follows:

  Modification  ____________

  BASE:   Amount of man-hours available for Option Exercise: 76,684

  P00001: Administrative Action

  P00002: Exercise   2,302 man-hours

  P00003: Exercise   1,478 man-hours

  P00004: Exercise  72,802 man-hours

  P00005: Add additional 250,000 option man-hours

  P00006: Administrative Action

  P00007: Administrative Action

  P00008: Exercise 100,685 man-hours

  P00009: Administrative Action

  P00010: Exercise 39,462

  P00011: Administrative Action

  P00012: Administrative Action

  P00013: Administrative Action

  P00014: Exercise 2,000 man-hours

  P00015: Administrative Action

  P00016: Administrative Action

  P00017: Exercise 2,680 man-hours

  P00018: Administrative Action

  P00019: Exercise 6,273 man-hours

  P00020: Exercise 14,512 man-hours

  P00021: Exercise 13,704 man-hours

  P00022: Administrative Action

  P00023: Administrative Action

  P00024: Exercise 5,000 man-hours

  P00025: Administrative Action

  P00026: Administrative Action

  P00027: Exercise 8,066 man-hours

  P00028: Administrative Action

  P00029: Administrative Action

  P00030: Administrative Action

  P00031: Administrative Action

  P00032: Exercise 34,085 man-hours

  P00033: Exercise 2,680 man-hours

  P00034: Administrative Action

  P00035: Exercise 21,531 man-hours

  P00036: Administrative Action

  P00037: Add additional 300,000 option-man-hours, Exercise 18,459 man-hours

  P00038: De-obligate (2,230) man-hours and exercise 21,134 man-hours

  P00039: Exercise 7,536 man-hours

  P00040: Administrative Action

  P00041: Administrative Action

  P00042: Administrative Action

  P00043: Convert 73,325 hours to material/ODCs and exercise an option for 71,013 hours

  P00044: Convert 44,763 hours to material/ODCs and exercise an option for 9,580 hours

  P00045: Administrative Action
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  P00046: De-obligate (463) option man-hours

  P00047: Administrative Action

  P00048: Convert 359 hours to material/ODCs and exercise an option for 6,607 hours

  P00049: Administrative Action

  P00050: Administrative Action

  P00051: Administrative Action

  P00052: Exercise 20,183 option hours

  P00053: Incorporate an additional 83,892 option hours

  P00054: De-obigate (14,698) option man-hours, Exercise 14,887 option man-hours, and convert 847 hours to material/ODC dollars

  Amount of man-hours remaining for option exercise are: 112,646                                                         _______

*Updated under modification P00054

                                               *** END OF NARRATIVE H0001 ***
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