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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: YULANDA BEE

Buyer Office Symbol/Telephone Number: CCTA-ADE/(586)282-4258

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

Modification P00080

Previous Contract Amount: $56,181,059.92

Amount of this Action: $3,187,130.87

New Contract Amount: $59,368,190.79

1. The purpose of Modification P00080 to Contract W56HZV-10-C-0011 is to:

a. Exercise 4,522 STS Level of Effort (LOE) Engineering Labor Hours, 388 Logistic Labor Hours and ODCs in the amount of $83,942.79

in support of Work Directive MP13-0040-R0 (Fleet Maintenance Support).

b. Exercise 5,199 STS Level of Effort (LOE) Engineering Labor Hours, 3,417 Logistic Labor Hours, Travel in the amount of $12,776.97

and ODCs in the amount of $275,529.24 in support of Work Directive MP12-0096-R4 (MaxxPro Unihull).

c. Exercise 4,948 STS Level of Effort (LOE) Engineering Labor Hours, 298 Logistic Labor Hours and ODCs in the amount of $615,139.96

in support of Work Directive MP13-0125-R0 (MSU Additional Builds).

d. Exercise 1,550 STS Level of Effort (LOE) Engineering Labor Hours and 10 Logistic Labor Hours in support of Work Directive MP13-

0126-R0 (MaxxPro DASH IBOM).

2. This modification acquires 5,199 STS LOE hours for Work Directive MP12-0096-R0 (MaxxPro Dash DXM Unihull) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AV  Engineering - Option 4

 WD: MP12-0096-R4 (Pro Dash DXM Unihull)

 Hours                          37,164              5,199              42,363

 Estimated Cost          $3,921,234.39      $  537,888.54       $4,459,122.93

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $3,921,234.39      $  537,888.54       $4,459,122.93

 Labor Fee               $  321,318.81      $   45,699.21       $  367,018.02

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  321,318.81      $   45,699.21       $  367,018.02

 Total CPFF              $4,242,553.20      $  583,587.75       $4,826,140.95

3. This modification acquires 4,522 STS LOE hours for Work Directive MP13-0040-R0 (Fleet Maintenance) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AW  Engineering - Option 4

 WD: MP13-0040-R0 (Fleet Maintenance Support)

 Hours                          42,363              4,522              46,885

 Estimated Cost          $4,459,122.93      $  467,846.12       $4,926,969.05

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $4,459,122.93      $  467,846.12       $4,926,969.05

 Labor Fee               $  367,018.02      $   39,748.38       $  406,766.40

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  367,018.02      $   39,748.38       $  406,766.40

 Total CPFF              $4,826,140.95      $  507,594.50       $5,333,735.45

4. This modification acquires 1,550 STS LOE hours for Work Directive MP13-0126-R0 (MaxxPro Dash IBOM) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AX  Engineering - Option 4
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 WD: MP13-0126-R0 (MaxxPro Dash IBOM)

 Hours                          46,885              1,550              48,435

 Estimated Cost          $4,926,969.05      $  160,363.00       $5,087,332.05

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $4,926,969.05      $  160,363.00       $5,087,332.05

 Labor Fee               $  406,766.40      $   13,624.50       $  420,390.90

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  406,766.40      $   13,624.50       $  420,390.90

 Total CPFF              $5,333,735.45      $  173,987.50       $5,507,722.95

5. This modification acquires 4,948 STS LOE hours for Work Directive MP13-00125-R0 (MSU Additional Builds) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AY  Engineering - Option 4

 WD: MP13-0125-R0 (Additional MSU Builds)

 Hours                          48,435              4,948              53,383

 Estimated Cost          $5,087,332.05      $  511,920.08       $5,599,252.13

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $5,087,332.05      $  511,920.08       $5,599,252.13

 Labor Fee               $  420,390.90      $   43,492.92       $  463,883.82

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  420,390.90      $   43,492.92       $  463,883.82

 Total CPFF              $5,507,722.95      $  555,413.00       $6,063,135.95

6. This modification acquires 3,417 STS LOE hours for Work Directive MP12-0096-R4(MaxxPro Dash DXM Unihull) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AU  Logistics - Option 4

 WD: MP12-0096-R4 (MaxxPro Dash DXM)

 Hours                          21,484              3,417              24,901

 Estimated Cost          $1,890,334.88      $  293,896.17       $2,184,231.05

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,890,334.88      $  293,896.17       $2,184,231.05

 Labor Fee               $  156,187.28      $   24,978.27       $  181,165.55

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  156,187.28      $   24,978.27       $  181,165.55

 Total CPFF              $2,046,522.16      $  318,874.44       $2,365,396.60

7.  This modification acquires 338 STS LOE hours for Work Directive MP13-0040-R0 (Fleet Maintenance Support) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AV  Logistics - Option 4

 WD: MP13-0040-R0 (Fleet Maintenance Support)

 Hours                          24,901                338              25,239

 Estimated Cost          $2,184,231.05      $   29,071.38       $2,213,302.43

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,184,231.05      $   29,071.38       $2,213,302.43

 Labor Fee               $  181,165.55      $    2,470.78       $  183,636.33

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  181,165.55      $    2,470.78       $  183,636.93

 Total CPFF              $2,365,396.60      $   31,542.16       $2,396,938.76

8. This modification acquires 10 STS LOE hours for Work Directive MP13-0126-R0 (Maxx Pro Dash IBOM) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AW  Logistics - Option 4

 WD: MP13-00126-R0 (MaxxPro Dash IBOM)

 Hours                          25,239                 10              25,249

 Estimated Cost          $2,213,302.43      $      860.10       $2,214,162.53

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,213,302.43      $      860.10       $2,214,162.53

 Labor Fee               $  183,636.33      $       73.10       $  183,709.43

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  183,636.93      $       73.10       $  183,709.43

 Total CPFF              $2,396,938.76      $      933.20       $2,397,871.96
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9. This modification acquires 298 STS LOE hours for Work Directive MP13-0125-R0 (MSU Additional Builds) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AX  Logistics - Option 4

 WD: MP13-00125-R0 (MSU Additional Builds)

 Hours                          25,249                298              25,547

 Estimated Cost          $2,214,162.53      $   25,630.98       $2,239,793.51

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,214,162.53      $   25,630.98       $2,239,793.51

 Labor Fee               $  183,709.43      $    2,178.38       $  185,887.81

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  183,709.43      $    2,178.38       $  185,887.81

 Total CPFF              $2,397,871.96      $   27,809.36       $2,425,681.32

10. This modification acquires $12,776.97 of travel in support of Work Directive MP13-0096-R4 (MaxxPro Unihull) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0407

 0407AY  Travel - Option 4

 WD: MP12-0096-R4 (MaxxPro Unihull)

 Estimated Cost          $  656,540.38      $   12,776.97       $  669,317.35

 Total Fee               $        0.00      $        0.00       $        0.00

 Total CPFF              $  656,540.38      $   12,776.97       $  669,317.35

11. This modification acquires $275,529.24 of ODC's for Work Directive MP12-0096-R0(MaxxPro Dash DXM Unihull)on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408AZ  ODC's - Option 4

 WD: MP12-0096-R4 (MaxxPro Unihull)

 Estimated Cost          $2,638,374.05      $  253,944.00       $2,892,318.05

 Total Fee               $  212,674.82      $   21,585.24       $  234,260.06

 Total CPFF              $2,851,048.86      $  275,529.24       $3,126,578.10

12. This modification acquires $83,942.79 of ODC's for Work Directive MP12-0040-R0(Fleet Maintenance Support)on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408BA  ODC's - Option 4

 WD: MP12-0040-R0 (Fleet Maintenance Support)

 Estimated Cost          $2,892,318.05      $   77,366.63       $2,969,684.68

 Total Fee               $  234,260.06      $    6,576.16       $  240,836.22

 Total CPFF              $3,126,578.10      $   83,942.79       $3,210,520.89

13. This modification acquires $615,139.96 of ODC's for Work Directive MP12-0125-R0(MSU Additional Builds)on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408BB  ODC's - Option 4

 WD: MP12-0125-R0 (MSU Additional Builds)

 Estimated Cost          $2,969,684.68      $  566,949.27       $3,536,633.95

 Total Fee               $  240,836.22      $   48,190.69       $  289,026.91

 Total CPFF              $3,210,520.89      $  615,139.96       $3,825,660.85

14. This modification changes the option year exercised hours as follows:

a. The total contract hours exercised for Year 1 was 43,243. The total contract hours exercised for Year 2 was 79,622. The total

contract hours exercised for Year 3 was 121,973. The total contract hours currently exercised for Year 4, including this modification,

is 359,518. The total contract hours exercised to date are 604,356.

b. The hours exercised to date for Year 4 are 359,518 leaving 234,812 hours available (reduced from 594,330).

c. The STS LOE hours and agreed upon Labor and Overhead rates exercised under Modification P00080 are detailed below:

d. The composite rate of $112.25 ($103.46 plus the contractor's fixed fee of $8.79) was applied to Engineering Labor Hours.

e. The composite rate of $93.32 ($86.01 plus the contractor's fixed fee of $7.31) was applied to Logistic Labor Hours.
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15. This modification impacts the contract amount. This contractual action increases the total contract amount by $3,187,130.87 from the

prior amount of $56,181,059.92 to a new total of $59,368,190.79.

                                Prior         This Change          Total

Estimated Cost            $51,983,871.21    $  2,938,513.24   $54,922,384.45

Fixed Fee                 $ 4,197,188.71    $    248,617.63   $ 4,445,806.34

Total Contract Value      $56,181,059.92    $  3,187,130.87   $59,368,190.79

16. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0080 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401          STS  MAXXPRO DASH  UNIHULL

0401AV        MP12-0096-R4 ENGINEERING                                    1          LO                    $        583,587.75              ___________________________                                                                   __________________

              GENERIC NAME DESCRIPTION: STS  MAXXPRO DASH  UNIHULL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE06Q7    PRON AMD: 02    ACRN: BW

START OF WORK: 25 September 2013

COMPLETION DATE: 05 September 2014

LEVEL OF EFFORT: 5,199 HRS

MOD: P00080

P00080 BREAKDOWN

MP12-0096-R0

Estimated Labor Cost:       $  537,888.54

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  537,888.54

Labor Fee:                  $   45,699.21

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   45,699.21

CPFF:                       $  583,587.75

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       583,587.75

0401AW        MP13-0040-R0 ENGINEERING                                    1          LO                    $        507,594.50              ________________________                                                                      __________________

  6 17

W56HZV-10-C-0011 P00080

NAVISTAR DEFENSE LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              GENERIC NAME DESCRIPTION: FLEET MAINTENANCE SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXF01Q7    PRON AMD: 01    ACRN: BX

START OF WORK: 25 September 2013

COMPLETION DATE: 31 December 2014

LEVEL OF EFFORT: 4,522 HRS

MOD: P00080

P00080 BREAKDOWN

MP13-0040-R0

Estimated Labor Cost:       $  467,846.12

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  467,846.12

Labor Fee:                  $   39,748.38

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   39,748.38

CPFF:                       $  507,594.50

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       507,594.50

0401AX        MP13-0126 ENGINEERING                                       1          LO                    $        173,987.50              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: MAXXPRO DASH IBOM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE07Q7    PRON AMD: 01    ACRN: BY

START OF WORK: 25 September 2013

COMPLETION DATE: 10 January 2014

LEVEL OF EFFORT: 1,500 HRS
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MOD: P00080

P00080 BREAKDOWN

MP13-0126-R0

Estimated Labor Cost:       $  160,363.00

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  160,363.00

Labor Fee:                  $   13,624.50

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   13,624.50

CPFF:                       $  173,987.50

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            10-JAN-2014

                            $       173,987.50

0401AY        MP13-0125 ENGINEERING                                       1          LO                    $        555,413.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: MSU ADDITIONAL BUILDS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE08Q7    PRON AMD: 02    ACRN: BZ

START OF WORK: 25 September 2013

COMPLETION DATE: 11 July 2014

LEVEL OF EFFORT: 4,948 HRS

MOD: P00080

P00080 BREAKDOWN

MP13-0125-R0

Estimated Labor Cost:       $  511,920.08

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  511,920.08

Labor Fee:                  $   42,492.92

Materials/ODCs Fee:         $        0.00
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Total Fee:                  $   42,492.92

CPFF:                       $  555,413.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            11-JUL-2014

                            $       555,413.00

0403          MAXXPRO DASH DXM UNIHULL

0403AU        MP12-0096 LOGISTICS                                         1          LO                    $        318,874.44              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: MAXXPRO DASH DXM UNIHULL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE06Q7    PRON AMD: 02    ACRN: BW

START OF WORK: 25 September 2013

COMPLETION DATE: 05 September 2014

LEVEL OF EFFORT: 3,417 HRS

MOD: P00080

P00080 BREAKDOWN

MP12-0096-R0

Estimated Labor Cost:       $  293,896.17

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  293,896.17

Labor Fee:                  $   24,978.27

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   24,978.27

CPFF:                       $  318,874.44
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       318,874.44

0403AV        MP13-0040 LOGISTICS                                         1          LO                    $         31,542.16              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: FLEET MAINTENANCE SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXF01Q7    PRON AMD: 01    ACRN: BX

START OF WORK: 25 September 2013

COMPLETION DATE: 31 December 2014

LEVEL OF EFFORT: 338 HRS

MOD: P00080

P00080 BREAKDOWN

MP13-0040-R0

Estimated Labor Cost:       $  29,071.38

Materials/ODCs(w/G/A):      $       0.00

Total Cost:                 $  29,071.38

Labor Fee:                  $   2,470.78

Materials/ODCs Fee:         $       0.00

Total Fee:                  $   2,470.78

CPFF:                       $  31,542.16

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               1            31-DEC-2014

                            $        31,542.16

0403AW        MP13-0126-R0 LOGISTICS                                      1          LO                    $            933.20              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: MAXX PRO DASH IBOM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE07Q7    PRON AMD: 01    ACRN: BY

START OF WORK: 25 September 2013

COMPLETION DATE: 10 January 2014

LEVEL OF EFFORT: 10 HRS

MOD: P00080

P00080 BREAKDOWN

MP13-0126-R0

Estimated Labor Cost:       $  860.10

Materials/ODCs(w/G/A):      $      0.00

Total Cost:                 $  860.10

Labor Fee:                  $   73.10

Materials/ODCs Fee:         $      0.00

Total Fee:                  $   73.10

CPFF:                       $  933.20

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            10-JAN-2014

                            $           933.20

0403AX        MP13-0125-R0 LOGISTICS                                      1          LO                    $         27,809.36              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: MSU ADDITIONAL BUILDS

              CLIN CONTRACT TYPE:
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                   Cost Plus Fixed Fee

              PRON: 2M2MXE08Q7    PRON AMD: 02    ACRN: BZ

START OF WORK: 25 September 2013

COMPLETION DATE: 11 July 2014

LEVEL OF EFFORT: 298 HRS

MOD: P00080

P00080 BREAKDOWN

MP13-0125-R0

Estimated Labor Cost:       $  25,630.98

Materials/ODCs(w/G/A):      $       0.00

Total Cost:                 $  25,630.98

Labor Fee:                  $   2,178.38

Materials/ODCs Fee:         $       0.00

Total Fee:                  $   2,138.78

CPFF:                       $  27,809.36

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            11-JUL-2014

                            $        27,809.36

0407          MAXXPRO DASH DXM UNIHULL

0407AY        MP12-0096 TRAVEL COST                                       1          LO                    $         12,776.97              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: MAXXPRO DASH DXM UNIHULL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE06Q7    PRON AMD: 02    ACRN: BW

START OF WORK: 25 September 2013

COMPLETION DATE: 05 September 2014
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LEVEL OF EFFORT: N/A

MOD: P00080

P00080 BREAKDOWN

MP12-0096-R4

Estimated Travel Cost:      $   12,776.97

Total Fee:                  $        0.00

CPFF:                       $   12,776.97

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $        12,776.97

0408          MAXXPRO DASH DXM UNIHULL

0408AZ        MP12-0096 OTHER DIRECT COSTS                                1          LO                    $        275,529.24              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: MAXXPRO DASH DXM UNIHULL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE06Q7    PRON AMD: 02    ACRN: BW

START OF WORK: 25 September 2013

COMPLETION DATE: 05 September 2014

LEVEL OF EFFORT: N/A

MOD: P00080

P00080 BREAKDOWN

MP12-0096-R4

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $  253,944.00

Total Cost:                 $  253,944.00

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $   21,585.24

Total Fee:                  $   21,585.24

 13 17

W56HZV-10-C-0011 P00080

NAVISTAR DEFENSE LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

CPFF:                       $  275,529.24

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       275,529.24

0408BA        MP13-0040 OTHER DIRECT COSTS                                1          LO                    $         83,942.79              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: FLEET MAINTENANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXF01Q7    PRON AMD: 01    ACRN: BX

START OF WORK: 25 September 2013

COMPLETION DATE: 31 December 2014

LEVEL OF EFFORT: N/A

MOD: P00080

P00080 BREAKDOWN

MP13-0040-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $   77,366.63

Total Cost:                 $   77,366.63

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $    6,576.16

Total Fee:                  $    6,576.16

CPFF:                       $   83,942.79

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $        83,942.79
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0408BB        MP13-0125 OTHER DIRECT COSTS                                1          LO                    $        615,139.96              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: MSU ADDITIONAL BUILDS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE08Q7    PRON AMD: 02    ACRN: BZ

START OF WORK: 25 September 2013

COMPLETION DATE: 11 July 2014

LEVEL OF EFFORT: N/A

MOD: P00080

P00080 BREAKDOWN

MP13-0125-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $  566,949.27

Total Cost:                 $  566,949.27

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $   48,190.69

Total Fee:                  $   48,190.69

CPFF:                       $  615,139.96

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            11-JUL-2014

                            $       615,139.96
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0401AV  2M2MXE06Q7      2     S.0014336.1.13            BW   $               0.00  $         583,587.75    $         583,587.75

0401AW  2M3MXF01Q7      2     S.0011895.3.4             BX   $               0.00  $         507,594.50    $         507,594.50

0401AX  2M2MXE07Q7      2     S.0014336.1.14            BY   $               0.00  $         173,987.50    $         173,987.50

0401AY  2M2MXE08Q7      2     S.0014336.1.15            BZ   $               0.00  $         555,413.00    $         555,413.00

0403AU  2M2MXE06Q7      2     S.0014336.1.13            BW   $               0.00  $         318,874.44    $         318,874.44

0403AV  2M3MXF01Q7      2     S.0011895.3.4             BX   $               0.00  $          31,542.16    $          31,542.16

0403AW  2M2MXE07Q7      2     S.0014336.1.14            BY   $               0.00  $             933.20    $             933.20

0403AX  2M2MXE08Q7      2     S.0014336.1.15            BZ   $               0.00  $          27,809.36    $          27,809.36

0407AY  2M2MXE06Q7      2     S.0014336.1.13            BW   $               0.00  $          12,776.97    $          12,776.97

0408AZ  2M2MXE06Q7      2     S.0014336.1.13            BW   $               0.00  $         275,529.24    $         275,529.24

0408BA  2M3MXF01Q7      2     S.0011895.3.4             BX   $               0.00  $          83,942.79    $          83,942.79

0408BB  2M2MXE08Q7      2     S.0014336.1.15            BZ   $               0.00  $         615,139.96    $         615,139.96

                                                                                       _________________

                                                                      NET CHANGE   $       3,187,130.87

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 BW    021 201220142035      A5XDU D03002ARJT7      252G L034668247 S.0014336.1.13                           021001 $      1,190,768.40

 BX    021 201320152035      A5XDU D03002ARJT7      252G L034683898 S.0011895.3.4                            021001 $        623,079.45

 BY    021 201220142035      A5XDU D03002ARJT7      252G L034683830 S.0014336.1.14                           021001 $        174,920.70

 BZ    021 201220142035      A5XDU D03002ARJT7      252G L034690187 S.0014336.1.15                           021001 $      1,198,362.32                                                                                                                     __________________

                                                                                                        NET CHANGE  $      3,187,130.87

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      56,181,059.92              $       3,187,130.87              $      59,368,190.79

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0401AV    BW    021 201220142035      A5XDU D03002ARJT7      252G L034668247 S.0014336.1.13                           021001

0401AW    BX    021 201320152035      A5XDU D03002ARJT7      252G L034683898 S.0011895.3.4                            021001

0401AX    BY    021 201220142035      A5XDU D03002ARJT7      252G L034683830 S.0014336.1.14                           021001
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LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0401AY    BZ    021 201220142035      A5XDU D03002ARJT7      252G L034690187 S.0014336.1.15                           021001

0403AU    BW    021 201220142035      A5XDU D03002ARJT7      252G L034668247 S.0014336.1.13                           021001

0403AV    BX    021 201320152035      A5XDU D03002ARJT7      252G L034683898 S.0011895.3.4                            021001

0403AW    BY    021 201220142035      A5XDU D03002ARJT7      252G L034683830 S.0014336.1.14                           021001

0403AX    BZ    021 201220142035      A5XDU D03002ARJT7      252G L034690187 S.0014336.1.15                           021001

0407AY    BW    021 201220142035      A5XDU D03002ARJT7      252G L034668247 S.0014336.1.13                           021001

0408AZ    BW    021 201220142035      A5XDU D03002ARJT7      252G L034668247 S.0014336.1.13                           021001

0408BA    BX    021 201320152035      A5XDU D03002ARJT7      252G L034683898 S.0011895.3.4                            021001

0408BB    BZ    021 201220142035      A5XDU D03002ARJT7      252G L034690187 S.0014336.1.15                           021001
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