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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: YULANDA BEE

Buyer Office Symbol/Telephone Number: CCTA-ADE/(586)282-4258

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

Modification P00081

Previous Contract Amount: $59,368,190.79

Amount of this Action:    $    88,333.96

New Contract Amount:      $59,456,524.75

1. The purpose of Modification P00081 to Contract W56HZV-10-C-0011 is to:

a. Exercise 214 STS Level of Effort (LOE) Engineering Labor Hours and 280 Logistics Labor Hours in support of  Work Directives MP13-0112-

R1 (HVAC Performance).

b. Exercise Other Direct Costs (ODC) in the amount of $26,090.57 in support of Work Directive MP13-0127-R0 (MaxxPro LWBRC GFE).

c. Exercise Other Direct Costs (ODC) in the amount of $12,092.92 in support of Work Directive MP13-0103-R1 (MSU Transmission).

d. Transfer MaxxPro Base Truck NSN 2355-01-553-4364, VIN 1HtWEADRX8J640123  from Navistar Defense to  LLC, Madison Heights, MI  to U.S.

Army Tank and Automotive Command, Warren, MI.

 e. Extend the period of performance ending date on CLINS:    0401AB,0403AA,0407AF,   0408AC,  0401AE and 0403AD.

2. This modification acquires 214 STS Level of Effort (LOE) Engineering Labor Hours for Work Directive  MP13-0112-R1 (HVAC Performance)

on the following CLIN.

CLIN                           Prior       This Change     Total CLIN 0401

 0401AZ  Engineering - Option 4

 WD: MP13-0112-R1 (HVAC Performance)

 Hours                          53,383                214              53,597

 Estimated Cost          $5,599,252.13      $   22,140.44       $5,621,392.13

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $5,599,252.13      $   22,140.44       $5,621,392.13

 Labor Fee               $  463,883.82      $    1,881.06       $  465,764.88

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  463,883.82      $    1,881.06       $  465,764.88

 Total CPFF              $6,063,135.95      $   24,021.50       $6,087,157.45

3. This modification acquires 280 STS LOE hours for Work Directive MP13-0112-R1 (HVAC Performance) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AY  Logistics - Option 4

 WD: MP13-0112-R1 (HVAC Performance)

 Hours                          25,547                280              25,827

 Estimated Cost          $2,239,793.51      $   24,082.80       $2,263,876.31

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,239,793.51      $   24,082.80       $2,263,876.31

 Labor Fee               $  185,887.81      $    2,046.80       $  187,934.61

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  185,887.81      $    2,046.80       $  187,934.61

 Total CPFF              $2,425,681.32      $   26,129.60       $2,451,810.92

4. This modification acquires $26,090.57 of ODC's for Work Directive MP13-0127-R0 (MaxxPro LWBRC GFE) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408BC  ODC's - Option 4

 WD: MP13-0127-R0 (MaxxPro LWBRC GFE)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

 Estimated Cost          $3,536,633.95      $   24,046.61      $3,560,680.56

 Total Fee               $  289,026.91      $    2,043.96      $  291,070.86

 Total CPFF              $3,825,660.85      $   26,090.57      $3,851,751.42

5. This modification acquires $12,092.92 of ODC's for Work Directive MP13-0103-R1(MSU Transmission)on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408BD  ODC's - Option 4

 WD: MP13-0103-R1(MSU Transmission)

 Estimated Cost          $3,560,680.56      $   11,144.96       $3,571,825.52

 Total Fee               $  291,070.86      $      947.33       $  292,018.19

 Total CPFF              $3,851,751.42      $   12,092.29       $3,863,843.71

6. This modification changes the option year exercised hours as follows:

a. The total contract hours exercised for Year 1 was 43,243. The total contract hours exercised for Year 2 was 79,622. The total

contract hours exercised for Year 3 was 121,973. The total contract hours currently exercised for Year 4, including this modification,

is 360,012. The total contract hours exercised to date are 604,850.

b. The hours exercised to date for Year 4 are 360,012 leaving 234,318 hours available (reduced from 594,330).

c. The STS LOE hours and agreed upon Labor and Overhead rates exercised under Modification P00081 are detailed below:

d. The composite rate of $112.25 ($103.46 plus the contractor's fixed fee of $8.79) was applied to Engineering Labor Hours.

e. The composite rate of $93.32 ($86.01 plus the contractor's fixed fee of $7.31) was applied to Logistic Labor Hours.

This modification impacts the contract amount. This contractual action increases the total contract amount by $88,333.96 from the prior

amount of $59,368,190.79 to a new total of $59,456,524.75.

                                Prior         This Change          Total

Estimated Cost            $54,922,384.45    $     81,414.81   $55,003,799.26

Fixed Fee                 $ 4,445,806.34    $      6,919.15   $ 4,452,725.49

Total Contract Value      $59,368,190.79    $     88,333.96   $59,456,524.75

7.  Transfer MaxxPro Base Truck NSN 2355-01-553-4364, VIN 1HtWEADRX8J640123  from:

Navistar Defense LLC, 1675 E. Whitcomb Ave, Madison Heights, MI 48071

To:  U.S. Army Tank and Automotive Command, 6501 E. Eleven Mile Road, Warren, MI  48397 per Form  DD1149.

8.  Extend the period of performance ending date on the following CLINS:

     From: 31 October 2013            To: 05 September 2014

CLIN          DESCRIPTION

a. 0401AB       Unihull Rev 2 Engineering Support

b. 0403AA       MP13-096 Unihull Logistics

c. 0407AF       Unihull Rev 2 Travel Support

d. 0408AC       WD MP12-096 Unihull Material

9.  Extend the period of performance ending date on the following CLINS:

     From: 31 October 2013            To:  27 December 2013

a. 0401AE       MP13-0102-R0 (Internal Tiedowns)

b. 0403AD       M13-0102-R0 (Internal Tiedowns)

10.  All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0081 ***
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Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401          WD-96 Uni-Hull NRE 1

0401AB        UNIHULL REV 2 ENGINEERING SUPPORT                           1          LO                    $        520,124.00              _________________________________                                                             __________________

              GENERIC NAME DESCRIPTION: WD-96 Uni-Hull NRE 1

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXP04Q7    PRON AMD: 03    ACRN: BA

MOD:  P00081

EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 05 SEPTEMBER 2014

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       520,124.00

0401AE        MP13-0102-R0 (INTERNAL TIEDOWNS)                            1          LO                    $         49,614.50              ________________________________                                                              __________________

              GENERIC NAME DESCRIPTION: 10389 WD-102 Interna

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE02Q7    PRON AMD: 02    ACRN: BE

MOD:  P00081

EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 27 DECEMBER  2013

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            27-DEC-2013

                            $        49,614.50

0401AZ        MP13-0112-R1 ENGINEERING                                    1          LO                    $         24,021.50              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: HVAC PERFORMANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXE03Q7    PRON AMD: 01    ACRN: CC

START OF WORK: October 18, 2013

COMPLETION DATE: 08 August 2014

LEVEL OF EFFORT: 214 HRS

CLIN 0401AZ

MOD: P00081

P00081 BREAKDOWN

MP13-0112-R1

Estimated Labor Cost:       $  22,140.44

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $   22,140.44

Labor Fee:                  $    1,881.06

Materials/ODCs Fee:         $        0.00

Total Fee:                  $    1,881.06

CPFF:                       $   24,021.50

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            03-OCT-2014

                            $        24,021.50

0403          MaxxPro Uni-Hull NRE
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0403AA        MP12-096 UNIHULL LOGISTICS                                  1          LO                    $        281,375.10              __________________________                                                                    __________________

              GENERIC NAME DESCRIPTION: MaxxPro Uni-Hull NRE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2SME16Q7    PRON AMD: 04    ACRN: AZ

              CUSTOMER ORDER NO: M9545013MP00154

MOD:  P00081

EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 05 SEPTEMBER 2014

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       281,375.10

0403AD        MP13-0102-R0 (INTERNAL TIEDOWNS)                            1          LO                    $         46,939.96              ________________________________                                                              __________________

              GENERIC NAME DESCRIPTION: 10389 WD-102 Interna

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE02Q7    PRON AMD: 02    ACRN: BE

MOD:  P00081

EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 27 DECEMBER 2013

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            27-DEC-2013

                            $        46,939.96
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0403AY        MP13-0112-R1  LOGISTICS                                     1          LO                    $         26,129.60              _______________________                                                                       __________________

              GENERIC NAME DESCRIPTION: HVAC PERFORMANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXE03Q7    PRON AMD: 01    ACRN: CC

START OF WORK: 18 October 2013

COMPLETION DATE: 08 August 2014

LEVEL OF EFFORT: 280 HRS

CLIN 0403AY

MOD: P00081

P00081 BREAKDOWN

MP13-0112-R1

Estimated Labor Cost:       $   24,082.80

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $   24.082.80

Labor Fee:                  $    2,046.80

Materials/ODCs Fee:         $        0.00

Total Fee:                  $    2,046.80

CPFF:                       $   26,129.60

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            03-OCT-2014

                            $        26,129.60

0407          WD-96 Uni-Hull NRE 1

0407AF        MP11-0096R2 UNIHULL REV 2 TRAVEL SUPPORT                    1          LO                    $         17,826.68              ________________________________________                                                      __________________

              GENERIC NAME DESCRIPTION: WD-96 Uni-Hull NRE 1

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXP04Q7    PRON AMD: 03    ACRN: BA

MOD:  P00081
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EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 05 SEPTEMBER 2014

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $        17,826.68

0408          MaxxPro Uni-Hull NRE

0408AC        WD MP12-096 UNIHULL MATERIAL                                1          LO                    $        498,615.73              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: MaxxPro Uni-Hull NRE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2SME16Q7    PRON AMD: 04    ACRN: AZ

              CUSTOMER ORDER NO: M9545013MP00154

MOD:  P00081

EXTENDS PERIOD OF PERFORMANCE END DATE FROM: 31

OCTOBER 2013 TO: 05 SEPTEMBER 2014

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            05-SEP-2014

                            $       498,615.73

0408BC        MP13-0127-R0 OTHER DIRECT COSTS                             1          LO                    $         26,090.57              _______________________________                                                               __________________
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              GENERIC NAME DESCRIPTION: MAXXPRO LWBRC GFE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXL05Q7    PRON AMD: 02    ACRN: CA

START OF WORK: 18 October 2013

COMPLETION DATE: 13 December 2013

LEVEL OF EFFORT: N/A

MOD: P00081

P00081 BREAKDOWN

MP13-0127-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $    24,046.61

Total Cost:                 $    24,046.61

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $     2,043.96

Total Fee:                  $     2,043.96

CPFF:                       $    26,090.57

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            06-DEC-2013

                            $        26,090.57

0408BD        MP13-0103-R1 OTHER DIRECT COSTS                             1          LO                    $         12,092.29              _______________________________                                                               __________________

              GENERIC NAME DESCRIPTION: MSU TRANSMISSION

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE09Q7    PRON AMD: 01    ACRN: CB

START OF WORK: 18 October 2013

COMPLETION DATE: 10 October 2014

LEVEL OF EFFORT: N/A

MOD: P00081

P00081 BREAKDOWN
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MP13-0103-R1

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $   11,144.96

Total Cost:                 $   11,144.96

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $

     947.33

Total Fee:                  $    947.33

CPFF:                       $  12,092.29

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            03-OCT-2014

                            $        12,092.29
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0401AZ  2M3MXE03Q7      2     S.0018584.2.1.1           CC   $               0.00  $          24,021.50    $          24,021.50

0403AY  2M3MXE03Q7      2     S.0018584.2.1.1           CC   $               0.00  $          26,129.60    $          26,129.60

0408BC  2M2MXL05Q7      2     S.0014336.1.11            CA   $               0.00  $          26,090.57    $          26,090.57

0408BD  2M2MXE09Q7      2     S.0014336.1.16            CB   $               0.00  $          12,092.29    $          12,092.29

                                                                                       _________________

                                                                      NET CHANGE   $          88,333.96

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 CA    021 201220142035      A5XDU D03002ARJT7      252G L034625647 S.0014336.1.11                           021001 $         26,090.57

 CB    021 201220142035      A5XDU D03002ARJT7      252G L034812424 S.0014336.1.16                           021001 $         12,092.29

 CC    021 201320152035      A5XDU D03002ARJT7      252G L034865309 S.0018584.2.1.1                          021001 $         50,151.10                                                                                                                     __________________

                                                                                                        NET CHANGE  $         88,333.96

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      59,368,190.79              $          88,333.96              $      59,456,524.75

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0401AZ    CC    021 201320152035      A5XDU D03002ARJT7      252G L034865309 S.0018584.2.1.1                          021001

0403AY    CC    021 201320152035      A5XDU D03002ARJT7      252G L034865309 S.0018584.2.1.1                          021001

0408BC    CA    021 201220142035      A5XDU D03002ARJT7      252G L034625647 S.0014336.1.11                           021001

0408BD    CB    021 201220142035      A5XDU D03002ARJT7      252G L034812424 S.0014336.1.16                           021001
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Name of Offeror or Contractor:
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 0079    DD FROM 1149 - MAXX PRO BASE TRUCK                             09-SEP-2013      001          EMAIL
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