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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: YULANDA BEE

Buyer Office Symbol/Telephone Number: CCTA-ADE/(586)282-4258

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

 1.   The purpose of Modification P00087, Contract W56HZV-10-C-0011 is to correct administrative errors and change the contract as

follows.

a.    Corrects the following administrative error:

Correct TACOM internal Procurement Automated Data Distribution System (PADDS) to show Sub Contracting Plan code: C is required. As

a result this change will allow the contractor, Navistar Defense, LLC to report in the ESRS.

b.  Extend the Period of Performance ending dates on CLIN:  0401AR

FROM: 13 Feb 14   TO:   31 May 14

Work Directive 123 Dash AMB to Dash MSU

0401AR - From 13 FEB 14   TO 31 MAY 14

c.  Extend the Period of Performance ending dates on CLIN:  0401AT

FROM: 07 Feb 14     TO:   30 Sep 14

Work Directive 124 MSU Install Instructions

0401AT - FROM 7FEB14 TO 30SEP14

d. Correct an administrative error on the performance completion dates for the following CLIN located on Modification P00081.

Modification P00081 dated 18 Oct 13.

            CLIN 0401AZ

            FROM:

            Per Compl Date  03 Oct 2014

            TO:

            Per Compl Date  08 Aug 2014

e. Extend the Period of Performance ending dates on CLIN: 0403AQ

FROM: 13 Feb 14   TO:   31 May 14

Work Directive 123 Dash AMB to Dash MSU

0403AQ - From 13 FEB 14   TO 31 MAY 14

f. Extend the Period of Performance ending dates on CLIN: 0403AS

FROM: 07 Feb 14     TO:   30 Sep 14

Work Directive 124 MSU Install Instructions

0403AS - FROM 7FEB14 to 30SEP14

g.  Correct an administrative error on the performance completion dates for the following CLIN located on Modification P00081.

Modification P00081 dated 18 Oct 13.

           CLIN  0403AY

            FROM:

            Per Compl Date  03 Oct 2014

           TO:

            Per Compl Date  08 Aug 2014
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h.  Extend the Period of Performance ending dates on CLINS: 0408AW

FROM: 13 Feb 14   TO:   31 May 14

Work Directive 123 Dash AMB to Dash MSU

0408AW - From 13 FEB 14   TO 31 MAY 14

i.  Correct an administrative error on the performance completion dates for the following CLINS located on Modification P00081.

Modification P00081 dated 18 Oct 13.

           CLIN 0408BC

            FROM:

            Per Compl Date 06 Dec 2013

            TO:

            Per Compl Date  13 Dec 2013

j. Correct an administrative error on the performance completion dates for the following CLINS located on Modification P00081.

Modification P00081 dated 18 Oct 13.

           CLIN 0408BD

            FROM:

            Per Compl Date  03 Oct 2014

            TO:

            Per Compl Date  10 Oct 2014

2. Modification P00087 changes the contract as follows:

a. Update language for the following no cost changes, on work directives:

 MP13-0100-R1 - ECP Tire Change

 MP13-0102-R1 -  Finalize Internal Tiedowns

 MP13-0121 R1- MaxxPro Dash ISS Full Sustainment

b. Update clause 5152.225-5908 - Government Furnished Contractor Support,  per the fully executed Global Furnished Life Support

Validation (GFLSV) forms for Bagram, Kandahar and Leatherneck OCONUS locations.

     FROM:    X  Commissary

      TO:  N/A  Commissary

c. Update CDRL A025,for WD MP14-0121 to include language change as follows:

FROM:    BLK 12 & 13 - Verification to commence within 30 business days of option exercise according to the publications schedule from

the start of work meeting. Verification will last until Government review of TM/ETM is complete. This may entail several review cycles.

   TO:    BLK 12 & 13 - Verification to commence according to the publications schedule from the start of work meeting. Verification

will last until Government review of TM/ETM is complete. This may entail several review cycles.

3. This modification acquires 780 STS LOE hours for Work Directive MP13-0070-R1 (Dash Eye Lift Upgrade) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0501

 0501AC  Engineering - Option 5

 WD: MP13-0070-R1 (Dash Eye Lift Upgrade)

 Hours                          24,552                780              25,332

 Estimated Cost          $2,708,085.60      $   86,034.00       $2,794,119.60

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,708,085.00      $   86,034.00       $2.794.119.60

 Labor Fee               $  230,297.76      $    7,316.40       $  237,614.16

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  230,297.76      $    7,316.40       $  237,614.16

 Total CPFF              $2,938,383.36      $   93,350.40       $3,031,733.76
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4. This modification acquires 6,164 STS LOE hours for Work Directive MP13-0086-R1 (MaxxPro LWB Ambulance) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0501

 0501AD  Engineering - Option 5

 WD: MP13-0086-R1 (MaxxPro LWB Ambulance)

 Hours                          25,332              6,164              31,496

 Estimated Cost          $2,794,119.60      $  679,889.20       $3,474,008.80

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,794,119.60      $  679,889.20       $3,474,008.80

 Labor Fee               $  237,614.16      $   57,818.32       $  295,432.48

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  237,614.16      $   57,818.32       $  295,432.48

 Total CPFF              $3,031,733.76      $  737,707.52       $3,769,441.28

5. This modification acquires 877 STS LOE hours for Work Directive MP13-0070-R1 (Dash Eye Lift Upgrade) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0503

 0503AC  Logistics - Option 5

 WD: MP13-0070-R1 (Dash Eye Lift Upgrade)

 Hours                       20,644.00                877              21,521

 Estimated Cost          $1,889,751.76      $   80,280.58       $1,970,032.34

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,889,751.76      $   80,280.58       $1,970,032.34

 Labor Fee               $  160,610.32      $    6,823.06       $  167,433.08

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  160,610.32      $    6,823.06       $  167,433.08

 Total CPFF              $2,050,362.08      $   87,103.64       $2,137,465.72

6. This modification acquires 442 STS LOE hours for Work Directive MP13-0086-R1 (MaxxPro LWB Ambulance) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0503

 0503AD  Logistics - Option 5

 WD: MP13-0086-R1 (MaxxPro LWB Ambulance)

 Hours                          21,521                442              21,963

 Estimated Cost          $1,970,032.34      $   40,460.68       $2,010,493.02

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,970,032.34      $   40,460.68       $2,010,493.02

 Labor Fee               $  167,433.38      $    3,438.76       $  170,872.14

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  167,433.38      $    3,438.76       $  170,872.14

 Total CPFF              $2,137,465.72      $   43,899.44       $2,181,365.16

7. This modification acquires $16,623.35 of travel in support of Work Directive MP13-0086-R1 (MaxxPro LWB Ambulance) on the following

CLINs:

CLIN                           Prior       This Change     Total CLIN 0507

 0507AF  Travel - Option 5

 WD: MP13-0086-R1 (MaxxPro LWB Abmulance)

 Estimated Cost          $  218,582.18      $   16,623.35      $  235,205.53

 Total Fee               $        0.00      $        0.00      $        0.00

 Total CPFF              $  218,582.18      $   16,623.35      $  235,205.53

8. This modification acquires $24,959.98 of ODC's for Work Directive  MP13-0070-R1 (Dash Eye Lift Upgrade) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0508

 0508AE ODC's - Option 5

 WD:  MP13-0070-R1 (Dash Eye Lift Upgrade)

 Estimated Cost          $2,700,591.07      $   23,004.59       $2,723,595.66

 Total Fee               $  229,550.23      $    1,955.39       $  231,505.62

 Total CPFF              $2,930,141.30      $   24,959.98       $2,955,101.28
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9. This modification acquires $512,224.27 of ODC's for Work Directive MP13-0086-R1 (MaxxPro LWB Ambulance) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0508

 0508AF  ODC's - Option 5

 WD: MP13-0086-R1 (MaxxPro LWB Ambulance)

 Estimated Cost          $2,723,595.66      $  472,096.10       $3,195,691.76

 Total Fee               $  231,505.62      $   40,128.17       $  271,633.79

 Total CPFF              $2,955,101.28      $  512,224.27       $3,467,325.55

10. This modification changes the option year exercised hours as follows:

a. The total contract hours exercised for Year 1 was 43,243. The total contract hours exercised for Year 2 was 79,622. The total

contract hours exercised for Year 3 was 121,973. The total contract hours currently exercised for Year 4 was 376,574. The total contract

hours currently for Year 5, including this modification is 165,235. The total contract hours exercised to date is 786,647.

b. The hours exercised to date for Year 5 is 165,235 leaving 271,654 hours available (reduced from 436,889).

c. The STS LOE hours and agreed upon Labor and Overhead rates exercised under Modification P00087 are detailed below:

d. The composite rate of $119.68 ($110.30 plus the contractor's fixed fee of $9.38) was applied to Engineering Labor Hours.

e. The composite rate of $99.32 ($91.54 plus the contractor's fixed fee of $7.78) was applied to Logistic Labor Hours.

f. The total Material/ODC/Travel dollars used for Option Year 5, including Modification P00087 is $3,702,531.08.  The total

Material/ODC/Travel dollars remaining for Option Year 5 is $8,770,189.85.

g. This modification impacts the contract amount. This contractual action increases the total contract amount by $1,515,868.60 from the

prior amount of $76,640,703.35 to a new total of $78,156,571.95.

                                Prior         This Change          Total

Estimated Cost            $70,859,605.54    $   1,398,388.50   $72,257,994.04

Fixed Fee                 $ 5,781,097.81    $     117,480.10   $ 5,898,577.91

Total Contract Value      $76,640,703.35    $   1,515,868.60   $78,156,571.95

                                               *** END OF NARRATIVE A0087 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          ENGINEERING SERVICES - GENERAL              ______________________________

0401          ENGINEERING

0401AR        MP13-0123-R0 DASH AMB OGPK MUS                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $         98,907.76                                                                                                            __________________

                                                                                               Fixed Fee   $          8,403.24                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        107,311.00                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

Mod: P00087

Extends Period of Performance end date From: 13 Feb

14  To: 31 May 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2014

                            $       107,311.00

0401AT        MP13-0124-R0 -MSU INSTALLATION INSTRUCTIONS                 1          LO        Estimated              ___________________________________________

                                                                                                    Cost   $          1,241.52                                                                                                            __________________

                                                                                               Fixed Fee   $            105.48                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          1,347.00                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXP07Q7    PRON AMD: 01    ACRN: BU

Mod: P00087

Extends Period of Performance end date From: 07 Feb

14  To: 30 Sep 14
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $         1,347.00

0401AZ        MP13-0112-R1 HVAC PERFORMANCE                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $         22,140.44                                                                                                            __________________

                                                                                               Fixed Fee   $          1,881.06                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         24,021.50                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXE03Q7    PRON AMD: 01    ACRN: CC

Mod: P00087

Corrects the Performance completion date From: 03 Oct

14 To: 08 Aug 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            08-AUG-2014

                            $        24,021.50

0403          LOGISTICS

0403AQ        MP13-0123-R0 DASH AMB TO OGPK MSU                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $        124,284.45                                                                                                            __________________

                                                                                               Fixed Fee   $         10,562.95                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        134,847.40                                                                                                            __________________
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              SERVICE REQUESTED: LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

Mod: P00087

Extends Period of Performance end date From: 13 Feb

14  To: 31 May 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2014

                            $       134,847.40

0403AS        MP13-0124-R0 -MSU INSTALLATION INSTRUCTIONS                 1          LO        Estimated              ___________________________________________

                                                                                                    Cost   $        136,927.92                                                                                                            __________________

                                                                                               Fixed Fee   $         11,637.52                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        148,565.44                                                                                                            __________________

              SERVICE REQUESTED: LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXP07Q7    PRON AMD: 01    ACRN: BU

Mod: P00087

Extends Period of Performance end date From: 07 Feb

14  To: 30 Sep 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       148,565.44
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0403AY        MP13-0112-R1 HVAC PERFORMANCE                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $         24,082.80                                                                                                            __________________

                                                                                               Fixed Fee   $          2,046.80                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         26,129.60                                                                                                            __________________

              SERVICE REQUESTED: LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXE03Q7    PRON AMD: 01    ACRN: CC

Mod: P00087

Corrects the Performance completion date From: 03 Oct

14 To: 08 Aug 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            08-AUG-2014

                            $        26,129.60

0408          OTHER DIRECT COSTS

0408AW        MP13-0123-R0 -DASH AMB TO OGPK MSU                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        105,776.62                                                                                                            __________________

                                                                                               Fixed Fee   $          8,991.01                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        114,767.63                                                                                                            __________________

              SERVICE REQUESTED: OTHER DIRECT COSTS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

Mod: P00087

Extends Period of Performance end date From: 13 Feb

14  To: 31 May 14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

  9 19

W56HZV-10-C-0011 P00087

NAVISTAR DEFENSE LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2014

                            $       114,767.63

0408BC        MP13-0127-R0  MAXXPRO LWBRC GFE                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $         24,046.61                                                                                                            __________________

                                                                                               Fixed Fee   $          2,043.96                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         26,090.57                                                                                                            __________________

              SERVICE REQUESTED: OTHER DIRECT COSTS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXL05Q7    PRON AMD: 02    ACRN: CA

Mod: P00087

Corrects the Performance completion date From: 06 Dec

13 To: 13 Dec 13

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-DEC-2013

                            $        26,090.57

0408BD        MP13-0103-R1 MSU TRANSMISSION                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $         11,144.96                                                                                                            __________________

                                                                                               Fixed Fee   $            947.33                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         12,092.29                                                                                                            __________________

              SERVICE REQUESTED: OTHER DIRECT COSTS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2MXE09Q7    PRON AMD: 01    ACRN: CB

Mod: P00087

Corrects the Performance completion date From: 03 Oct

14 To: 10 Oct 14

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            10-OCT-2014

                            $        12,092.29

0501          ENGINEERING

0501AC        MP13-0070-R1 -DASH LIFT EYE UPGRADE                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $         86,034.00                                                                                                            __________________

                                                                                               Fixed Fee   $          7,316.40                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         93,350.40                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME01Q7    PRON AMD: 01    ACRN: CH

MOD: P00087

Start of Work: February 07, 2014

Completion: November 14, 2014

Level of Effort: 780 Hours

CLIN: 0501AC

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2014

                            $        93,350.40

0501AD        MP13-0086-R1 MAXX PRO LWB AMBULANCE                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        679,889.20                                                                                                            __________________

                                                                                               Fixed Fee   $         57,818.32                                                                                                            __________________

                                                                                           Not to Exceed
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                                                                                               (Funding)   $        737,707.52                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME02Q7    PRON AMD: 01    ACRN: CJ

MOD: P00087

Start of Work: February 07, 2014

Completion: December 31, 2014

Level of Effort: 6,164 Hours

CLIN: 0501AD

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       737,707.52

0503          LOGISTICS

0503AC         MP13-0070-R1 -DASH LIFT EYE UPGRADE                        1          LO        Estimated              ____________________________________

                                                                                                    Cost   $         80,280.58                                                                                                            __________________

                                                                                               Fixed Fee   $          6,823.06                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         87,103.64                                                                                                            __________________

              SERVICE REQUESTED: LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME01Q7    PRON AMD: 01    ACRN: CH

MOD: P00087

Start of Work: February 07, 2014

Completion: November 14, 2014

Level of Effort: 877 Hours

CLIN: 0503AC
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2014

                            $        87,103.64

0503AD        MP13-0086-R1 MAXX PRO LWB AMBULANCE                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $         40,460.68                                                                                                            __________________

                                                                                               Fixed Fee   $          3,438.76                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         43,899.44                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME02Q7    PRON AMD: 01    ACRN: CJ

MOD: P00087

Start of Work: February 07, 2014

Completion: December 31, 2014

Level of Effort: 442 Hours

CLIN: 0503AD

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $        43,899.44

0507          TRAVEL
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0507AF        MP13-0086-R1 MAXXPRO LWB AMBULANCE                          1          LO                    $         16,623.35              __________________________________                                                            __________________

              SERVICE REQUESTED: TRAVEL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4SME02Q7    PRON AMD: 01    ACRN: CJ

MOD: P00087

Start of Work: February 07, 2014

Completion: December 31, 2014

Level of Effort: N/A

CLIN: 0507AF

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $        16,623.35

0508          DASH EYE LIFT UPGRADE

0508AE        MP13-0070-R1 OTHER DIRECT COSTS                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $         23,004.59                                                                                                            __________________

                                                                                               Fixed Fee   $          1,955.39                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         24,959.98                                                                                                            __________________

              SERVICE REQUESTED: DASH EYE LIFT UPGRADE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME01Q7    PRON AMD: 01    ACRN: CH

MOD: P00087

Start of Work: February 07, 2014

Completion: November 14, 2014

Level of Effort: N/A

CLIN: 0508AE
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2014

                            $        24,959.98

0508AF        MP13-0086-R1 OTHER DIRECT COSTS                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $        472,096.10                                                                                                            __________________

                                                                                               Fixed Fee   $         40,128.17                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        512,224.27                                                                                                            __________________

              SERVICE REQUESTED: MAXXPRO LWB AMBULANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SME02Q7    PRON AMD: 01    ACRN: CJ

MOD: P00087

Start of Work: February 07, 2014

Completion: December 31, 2014

Level of Effort: N/A

CLIN: 0508AF

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       512,224.27
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        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0501AC  2M4SME01Q7      2     S.0019585.2.1.1           CH   $               0.00  $          93,350.40    $          93,350.40

0501AD  2M4SME02Q7      2     S.0019585.2.1.2           CJ   $               0.00  $         737,707.52    $         737,707.52

0503AC  2M4SME01Q7      2     S.0019585.2.1.1           CH   $               0.00  $          87,103.64    $          87,103.64

0503AD  2M4SME02Q7      2     S.0019585.2.1.2           CJ   $               0.00  $          43,899.44    $          43,899.44

0507AF  2M4SME02Q7      2     S.0019585.2.1.2           CJ   $               0.00  $          16,623.35    $          16,623.35

0508AE  2M4SME01Q7      2     S.0019585.2.1.1           CH   $               0.00  $          24,959.98    $          24,959.98

0508AF  2M4SME02Q7      2     S.0019585.2.1.2           CJ   $               0.00  $         512,224.27    $         512,224.27

                                                                                       _________________

                                                                      NET CHANGE   $       1,515,868.60

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 CH    021 201420162035      A5XDU D03002ARJT7      2571 L035196961 S.0019585.2.1.1                          021001 $        205,414.02

 CJ    021 201420162035      A5XDU D03002ARJT7      252G L035213420 S.0019585.2.1.2                          021001 $      1,310,454.58                                                                                                                     __________________

                                                                                                        NET CHANGE  $      1,515,868.60

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      76,640,703.35              $       1,515,868.60              $      78,156,571.95

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0501AC    CH    021 201420162035      A5XDU D03002ARJT7      2571 L035196961 S.0019585.2.1.1                          021001

0501AD    CJ    021 201420162035      A5XDU D03002ARJT7      252G L035213420 S.0019585.2.1.2                          021001

0503AC    CH    021 201420162035      A5XDU D03002ARJT7      2571 L035196961 S.0019585.2.1.1                          021001

0503AD    CJ    021 201420162035      A5XDU D03002ARJT7      252G L035213420 S.0019585.2.1.2                          021001

0507AF    CJ    021 201420162035      A5XDU D03002ARJT7      252G L035213420 S.0019585.2.1.2                          021001

0508AE    CH    021 201420162035      A5XDU D03002ARJT7      2571 L035196961 S.0019585.2.1.1                          021001

0508AF    CJ    021 201420162035      A5XDU D03002ARJT7      252G L035213420 S.0019585.2.1.2                          021001
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    H-1 CHANGED 5152.225-5908    GOVERNMENT FURNISHED CONTRACTOR SUPPORT                                   MAY/2012

                (C-JTSCC)

The following is a summary of the type of support the Government will provide the contractor. Services will be provided to contractors

at the same level as they are provided to military and DoD civilian personnel. In the event of any discrepancy between this summary and

the description of services in the Statement of Work, this clause will take precedence. These services are only provided at the

following locations: BAGRAM, KANDAHAR, AND LEATHERNECK. When contractor employees are in transit all checked blocks are considered

authorized.

U.S. Citizens

xx APO/MPO/DPO/Postal Service  xx DFACs****   xx  Mil Issue Equip

_N/A__ Authorized Weapon  xx  Excess Baggage   xx  MILAIR (inter/intra theater)

xx Billeting***  xx Fuel Authorized    xx  MWR

xx CAAF*        xx  Govt Furnished Meals****   xx  Resuscitative Care

xx Controlled Access Card (CAC)          xx  Military Banking     xx Transportation

xx Installation Access Badge           N/A Military Clothing    N/A___ All

_N/A_ Commissary xx  Military Exchange    N/A___ None

_N/A_ Dependents Authorized                      N/A  Laundry

_N/A__ Embassy Services Kabul**

Third-Country National (TCN) Employees

___ N/A ___ DFACs**** ___ Mil Issue Equip

___ Authorized Weapon ___ Excess Baggage ___ MILAIR (inter/intra theater)

___ Billeting*** ___ Fuel Authorized ___ MWR

___ CAAF* ___ Govt Furnished Meals**** ___ Resuscitative Care

___ Controlled Access Card (CAC) ___ Military Banking ___ Transportation

___ Badge ___ Military Clothing ___ All

___ Commissary ___ Military Exchange _XX None

Local National (LN) Employees

___ N/A ___ DFACs**** ___ Mil Issue Equip

___ Authorized Weapon ___ Excess Baggage ___ MILAIR (intra theater)

___ Billeting*** ___ Fuel Authorized ___ MWR

___ CAAF* ___ Govt Furnished Meals**** ___ Resuscitative Care

___ Controlled Access Card (CAC) ___ Military Banking ___ Transportation

___ Badge ___ Military Clothing ___ All

___ Commissary ___ Military Exchange XX_ None

* CAAF is defined as Contractors Authorized to Accompany Forces.

** Applies to US Embassy Life Support in Afghanistan only. See special note below regarding Embassy support.

*** Afghanistan Life Support. Due to the drawdown of base life support facilities throughout the country, standards will be lowering to

an expeditionary environment. Expeditionary standards will be base specific, and may include down grading from permanent housing (b-

huts, hardened buildings) to temporary tents or other facilities.

****Due to drawdown efforts DFACS may not be fully operational. Hot meals may drop from three per day to one or none per day. MREs may

be substituted for DFAC-provided meals; however, contractors will receive the same meal standards as provided to military and DoD

civilian personnel.

SPECIAL NOTE  US Embassy Afghanistan Life Support: The type and amount of support that the U.S. Embassy Mission in Kabul, Afghanistan,

provides to contractors, if any, must be coordinated in advance between the U.S. Mission and the contracting agency in accordance with

Department of State Foreign Affairs Handbook, 2-FAH-2. Contractors are not authorized to deploy personnel requiring US Mission support

prior to receiving clearance from the contracting officer.

SPECIAL NOTE ON MILAIR  MILAIR is allowed for the transportation of DoD contractor personnel (US, TCN, LN) as required by their contract

and as approved in writing by the Contracting Officer or Contracting Officer Representative. Transportation is also allowed for

contractor equipment required to perform the contract when that equipment travels with the contractor employee (e.g., special radio test

equipment, when the contractor is responsible for radio testing or repair)
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(End of clause)

***Please Note: Contractor Furnished Support is subject to change based upon Government approval in theater.
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit AA         CONTRACT DATA REQUIREMENT LIST (A025-REVISED) GOVERNMENT       14-JAN-2014      001          EMAIL

                   TM/ETM VERIFICATION
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