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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: YULANDA BEE

Buyer Office Symbol/Telephone Number: CCTA-ADE/(586)282-4258

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

The purpose of Modification P00088 to Contract W56HZV-10-C-0011 is:

1. This modification acquires 7,200 STS LOE hours for Work Directive MP14-0138-R0 (Program Management) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0501

 0501AE  Engineering - Option 5

 WD: MP14-0138-R0 (Program Management)

 Hours                          31,496              7,200              38,696

 Estimated Cost          $3,474,008.80      $  794,160.00       $4,268,168.80

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $3,474,008.80      $  794,160.00       $4,268,168.80

 Labor Fee               $  295,432.48      $   67,536.00       $  362,968.48

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  295,432.48      $   67,536.00       $  362,968.48

 Total CPFF              $3,769,441.28      $  861,696.00       $4,631,137.28

2. This modification acquires 10,497 STS LOE hours for Work Directive MP13-0129-R1 (Key Leader/ECP Changes) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0401

 0401BA  Engineering - Option 5

 WD: MP13-0129-R1 (Key Leader/ECP Changes)

 Hours                          38,696             10,497              49,193

 Estimated Cost          $4,268,168.80      $1,157,819.10       $5,425,987.90

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $4,268,168.80      $1,157,819.10       $5,425,987.90

 Labor Fee               $  362,968.48      $   98,461.86       $  461,430.34

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  362,968.48      $   98,461.86       $  461.430.34

 Total CPFF              $4,631,138.28      $1,256,280.96       $5,887,418.24

3. This modification acquires 3,000 STS LOE hours for Work Directive MP14-0138-R0 (Program Management) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0503

 0503AE  Logistics - Option 5

 WD: MP14-0138-R0 (Program Management)

 Hours                          21,963              3,000              24,963

 Estimated Cost          $2,010,493.02      $  274,620.00       $2,285,113.02

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,010,493.02      $  274,620.00       $2,285,113.02

 Labor Fee               $  170,872.14      $   23,340.00       $  194,212.14

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  170,872.14      $   23,340.00       $  194,212.14

 Total CPFF              $2,181,365.16      $  297,960.00       $2,479,325.16

4. This modification acquires 1,089 STS LOE hours for Work Directive MP13-0129-R1 (Key Leader/ECP Changes) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AZ  Logistics - Option 5

 WD:  MP13-0129-R1 (Key Leader/ECP Changes)

 Hours                          24,963              1,089              26,052

 Estimated Cost          $2,285,113.02      $    99,687.06      $2,384,800.08
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

 Materials/ODCs (w/G&A)  $        0.00      $         0.00      $        0.00

 Total Cost              $2,285,113.02      $    99,687.06      $2,384,800.08

 Labor Fee               $  194,212.14      $     8,472.42      $  202,684.56

 Materials/ODCs Fee      $        0.00      $         0.00      $        0.00

 Total Fee               $  194,212.14      $     8,472.42      $  282,684.56

 Total CPFF              $2,479,325.16      $   108,159.48      $2,587,484.64

5. This modification acquires $42,953.35 of travel in support of Work Directive MP14-0138-R0 (Program Management) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0507

 0507AG  Travel - Option 5

 WD: MP14-0138-R0 (Program Management)

 Estimated Cost          $  235,205.53      $   42,953.35      $  278,158.88

 Total Fee               $        0.00      $        0.00      $        0.00

 Total CPFF              $  235,205.53      $   42,953.35      $  278,158.88

6. This modification acquires $76,530.54 of ODC's for Work Directive MP13-0129-R1 (Key Leader/ECP Changes) on the following CLIN:

CLIN                           Prior       This Change     Total CLIN 0408

 0408BE  ODC's - Option 5

 WD: MP13-0129-R1 (Key Leader/ECP Changes)

 Estimated Cost          $3,195,691.76      $   70,535.06       $3,266,226.82

 Total Fee               $  271,633.79      $    5,995.48       $  277,629.27

 Total CPFF              $3,467,325.55      $   76,530.54       $3,543,856.09

7. Extend the period of performance ending dates on CLINS 0401Ba, 0403AZ and 0408BE from 06 Jun 14 to 01 Aug 14.

8. This modification changes the option year exercised hours as follows:

a. The total contract hours exercised for Year 1 was 43,243. The total contract hours exercised for Year 2 was 79,622. The total

contract hours exercised for Year 3 was 121,973. The total contract hours currently exercised for Year 4 was 376,574. The total contract

hours currently for Year 5, including this modification is 176,435. The total contract hours exercised to date is 808,433.

b. The hours exercised to date for Year 5 is 187,021 leaving 249,868 hours available (reduced from 436,889).

c. The STS LOE hours and agreed upon Labor and Overhead rates exercised under Modification P00088 are detailed below:

d. The composite rate of $119.68 ($110.30 plus the contractor's fixed fee of $9.38) was applied to Engineering Labor Hours.

e. The composite rate of $99.32 ($91.54 plus the contractor's fixed fee of $7.78) was applied to Logistic Labor Hours.

f. This modification impacts the contract amount. This contractual action increases the total contract amount by $2,643,580.33 from the

prior amount of $78,156,571.95 to a new total of $80,800,152.28.

g. The total Material/ODC/Travel dollars used for Option Year 5, including Modification P00088 is $3,822,014.97. The total

Material/ODC/Travel dollars remaining for Option Year 5 is $8,650,705.99.

                                Prior         This Change          Total

Estimated Cost            $72,257,994.04    $ 2,439,774.57    $74,697,768.61

Fixed Fee                 $ 5,898,577.91    $   203,805.76    $ 6,102,383.67

Total Contract Value      $78,156,571.95    $ 2,643,580.33    $80,800,152.28

                                               *** END OF NARRATIVE A0088 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401          ENGINEERING

0401BA        MP13-0129-R1 KEY LEADER/ECP CHANGES                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $      2,661,092.90                                                                                                            __________________

                                                                                               Fixed Fee   $        226,180.56                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,887,273.46                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXL06Q7    PRON AMD: 07    ACRN: CD

START OF WORK:  25 October 2013

COMPLETION DATE: 06 JUNE 2014

LEVEL OF EFFORT:  14,530 HRS

MOD: P00082

P00082 BREAKDOWN

MP13-0129-R0

Estimated Labor Cost:       $  1,503,273.80

Materials/ODCs(w/G/A):      $          0.00

Total Cost:                 $  1,503,273.80

Labor Fee:                  $    127,718.70

Materials/ODCs Fee:         $          0.00

Total Fee:                  $    127,718.70

CPFF:                       $  1,630,992.50

MOD: P00088

*Option Year 5 Pricing

P00088 BREAKDOWN

START OF WORK:  14 FEB  2014

COMPLETION DATE: 01 AUG 2014

LEVEL OF EFFORT:   10,497 HRS

MP13-0129-R1

Estimated Labor Cost: $   1,157,819.10

Materials/ODCs(w/G/A): $ 0.00

Total Cost: $   1,157,819.10

Labor Fee: $  98,461.86

Materials/ODCs Fee: $ 0.00

Total Fee: $  98,461.86

CPFF: $  1,256,280.96

COMBINED BREAKDOWN
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Reference No. of Document Being Continued

MOD/AMD

START OF WORK:  14 Feb 14

COMPLETION DATE: 01 AUG 2014

LEVEL OF EFFORT:  25,027 HRS

MP13-0129-R1

Estimated Labor Cost: $ 2,661,092.90

Materials/ODCs(w/G/A): $ 0.00

Total Cost: $ 2,661,092.90

Labor Fee: $ 226,180.56

Materials/ODCs Fee: $ 0.00

Total Fee: $ 226,180.56

CPFF: $ 2,887,273.46

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $     2,887,273.46

0403          20145 WD-129 MaxxPro

0403AZ        MP13-0129-R1 KEY LEADER/ECP CHANGES                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        274,459.38                                                                                                            __________________

                                                                                               Fixed Fee   $         23,326.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        297,785.72                                                                                                            __________________

              SERVICE REQUESTED: 20145 WD-129 MaxxPro

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXL06Q7    PRON AMD: 07    ACRN: CD

START OF WORK:  25 October 2013
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

COMPLETION DATE: 06 JUNE 2014

LEVEL OF EFFORT:  2,032 HRS

MOD: P00082

P00082 BREAKDOWN

MP13-0129-R0

Estimated Labor Cost:       $    174,772.32

Materials/ODCs(w/G/A):      $          0.00

Total Cost:                 $    174,772.32

Labor Fee:                  $     14,853.92

Materials/ODCs Fee:         $          0.00

Total Fee:                  $     14,853.92

CPFF:                       $    189,626.24

MOD: P00088

*Option Year 5 Pricing

P00088 BREAKDOWN

START OF WORK:  14 FEB 14

COMPLETION DATE: 01 AUG 14

LEVEL OF EFFORT:  1,089 HRS

MP13-0129-R1

Estimated Labor Cost: $    99,687.06

Materials/ODCs(w/G/A): $ 0.00

Total Cost: $    99,687.06

Labor Fee: $   8,472.42

Materials/ODCs Fee: $ 0.00

Total Fee: $   8,472.42

CPFF: $   108,159.48

COMBINED BREAKDOWN

START OF WORK:  14 FEB 14

COMPLETION DATE: 01 AUG 14

LEVEL OF EFFORT:  3,121 HRS

MP13-0129-R1

Estimated Labor Cost: $    274,459.38

Materials/ODCs(w/G/A): $ 0.00

Total Cost: $    274,459.38

Labor Fee: $  23,326.34

Materials/ODCs Fee: $ 0.00

Total Fee: $  23,326.34

CPFF: $   297,785.72
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Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $       297,785.72

0408          20145 WD-129 MaxxPro

0408BE        MP13-0129-R1 KEY LEADER/ECP CHANGES                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        745,559.42                                                                                                            __________________

                                                                                               Fixed Fee   $         63,372.55                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        808,931.97                                                                                                            __________________

              SERVICE REQUESTED: 20145 WD-129 MaxxPro

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3MXL06Q7    PRON AMD: 07    ACRN: CD

START OF WORK:  25 October 2013

COMPLETION DATE: 06 JUNE 2014

LEVEL OF EFFORT:  N/A

MOD: P00082

P00082 BREAKDOWN

MP13-0129-R0

Estimated Labor Cost:       $          0.00

Materials/ODCs(w/G/A):      $    675,024.36

Total Cost:                 $    675,024.36

Labor Fee:                  $          0.00

Materials/ODCs Fee:         $     57,377.07

Total Fee:                  $     57,377.07

CPFF:                       $    732,401.43

MOD P00088

P00088 BREAKDOWN
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Reference No. of Document Being Continued

MOD/AMD

START OF WORK:  14 FEB 14

COMPLETION DATE: 01 AUG 2014

LEVEL OF EFFORT:  N/A

MP13-0129-R1

Estimated Labor Cost: $   0.00

Materials/ODCs(w/G/A): $ 70,535.06

Total Cost: $   70,535.06

Labor Fee: $   0.00

Materials/ODCs Fee: $ 5,995.48

Total Fee: $   5,995.48

CPFF: $  76,530.54

COMBINED BREAKDOWN

START OF WORK:  14 FEB 14

COMPLETION DATE: 01 AUG 2014

LEVEL OF EFFORT:  N/A

MP13-0129-R1

Estimated Labor Cost: $ 0.00

Materials/ODCs(w/G/A): $ 745,559.42

Total Cost: $    745,559.42

Labor Fee: $ 0.00

Materials/ODCs Fee: $ 63,372.55

Total Fee: $ 63,372.55

CPFF: $  808,931.97

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $       808,931.97

0501          ENGINEERING
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0501AE        MP14-0138-R0 PROGRAM MANAGEMENT                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $        794,160.00                                                                                                            __________________

                                                                                               Fixed Fee   $         67,536.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        861,696.00                                                                                                            __________________

              SERVICE REQUESTED: ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4MXP02Q7    PRON AMD: 02    ACRN: CK

Modification P00088

START OF WORK: 14 Feb 14

COMPLETION DATE: 31 Dec 14

LEVEL OF EFFORT: 7,200 HRS

CLIN 0501AE

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-DEC-2014

                            $       861,696.00

0503          LOGISTICS

0503AE        MP14-0138 PROGRAM MANAGEMENT                                1          LO        Estimated              ____________________________

                                                                                                    Cost   $        274,620.00                                                                                                            __________________

                                                                                               Fixed Fee   $         23,340.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        297,960.00                                                                                                            __________________

              SERVICE REQUESTED: LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4MXP02Q7    PRON AMD: 02    ACRN: CK

Modification P00088

START OF WORK: 14 FEB 14

COMPLETION DATE: 31 Dec 14
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MOD/AMD

LEVEL OF EFFORT: 3,000 HRS

CLIN 0503AE

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       297,960.00

0507          TRAVEL

0507AG        MP14-0318-R0 PROGRAM MANAGEMENT                             1          LO                    $         42,953.35              _______________________________                                                               __________________

              SERVICE REQUESTED: TRAVEL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4MXP02Q7    PRON AMD: 02    ACRN: CK

Modification P00088

START OF WORK: 14 FEB 14

COMPLETION DATE: 31 DEC 14

LEVEL OF EFFORT: N/A HRS

CLIN 0507AG

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $        42,953.35
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0401BA  2M3MXL06Q7      2     S.0018584.2.1.3           CD   $       1,630,992.50  $       1,256,280.96    $       2,887,273.46

0403AZ  2M3MXL06Q7      2     S.0018584.2.1.3           CD   $         189,626.24  $         108,159.48    $         297,785.72

0408BE  2M3MXL06Q7      2     S.0018584.2.1.3           CD   $         732,401.43  $          76,530.54    $         808,931.97

0501AE  2M4MXP02Q7      2     S.0019213.2.1.2           CK   $               0.00  $         861,696.00    $         861,696.00

0503AE  2M4MXP02Q7      2     S.0019213.2.1.2           CK   $               0.00  $         297,960.00    $         297,960.00

0507AG  2M4MXP02Q7      2     S.0019213.2.1.2           CK   $               0.00  $          42,953.35    $          42,953.35

                                                                                       _________________

                                                                      NET CHANGE   $       2,643,580.33

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 CD    021 201320152035      A5XDU D03002ARJT7      252G L034901901 S.0018584.2.1.3                          021001 $      1,440,970.98

 CK    021 201420142020      A5XDU 114018VFRE       252G L035444280 S.0019213.2.1.2                          021001 $      1,202,609.35                                                                                                                     __________________

                                                                                                        NET CHANGE  $      2,643,580.33

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      78,156,571.95              $       2,643,580.33              $      80,800,152.28

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0401BA    CD    021 201320152035      A5XDU D03002ARJT7      252G L034901901 S.0018584.2.1.3                          021001

0403AZ    CD    021 201320152035      A5XDU D03002ARJT7      252G L034901901 S.0018584.2.1.3                          021001

0408BE    CD    021 201320152035      A5XDU D03002ARJT7      252G L034901901 S.0018584.2.1.3                          021001

0501AE    CK    021 201420142020      A5XDU 114018VFRE       252G L035444280 S.0019213.2.1.2                          021001

0503AE    CK    021 201420142020      A5XDU 114018VFRE       252G L035444280 S.0019213.2.1.2                          021001

0507AG    CK    021 201420142020      A5XDU 114018VFRE       252G L035444280 S.0019213.2.1.2                          021001
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