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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: THOMAS C. ZAVELA

Buyer Office Symbol/Telephone Number: CCTA-AHP-A/(586)282-4870

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Supply Contracts and Priced Orders

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: Recovery Vehicle, M51/M74/M88

                                               *** End of Narrative A0000 ***

Contract: W56HZV10G0003

Delivery Order (DO): 0006

Modification: 11

Prepared by: TZ

Previous Amount of DO:       $29,748,375.40

Amt of this Modification:    $         0.00                             ______________

New DO Amount:               $29,748,375.40

1. The purpose of this Modification 11 to contract W56HZV-10-G-0003/Delivery Order 0006 is to:

  a. Transfer from STS Contract W56HZV-07-C-0256 Engine with Container P/N 12366412SN80162-R-GFM 1 EA per PCO Letter dated 21 June 2013,

Raena R. Swanson, to this contract.

  b. Transfer from the following from STS Contract W56HZV-07-C-0256 per PCO Letter dated 03 July 2013, Raena R. Swanson, to this

contract:

Boom Cylinders; Case # S4201A-0672: Schedule #: 0256-0060

Line Item 0019:  P/N 8743887A*03 - Qty 4

Line Item 0020:  P/N 8743887A*03-GFM - Qty 1

Fender; Case #: S4210A-0672; Schedule #: 0256-0060

Line item 0150: P/N IRV00032*00-GFM - QTY 1

  c. Transfer the following items from Production contract DAAE07-01-C-N030 to this RESET contract:

QUANTITY             ITEM                      NSN             PART NUMBER

4 each       DVE-FOS DV Kits for M88     5855-01-499-3576    1000351-101-GFM

  d. Extend the Period of Performance for one FY11 M88A2 HERCULES RESET vehicle under CLIN 0001AA and extend the Period of Performance

for two FY12 M88A2 HERCULES RESET vehicles under CLIN 0002AA from 31 August 2013 to 31 March 2014.

2. BAE has requested that the Period of Performance for CLIN 0001AA be extended to 31 March 2014 for FY11 RESET vehicle H0166, and CLIN

0002AA be extended to 31 March 2014. The Tentative Fielding Date for FY11 RESET vehicle H0166 is 28 February 2014.

The Delivery Schedule for the FY12 RESET vehicles as listed in Section F, "DELIVERIES OR PERFORMANCE", paragraph F.2.2 is modified as

follows:

DELIVERIES CHANGED FROM:

Date        Quantity____        ________

31 Aug 2012  4 each

30 Sep 2012 13 each

31 Oct 2012 10 each

30 Nov 2012  8 each

28 Jun 2013  7 each

DELIVERIES CHANGED TO:
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Date         Quantity____         ________

31 Aug 2012  4  each

30 Sep 2012  13 each

31 Oct 2012  10 each

30 Nov 2012  8  each

30 Sep 2013  2  each

31 Dec 2013  2  each

TENTATIVE FIELDING DATES CHANGED FROM:

Date         Quantity____         ________

31 Dec 2012  4 each

14 Jan 2013  6 each

28 Jan 2013  6 each

11 Feb 2013  5 each

1  Mar 2013  6 each

11 Mar 2013  4 each

29 Mar 2013  4 each

31 Aug 2013  7 each

TENTATIVE FIELDING DATES CHANGED TO:

Date        Quantity____        ________

31 Dec 2012  4 each

14 Jan 2013  6 each

28 Jan 2013  6 each

11 Feb 2013  5 each

1  Mar 2013  6 each

11 Mar 2013  4 each

29 Mar 2013  4 each

30 Nov 2013  2 each

28 Feb 2014  2 each

INDUCTION DATES CHANGED FROM:

Date      Qty of Vehicles____      _______________

Jun 2012  06 each

Jul 2012  15 each

Aug 2012  14 each

Apr 2013  07 each

INDUCTION DATES CHANGED TO:

Date      Qty of Vehicles____      _______________

Jun 2012  06 each

Jul 2012  15 each

Aug 2012  14 each

May 2013  02 each

Jul 2013  02 each

3. The Engine with Container, P/N 12366412SN80162-R-GFM, 1 EA is transferred from STS Contract W56HZV-07-C-0256 to this contract for

RESET vehicle H0057.

4. The Boom Cylinders,

Case # S4201A-0672: Schedule #: 0256-0060,

Line Item 0019:  P/N 8743887A*03 - Qty 4,

Line Item 0020:  P/N 8743887A*03-GFM - Qty 1;

Fender,

Case #: S4210A-0672; Schedule #: 0256-0060,
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Line item 0150: P/N IRV00032*00-GFM - QTY 1,

are transferred from STS Contract W56HZV-07-C-0256 to this contract.

5. The DVE-FOS DV Kit for M88 4 EA, are transferred from Production contract DAAE07-01-C-N030 to this contract.

6. As a result of this action, Delivery Order 0006 is neither decreased or increased, the dollar value remains unchanged.

7. All other terms and conditions of this delivery order and all subsequent modifications remain in full force and effect.

                                               *** END OF NARRATIVE A0012 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          M88A2 - PARTS

0001AA        FY11 M88A2 RESET VEHICLES                                   1          LO                    $     12,250,310.40              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: M88A2 - PARTS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH1CR040EH    PRON AMD: 04    ACRN: AA

              AMS CD: 13735DNC000

              PSC: R699

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAR-2014

                            $    12,250,310.40

0002          M88 HERCULES RESET

0002AA        FY12 M88A2 RESET VEHICLES                                   1          LO                    $     17,498,065.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: M88 HERCULES RESET

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH2CR085EH    PRON AMD: 03    ACRN: AB

              AMS CD: 13735DNC000

              PSC: R699

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAR-2014

                            $    17,498,065.00
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SECTION F - DELIVERIES OR PERFORMANCE

======>>>  FY11 RESET SECTION F (START)  <<<======

F.  Schedule:

F.1.1  The goal for turn-around from receipt to delivery of each vehicle shall be 120 days which will begin at the start of vehicle

technical inspection and end upon DCMA acceptance.  Transportation costs for shipping vehicles between Anniston Army Depot (ANAD) and

the Contractors facility shall be covered under this contract.

F.1.2  The DD250 dates for the RESET vehicles are as follows:

Date                      Quantity

      31 May 2011                    3

      30 Jun 2011                    3

      31 Jul 2011                    2

      31 Aug 2011                    2

      30 Sep 2011                    2

      31 Oct 2011                    2

      30 Nov 2011                    2

      31 Jan 2012                    2

      29 Feb 2012                    1

      30 Apr 2012                    1

      31 May 2012                    2

      30 Jun 2012                    3

      31 Jul 2012                    2

      31 Aug 2012                    2

      30 Jun 2013                    1

F.1.3  The induction schedule of the vehicles to be RESET at ANAD will be incorporated on the next modification as soon as possible but

no later than 08 April 2011.

1. Based upon the delivery schedule provided, the requirements for GFM track to allow time for transportation and assembly are as

follows:

Month/Year    Qty of Track Shoes            Track Shoe Status

              (8705914) Required

6 Apr 2011         1,008                    1,008 (received 4/11)

2 May 2011         1,008                    1,008 (received 4/26)

6 Jun 2011          672                    672 (received 5/23 & 5/26)

11 Jul 2011         840

8 Aug 2011          672

6 Sep 2011          672

3 Oct 2011          168

2. The input of vehicles schedule for BAE-Anniston is as follows:

   April  2011  15 vehicles

   May    2011   1 vehicle

   June   2011   0 vehicles

   July   2011   1 vehicle

   Nov    2011   1 vehicle

   Dec    2011   1 vehicle

   Feb    2012   1 vehicle

   April  2012   5 vehicles

   May    2012   5 vehicles

======>>>  FY11 RESET SECTION F  (END)  <<<======
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======>>>  FY12 RESET SECTION F (START)  See SOW for Sections C.25 to C.48  <<<======

F.2 Schedule    ________

F.2.1 The goal for turn-around from receipt to delivery of each vehicle shall be 120 days which will begin at the start of vehicle

technical inspection and end upon DCMA acceptance. Transportation costs for shipping vehicles between Anniston Army Depot (ANAD) and the

Contractors facility shall be covered under this contract.

Required DVE's will be shipped from GFM supplies at BAE York no later than 10 days after written identification of that requirement to

the PCO.

F.2.2 The Delivery dates for the FY12 RESET vehicles are as follows:

   Date                Quantity   ____                ________

31 Aug 2012             4 each

30 Sep 2012            13 each

31 Oct 2012            10 each

30 Nov 2012             8 each

30 Sep 2013             2 each

31 Dec 2013             2 each

1. The Tentative Fielding Schedule related to the Scope at C.44 for the FY 12 RESET vehicles are as follows:

   Date                Quantity   ____                ________

31 Dec 2012             4 each

14 Jan 2013             6 each

28 Jan 2013             6 each

11 Feb 2013             5 each

 1 Mar 2013             6 each

11 Mar 2013             4 each

29 Mar 2013             4 each

30 Nov 2013             2 each

31 Feb 2014             2 each

2. Track Shoe Assembly, which is Government furnished as indicated on Attachment 0004, will be provided to the Contractor by the

following schedule:

Month/Year    Qty of Track Shoes__________    __________________

Jun 2012           2,688

Jul 2012           1,008

Aug 2012           2,184

Sep 2012           1,176

           Total   7,056 (84 rolls/42 vehicles)

3. Vehicles will be inducted in accordance with the following schedule:

Month/Year    Qty of Vehicles__________    _______________

Jun 2012        06 vehicles

Jul 2012        15 vehicles

Aug 2012        14 vehicles

May 2013        02 vehicles

Jul 2013        02 vehicles

TOTAL           39 vehicles

All terms and conditions listed in Section F of the Basic Ordering Agreement W56HZV-10-G-0003 apply to this Delivery Order except terms

and conditions for Firm-Fixed-Price contracts.

======>>>  FY12 RESET SECTION F  (END)  <<<======
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                                               *** END OF NARRATIVE F0001 ***
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