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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JASON LADD

Buyer Office Symbol/Telephone Number: CCTA-AHLA/(586)282-7107

Type of Contract: Firm Fixed Price

Kind of Contract: Supply Contracts and Priced Orders

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

                                               *** End of Narrative A0000 ***

W56HZV-10-G-0003

Delivery Order: 0016

Modification: 07

Prepared by: JDL

Previous Amount on Delivery Order: $113,711,175.03

Amount of this action: $0.00

Current Delivery Order Amount: $113,711,175.03

1. The purpose of this bilateral Modification 07 to Basic Ordering Agreement (BOA) W56HZV-10-G-0003 is to incorporate deviation G003-D-

094 and revise the delivery schedule for CLIN 0003, updating this Delivery Order as follows:

a. Section B - CLIN 0003

From:

Qty  Location                Date         ELIN______________________________________________

12   Ft. Hood, TX/W9104T     30 APR 2014  C004

3    Ft. Hood, TX/W9104T     30 APR 2014  C005

To:

Qty  Location                 Date         ELIN_______________________________________________

10   Ft. Hood, TX/W9104T      30 APR 2014  C004

5    Sterling Hgts, MI/CK0U0S 30 APR 2014  C005

b. Section F.1

From:

CLIN  Quantity  Configuration  Destination/DODAAC   DD250 Date______________________________________________________________

0003    15         A3 BFIST    Ft. Hood, TX/W9104T  30 APR 2014

To:

CLIN  Quantity  Configuration  Destination/DODAAC       DD250 Date__________________________________________________________________

0003    10         A3 BFIST    Ft. Hood, TX/W9104T      30 APR 2014

0003    5          A3 BFIST    Sterling Hgt, MI/CK0U0S  30 APR 2014

c. Exhibit C

From:

ELIN  CLIN          ACRN DESCRIPTION  QTY    DD250        UNIT PRICE____________________________________________________________________

C004  0003 PRIMARY  AA  A3 BFIST RE.  12 EA  30 APR 2014  $940,733.56

C005                                   3 EA  30 APR 2014

To:

ELIN  CLIN          ACRN DESCRIPTION  QTY    DD250        UNIT PRICE____________________________________________________________________

C004  0003 PRIMARY  AA   A3 BFIST RE. 10 EA  30 APR 2014  $940,733.56

C005                                   5 EA  30 APR 2014
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

2. Incorporate Deviation G003-D-094 titled: To allow the use of component hardware (VIS Bracket 12976608 and associated Mounting

Hardware) prior to release of a formal drawing change adding callouts for these parts to the A3 Drawing.

3. The parties agree that the changes set forth in this Modification are at no cost to the Government. As a result of this Modification

07, the total Delivery Order value remains unchanged at $113,711,175.03.

4. All other terms and conditions of this Delivery Order, except those addressed in this Modification, remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A0008 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          FY12 RESET OF A3 BFIST VEHICLES - QTY 15                    1          LO                    $     14,111,003.40              ________________________________________                                                      __________________

              SERVICE REQUESTED: A3 BFIST RESET SERV

              PSC: 2350

              CLIN CONTRACT TYPE:

                   Firm Fixed Price

              PRON: EH2CR109EH    PRON AMD: 04    ACRN: AA

              AMS CD: 13735DNC000

Unit Price:  $940,733.56

Qty: 15 A3 BFIST Vehicles

*ELINs: C004 and C005

detailed in Exhibit C

* Updated per Modification 07

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Vehicle delivery schedule is as follows:

Qty          Location           Date:      ELIN:

*10     Ft. Hood, TX/W9104T    30 APR 2014  C004

 *5   Sterling Hgts, MI/CK0U0S  30 APR 2014   C005

Reference Section F (Deliveries or Performance),

Narrative F.1 for complete delivery schedule.

Accelerated delivery is authorized at no additional

cost to the Government.

*Please see Exhibit C for schedule breakdown

and deliverable specifics for ELINs C004 and C005.

* Updated per Modification 07

                              (End of narrative F001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

*F.1 FY12 A3 RESET VEHICLE DELIVERY SCHEDULE

CLIN     Quantity     Configuration     Destination/DODAAC     DD250 Date____     ________     _____________     __________________     __________

*0003        10           A3 BFIST        Ft. Hood, TX/W9104T    30 APR 2014

*0003        5           A3 BFIST    Sterling Hgt, MI/CK0U0S    30 APR 2014

0001        19          M2A3            Ft. Hood, TX/W9104T    31 MAY 2014

0001        20          M2A3            Ft. Hood, TX/W9104T    30 JUN 2014

0001        22          M2A3            Ft. Hood, TX/W9104T    31 JUL 2014

0001         9          M2A3            Ft. Hood, TX/W9104T    31 AUG 2014

0004         3          M2A3            Ft. Hood, TX/W9104T    31 AUG 2014

0004        12          M2A3            Ft. Hood, TX/W9104T    30 SEP 2014

0004        14          M2A3            Ft. Hood, TX/W9104T    31 OCT 2014

0004        12          M2A3            Ft. Hood, TX/W9104T    30 NOV 2014

0004        12          M2A3            Ft. Hood, TX/W9104T    31 DEC 2014

0004         5          M2A3            Ft. Hood, TX/W9104T    31 JAN 2015

0004         3          M2A3            Ft. Hood, TX/W9104T    28 FEB 2015

F.2 FOB POINT

F.2.1 The FOB POINT for all vehicles to be delivered under this Contract is ORIGIN.

F.2.2 Vehicles shall be delivered under CLINs 0001, 0003, and 0004.

F.3 DODAACs FOR DELIVERY ORDER 0016

DODAAC: CK0U9B

CAGE: 06085

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

1100 BAIRS ROAD

YORK, PA 17408-8975

DODAAC: CK0U99

CAGE: 0X5E6

BAE SYSTEMS LAND & ARMAMENTS, L.P. (FAYETTE)*

US COMBAT SYSTEMS-GROUND SYSTEMS

2198 UNIVERSITY DRIVE

LEMONT FURNACE, PA 15456-1026

DODAAC: CK0U9C

CAGE: 5QTP8

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

1100 N. BOUNDARY ROAD

NEW BOSTON, TX 75507-6807

DODAAC: CK0U9A

CAGE: 4QJJ2

BAE SYSTEMS LAND & ARMAMENTS, L.P. (RRAD)*

US COMBAT SYSTEMS-GROUND SYSTEMS

HIGHWAY 92 WEST CL V TPF BLDG 415

TEXARKANA, TX 75507-0001

*DODAAC: W9104T

UIC: W4GGP2

PM-ABCT MFT

BLDG 1958 T.J. MILLS BLVD & MURPHY RD

FT. HOOD, TX 76544

ATTN: JERRY VAN FLEET, PHONE 254-289-0198

*DODAAC: CK0U0S

BAE SYSTEMS LAND & ARMAMENTS, L.P.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

34201 VAN DYKE AVE

STERLING HEIGHTS, MI 48312

ATTN: KIRK FISHER, PHONE 586-306-4877

*Incorporated / updated per Modification 07

                                               *** END OF NARRATIVE F0001 ***

  6 7

W56HZV-10-G-0003/0016 07

BAE SYSTEMS LAND & ARMAMENTS L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit C          EXHIBIT LINE ITEM NUMBERS (ELINS) FOR CLINS 0001,0003, 0004    14-APR-2014

Attachment 0003    WAIVERS AND DEVIATIONS                                         23-APR-2014
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ATT/EXH ID

PAGE

Exhibit C

*EXHIBIT C

EXHIBIT LINE ITEM NUMBERS (ELINS) FOR CLINS 0001,0003 and 0004

ELIN   CLIN          ACRN   DESCRIPTION   QTY    DD250             UNIT PRICE____   ____          ____   ___________   ___    _____             __________

C001   0001 PRIMARY    AA   M2A3 RESET   19 EA   31 MAY 2014 $    634,967.36

C001                                      8 EA   30 JUN 2014

C002                                     12 EA   30 JUN 2014

C002                                     22 EA   31 JUL 2014

C002                                      3 EA   31 AUG 2014

C003                                      6 EA   31 AUG 2014                                         ______

                                         70 EACH

                    Per Vehicle Funding   Total ELIN Funding Per ACRN                    ___________________   ___________________________

ACRN AA FUNDING             $634,967.36               $ 44,447,715.20

 ___________________________________________________________________________________________________________________________________________________________

ELIN   CLIN          ACRN   DESCRIPTION   QTY    DD250             UNIT PRICE____   ____          ____   ___________   ___    _____             __________

*C004   0003 PRIMARY    AA   A3 BFIST RE. 10 EA   30 APR 2014  $    940,733.56

*C005                                      5 EA   30 APR 2014                                          _____

                                         15 EACH

                    Per Vehicle Funding   Total ELIN Funding Per ACRN                    ___________________   ___________________________

ACRN AA FUNDING             $940,733.56               $ 14,111,003.40

____________________________________________________________________________________________________________________________________________________________

ELIN   CLIN          ACRN   DESCRIPTION   QTY    DD250             UNIT PRICE____   ____          ____   ___________   ___    _____             __________

C006   0004 PRIMARY    AA   M2A3 RESET    3 EA   31 AUG 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C006   0004 PRIMARY    AA   M2A3 RESET    11 EA   30 SEP 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C007  0004 PRIMARY     AA   M2A3 RESET    1 EA   30 SEP 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C007  0004 PRIMARY    AA   M2A3 RESET    14 EA  31 OCT 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C007  0004 PRIMARY    AA   M2A3 RESET    12 EA  30 NOV 2014 $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C007   0004 PRIMARY    AA   M2A3 RESET    1 EA   31 DEC 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C008  0004 PRIMARY    AA   M2A3 RESET   11 EA   31 DEC 2014  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C008   0004 PRIMARY    AA   M2A3 RESET    5 EA   31 JAN 2015  $    632,007.48

                       AB                                     $    272,131.15                                                              _______________

                                                      TOTAL:  $    904,138.63

C008   0004 PRIMARY   AA  M2A3 RESET       3 EA   28 FEB 2015 $    632,007.48

                       AB                                     $    272,131.15                                        _______               _______________

                                        61 EACH       TOTAL:  $    904,138.63
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PAGE

Exhibit C

                    Per Vehicle Funding   Total ELIN Funding Per ACRN                    ___________________   ___________________________

ACRN AA FUNDING             $632,007.48               $ 38,552,456.28

ACRN AB FUNDING             $272,131.15               $ 16,600,000.15

____________________________________________________________________________________________________________________________________________________________

CLIN     TOTAL QTY       TOTAL

0001      70 EACH        $ 44,447,715.20

0003      15 EACH        $ 14,111,003.40

0004      61 EACH        $ 55,152,456.43

* Updated / Incorporated per Modification 07
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ATT/EXH ID

PAGE

Attachment 0003

ATTACHMENT 0003

WAIVERS AND DEVIATIONS

Waiver/Deviation________________                         Description                                            Effective Through________________________________________________________________________________________________

 G003-D-025                 General Purpose Processor II CCA                                         Full Contract

 G003-D-026                 X-Windows Open Graphics Language Server II CCA                           Full Contract

 G003-D-027                 Single Card Turret Processor Unit P/N: 13035052                         Full Contract

 G003-D-029 FIR Impacts Due to Added Armor Wt. Full Contract

 G003-D-030                 Slip Ring Connecting Linkage Adjustment                                  Full Contract

 G003-D-031 BUSK III Stowage Control Test Issues Full Contract

 G003-D-033                 BUSK III Driver's Seat Rifle Mount Interface                             Full Contract

 G003-D-034                 Neutron Fluence Test of MCSU PN 13620159                                 Full Contract

 G003-D-035                 SA ECP V8985 CID Implementation Issue                                    Full Contract

 G003-D-039                 BASS-D Seat Post Locking Pin Issue                                     30 November 2013

G003-D-048              Use of a Push Pull Cable 12350509-1 from a vendor not listed               Full Contract

                                 on the approved source of supply drawing.

G003-D-049                To allow the use of a longer ground strap and alternate mounting          Full Contract

                             hardware (nut) of the Applique Display as well as use of temporarily

                             slaved hardware for testing

G003-D-050                    BASS-D Seat Travel Issue                                            31 May 2014

G003-D-051                Final Inspection Record (FIR) impact due to added IED armor weight    Full Contract

G003-D-053               To allow the repair of (3W61) Electrical Harnesses (Cable Assembly

                            Special Purposes) (PII 63967)                                            Full Contract

G003-D-054               BUSK III Stowage Control Test Issues                           Full Contract

G003-D-055               Bradley Stowage Control Test Issues                            Full Contract

G003-D-056                  To allow acceptance of vehicles with TPU II LRU's that do not meet      Full Contract

                             Neutron Fluence requirement as determined by the Government

                            (WSMR) Testing.

G003-D-057                  A3BFIST FS3 QF87T0182-RESET-FIR Issue                                     Full Contract

*G003-D-094                To allow the use of component hardware (VIS Bracket 12976608 and

associated Mounting Hardware) prior to the release of a formal drawing

                             change adding callouts for these parts to the A3 Drawing.                  Full Contract

G003-W-010 MCSU NWE Failure Full Contract

 G003-W-015 Allow Traverse Motors w/EMI Non-Conformance Full Contract

 G003-W-016 Alternate Material: Forging Alum. 7085 Temper T7E132                     Full Contract

 G003-W-024 Bradley Perf Spec Issues-Ground Clearance Full Contract

 G003-W-025 Bradley Reset Road Wheel Direct to Metal Paint Issue                     Full Contract

 G003-W-027 Bradley Family Stowage Control Test Issues Full Contract

 G003-W-030 EMI Non-Conformance GCU Full Contract

 G003-W-032                 Acceptance using FS3 Control Box Assemblies EMI Non-Con.                 Full Contract

 G003-W-041                 Component hardware use (VIS Bracket, Mounting Hardware, cap)             Full Contract

*Incorporated per Modification 07
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