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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: ELIZABETH COLPAERT

Buyer Office Symbol/Telephone Number: CCTA-ATAC/(586)282-3746

Type of Contract: Firm Fixed Price

Kind of Contract: Other

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: Light Armored Vehicle

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

The purpose of modification P00043 is to extend the FSR Services through December 31, 2014. As a result, the following changes have been

made.

1. Add CLIN 1003AF for an additional 20,100 FSR Man Days.

2. Add CLIN 1013AA for Other Direct Costs (ODC), which includes Material Handling Equipment and Life Support.

3. Add CLIN 1025AA for Lease Vehicles & Transportation Costs.  This CLIN will only fund 9 months instead of 10 months of transportation

due to limitation in funding.

4. Add CLIN 1026AA for Option Transportation Costs.

5. Add CLIN 1034AA for Interpreters.

6. Add CLIN 5002AA for Equitable Adjustment, Proposal Preparations.

7. Add CLIN 6000AA for CONUS Support Hours.

8. Added the following language to Section C.18, paragraph one, sentence two - "CONUS based support".

9. Added the following language to Section C.18.1.b - The contractor is authorized to operate Government Furnished Vehicles (GFV).

10. Added the following language to Section C.18.1.g - The contractor shall ensure sufficient personnel are available from the FSR Man-

Day discipline categories. The contractor shall utilize the labor category to best fit the work available, without exceeding the total

Man-Days specified in each CLIN.

11. Delete and revise language in Section C.18.4 to Reserved.

11. Added the following language to Section H.15  - Option for Transportation - The Government reserves the right to unilaterally

exercise additional transportation with a dollar limit of $2,402,158.43.

12. Added the following language to Section H.16 - In accordance with FAR 252.225-7040(c)(1)(ii), the Government shall continue to

provide security at duty stations and in accordance with movement requirements and current theater policy.

13. As a result of this action the contract value has changed:

     Contract Total: $525,417,402.89

     Increase Value: $ 22,466,146.03     _______________________________

     New Value:      $547,883,548.92

14. In consideration of the modification agreed to herein as complete equitable adjustments for actions described above, the Contractor

hereby releases the Government from any and all liability under this contract for futher equitable adjustments attributable to such

facts or circumstances giving rise to this modification.

15. All other terms and conditions of the contract remain unchanged and in full force.

                                               *** END OF NARRATIVE A0044 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1003          FSR MANDAYS

1003AF        SERVICE REQUESTED: FSR MANDAY                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $     16,272,940.92                                                                                                            __________________

                                                                                               Fixed Fee   $      1,472,134.92                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     17,745,075.84                                                                                                            __________________

              SERVICE REQUESTED: FSR MANDAYS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J534V1842T    PRON AMD: 01    ACRN: BS

Deprocessing Personnel - 1,836 Man Days

Est. Cost/day $979.78 x 1,836 = $1,798,876.08

Fixed Fee/day $87.96x 1,836 = $161,494.56

Total Est.Cost/day $1,067.74 x 1,836 = $1,960,370.64

Management Personnel - 1,224 Man Days

Est. Cost/day $1,215.80 x 1,224 = $1,488,139.20

Fixed Fee/day $109.15 x 1,224 = $133,599.60

Total Est. Cost/day $1,324.95 x 1,224 = $1,621,738.80

Trainers - 17,040 Man Days

Est. Cost/day $762.55 x 17,040 = $12,993,852.00

Fixed Fee/day $68.61 x 17,040 = $1,169,114.40

Total Est. Cost/day $831.16 x 17,040 = $14,162,966.40

Discipline    Man Days   Total Funded

Deprocessing   1,836   $1,960,370.64

Management     1,224   $1,621,738.80

Training       17,040   $14,162,966.40______________________________________

Total          20,100   $17,745,075.84

Accurate description of unit price/amount is stated below, please

disregard items in unit price/amount column.

Estimated Cost $16,280,867.28

Fixed Fee   $ 1,464,208.56

Total Est. CPFF $17,745,075.84

This CLIN is IAW Work Directive 001 Revision 009, paragraph 1 through

6 and Section C.18.1.g

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014
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                            $    17,745,075.84
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1013          FSR SUPPORT ODC'S

1013AA        FSR SUPPORT ODC'S                                           1          LO        Estimated              __________________

                                                                                                    Cost   $      1,752,231.96                                                                                                            __________________

                                                                                               Fixed Fee   $        157,661.53                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,909,893.49                                                                                                            __________________

              SERVICE REQUESTED: FSR SUPPORT ODC'S

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J534V1842T    PRON AMD: 01    ACRN: BS

Accurate description of unit price/amount is stated below, please

disregard items in unit price/amount column.

Estimated Cost $1,752,231.96

Fixed Fee      $  157,661.53

Total Est.CPFF $1,909,893.49

This CLIN is IAW Work Directive 001 Revision 009, paragraph 8 & 9.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $     1,909,893.49
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1025          TRANSPORTATION

1025AA        LEASE VEHICLES AND TRANSPORTATION COSTS                     1          LO        Estimated              _______________________________________

                                                                                                    Cost   $        870,691.44                                                                                                            __________________

                                                                                               Fixed Fee   $         78,332.28                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        949,023.72                                                                                                            __________________

              SERVICE REQUESTED: TRANSPORTATION

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J534V1822T    PRON AMD: 01    ACRN: BR

Accurate description of unit price/amount is stated below, please

disregard items in unit price/amount column.

Estimated Cost $870,691.44

Fixed Fee      $ 78,332.28

Total Est.CPFF $949,023.72

This CLIN is IAW Section C.18.1.b

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       949,023.72
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1026          UNEXERCISED OPTION

1026AA        OPTION - TRANSPORTATION COST                                1          LO        Estimated              ____________________________

                                                                                                    Cost   $      2,203,884.61                                                                                                            __________________

                                                                                               Fixed Fee   $        198,273.82                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,402,158.43                                                                                                            __________________

              SERVICE REQUESTED: UNEXERCISED OPTION

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

Accurate description of unit price/amount is stated below, please

disregard items in unit price/amount column.

Estimated Cost $2,203,884.61

Fixed Fee  $198,273.82

Total Est. CPFF $2,402,158.43

This CLIN is IAW Section H.15.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $     2,402,158.43
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1034          INTERPRETERS

1034AA        FSR SUPPORT - INTERPRETERS                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $      1,431,653.14                                                                                                            __________________

                                                                                               Fixed Fee   $        128,799.54                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,560,452.68                                                                                                            __________________

              SERVICE REQUESTED: INTERPRETERS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J534V1842T    PRON AMD: 01    ACRN: BS

Accurate description of unit price/amount is stated below, please

disregard items in unit price/amount column.

Estimated Cost $1,431,653.14

Fixed Fee      $  128,799.54

Total Est.CPFF $1,560,452.68

This CLIN is IAW Work Directive 001 Revision 009, paragraph 7.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $     1,560,452.68
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5002          EQUITABLE ADJUSTMENT

5002AA        PROPOSAL PREPARATION                                        1          LO                    $          2,721.31              _____________________                                                                         __________________

              SERVICE REQUESTED: EQUITABLE ADJUSTMENT

              CLIN CONTRACT TYPE:

                   Firm Fixed Price

              PRON: J534V1842T    PRON AMD: 01    ACRN: BS

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $         2,721.31

  9 22

W56HZV-11-C-0114 P00043

TEXTRON INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6000          CONUS SUPPORT

6000AA        CONUS SUPPORT LABOR HOURS                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $        272,070.88                                                                                                            __________________

                                                                                               Fixed Fee   $         26,908.11                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        298,978.99                                                                                                            __________________

              SERVICE REQUESTED: CONUS SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J534V1842T    PRON AMD: 01    ACRN: BS

Accurate description of unit price/amount is stated below, please disregard

items in unit price/amount column.

Estimated Cost $272,070.88

Fixed Fee   $26,908.11

Total Est. CPFF $298,978.99

This CLIN is IAW Section C.18

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       298,978.99
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

INDEX

C.1 SOW Overview

C.2 Security Levels and Clearances

C.3 Test Vehicles

C.4 Government Furnished Equipment (GFE) for Integration and Test

C.5 Test Support Personnel

C.6 System Support Package (SSP)

C.7 Refurbishment of Test Assets

C.8 Safety Engineering and Health Hazard Assessment

C.9 Production Vehicles

C.10 Government Furnished Equipment - Production

C.11 Sustainment & Field Level Tools and Spare Parts - Production

C.12 RESERVED

C.13 Configuration Management (CM) Program

C.14 Technical Data

C.15 Integrated Logistic Support (ILS) Management Control Log

C.16 Meetings

C.17 Pattern Requirement

C.18 FSR Support

C.19 Fuel/Fluid

C.20 Repair Spare Parts Packages

C.21 Supply Support Program

--------------------------------------------------------------------------------------------------------------------

C.1  Overview.  The contractor shall deliver 18 test vehicles, associated test support, and support packages.  After successful

completion of testing, the contractor shall refurbish a portion of the test vehicles, produce 41 additional vehicles, and provide field

and sustainment tools and spare parts.  This effort is in support of the Afghanistan Security Forces.

C.2  Security Levels and Clearances.  The contractor and select subcontractors are required to have access to classified information.

The contractor and select subcontractors shall have an established facilities clearance of secret level.  A Department of Defense (DD)

Form 254, Contract Security Classification Specification, is included as Attachment 002.

C.2.1  Contractor personnel shall abide by the provisions of the Security Classification Guide, Attachment 003, which is the supporting

memorandum for the DD form 254, Contract Security Classification Specification.  Access to classified information will only be given to

personnel with proof of the appropriate security clearance and on a need to know basis.  Classified information in the annex shall only

be transferred or viewed on approved classified media.

C.3  Test Vehicles. (revised via Modification P00031)  The contractor shall deliver the following test variants, which will be referred

to within this scope of work as the Afghanistan National Army (ANA) Medium Armored Security Vehicles (MASV). These test vehicles shall

conform to the System Specification ATPD 2399 - Revision B*,  Attachment 001 (contains a classified annex-dated 16 December 2010), with

the exception to those areas identified in attachment 10:

~Four each ANA MASVs with Objective Gunners Protection Kit (OGPK) (model number 155001)

~Three each ANA MASVs with enclosed turrets (model number 156001)

~Two each ANA MASVs -Ambulances (model number 159001)

~Two each ANA MASVs- Reconnaissance vehicles (model number 164001)

~One each ANA MASV- Engineer Vehicle (model number 166001)

~Five each ANA MASVs -Command & Control (model number 167001)

~One each ANA MASV -Command and Control (model number 168001)

C.4  Government Furnished Equipment (GFE) for Intergration and Test.

C.4.1. The contractor is responsible for integrating all equipment, identified in Attachment 006 (test matrix). The contractor is

responsible for dummy equipment (jammers and radios) during live fire testing.  The Government will supply the following GFE for

intergration and testing:

  ITEM AND PART NUMBER                                                        QUANTITY  REQUIRED DELIVERY DATE-2011

  a.Symphony Jammer                                                           2 Systems March 18th

    i.Block 20A Jammer

   ii.N114490 ECS Case Assembly

  iii.N121313-1 Antenna Kit, AEK, Large Globe 26 48

   iv.N121355-1 Installation Kit Tactical Vehicle
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    v.N114595-10 Remote Control Panel

   vi.N114569-1 Fill gun

  b.DATRON Radio PRC-1077  24V, 50W                                           3        April 15th

  c.DATRON Radio RT7000  24V, 50W                                             3        April 15th

  d.Bosnian M69A Mortar System (82 mm)  NSN: 1015-LL-MUS-2153                 5        February 18th

  e.Smoke Grenade Launcher  M257/M259 NSN: 1040-01-070-1213/1040-01-107-7501  14 Sets   February 18th

  f.Mortar kits                        5ea. No part number of NSN

    (1)5 - Mortar Tube with Muzzle Cap

    (2)5 - Bi-Pod

    (3)5 - Base Plate

    (4)5 - Aiming Stakes with Bag

    (5)5 - Tool Bag

    (6)1 - Sighting Device NSB-3 in wooden box

    (7)1 - Arabian Book

    (8)2 - Weapon LOG Book with written guidance

  g.SPARKS Mine Rollers - OIF 1 FWF EA302U                                    2 Systems March 18th

  h.Medical Equipment Set (MES)  NSN: 6545-01-534-6129                        1         March 18th

  i.OGPK  PN: 13018180                                                        10         March 18th

  j.OGPK Conversion Kits P/N 13018229                                         5          March 18th

  k.Gunners Restraint Kit  NIIN: 015421130                                    1         March 18th

  l.M36 Compatible Thermal Sight  P/N: 4978200-1                              3         March 18th

C.4.2 The contractor shall install GFE at its facility.  The Government shall observe and verify the draft instructions to be

incorporated into the Commercial Off the Shelf (COTS) manual.  Contractor shall make changes to instructions if the GFE is found to be

inoperable due to the Contractors integration efforts.

C.4.2.1.The contractor shall update the ASV Armored Personnel Carrier (APC) Commercial Off the Shelf (COTS) Manual, in accordance with

CDRL A013.  The updates shall include all procedures required to install the GFE listed in C.4.1.

C.5.  Test Support Personnel.  The Contractor shall provide test support personnel at (Yuma Proving Ground (YPG) and Aberdeen Proving

Ground (APG)) Government test sites to support ongoing First Article Test (FAT), Reliability, Availability, Maintainability (RAM),

performance, endurance, and live fire testing (approximately 8 months).  The contractor shall perform all repairs at the test sites. The

test support personnel shall be highly experienced and qualified to perform the technical assistance required.  All test support

personnel shall be available at the test site, to provide repair and maintenance support for the full duration of testing.

C.5.1 All test support personnel shall be able to obtain an unescorted visitor access pass for their respective test site, which will

require a security clearance.  Fourteen days prior to arrival at the Government test facility, the contractor shall submit a visitor

request form to the test sites.

C.5.2. The contractor is responsible for providing its own tools to support Government testing.

C.6  System Support Package (SSP). The Contractor shall assemble, furnish and ship the SSP to each designated test site, based on the

Government Test Plan (Attachment 005), 30 days prior to the start of testing.  The SSP shall include packing, packaging and

transportation. The SSP shall consist of, but is not limited to, the following:

  a. Parts/Items for services and repairs.

  b. Peculiar/common/special tools and Test, Measurement, and Diagnostics Equipment (TMDE).

  c. List and quantity of expendable supplies such as Petroleum, Oil and Lubricants (POL) per each variant.

  d. ASV Armored Personnel Carrier (APC) Commercial Off the Shelf (COTS) Manual, in accordance with CDRL A013.

C.6.1 Test Personnel Requirements: The contractor shall recommend, 60 days before Government test, the specific personnel by Military

Occupational Specialty (MOS) required for testing each variant.  The contractor shall provide operator training and technical support to

the required test site personnel for each variant.

C.7  Refurbishment of Test Assets.

C.7.1 Shipping of Test Assets. The contractor shall ship the test vehicles from the test site to the contractors refurbishment location.

C.7.2 Refurbishment of Test Assets. The contractor shall refurbish 7 ea ANA MASVs (that have undergone Government RAM, performance, and

endurance testing) test assets, to the final production Bill of Material (BOM) to the maximum extent practicable, CDRL A002. The

vehicles shall be refurbished completely to Fully Mission Capable (FMC) standards (FMC is defined as, all components and systems operate

as designed). Please use the Preventative Maintenance Checks and Services criteria located in TM 9-2320-307-10, as a guide. After

refurbishment, the contractor shall thoroughly inspect the vehicles and submit a Final Inspection Report (FIR), per CDRL A011.  Any

variances noted in the FIR or otherwise from the final production BOM shall be documented through an Engineering Change Request (ECR).
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All ECR's and other variances noted by DCMA shall be approved by the Assistant Product Manager prior to vehicle acceptance.

~Perform Initial Inspection

~Inspect powerpack

~Fill all fluids

~Perform all Lubrication procedures

~Inspect Engine Belts and replace if frayed, cuts or tears are present

~Inspect filters

~Inspect Wheel Bearings

~Inspect & Adjust Brakes

~Inspect Steering & Suspension

~Inspect all Hydraulic, Starting & Charging Systems

~Inspect all Lights, Gauges, Horn, Seatbelts, Fire Extinguishing Eq., View Blocks, Electrical Wiring, Hull and Armor

~Inspect armor for degradation

~Perform Road Test-Verify proper operation of all systems

~Inspect Tires, Batteries, and CTIS Wheel Seals

~Spot Paint Exterior of vehicle

C.7.2.1 Test Asset, serial number, ANA0016 shall be converted from an engineering configuration into an OGPK configuration, meeting all

the requirements as stated in C.7.2 above (refurbished to the final production BOM).

C.7.3 Training Aids. The contractor shall store the live fire test assets, for up to one year.

C.7.3.1 Training Aids. The contractor will utilize the test MASV variants (both Government or Contractor test assets) to develop and

deliver the following trainings aids needed for NET, defined as Operator Training (OT) and Maintenance Training (MT).  The manuals for

these aids shall be part of the Programs of Instructions (POI).

a. One turret training aids

b. One front and rear axle training aid

c. One Power Pack training aid without wheels

d. One Power Pack training aid with wheels

e. One Hydraulic training aid

C.7.4 NET (OT, MT and POI). The contractor shall create POI; POI includes course objectives, course schedules, teaching instructions,

lesson plans, course content, instructional aids, methods of instruction, and techniques for delivery. The manuals for these aids shall

be part of the POI defined in work directive 001 and IAW CDRL A016.

C.7.4.1 The contractor is responsible to establish an OT and MT POI to include all lesson plans, and supporting slides to conduct

training of all vehicle variants provided, IAW CDRL A016. The POI will identify all operator tasks, conditions and standards required to

train personnel on each variant, length of training time for each task, number of students per instructor for each task and all items

and resources required to conduct training to include; instructor training aids, equipment, facilities, tools, support Petroleum Oil and

Lubricants (POL) products required. All POI products and lesson plans will be developed in MS Word and MS Excel, all training slides

will be developed in MS Power Point.

C.7.4.1.1 All POI and training materials shall be in English and in Dari IAW CDRL A016.

C.7.4.1.2 The Government is responsible for the reproduction of all POI and training material required for training. Training begins 15

October 2011.

C.7.4.1.3 Contractor shall ensure all POI and training materials are available to a Government shipping point NLT 35 days prior to

training.

C.7.4.1.4 The contractor is responsible to make any changes to POI and training material identified during training and substitute pages

to reflect changes in revised POIs.

C.8  Safety Engineering and Health Hazard Assessment.

C.8.1 Safety Engineering.  At a minimum, the contractor shall do the following:

  a.Identify hazards associated with the system by conducting safety analysis and hazard evaluations.  Analyses shall include

operational, maintenance, and transport aspects of the system, along with potential interface problems with planned subsystems.

  b.Eliminate or reduce significant hazards by appropriate design or material selection.  If hazards to personnel cannot be avoided or

eliminated, the contractor shall take steps to control or minimize those hazards.

  c.Locate equipment components and controls so that access to them by personnel during operation, maintenance or adjustments shall
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minimize or eliminate exposure to hazards.  Examples of hazards to be considered include but are not limited to: high temperature,

chemical burns, electrical shock, cutting edges, sharp points, or concentrations of toxic fumes above established threshold limit

values. All moving parts, mechanical power transmission devices, exhaust system components, pneumatic components and hydraulic

components which are of such a nature or so located as to be a hazard to operating or maintenance personnel shall either be enclosed or

guarded.  Protective devices shall not impair operational functions.

  d.Assure that suitable warning labels and caution notes are included in instructions for operation, maintenance, assembly and repairs

and that distinct markings are placed on hazardous components of equipment.

C.8.2 Safety Assessment Report (SAR).  As a result of system safety analyses, hazard evaluations, and any independent testing, the

contractor shall perform and document a safety and health hazard assessment.  The hazard assessment shall identify all safety features

of the hardware, software, system design and inherent hazards and shall establish special procedures and/or precautions to be observed

by Government test agencies and system users.  A hazard is an existing or likely condition, inherent to the operation, maintenance,

transport, or use of materiel that can cause death, injury, acute or chronic illness, disability, or reduced job performance of

personnel by exposure to physiological stresses.

C.8.2.1The contractor shall identify hazards for both safety and health, associated with the system and incorporate them into the SAR.

The contractor shall prepare a SAR in accordance with CDRL A006 and DI-SAFT-80102B. The contractor shall include classification of

severity and probability of occurrence per MIL-STD-882D, and when the hazards may be expected under normal or unusual operating or

maintenance conditions.

C.8.2.2The contractor shall include in the SAR, copies of Material Safety Data Sheets (MSDS) for all hazardous materials incorporated

into the system.  The final SAR is subject to Government approval.  In the event the system is modified or procedural changes with

regards to interfacing with the system are made after the final SAR is submitted, the final SAR shall be updated to reflect those

modifications or changes.

C.8.2.3 Examples of hazards in the report include, but are not limited to:

  a.Sharp edges/moving parts.

  b.Electrical issues.

  c.Toxic fumes (exhaust emission hazards) and hazardous materials, to include those formed by the introduction of the system, or by the

manufacture, test, maintenance or operation of the system.

  d.Chemical hazards.  (e.g., flammables, corrosives, carcinogens or suspected carcinogens, systemic poisons, asphyxiates, include

oxygen deficiencies, respiratory irritants, etc.).

  e.Biological hazards.  (e.g., bacteria, fungi, etc.).

  f.Ergonomic hazards.  (e.g., lifting requirements, task saturation, etc.).

  g.Any Hazardous Material requiring MSDS.

  h.System, facility and personnel protective equipment design requirements (e.g., ventilation, noise attenuation, radiation barriers,

etc.) to allow safe operation and maintenance.  When feasible engineering designs are not available to reduce hazards to acceptable

levels, alternative protective measures must be specified (e.g., protective clothing, specific operation or maintenance practices to

reduce risk to an acceptable level).

  i.Potential non-or less hazardous material substitutions and projected handling and disposal issues.

C.8.2.4.The SAR, CDRL A006, shall discuss the rationale for using a hazardous material and long term effects (such as potential for

personnel and environmental exposure, handling and disposal issues/requirements, protection/control measures, and life cycle costs) over

a non-or less hazardous material.  The effects and costs should be considered over the life of the systems, including the cost of

handling and disposal.  Identify potential non-or less hazardous alternatives if they exist and provide a justification why an

alternative cannot be used.

C.9  Production Vehicles. The contractor shall produce variants of the ANA MASV to the configuration found in the Government approved

final BOMs and in accordance with *ATPD 2399 Revision B, with exception to those areas identified in attachment 10.

C.9.1 Production Vehicles - Phase II (Modification P00004)

C.9.2 Marking and Data Plates: Vehicle decals, labels and stencils shall be in Dari, as noted in Attachment 14.  Where space allows,

English markings shall also be included. For any markings not translated to DARI on the vehicle, proper instruction for such components

will be part of the Operator's training and will be translated in the COTs manuals.

C.10  Government Furnished Equipment for Production: See section H.

C.11  Sustainment & Field Level Tools, and Spare Parts Requirements for Production.

C.11.1 RESERVED

C.11.2 The contractor shall deliver three sets of sustainment (under CLIN 0200AB) & two sets of field level tools sets (under CLIN

0300AB) for maintenance of the ANA MASV, IAW the Government approved list (Attachments 0011 and 0012), per CDRL A004.
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C.11.3 Spare Parts Package.  The contractor shall deliver a spare parts package (under CLIN 0400AB), which shall include repair parts

and repairable assemblies, to support 50 MASVs for 180 days, IAW the Government approved list (Attachment 0013), per CDRL A004.

C.12  RESERVED.

C.13  Configuration Management (CM) Program.  The contractor shall maintain a complete CM program that contains plans and procedures for

its implementation. The CM program shall contain and define the procedures for implementing CM and planning, configuration

identification, configuration control, configuration status accounting, configuration verification and audit, and data management.  The

CM program shall track engineering changes, from conception through incorporation to the production hardware, production Technical Data

Package (TDP), production BOM, and spare parts system.  The contractor's system shall maintain and update all CM change developments,

tracking, and implementation data. Change implementation shall be identified to the vehicle serial number.  The contractor's

configuration system shall be able to track by part revision level and identify the configuration differences between production

configurations. Upon Government request, the contractor shall make available for review, any and all of the CM program documentation,

such as plans, procedures and reports. Updates to the CM program shall be addressed at the weekly program status meetings. The

contractor may use MIL-HDBK-61A (SE) for guidance.

C.13.1 Vehicle Configuration.  The contractor shall define the vehicle configuration specified herein, in the form of a BOM, IAW CDRL

A002. The contractor shall create a BOM for each ANA MASV variant. The BOMs shall be top-down indentured parts lists.  The contractor

shall manage and update the BOMs during the course of the contract by adding and deleting parts based on contractor approved engineering

changes that do not affect survivability, mobility, safety or lethality. The PCO must approve any engineering changes that effect

survivability, mobility, safety or lethality.

C.13.2 The initial BOMs shall be used for the purposes of configuration control, test support, and definition of the as tested

configuration.  The final BOMs shall depict the vehicle configuration that is approved in test and thus define the approved production

configuration.  These final BOMs shall be used for the purposes of configuration control, logistics supportability, production

acceptance and inspection. The final BOMs shall thereafter be referred to as the production configuration or production baseline. The

contractor shall identify all the components that are common among the ANA MASV variant BOMs.  All deliverables will be based on this

production baseline. Multiple baselines per a single variant is not allowed for this contract.

C.14  Technical Data.  For integration efforts identified below, the contractor shall provide technical data in the form of drawings for

each variant supplied under this contract IAW CDRL A003 and Attachment 007. Engineering drawings and associated lists prepared shall

provide the necessary design, engineering, manufacturing, and quality assurance information sufficient to procure or manufacture an item

that duplicates the physical and performance characteristics of the original prototype, without additional design engineering effort or

recourse to the original design activity.  The drawings shall include definition, location, configuration, and installation of all

components that make up each vehicle, including hardware, purchased parts, manufactured parts, and Government-furnished parts and

equipment.  Drawings shall depict, at a minimum, form, fit, and function for all components, to support the procurement of spare parts

and the interchangeability of parts.  Sources of all vendor item control and source control parts shall be identified in the drawings

for the following integration items:

~Radio Integration

~Symphony Jammer Integration

~Intercom Integration

~Medic Kit Stowage

~Litter Integration

~Medical Equipment Set (MES) Stowage

~Medic Seat Integration

~Mine Roller Interface

~GPS Integration

~Power Distribution Module Integration

~Fuel System Integration

~Label Plate Installation

~Drivers Vision Enhancement

~Afghan National Tracking System

C.14.1 Following successful completion of tests, the contractor shall warrant the drawings and take full responsibility for any vehicle

defects or failures attributable to defective technical data IAW DFARS 252.246-7001, Warranty of Data.

C.15  Integrated Logistic Support (ILS) Management Control Log.  The contractor shall develop a configuration control log, IAW CDRL

A007, which tracks all logistic changes, as a result of test, utilizing the updated manual for each of the MASV variants.  The

contractor will use the ASV Armored Personnel Carrier (APC) Commercial Off the Shelf (COTS) Manual, as the baseline for the MASV COTS

manual.  The configuration control log shall include:

  a.Change Control Number (system, sub-system, component, part).

  b.Model Number Operation/Maintenance Instructions Change Technical Manual(TM), by affected paragraph(s)/page(s).
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  c.Repair Parts/Special Tools List (RPSTL) Change by affected TM, figure and items.

C.16  Meetings.  The contractor shall prepare agendas and meeting minutes for all meetings. Agendas and minutes shall be submitted

electronically IAW CDRL A001.

C. 16.1 Start of Work (SOW) Meeting. The contractor shall conduct a SOW meeting at its facility within 10 business days of contract

award.  The actual date of the meeting shall be coordinated between the contractor, Administrative Contracting Officer (ACO), PCO and PM

ASV.

C.16.1.1 Start of Work Meeting - Phase II (Modification P00004).  The contractor shall conduct a SOW meeting at its facility within 14

business days of contract modification award, P00004.  The actual date of the meeting shall be coordinated between the contractor,

Administrative Contracting Officer (ACO), PCO and PM ASV.

C.16.2 Weekly Program Status Meeting. A weekly meeting shall be held via Video Tele-Conference (VTC) or telephone conference between PM

ASV, the PCO, Textron Marine and Land Systems (TMLS) and the Combined Security Transition Command-Afghanistan (CSTC-A).  The objective

of the meeting is to monitor/review contract performance in terms of cost, schedule, and performance (including risks and mitigation of

risks), as well as any issues that occur during testing.  The Government reserves the right to reassess the need for weekly meetings, as

the project continues (i.e., twice a month, etc).  Meeting minutes will be provided IAW CDRL A001.

C.17  Pattern Requirement.  Color of all exterior painted surfaces shall be Tan 686A (FED-STD-595 color chip number 33446). Color of all

interior painted surfaces shall be Seafoam Green (FED-STD-595 color number 24533).

C.18 The contractor shall provide FSR support for the MASV variants in Afghanistan. The FSR support shall include fielding, first stage

and second stage deprocessing activities, training, CONUS based support and maintenance support for MASVs during training.  During

training, the FSRs shall also provide technical support for preventive maintenance, damaged, inoperable system diagnosis and repair of

vehicles and support on the MASVs. The FSRs will be assigned through work directive 001.  The contractor shall submit monthly Cost and

Performance reports for each WD, IAW CDRL A018. The training will be based on approved OT & MT schedule, IAW CDRL A017.

C.18.1 Contractor Responsibilities.

   a. The contractor shall provide weekly reports IAW CDRL A012. The report shall address current vehicle readiness, by variant, to

include parts usage, and maintenance actions.

   b. The contractor shall provide transportation for its personnel. The contractor is authorized to operate Government Furnished

Vehicles (GFV).

   c. The contractor shall be capable of providing digital photos.

   d. The contractor shall provide each FSR with tools to perform all FSR activity under this contract. At the completion of the

contract, FSR tool sets will be turned over to the ANA.

   e. The contractor shall provide its own internet access if none is available.

   f. The contactor shall provide in theater management for its personnel.

   g. The contractor shall ensure sufficient personnel are available from the FSR Man-Day discipline categories. The contractor shall

utilize the labor category to best fit the work available, without exceeding the total Man-Days specified in each CLIN.

C.18.2 Reserved.

C.18.3 Reserved.

C.18.4 Reserved.

C.18.5 Reserved.

C.18.6  Travel & Other Direct Costs (ODC).

C.18.6.1 The contractor is responsible for coordinating travel to and from the CRC prior to deployment and upon return from deployment.

C.18.6.2 The contractor is responsible for coordinating travel to and from CENTCOM Theater of Operations.

C.18.6.3 Travel shall be taken in accordance with the Joint Travel Regulation (JTR).  Travel, related expenses and ODCs shall be billed

against the established CLIN and reported IAW CDRL A018.

C.19 Fuel/Fluid.

The contractor shall assure that all vehicles are shipped with 1/4 tank of JP8 fuel or Diesel. Windshield washer reservoirs are to be

filled with commercially available washer fluid prior to presenting vehicle for acceptance. All other fluids (i.e., transmission, engine

oil, etc.) should be filled when presented for acceptance.

C.20  Repair Spare Parts Packages. The contractor shall supply 4 repair spare parts packages to support first stage and second stage

deprocessing, OT, MT and unscheduled maintenance during training, IAW the Government approved list identified in CDRL A019 and
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Attachment 0015 - ANA Repair Spare Parts List.

C.21 Supply Support Program (added via Modification P00035- which encompasses C.21, C.21.1, C.21.2, C.21.3)

C.21.1 The Contractor shall establish a supply support program to obtain and manage the parts, items and components required for

production. Use of the Government supply system is encouraged, however not required.

C.21.2 The Contractor is authorized to requisition Contractor Furnished Materiel (CFM) from the Government supply system. The PCO will

request and assign the required Department of Defense Activity Address Code (DODAAC) for CFM IAW DFARS 251.102, subpart 51.1 and ensure

TAC III code (Bill To) reflects address of the Contractor desiring to use the Government Supply System as a source of supply (SOS). A

list of materiel and quantities authorized for purchase under this contract shall be negotiated between the Government entity supplying

the parts, items or components, and the Contractor.

C.21.3 Any materiel ordered through the Government supply system by the Contractor shall be a direct transaction between the Contractor

and the Government entity supplying the parts, items, or components. CFM materiel may be requisitioned via the DOD EMALL. Using the

Government supply system as a source will not relieve the Contractor of meeting all contract requirements. The Contractor is responsible

for collaborating directly with the Government supply entity to ensure timely delivery of the parts ordered.

                                               *** END OF NARRATIVE C0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

1003AF  J534V1842T      1     F.0000983.1.1.1.1         BS   $               0.00  $      17,745,075.84    $      17,745,075.84

        011

1013AA  J534V1842T      1     F.0000983.1.1.1.1         BS   $               0.00  $       1,909,893.49    $       1,909,893.49

        011

1025AA  J534V1822T      1     F.0000967.1.1.1.1         BR   $               0.00  $         949,023.72    $         949,023.72

        011

1034AA  J534V1842T      1     F.0000983.1.1.1.1         BS   $               0.00  $       1,560,452.68    $       1,560,452.68

        011

5002AA  J534V1842T      1     F.0000983.1.1.1.1         BS   $               0.00  $           2,721.31    $           2,721.31

        011

6000AA  J534V1842T      1     F.0000983.1.1.1.1         BS   $               0.00  $         298,978.99    $         298,978.99

        011

                                                                                       _________________

                                                                      NET CHANGE   $      22,466,146.03

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 BR    097 2010XXXX8242 H9O1 A60EE UBL001B          2571 L035124126 F.0000967.1.1.1.1                        021001 $        949,023.72

 BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001 $     21,517,122.31                                                                                                                     __________________

                                                                                                        NET CHANGE  $     22,466,146.03

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $     525,417,402.89              $      22,466,146.03              $     547,883,548.92

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

1003AF    BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001

1013AA    BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001

1025AA    BR    097 2010XXXX8242 H9O1 A60EE UBL001B          2571 L035124126 F.0000967.1.1.1.1                        021001

1034AA    BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001

5002AA    BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001

6000AA    BS    097 2010XXXX8242 H9O1 A60EE UBM001B          2571 L035388639 F.0000983.1.1.1.1                        021001
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 Incorporation of Subcontracting Plan.

H.1.1 The Subcontracting Plan dated 15 December 2011, that is in the possession of the parties hereto, is incorporated by

reference.

H.2 Schedule of GFP for Production vehicles

       a. Pursuant to the Government Property clause in Section I of this contract, the Government shall furnish the Government-

owned property listed in paragraph (c) below for use in the performance of this contract. All GFE will be shipped to the

contractor's place of performance.

      b. The property shall be delivered in time to avoid any break in production according to the production schedule of this

contract.

      c. The contractor shall notify the PCO, in writing, NLT 30 days prior to potential delay in production that may result

from non-availability of the GFE.

The Government will supply the following GFE for production vehicles:

ITEM AND PART NUMBER                                                        QUANTITY          POINT OF INSTALLATION

a.Symphony Jammer                                                           290 Systems       Deprocessing

i.Block 20A Jammer

ii.N114490 ECS Case Assembly

iii.N121313-1 Antenna Kit, AEK, Large Globe 26 48

iv.N121355-1 Installation Kit Tactical Vehicle

v.N114569-1 Fill gun

b.Symphony Jammer Cables and Remote Control Unit                       (for a. above)    Production (unless identified otherwise below)

i.(W302) GPS Cable - P/N N114553-29 (20 ft. cable)

ii.(W306) High Band Cable - P/N N114553-26 (20 ft. cable)

iii.(W307) High Band Cable - P/N N114553-25 (20 ft. cable)

iv.(W314) DDS High Band Cable - P/N N114553-11 (18 ft. cable)

v.(W312) DDS High Band Cable - P/N N11553-12 (18 ft. cable)

vi.(W309) Remote Control Cable - P/N N114553-16 (16 ft. cable)

vii.N114595-10 Remote Control Panel                                        131 ea. in production  &  150 ea. during deprocessing

c.DATRON Radio PRC-1077 24V, 50W 19                                         580 ea.          Deprocessing

d.DATRON Radio RT7000 24V, 50W 17                                           290 ea.          Deprocessing

e.DATRON Radio - RT7000 & PRC-1077 Cables                (for Radios in c. and/or d. above)  Production

i.24 volt power cable, RT7000-P/N C991556

ii.24 volt power cable, PRC1077-P/N C991580

iii.Mounting Kit Shock, with feet-P/N UNIV-SM

iv.P/N C992142 - cable

v.P/N C991505 - cable

vi.p/N C991577 - cable

f.Smoke Grenade Launcher M257/M259 NSN: 1040-01-070-1213/1040-01-107-7501   290 Sets         Production

g.SPARKS Mine Rollers - OIF 1 FWF EA302U                                      5 Systems      Deprocessing

h.Medical Equipment Set (MES) NSN: 6545-01-534-6129                          21 Sets         Deprocessing

i.OGPK PN: 13018180/NSN 2540-01-543-8325                                    168 ea.          Production

j.Gunners Restraint Kit NIIN: NSN 2540-01-542-1130                          168 ea.          Deprocessing

k.TruLink Intercom System                                                   290 ea.          Deprocessing

l.Afghan National Tracking SystemP/N 9602-BTI                               290 ea.          Production

m. Combat Lifesaver  Bag                                                    290 ea.          Deprocessing
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n. OGPK Sun/Rain Combo Cover PN: 2116-400-001/NSN 2541-01-580-1324         209 ea.        Deprocessing

Revised by Modification P00034 Polaris Guide GPS

135 ea.        Production

H.3 OPTION(put on contract under modification P00004 - Phase II). Repair Spare Parts Packages. The Government reserves the right to

unilaterally exercise up to 17 repair spare parts packages, to support first stage and second stage deprocessing, OT, MT and unscheduled

maintenance IAW the Government approved list identified in CDRL A019 and Attachment 0016. The option can be exercised in one or more

increments.

Option period 1 to be exercised under CLIN 0602, is valid the date of award of modification P00004 through May 25, 2012, at a unit price

of $103,897.54 ea.

Option period 2 to be exercised under CLIN 0603 is valid to be exercised from May 26, 2012 through May 25, 2013 at a unit price of

$103,897.54 ea.

-Modification P00018 exercises 2 of the 17 available options. 15 options remain.

-Modification P00027 exercises 15 of the 15 available options. 0 options remain.

H.4 OPTION. Training Aids. The Government reserves the right to unilaterally exercise the option for training aids. The contractor will

utilize the test MASV variants (both Government and contractor test assets) to develop and deliver the following trainings aids needed

for NET, defined as Operator Training (OT) and Maintenance Training (MT).  In the event that none of the test MASV variants are able to

be used, the Government reserves the right to approach TMLS for pricing of new training aids. The Government may exercise this option in

one or more increments.

Option period 1 to be exercised under CLIN 0802 is valid the date of award of modification P00004 through May 25, 2012 at the unit price

stated in the below list.

Option period 2 to be exercised under CLIN 0803 is valid and may be exercised from May 26, 2012 until May 25, 2013 at the unit price

stated in the below list:

                                                            Unit Price   Exercised-P00018   Remaining                                                         _____________   ________________   _________

   a. Up to two turret training aids                       $ 18,207.76    2                    0

   b. Up to eight front and rear axle training aid         $ 16,720.61    2                    6

   c. Up to eight Power Pack training aid without wheels                  1                    7

      i.  Utilize Blast Vehicle                            $ 45,501.18

      ii. New Construction                                 $109,544.62

   d. Up to three Power Pack training aid with wheels                     3                    0

      i.  Utilize Blast Vehicle                            $ 57,969.67

      ii. New Construction                                 $333,236.02

   e. Up to eight Hydraulic training aid                                  2                    6

      i.  Utilize Blast Vehicle                            $ 68,104.18

      ii. New Construction                                 $269,466.37

H.5 OPTION. The Government reserves the right to unilaterally exercise up to 200 each additional MASVs.  The Government may exercise

this option in one or more increments under CLIN 0012 between May 26, 2011 and May 25, 2013.

Polaris Guide GPS:

Option pricing is identified below:

200 total:                           CLIN       Unit Price     CLIN   U/P                                     _______    __________     ____   ___

* MASV w/ GPK model number 155001    0012AA,AB  $795,903.99    0012AC $792,847.82

* MASV w/ Turret model number 156001 0022AA,AB  $896,613.74    0022AC $893,557.57

* MASV Ambulance model number 159001 0052AA,AB  $846,509.25    0052AC $843,453.09

-Modification P00016 exercises 64 of the available 200 options. As a result, there are 136 options avaialable.

-Modification P00019 exercises 65 of the available 136 options. As a result, there are 71 options available.

-Modification P00022 exercises 71 of the available 71 options.  As a result, there are zero options available.

H.6 RESERVED
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H.7 OPTION. The Government reserves the right to unilaterally exercise up to 20 additional sustainment tool sets.  The Government may

exercise this option in one or more increments.  The option periods and unit prices are as follows:

Option period 1 to be exercised under CLIN 0202 is valid and can be exercised the date of award of modification P00004 through May 25,

2012 at a unit price of $20,766.99.

Option period 2 to be exercised under CLIN 0203 is valid and can be exercised from May 26, 2012 to May 25, 2013 at a unit price of

$20,766.99.

-Modification P00018 exercises 2 of the 20 available options. 18 options remain.

H.8 OPTION. The Government reserves the right to unilaterally exercise up to 20 additional field tool sets.  The Government may exercise

this option in one or more increments.  The option periods and unit prices are as follows:

Option perid 1 to be exercised under CLIN 0302 is valid and can be exercised the date of award of modification P00004 through May 25,

2012 at a unit price of $17,363.04.

Option period 2 to be exercised under CLIN 0303 is valid and can be exercised from May 26, 2012 to May 25, 2013 at a unit price of

$17,363.04.

-Modification P00018 exercises 7 of the 20 available options. 13 options remain.

H.9 OPTION. Depot level Spare Parts Packages.  The Government reserves the right to unilaterally exercise up to seven lots of spare

parts packages. Contractor shall provide a comprehensive supply support package for the depot for one year of scheduled maintenance and

normal wear and tear of fleet for a one year duration, IAW the Government approved list in CDRL A004.  The complete list of Depot Level

Spares will be defined in Attachment 0017.  The option can be exercised in one or more increments. The option periods and unit prices

are as follows:

Option period 1 to be exercised under CLIN 0902 is valid and can be exercised the date of award of modification P00004 through May 25,

2012 at a unit price of $1,918,578.24.

Option period 2 to be exercised under CLIN 0903 is valid and can be exercised from May 26, 2012 to May 25, 2013 at a unit price of

$1,918,578.24.

-Modification P00018 exercises 2 of the 7 available options. 5 options remain.

-Modification P00027 exercises 5 of the 5 available options. 0 options remain.

H.10 OPTION. Initial fielding Spare Parts Packages.  The contractor shall supply each of the seven units with a 60 day supply support

package IAW the Government approved list in CDRL A004 and Attachment 0018. The option can be exercised in one or more increments. The

option periods and unit prices are as follows:

Option period 1 to be exercised under CLIN 0702 is valid and can be exercised starting the date of award of modification P00004 through

May 25, 2012 at a unit price of $138,406.19.

Option period 2 to be exercised under CLIN 0703 is valid and can be exercised from May 26, 2012 to May 25, 2013 at a unit price of

$138,406.19.

-Modification P00018 exercises 7 of the 7 available options. 0 options remain.

H.11 OPTION. FSR. The Government reserves the right to unilaterally exercise up to 28,426 man days.  The option can be exercised in one

or more increments. The option periods and unit prices are as follows:

Option period 1 to be exercised under CLIN 1002 is valid and can be exercised the date of award of modification P00004 through May 25,

2012 at the respective man-day rate defined in H.11.2.

Option period 2 to be exercised under CLIN 1003 is valid and can be exercised from May 26, 2012 through May 25, 2013 at the respective

unit priced man-day rate defined in H.11.2.

H.11.1 Man Day Rates.  H.11.2 contains the CPFF rates that shall be utilized upon the exercise of the option.  The Government may

exercise this option in more than one increment and may add the additional man days to an existing CLIN or to a new CLIN.

H.11.2 Man Day Rates.
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DEPROCESSING

Option                           Est. Cost/Day  Fixed Fee/Day  Total CPFF/Day                                 ____________________________________________

Option 1 5/26/2011 - 5/25/2012   $  996.90      $  89.59      $1,086.49

Option 2 5/26/2012 - 5/25/2013   $1,028.20      $  92.37      $1,120.57

Option                           Est. Cost/Day  Fixed Fee/Day  Total                                 _____________________________________

Option 1 5/26/2011 - 5/25/2012   $1,189.10       $ 106.87      $1,295.97

Option 2 5/26/2012 - 5/25/2013   $1,201.21       $ 107.92      $1,309.13

TRAINING SERVICES

Option                           Est. Cost/Day  Fixed Fee/Day  Total CPFF/Day                                 ____________________________________________

Option 1 5/26/2011 - 5/25/2012   $  705.77      $  63.50       $  769.27

Option 2 5/26/2012 - 5/25/2013   $  776.95      $  69.80       $  846.75

-14,600 man-days exercised under modification P00021.  13,826 man-days remain available for option exercise.

-9,855 man-days exercised under modification P00025.   3,971 man-days remain available for option exercise.

-3,971 man-days exercised under modification P00037.   Zero man-days remain for option exercise.

H.12  Government Furnished Equipment

H.12.1 In accordance with the Government Property Clause, 52.245-1, the Government will provide vehicle ANA0007 (Model # 167001) to the

contractor as Government Furnished Property (with an acquisition value of $1,262,227) from 2 August 2011 - 2 August 2012.

H.12.2 (Added via Modification P00033) Government will provide weapons for FSR arming in accordance with WD 001.  Costs for weapons

related expenses shall be charged to ODC CLINs 1012AA and 2002AA

H.13 TORT LIABILITY

H.13.1 The Government shall not be responsible for damages to TMLS's property, or property of others, or for personal injuries to TMLS

officer's agent, servants, or employees, or to any other person, arising from or incident to the use of the MASV herein required under

this contract requiring the contractor to drive the vehicle, and TMLS shall save the Government harmless from any and all such claims;

provided, that nothing in this clause shall be deemed to affect any liability of the Government to its own employees.  As such, if a

third party brings a claim, suit, action or processing against the Government or it's employee's, TMLS shall indemnify the Government

from any lawsuit brought against the Government or its employees pursuant to the use of vehicles as described in this section.  Also, if

TMLS is sued by its employee, TMLS cannot transfer that liability to the Government.  Moreover, any liability for personal injuries to

the driver or any other person as well as liability for property damaged as a result of the use of the vehicles as described in this

section shall be borne by TMLS or the actual driver of the vehicle during the incident(s) cited in any such claim or lawsuit.

H.14 Duty Free Entry

The Government and the Contractor shall make its best effort to obtain duty free entry for supplies, in accordance with DUTY-FREE Entry

clause 252.225-7013.

H.15 Option Transportation Vehicles

Modification P00043 - The Government reserves the right to unilaterally exercise additional transportation with a dollar limit of

$2,402,158.43.

Up-Armored SUV per month

Est. Cost: $24,185.87

Fixed Fee: $ 2,175.90

Total Est. CPFF: $26,361.77

Armored Pick up Truck per month

Est. Cost: $18,818.31

Fixed Fee: $ 1,693.00

Total Est. CPFF: $20,511.31

H.16 - In accordance with FAR 252.225-7040(c)(1)(ii), the Government shall continue to provide security at duty stations and in

accordance with movement requirements and current theater policy.

                                               *** END OF NARRATIVE H0001 ***
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