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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: SEAN P. WALSH

Buyer Office Symbol/Telephone Number: CCTA-AH/(586)282-7214

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Other Small Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

                                               *** End of Narrative A0000 ***

1.  The purpose of Modification P00002 to contract W56HZV-13-C-0368 is as follows:

a.  Change Cage Code:

          From: 64R10

          To: 1BHV9

b.  Deobligate funding under CLINs 0005AA, 0005AB, 0005AC, and 0005AD as the result of a reduction in other Direct Costs.

c.  Create CLIN 0005AF to incorporate Work Directive Warehouse 14-01 Revision 0 for Palidin Integrated Management (PIM) Low Rate Initial

Production (LRIP) Support.  A total of 920 Level of Effort Hours are incorporated on a Cost Plus Fixed Fee basis.  The total estimated

value of the work to be performed under Work Directive 14-01 Revision 0 is $219,094.00.

2.  This Modification deobligates funding from the following CLINs:

 a. CLIN 0005AA (Bradley Fighting Vehicle System)

     WD: Warehouse 13-01 Revision 1

     WD Revision is to remove funds from ODCs due to the addition of PIM LRIP work.

                 Prior          This Change         Total

Hours:            12,990.00             0.00           12,990.00

Cost:        $   554,423.95    $        0.00     $    554,423.95

Fee:         $    27,721.20    $        0.00     $     27,721.20

Total CPFF:  $   582,145.15    $        0.00     $    582,145.15

ODCs:        $   574,813.00    $ (105,613.00)    $    469,200.00

CLIN Total:  $ 1,156,958.15    $ (105,613.00)    $  1,051,345.15

b. CLIN 0005AB (M1 Abrams)

    WD:  Warehouse 13-02 Revision 1

    WD Revision is to remove funds from ODCs due to the addition of PIM LRIP work.

                 Prior          This Change         Total

Hours:            10,474.00             0.00           10,474.00

Cost:        $   447,038.99    $        0.00     $    447,038.99

Fee:         $    22,351.95    $        0.00     $     22,351.95

Total CPFF:  $   469,390.94    $        0.00     $    469,390.94

ODCs:        $   469,981.00    $  (63,637.00)    $    406,344.00

CLIN Total:  $   939,370.94    $  (63,637.00)    $    875,734.94

c. CLIN 0005AC (M88A2 Hercules)

    WD:  Warehouse 13-03 Revision 1

    WD Revision is to remove funds from ODCs due to the addition of PIM LRIP work.

                 Prior          This Change         Total

Hours:               287.00             0.00              287.00

Cost:        $    12,249.40    $        0.00     $     12,249.40

Fee:         $       612.47    $        0.00     $        612.47

Total CPFF:  $    12,861.87    $        0.00     $     12,861.87

ODCs:        $    11,309.00    $   (1,751.00)    $      9,558.00

CLIN Total:  $    24,170.87    $   (1,751.00)    $     22,419.87

d. CLIN 0005AD (M1200 Knight)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    WD:  Warehouse 13-04 Revision 2

    WD Revision is to remove funds from ODCs due to the addition of PIM LRIP work.

                 Prior          This Change         Total

Hours:               502.00             0.00              502.00

Cost:        $    21,425.36    $        0.00     $     21,425.36

Fee:         $     1,069.26    $        0.00     $      1,069.26

Total CPFF:  $    22,494.62    $        0.00     $     22,494.62

ODCs:        $    20,392.00    $   (3,036.00)    $     17,356.00

CLIN Total:  $    42,886.62    $   (3,036.00)    $     39,850.62

e.  The total amount deobligated from Contract W56HZV-13-C-0368 as a result of this action is ($174,037).

3.  This Modification creates the following CLIN:

a. CLIN 0005AF (Refurb B11)

    WD:  Warehouse 14-01 Revision 0

    To provide contractor Logistics Supply Support to Program Management (PM) Armored Brigade Combat Team and Material Fielding Teams

for all PM associated equipment stored, issued, maintained, and refurbished in warehousing environment for PIM LRIP Support.

                 Prior          This Change         Total

Hours:                 0.00           920.00              920.00

Cost:        $         0.00    $   39,267.00     $     39,267.00

Fee:         $         0.00    $    1,963.00     $      1,963.00

Total CPFF:  $         0.00    $   41,230.00     $     41,230.00

ODCs:        $         0.00    $  177,864.00     $    177,864.00

CLIN Total:  $         0.00    $  219,094.00     $    219,094.00

b. The total amount obligated on this contact as a result of this action is $219,094.00.

4.  The total contract hours optioned to date are 64,973.8 leaving 34,106.2 available for future option exercise.

5.  This contractual action increases the total contract amount set forth below.

                 Prior          This Change         Total

Hours:            64,053.80           920.00           64,973.80

Cost:        $ 2,900,490.30    $   39,267.00     $  2,939,757.30

Fee:         $   145,022.51    $    1,963.00     $    146,985.51

Total CPFF:  $ 3,045,512.81    $   41,230.00     $  3,086,742.81

Travel:      $   351,318.98    $        0.00     $    351,318.98

ODC:         $ 1,076,495.00    $    3,827.00     $  1,080,322.00

Total:       $ 4,473,326.79    $   45,057.00     $  4,518,383.79

6.  As a result of this Modification P00002 the dollar value of this contract is increased by $45,057 from $4,473,326.79 to

$4,518,383.79.

7.  All terms and conditions of contract W56HZV-13-C-0368 remain unchanged and in effect.

8.  The Contractor releases the Government from any and all liability under this contract for any equitable adjustment attributable to

or related to the facts or circumstances giving rise to the changes in Modification P00002.

                                               *** END OF NARRATIVE A0003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005          TPF Warehouse Bradle

              NSN: 9999-99-999-9999

0005AA        WAREHOUSE - BRADLEY FIGHTING VEHICLE SYSTEM                 1          LO        Estimated              ___________________________________________

                                                                                                    Cost   $      1,014,407.95                                                                                                            __________________

                                                                                               Fixed Fee   $         27,721.20                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,042,129.15                                                                                                            __________________

              SERVICE REQUESTED: TPF Warehouse Bradle

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7236B25072    PRON AMD: 05    ACRN: AF

                 Contract Type: Cost-Plus-Fixed-Fee

                 WORK DIRECTIVE:   WAREHOUSE 13-01

                 PROGRAM:          TOTAL PACKAGE FIELDING                                   The funding brake out above references the

                                                                                            obligated funds for CLIN 0005AA only.  The

                                                                                            funding brake out below references the

                                                                                            obligated funds for CLIN 0005AA plus

                                                                                            Funding SubCLIN 0005AE.

                                                                                            Estimated Cost:   $   554,423.95

                                   FOR WAREHOUSE                                            Fixed Fee:        $    27,721.20                                                                                                              ______________

                 START OF WORK:    DATE OF SIGNED CONTRACT                                  CPFF:             $   582,145.15

                 COMPLETION DATE:  31 AUGUST 2014                                           ODCs:             $   469,200.00                                                                                                              ______________

                 LEVEL OF EFFORT:  12,990 HOURS                                             Total:            $ 1,051,345.15

                MODIFICATIONS:    P00001, P00002

                FUNDING SUBCLINS:  0005AE

                P00002 BREAKDOWN:

                Warehouse 13-01 Revision 1 sets funding for

                this work directive based on total estimated

                cost as determined on 03 FEB 2014.

                FSC:  0005AE

                Hours:                            0.00

                Estimated Labor Cost:   $         0.00

                Fixed Fee:              $         0.00                ______________________________________

                Total CPFF:             $         0.00

                Travel:                 $         0.00

                ODC:                    $  (105,613.00)                _______________________________________

                Total:                  $  (105,613.00)

                              (End of narrative B001)
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2014

                            $     1,042,129.15
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AB        WAREHOUSE - M1 ABRAMS                                       1          LO        Estimated              _____________________

                                                                                                    Cost   $        853,382.99                                                                                                            __________________

                                                                                               Fixed Fee   $         22,351.95                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        875,734.94                                                                                                            __________________

              SERVICE REQUESTED: TPF Warehousing Supp

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 473FAM0547    PRON AMD: 02    ACRN: AG

                 Contract Type: Cost-Plus-Fixed-Fee

                 WORK DIRECTIVE:   WAREHOUSE 13-02

                 PROGRAM:          TOTAL PACKAGE FIELDING                                   Estimated Cost:   $   447,038.99

                                   FOR WAREHOUSE                                            Fixed Fee:        $   22,351.95                                                                                                              _____________

                 START OF WORK:    DATE OF SIGNED CONTRACT                                  CPFF:             $   469,390.94

                 COMPLETION DATE:  31 AUGUST 2014                                           ODCs:             $   406,344.00                                                                                                              ______________

                 LEVEL OF EFFORT:  10,474 HOURS                                             Total:            $   875,734.94

                MODIFICATIONS:    P00002

                FUNDING SUBCLINS:  NA

                P00002 BREAKDOWN:

                Warehouse 13-02 revision 1 reduces funding for

                this work directive based on total estimated

                cost as determined on 03 FEB 2014.

                Hours:                            0.00

                Estimated Labor Cost:   $         0.00

                Fixed Fee:              $         0.00                ______________________________________

                Total CPFF:             $         0.00

                Travel:                 $         0.00

                ODC:                   ($    63,637.00)                _______________________________________

                Total:                 ($    63,637.00)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2014

                            $       875,734.94
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AC        WAREHOUSE - M88A2 HERCULES                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $         21,807.40                                                                                                            __________________

                                                                                               Fixed Fee   $            612.47                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         22,419.87                                                                                                            __________________

              SERVICE REQUESTED: TPF warehouse for M8

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: JM2A2014JM    PRON AMD: 01    ACRN: AH

                 Contract Type: Cost-Plus-Fixed-Fee

                 WORK DIRECTIVE:   WAREHOUSE 13-03

                 PROGRAM:          TOTAL PACKAGE FIELDING                                   Estimated Cost:   $   12,249.40

                                   FOR WAREHOUSE                                            Fixed Fee:        $      612.47                                                                                                              _____________

                 START OF WORK:    DATE OF SIGNED CONTRACT                                  CPFF:             $   12,861.87

                 COMPLETION DATE:  31 AUGUST 2014                                           ODCs:             $    9,558.00                                                                                                              _____________

                 LEVEL OF EFFORT:  287 HOURS                                                Total:            $   22,419.87

                MODIFICATIONS:    P00002

                FUNDING SUBCLINS:  NA

                P00002 BREAKDOWN:

                Warehouse 13-03 Revision 1 reduces funding for

                this work directive based on total estimated

                cost as determined on 03 FEB 2014.

                Hours:                            0.00

                Estimated Labor Cost:   $         0.00

                Fixed Fee:              $         0.00                ______________________________________

                Total CPFF:             $         0.00

                Travel:                 $         0.00

                ODC:                   ($     1,751.00)                _______________________________________

                Total:                 ($     1,751.00)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2014

                            $        22,419.87
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AD        SERVICE LINE ITEM                                           1          LO        Estimated              _________________

                                                                                                    Cost   $         38,781.36                                                                                                            __________________

                                                                                               Fixed Fee   $          1,069.26                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         39,850.62                                                                                                            __________________

              SERVICE REQUESTED: M1200 Knight - FY11

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH3CR092EH    PRON AMD: 02    ACRN: AJ

                 Contract Type: Cost-Plus-Fixed-Fee

                 WORK DIRECTIVE:   WAREHOUSE 13-04

                 PROGRAM:          TOTAL PACKAGE FIELDING                                   Estimated Cost:   $    21,425.36

                                   FOR WAREHOUSE - M1200 Knight                             Fixed Fee:        $     1,069.26                                                                                                              ______________

                 START OF WORK:    DATE OF SIGNED CONTRACT                                  CPFF:             $    22,494.62

                 COMPLETION DATE:  31 AUGUST 2014                                           ODCs:             $    17,356.00                                                                                                              ______________

                 LEVEL OF EFFORT:     502 HOURS                                             Total:            $    39,850.62

                MODIFICATIONS:    P00002

                FUNDING SUBCLINS:  NA

                P00002 BREAKDOWN:

                Warehouse 13-04 Revision 2 reduces funding for

                this work directive based on total estimated

                cost as determined on 03 FEB 2014.

                Hours:                            0.00

                Estimated Labor Cost:   $         0.00

                Fixed Fee:              $         0.00                ______________________________________

                Total CPFF:             $         0.00

                Travel:                 $         0.00

                ODC:                   ($     3,036.00)                _______________________________________

                Total:                 ($     3,036.00)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2014

                            $        39,850.62
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0005AF        PIM LRIP                                                    1          LO        Estimated              ________

                                                                                                    Cost   $        217,131.00                                                                                                            __________________

                                                                                               Fixed Fee   $          1,963.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        219,094.00                                                                                                            __________________

              SERVICE REQUESTED: REFURB BII

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7246M01072    PRON AMD: 03    ACRN: AL

                 Contract Type: Cost-Plus-Fixed-Fee

                 WORK DIRECTIVE:   14-01

                 PROGRAM:          TOTAL PACKAGE FIELDING                                   Estimated Cost:   $    39,267

                                   FOR WAREHOUSE                                            Fixed Fee:        $     1,963                                                                                                              ___________

                 START OF WORK:    DATE OF SIGNED CONTRACT                                  CPFF:             $    41,230

                 COMPLETION DATE:  31 August 2014                                           ODCs:             $   177,864                                                                                                              ___________

                 LEVEL OF EFFORT:     920 HOURS                                             Total:            $   219,094

                MODIFICATIONS:    P00002

                FUNDING SUBCLINS:  NA

                P00002 BREAKDOWN:

                Warehouse 14-01 Revision 0 sets funding for

                this work directive based on total estimated

                cost as determined on 03 Feb 2014.

                Hours:                          920

                Estimated Labor Cost:   $    39,267

                Fixed Fee:              $     1,963                ___________________________________

                Total CPFF:             $    41,230

                Travel:                 $        00

                ODC:                    $   177,864                ___________________________________

                Total:                  $   219,094

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-JAN-2014

                            $       219,094.00
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PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0005AA  7236B25072      1     A.0009261.1.3.2.3.18      AF   $       1,147,742.15  $        -105,613.00    $       1,042,129.15

0005AB  473FAM0547      1     A.0008737.3.3.5.3         AG   $         939,371.94  $         -63,637.00    $         875,734.94

0005AC  JM2A2014JM      1     A.0009330.1.2.7.2         AH   $          24,170.87  $          -1,751.00    $          22,419.87

0005AD  EH3CR092EH      1     S.0015463.1.4             AJ   $          42,886.62  $          -3,036.00    $          39,850.62

0005AF  7246M01072      1     A.0008732.1.7.1.6         AL   $               0.00  $         219,094.00    $         219,094.00

                                                                                       _________________

                                                                      NET CHANGE   $          45,057.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AF    021 201320152033      A5XGJ GZ2400ARU08      3109 L034614601 A.0009261.1.3.2.3.18                     021001 $       -105,613.00

 AG    021 201320152033      A5XGJ GA0700ARU01      3109 L034605164 A.0008737.3.3.5.3                        021001 $        -63,637.00

 AH    021 201220142033      A5XGJ GA0570ARU05      251C L034625679 A.0009330.1.2.7.2                        021001 $         -1,751.00

 AJ    021 201320132020      A60EE 123207AMTE       2577 L034664670 S.0015463.1.4                            021001 $         -3,036.00

 AL    021 201420162033      A5XGJ GZ0410AFPHB      3109 L035174713 A.0008732.1.7.1.6                        021001 $        219,094.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $         45,057.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $       4,473,326.79              $          45,057.00              $       4,518,383.79

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0005AA    AF    021 201320152033      A5XGJ GZ2400ARU08      3109 L034614601 A.0009261.1.3.2.3.18                     021001

0005AB    AG    021 201320152033      A5XGJ GA0700ARU01      3109 L034605164 A.0008737.3.3.5.3                        021001

0005AC    AH    021 201220142033      A5XGJ GA0570ARU05      251C L034625679 A.0009330.1.2.7.2                        021001

0005AD    AJ    021 201320132020      A60EE 123207AMTE       2577 L034664670 S.0015463.1.4                            021001

0005AF    AL    021 201420162033      A5XGJ GZ0410AFPHB      3109 L035174713 A.0008732.1.7.1.6                        021001
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