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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: MICHAEL DEPEAL

Buyer Office Symbol/Telephone Number: CCTA-HTM-M/(586)282-5204

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014DEC31

                                               *** End of Narrative A0000 ***

Modification P00076

Previous Contract Amount: $53,101,219.64

Amount of this Action: $2,517,632.10

New Contract Amount: $55,618,851.74

1. The purpose of Modification P00076 to Contract W56HZV-10-C-0011 is to:

a. Exercise 2,648 STS Level of Effort (LOE) Engineering Labor Hours, 1,385 Logistic Labor Hours, adds Travel in the amount of

$18,252.13 and ODCs in the amount of $15,482.94 in support of Work Directive MP13-0082-R0 (Electronic Stability Control (ESC)).

b. Exercise 6,448 STS Level of Effort (LOE) Engineering Labor Hours, 3,177 Logistic Labor Hours, adds Travel in the amount of

$8,836.54 and ODCs in the amount of $581,321.63 in support of Work Directive MP13-0086-R0 (MaxxPro Long Wheel Base Ambulance

Retrofit).

c. Exercise 402 STS Level of Effort (LOE) Engineering Labor Hours, 450 Logistic Labor Hours and ODCs in the amount of $2,942.39 in

support of Work Directive MP13-0108-R0 (MaxxPro FoV Collapsible Step).

d. Exercise 956 STS Level of Effort (LOE) Engineering Labor Hours, 1,445 Logistic Labor Hours and ODCs in the amount of $114,767.63

in support of Work Directive MP13-0123-R0 (Covert Dash Ambulance to Dash Objective Gunner Protection Kit (OGPK) MaxxPro

Survivability Upgrade (MSU)).

2. This modification acquires 2,648 STS LOE hours for Work Directive MP13-0082-R0 (ESC) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AN  Engineering - Option 4

 WD: MP13-0082-R0 (ESC)

 Hours                       24,550.00              2,648              27,198

 Estimated Cost          $2,616,189.95      $  273,962.08       $2,890,152.03

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,616,189.95      $  273,962.08       $2,890,152.03

 Labor Fee               $  210,441.75      $   23,275.92       $  233,717.67

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  210,441.75      $   23,275.92       $  233,717.67

 Total CPFF              $2,826,631.70      $  297,238.00       $3,123,869.70

3. This modification acquires 6,448 STS LOE hours for Work Directive MP13-0086-R0 (MaxxPro Long Wheel Base Ambulance Retrofit) on the

following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AP  Engineering - Option 4

 WD: MP13-0086-R0 (Ambulance Retrofit)

 Hours                          27,198              6,448              33,646

 Estimated Cost          $2,890,152.03      $  667,110.08       $3,557,262.11

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $2,890,152.03      $  667,110.08       $3,557,262.11

 Labor Fee               $  233,717.67      $   56,677.92       $  290,395.59

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  233,717.67      $   56,677.92       $  290,395.59

 Total CPFF              $3,123,869.70      $  723,788.00       $3,847,657.70

4. This modification acquires 402 STS LOE hours for Work Directive MP13-0108-R0 (MaxxPro FoV Collapsible Step) on the following CLINs:
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CLIN                           Prior       This Change     Total CLIN 0401

 0401AQ  Engineering - Option 4

 WD: MP13-0108-R0 (MaxxPro FoV Collapsible Step)

 Hours                          33,646                402              34,048

 Estimated Cost          $3,557,262.11      $   41,590.92       $3,598,853.03

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $3,557,262.11      $   41,590.92       $3,598,853.03

 Labor Fee               $  290,395.59      $    3,533.58       $  293,929.17

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  290,395.59      $    3,533.58       $  293,929.17

 Total CPFF              $3,847,657.70      $   45,124.50       $3,892,782.20

5. This modification acquires 956 STS LOE hours for Work Directive MP13-0123-R0 (Covert Dash Ambulance to Dash Objective Gunner

Protection Kit (OGPK) MaxxPro Survivability Upgrade (MSU)) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0401

 0401AR  Engineering - Option 4

 WD: MP13-0123-R0 (Dash AMB to OGPK MSU)

 Hours                          34,048                956              35,004

 Estimated Cost          $3,598,853.03      $   98,907.76       $3,697,760.79

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $3,598,853.03      $   98,907.76       $3,697,760.79

 Labor Fee               $  293,929.17      $    8,403.24       $  302,332.41

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  293,929.17      $    8,403.24       $  302,332.41

 Total CPFF              $3,892,782.20      $  107,311.00       $4,000,093.20

6. This modification acquires 1,385 STS LOE hours for Work Directive MP13-0082-R0 (ESC) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AM  Logisitics - Option 4

 WD: MP13-0082-R0 (ESC)

 Hours                          11,614              1,385              12,999

 Estimated Cost          $1,041,416.18      $  119,123.85       $1,160,540.03

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,041,416.18      $  119,123.85       $1,160,540.03

 Labor Fee               $   84,037.58      $   10,124.35       $   94,161.93

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $   84,037.58      $   10,124.35       $   94,161.93

 Total CPFF              $1,125,453.76      $  129,248.20       $1,254,701.96

7. This modification acquires 3,177 STS LOE hours for Work Directive MP13-0086-R0 (MaxxPro Long Wheel Base Ambulance Retrofit) on the

following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AN  Logisitics - Option 4

 WD: MP13-0086-R0

 Hours                          12,999              3,177              16,176

 Estimated Cost          $1,160,540.03      $  273,253.77       $1,433,793.80

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,160,540.03      $  273,253.77       $1,433,793.80

 Labor Fee               $   94,161.93      $   23,223.87       $  117,385.80

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $   94,161.93      $   23,223.87       $  117,385.80

 Total CPFF              $1,254,701.96      $  296,477.64       $1,551,179.60

8. This modification acquires 450 STS LOE hours for Work Directive MP13-0108-R0 (MaxxPro FoV Collapsible Step) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AP  Logisitics - Option 4

 WD: MP13-0108-R0 (MaxxPro FoV Collapsible Step)

 Hours                          16,176                450              16,626

 Estimated Cost          $1,433,793.80      $   38,704.50       $1,472,498.30

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00
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 Total Cost              $1,433,793.80      $   38,704.50       $1,472,498.30

 Labor Fee               $  117,385.80      $    3,289.50       $  120,675.30

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  117,385.80      $    3,289.50       $  120,675.30

 Total CPFF              $1,551,179.60      $   41,994.00       $1,593,173.60

9. This modification acquires 1,445 STS LOE hours for Work Directive MP13-0123-R0 (Covert Dash Ambulance to Dash Objective Gunner

Protection Kit (OGPK) MaxxPro Survivability Upgrade (MSU)) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0403

 0403AQ  Logisitics - Option 4

 WD: MP13-0123-R0 (Dash AMB to OGPK MSU)

 Hours                          16,626              1,445              18,071

 Estimated Cost          $1,472,498.30      $  124,284.45       $1,596,782.75

 Materials/ODCs (w/G&A)  $        0.00      $        0.00       $        0.00

 Total Cost              $1,472,498.30      $  124,284.45       $1,596,782.75

 Labor Fee               $  120,675.30      $   10,562.95       $  131,238.25

 Materials/ODCs Fee      $        0.00      $        0.00       $        0.00

 Total Fee               $  120,675.30      $   10,562.95       $  131,238.25

 Total CPFF              $1,593,173.60      $  134,847.40       $1,728,021.00

10. This modification acquires travel cost for Work Directive MP13-0082-R0 (Electronic Stability Control) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0407

 0407AV  Travel - Option 4

 WD: MP13-0082-R0 (ESC)

 Estimated Cost          $  619,451.61      $   18,252.13       $  647,703.74

 Total Fee               $        0.00      $        0.00       $        0.00

 Total CPFF              $  619,451.61      $   18,252.13       $  647,703.74

11. This modification acquires travel cost for Work Directive MP13-0086-R0 (MaxxPro Long Wheel Base Ambulance Retrofit) on the following

CLINs:

CLIN                           Prior       This Change     Total CLIN 0407

 0407AW  Travel - Option 4

 WD: MP13-0086-R0

 Estimated Cost          $  647,703.74      $    8,836.64       $  656,540.38

 Total Fee               $        0.00      $        0.00       $        0.00

 Total CPFF              $  647,703.74      $    8,836.64       $  656,540.38

12. This modification acquires Other Direct Costs for Work Directive MP13-0082-R0 (ESC) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0408

 0408AT  ODC - Option 4

 WD: MP13-0082-R0

 Estimated Cost          $1,978,685.93      $   14,269.99       $1,992,955.92

 Total Fee               $  156,601.33      $    1,212.95       $  157,814.28

 Total CPFF              $2,135,287.25      $   15,482.94       $2,150,770.19

13. This modification acquires Other Direct Costs for Work Directive MP13-0086-R0 (MaxxPro Long Wheel Base Ambulance Retrofit) on the

following CLINs:

CLIN                           Prior       This Change     Total CLIN 0408

 0408AU  ODC - Option 4

 WD: MP13-0086-R0

 Estimated Cost          $1,992,955.92      $  535,780.30       $2,528,736.22

 Total Fee               $  157,814.28      $   45,541.33       $  203,355.61

 Total CPFF              $2,150,770.19      $  581,321.63       $2,732,091.82

14. This modification acquires Other Direct Costs for Work Directive MP13-0108-R0 (MaxxPro FoV Collapsible Step) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0408

 0408AV  ODC - Option 4

 WD: MP13-0108-R0
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 Estimated Cost          $2,528,736.22      $    2,711.88       $2,531,448.10

 Total Fee               $  203,355.61      $      230.51       $  203,586.12

 Total CPFF              $2,732,091.82      $    2,942.39       $2,735,034.21

15. This modification acquires Other Direct Costs for Work Directive MP13-0123-R0 (Covert Dash Ambulance to Dash Objective Gunner

Protection Kit (OGPK) MaxxPro Survivability Upgrade (MSU)) on the following CLINs:

CLIN                           Prior       This Change     Total CLIN 0408

 0408AW  ODC - Option 4

 WD: MP13-0123-R0

 Estimated Cost          $2,531,448.10      $  105,776.62       $2,637,224.72

 Total Fee               $  203,586.12      $    8,991.01       $  212,577.13

 Total CPFF              $2,735,034.21      $  114,767.63       $2,849,801.84

16. This modification changes the option year exercised hours as follows:

a. The total contract hours exercised for Year 1 was 43,243. The total contract hours exercised for Year 2 was 79,622. The total

contract hours exercised for Year 3 was 121,973. The total contract hours currently exercised for Year 4, including this modification,

is 333,663. The total contract hours exercised to date are 578,501.

b. The hours exercised to date for Year 4 are 333,663 leaving 260,667 hours available (reduced from 594,330).

17. The STS LOE hours and agreed upon Labor and Overhead rates exercised under Modification P00074 are detailed below:

a. The composite rate of $112.25 ($103.46 plus the contractor's fixed fee of $8.79) was applied to Engineering Labor Hours.

b. The composite rate of $93.32 ($86.01 plus the contractor's fixed fee of $7.31) was applied to Logistic Labor Hours.

18. This modification impacts the contract amount. This contractual action increases the total contract amount by $2,517,632.10 from the

prior amount of $53,101,219.64 to a new total of $55,618,851.74.

                                Prior         This Change          Total

Estimated Cost            $49,143,131.18    $2,322,564.97   $51,465,696.15

Fixed Fee                 $ 3,958,088.46    $  195,067.13   $ 4,153,155.59

Total Contract Value      $53,101,219.64    $2,517,632.10   $55,618,851.74

19. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0076 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401          ELECTRONIC STABLITY CONTROL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

0401AN        MP13-0082-R0 ENGINEERING                                    1          LO                    $        297,238.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: ELECTRONIC STABLITY CONTROL

              PRON: 2M3MXP01Q7    PRON AMD: 02    ACRN: BP

START OF WORK: 08 August 2013

COMPLETION DATE: 17 July 2014

LEVEL OF EFFORT: 2,648 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0082-R0

Estimated Labor Cost:       $  273,962.08

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  273,962.08

Labor Fee:                  $   23,275.92

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   23,275.92

CPFF:                       $  297,238.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            17-JUL-2014

                            $       297,238.00

0401AP        MP13-0086-R0 ENGINEERING                                    1          LO                    $        723,788.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: MAXXPRO LWB AMBULANCE RETRO

              PRON: 2M2MXP06Q7    PRON AMD: 01    ACRN: BQ

START OF WORK: 08 August 2013

  6 18

W56HZV-10-C-0011 P00076

NAVISTAR DEFENSE LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

COMPLETION DATE: 01 August 2014

LEVEL OF EFFORT: 6,448 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0086-R0

Estimated Labor Cost:       $  667,110.08

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  667,110.08

Labor Fee:                  $   56,677.92

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   56,677.92

CPFF:                       $  723,788.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $       723,788.00

0401AQ        MP13-0108-R0 ENGINEERING                                    1          LO                    $         45,124.50              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: MAXXPRO FOV COLLAPSIBLE STEP

              PRON: 2M2MXP05Q7    PRON AMD: 01    ACRN: BR

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: 402 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0108-R0

Estimated Labor Cost:       $   41,590.92

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $   41,590.92

Labor Fee:                  $    3,533.58

Materials/ODCs Fee:         $        0.00

Total Fee:                  $    3,533.58
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CPFF:                       $   45,124.50

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $        45,124.50

0401AR        MP13-0123-R0 ENGINEERING                                    1          LO                    $        107,311.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: DASH AMB TO OGPK MSU

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: 956 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0123-R0

Estimated Labor Cost:       $   98,907.76

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $   98,907.76

Labor Fee:                  $    8,403.24

Materials/ODCs Fee:         $        0.00

Total Fee:                  $    8,403.24

CPFF:                       $  107,311.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $       107,311.00
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0403          ELECTRONIC STABILITY CONTROL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

0403AM        MP13-0082-R0 LOGISITICS                                     1          LO                    $        129,248.20              _____________________________                                                                 __________________

              GENERIC NAME DESCRIPTION: ELECTRONIC STABILITY CONTROL

              PRON: 2M3MXP01Q7    PRON AMD: 02    ACRN: BP

START OF WORK: 08 August 2013

COMPLETION DATE: 17 July 2014

LEVEL OF EFFORT: 1,385 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0082-R0

Estimated Labor Cost:       $  119,123.85

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  119,123.85

Labor Fee:                  $   10,124.35

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   10,124.35

CPFF:                       $  129,248.20

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            17-JUL-2014

                            $       129,248.20

0403AN        MP13-0086-R0 LOGISITICS                                     1          LO                    $        296,477.64              _______________________                                                                       __________________

              GENERIC NAME DESCRIPTION: MAXXPRO LWB AMBULANCE RETRO

              PRON: 2M2MXP06Q7    PRON AMD: 01    ACRN: BQ

START OF WORK: 08 August 2013

COMPLETION DATE: 01 August 2014
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LEVEL OF EFFORT: 3,177 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0086-R0

Estimated Labor Cost:       $  273,253.77

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  273,253.77

Labor Fee:                  $   23,223.87

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   23,223.87

CPFF:                       $  296,477.64

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $       296,477.64

0403AP        MP13-0108-R0 LOGISTICS                                      1          LO                    $         41,994.00              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: MAXXPRO FOV COLLAPSIBLE STEP

              PRON: 2M2MXP05Q7    PRON AMD: 01    ACRN: BR

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: 450 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0108-R0

Estimated Labor Cost:       $   38,704.50

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $   38,704.50

Labor Fee:                  $    3,289.50

Materials/ODCs Fee:         $        0.00

Total Fee:                  $    3,289.50
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CPFF:                       $   41,994.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $        41,994.00

0403AQ        MP13-0123-R0 LOGISTICS                                      1          LO                    $        134,847.40              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: DASH AMB TO OGPK MSU

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: 1,445 HRS

MOD: P00076

P00076 BREAKDOWN

MP13-0123-R0

Estimated Labor Cost:       $  124,284.45

Materials/ODCs(w/G/A):      $        0.00

Total Cost:                 $  124,284.45

Labor Fee:                  $   10,562.95

Materials/ODCs Fee:         $        0.00

Total Fee:                  $   10,562.95

CPFF:                       $  134,847.40

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $       134,847.40
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0407          ELECTRONIC STABILITY CONTROL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

0407AV        MP13-0082-R0 TRAVEL                                         1          LO                    $         18,252.13              _____________________________                                                                 __________________

              GENERIC NAME DESCRIPTION: ELECTRONIC STABILITY CONTROL

              PRON: 2M3MXP01Q7    PRON AMD: 02    ACRN: BP

START OF WORK: 08 August 2013

COMPLETION DATE: 17 July 2014

LEVEL OF EFFORT: N/A

MOD: P00076

P00076 BREAKDOWN

MP13-0082-R0

Estimated Travel Cost:      $   18,252.13

Total Fee:                  $        0.00

CPFF:                       $   18,252.13

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            17-JUL-2014

                            $        18,252.13

0407AW        MP13-0086-R0 TRAVEL                                         1          LO                    $          8,836.64              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: MAXXPRO LWB AMBULANCE RETRO

              PRON: 2M2MXP06Q7    PRON AMD: 01    ACRN: BQ

START OF WORK: 08 August 2013

COMPLETION DATE: 01 August 2014

LEVEL OF EFFORT: N/A
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MOD: P00076

P00076 BREAKDOWN

MP13-0086-R0

Estimated Travel Cost:      $    8,836.64

Total Fee:                  $        0.00

CPFF:                       $    8,836.64

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $         8,836.64

0408          ELECTRONIC STABILITY CONTROL

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

0408AT        MP13-0082-R0 OTHER DIRECT COSTS                             1          LO                    $         15,482.94              _______________________________                                                               __________________

              GENERIC NAME DESCRIPTION: ELECTRONIC STABILITY CONTROL

              PRON: 2M3MXP01Q7    PRON AMD: 02    ACRN: BP

START OF WORK: 08 August 2013

COMPLETION DATE: 17 July 2014

LEVEL OF EFFORT: N/A

MOD: P00076

P00076 BREAKDOWN

MP13-0082-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $   14,269.99

Total Cost:                 $   14,269.99

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $    1,212.95

Total Fee:                  $    1,212.95

CPFF:                       $   15,482.94

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            17-JUL-2014

                            $        15,482.94

0408AU        MP13-0086-R0 OTHER DIRECT COSTS                             1          LO                    $        581,321.63              _______________________________                                                               __________________

              GENERIC NAME DESCRIPTION: MAXXPRO LWB AMBULANCE RETRO

              PRON: 2M2MXP06Q7    PRON AMD: 01    ACRN: BQ

START OF WORK: 08 August 2013

COMPLETION DATE: 01 August 2014

LEVEL OF EFFORT: N/A

MOD: P00076

P00076 BREAKDOWN

MP13-0086-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $  535,780.30

Total Cost:                 $  535,780.30

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $   45,541.33

Total Fee:                  $   45,541.33

CPFF:                       $  581,321.63

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-AUG-2014

                            $       581,321.63

0408AV        MP13-0108-R0 OTHER DIRECT COSTS                             1          LO                    $          2,942.39              _______________________________                                                               __________________
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              GENERIC NAME DESCRIPTION: MAXXPRO FOV COLLAPSIBLE STEP

              PRON: 2M2MXP05Q7    PRON AMD: 01    ACRN: BR

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: N/A

MOD: P00076

P00076 BREAKDOWN

MP13-0108-R0

Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $    2,711.88

Total Cost:                 $    2,711.88

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $      230.51

Total Fee:                  $      230.51

CPFF:                       $    2,942.39

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $         2,942.39

0408AW        MP13-0123-R0 OTHER DIRECT COSTS                             1          LO                    $        114,767.63              _______________________________                                                               __________________

              GENERIC NAME DESCRIPTION: DASH AMB TO OGPK MSU

              PRON: 2M2MXE04Q7    PRON AMD: 02    ACRN: BS

START OF WORK: 08 August 2013

COMPLETION DATE: 13 February 2014

LEVEL OF EFFORT: N/A

MOD: P00076

P00076 BREAKDOWN

MP13-0123-R0
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Estimated Labor Cost:       $        0.00

Materials/ODCs(w/G/A):      $  105,776.62

Total Cost:                 $  105,776.62

Labor Fee:                  $        0.00

Materials/ODCs Fee:         $    8,991.01

Total Fee:                  $    8,991.01

CPFF:                       $  114,767.63

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2014

                            $       114,767.63
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   ________      _____   ___________              ____          ____________            __________               ________________   ________      _____   ___________              ____          ____________            __________               ___________

0401AN  2M3MXP01Q7      2     S.0011895.3.2             BP   $               0.00  $         297,238.00    $         297,238.00

0401AP  2M2MXP06Q7      2     S.0014336.1.6             BQ   $               0.00  $         723,788.00    $         723,788.00

0401AQ  2M2MXP05Q7      2     S.0014336.1.5             BR   $               0.00  $          45,124.50    $          45,124.50

0401AR  2M2MXE04Q7      2     S.0014336.1.7             BS   $               0.00  $         107,311.00    $         107,311.00

0403AM  2M3MXP01Q7      2     S.0011895.3.2             BP   $               0.00  $         129,248.20    $         129,248.20

0403AN  2M2MXP06Q7      2     S.0014336.1.6             BQ   $               0.00  $         296,477.64    $         296,477.64

0403AP  2M2MXP05Q7      2     S.0014336.1.5             BR   $               0.00  $          41,994.00    $          41,994.00

0403AQ  2M2MXE04Q7      2     S.0014336.1.7             BS   $               0.00  $         134,847.40    $         134,847.40

0407AV  2M3MXP01Q7      2     S.0011895.3.2             BP   $               0.00  $          18,252.13    $          18,252.13

0407AW  2M2MXP06Q7      2     S.0014336.1.6             BQ   $               0.00  $           8,836.64    $           8,836.64

0408AT  2M3MXP01Q7      2     S.0011895.3.2             BP   $               0.00  $          15,482.94    $          15,482.94

0408AU  2M2MXP06Q7      2     S.0014336.1.6             BQ   $               0.00  $         581,321.63    $         581,321.63

0408AV  2M2MXP05Q7      2     S.0014336.1.5             BR   $               0.00  $           2,942.39    $           2,942.39

0408AW  2M2MXE04Q7      2     S.0014336.1.7             BS   $               0.00  $         114,767.63    $         114,767.63

                                                                                       _________________

                                                                      NET CHANGE   $       2,517,632.10

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 BP    021 201320152035      A5XDU D03002ARJT7      3107 L034239334 S.0011895.3.2                            021001 $        460,221.27

 BQ    021 201220142035      A5XDU D03002ARJT7      3107 L034245961 S.0014336.1.6                            021001 $      1,610,423.91

 BR    021 201220142035      A5XDU D03002ARJT7      3107 L034245806 S.0014336.1.5                            021001 $         90,060.89

 BS    021 201220142035      A5XDU D03002ARJT7      3107 L034239335 S.0014336.1.7                            021001 $        356,926.03                                                                                                                     __________________

                                                                                                        NET CHANGE  $      2,517,632.10

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      53,101,219.64              $       2,517,632.10              $      55,618,851.74

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0401AN    BP    021 201320152035      A5XDU D03002ARJT7      3107 L034239334 S.0011895.3.2                            021001

0401AP    BQ    021 201220142035      A5XDU D03002ARJT7      3107 L034245961 S.0014336.1.6                            021001

0401AQ    BR    021 201220142035      A5XDU D03002ARJT7      3107 L034245806 S.0014336.1.5                            021001

0401AR    BS    021 201220142035      A5XDU D03002ARJT7      3107 L034239335 S.0014336.1.7                            021001

0403AM    BP    021 201320152035      A5XDU D03002ARJT7      3107 L034239334 S.0011895.3.2                            021001

0403AN    BQ    021 201220142035      A5XDU D03002ARJT7      3107 L034245961 S.0014336.1.6                            021001

0403AP    BR    021 201220142035      A5XDU D03002ARJT7      3107 L034245806 S.0014336.1.5                            021001

0403AQ    BS    021 201220142035      A5XDU D03002ARJT7      3107 L034239335 S.0014336.1.7                            021001

0407AV    BP    021 201320152035      A5XDU D03002ARJT7      3107 L034239334 S.0011895.3.2                            021001

0407AW    BQ    021 201220142035      A5XDU D03002ARJT7      3107 L034245961 S.0014336.1.6                            021001

0408AT    BP    021 201320152035      A5XDU D03002ARJT7      3107 L034239334 S.0011895.3.2                            021001

0408AU    BQ    021 201220142035      A5XDU D03002ARJT7      3107 L034245961 S.0014336.1.6                            021001
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LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0408AV    BR    021 201220142035      A5XDU D03002ARJT7      3107 L034245806 S.0014336.1.5                            021001

0408AW    BS    021 201220142035      A5XDU D03002ARJT7      3107 L034239335 S.0014336.1.7                            021001
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