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WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

REQUEST NUMBER:  IMNWDE-XP-0-2404

1.  The purpose of this modification 03 is furnish the necessary, labor, materials and equipment to make following changes to the contract.

 See attached Scope of Work.

2.  The performance period is hereby extended to 15 Aug 2004.

3.  The total cost of the order has increased by $5,793.13 from $99,786.58 to $105,579.71

4.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

25-May-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-01-D-L505-0014

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Sep-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

MUTUAL AGREEMENT

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

21-May-2004

CODE

U.S. ARMY TACOM

6501 E. ELEVEN MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

GREG CONSTRUCTION CO.

GARY BOYD

26091 SHERWOOD AVE. #111

WARREN MI 48091

0LE05

FACILITY CODE

0LE05

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        SHELTER LOCATION CHANGE
Furnish necessary labor, materials and equipment to make the following changes to contract:
1.  Install the new Communication Shelter East of the existing building, with the Entry Port (Double Door) on the Northside as shown in the Drawing PE-X-COM02-001, sheet 5 of 5. The new building should be approximately 12 feet from the existing building. Field verify sizes, locations, elevations and details of all existing construction and conditions that affect the work before proceeding with the work..

2.  Construct a sidewalk from the new Communication Shelter to the Parking Lot on the South. The new sidewalk shall be similar in construction to the existing Sidewalk at the existing Communication Shelter. The Paver Stones called for in original SOW shall be placed as shown in the drawing.

3.  The source of electric power and all other items in the original SOW remain same.

4.  The performance  period is extended to 15 Aug 2004. 

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $5,793.13 from $99,786.58 to $105,579.71. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0004 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004
	
	1
	JOB
	$5,793.13
	$5,793.13 

	
	ADDITIONAL FUNDS

FFP

CHANGE LOCATION OF COMMUNICATION HUT

 
	

	
	
	

	
	

	

	
	NET AMT
	$5,793.13

	

	
	ACRN AB Funded Amount
	
	$5,793.13


FOB:  Destination 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item has been added to CLIN 0004:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	15-AUG-2004 
	1 
	U.S. ARMY TACOM

SEE SCHEDULE FOR DELIVERY INFORMATION

WARREN MI 48397-5000

FOB:  Destination 
	W912CH 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $5,793.13 from $99,786.58 to $105,579.71. 

CLIN 0004:

Funding on CLIN 0004 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2142020000042AB5AH132076.L10025400000004XPL3RA25205DEXP0204S20113 

        Increase: $5,793.13 

        Total: $5,793.13 

(End of Summary of Changes) 

