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MICHELLE GREGORY/586-574-6045

GREGORM@TACOM.ARMY.MIL

WARREN MI 48397-5000

AMSTAC-Y--1-2203

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to make the following changes to the Scope of Work:

   a.  All work shall be IAW drawing titled, "Modification #3, Renovate Office 103, Building 970," revision dated 21 June 2004.

   b.  Southeast mechanical room drywall work is included.

2.  As a result of this modification, the total amount of the contract will decrease by $5,314.51 from $23,968.37 to $18,653.86.

3.  The completion date of this delivery order will be extended from 1 June 2004 to 30 July 2004.

4. All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

23-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-01-D-L505-0015

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Sep-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

23-Jun-2004

CODE

U.S. ARMY TACOM

6501 E. 11 MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

GREG CONSTRUCTION CO.

GARY BOYD

10109 MARINE CITY HWY

IRA TOWNSHIP MI 48023-1008

0LE05

FACILITY CODE

0LE05

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was decreased by $5,314.51 from $23,968.37 to $18,653.86. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0001 

                The unit price amount has decreased by $5,314.51 from $23,968.37 to $18,653.86. 

                The total cost of this line item has decreased by $5,314.51 from $23,968.37 to $18,653.86. 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0001 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 06-NOV-2003 TO

01-JUN-2004 
	N/A 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE FOR DELIVERY INFORMATION

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 06-NOV-2003 TO

30-JUL-2004 
	N/A 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE FOR DELIVERY INFORMATION

WARREN MI 

FOB:  Destination 
	DAAE07 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was decreased by $5,314.51 from $23,968.37 to $18,653.86. 

CLIN 0001: 

        AA: 2132020000036D8030439878E100025400000003CYE10L25026CY012203S20113 was decreased by $5,314.51 from $23,968.37 to $18,653.86 

(End of Summary of Changes) 

