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MICHELLE GREGORY/586-574-5185

GREGORM@TACOM.ARMY.MIL

WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to delete all work with regards to the 200 Area.  The work will be moved to the 400 Area, in which

 new units will be added to this delivery order.  Please see Continuation Sheet.

2.  As a result of this modification, the total amount of this delivery order will decrease by $14,693.75 from $274,105.00  to $259,411.25.

3.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

02-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-01-D-L505-0024

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Sep-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

02-Sep-2004

CODE

U.S. ARMY TACOM

6501 E. 11 MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

GREG CONSTRUCTION CO.

GARY BOYD

26091 SHERWOOD AVE. #111

WARREN MI 48091

0LE05

FACILITY CODE

0LE05

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        MODIFICATION P0003
MODIFICATION P0003 – DELETE ENTIRE 200 AREA UNITS, ADD 400 AREA UNITS

1. The following units will be deleted from this contract:

200 Area


a.  Type 1 Front
 
 2 Units


b.  Type 3B Rear

16 Units


c.  Type 4 Front

  7 Units


d.  Type 4 Rear

12 Units

2. The following units will be added to this contract:

400 Area


a.  Type 3 Front

  1  Unit (474)


b.  Type 3 Rear

  1  Unit (482)

c.  Type 4 Front
23 Units (434, 435, 436, 437, 439, 441, 442, 445, 449, 462, 466, 468, 470, 451, 453, 455, 456, 458, 459, 486, 488, 494, 496)

d.  Type 4 Rear
15 Units (460, 462, 464, 470, 439, 442, 448, 449, 484, 480, 486, 490, 490, 451, 450)

e.  Type 7 Rear
 2 Units (423, 428)

3. The following is a current list of the 400 Area porch types and number of units that will be completed under this delivery order:

Description

No of Units

Type 1 Rear

  1

Type 3 Front

  1

Type 3 Rear

  2

Type 4 Front

26

Type 4 Rear

16

Type 5 Front

  1

Type 7 Rear

  2

TOTAL


49 Units

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was decreased by $14,693.75 from $274,105.00 to $259,411.25. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0001 

                The pricing detail quantity has decreased by 16.00 from 16.00 to 0.00. 

                The total cost of this line item has decreased by $89,700.00 from $89,700.00 to $0.00. 

        CLIN 0003 

                The pricing detail quantity has decreased by 2.00 from 2.00 to 0.00. 

                The total cost of this line item has decreased by $13,512.50 from $13,512.50 to $0.00. 

        CLIN 0004 

                The pricing detail quantity has decreased by 7.00 from 7.00 to 0.00.

                The total cost of this line item has decreased by $51,318.75 from $51,318.75 to $0.00. 

        CLIN 0005 

                The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00. 

                The total cost of this line item has decreased by $74,175.00 from $74,175.00 to $0.00. 

        CLIN 0006 

                The pricing detail quantity has increased by 23.00 from 3.00 to 26.00. 

                The unit price amount has decreased by $41.25 from $5,417.50 to $5,376.25. 

                The total cost of this line item has increased by $123,530.00 from $16,252.50 to $139,782.50. 

        CLIN 0007 

                The pricing detail quantity has increased by 1.00 from 1.00 to 2.00. 

                The unit price amount has decreased by $153.75 from $5,300.00 to $5,146.25. 

                The total cost of this line item has increased by $4,992.50 from $5,300.00 to $10,292.50. 

        CLIN 0008 

                The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00. 

                The unit price amount has decreased by $163.75 from $6,000.00 to $5,836.25. 

                The total cost of this line item has decreased by $6,163.75 from $12,000.00 to $5,836.25. 

        CLIN 0009 

                The pricing detail quantity has increased by 15.00 from 1.00 to 16.00. 

                The unit price amount has decreased by $1,553.75 from $6,700.00 to $5,146.25. 

                The total cost of this line item has increased by $75,640.00 from $6,700.00 to $82,340.00. 

        CLIN 0010 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0010
	
	1
	Each
	$5,376.25
	$5,376.25 

	
	400 Area Porches, Type 3 Front

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$5,376.25

	

	
	ACRN AA Funded Amount
	
	$5,376.25


FOB:  Destination 

        CLIN 0011 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0011
	
	2
	Each
	$5,318.75
	$10,637.50 

	
	400 Area Porches, Type 7 Rear

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$10,637.50

	

	
	ACRN AA Funded Amount
	
	$10,637.50


FOB:  Destination 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was decreased by $14,693.75 from $274,105.00 to $259,411.25. 

CLIN 0001: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was decreased by $89,700.00 from $89,700.00 to $0.00 

CLIN 0003: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was decreased by $13,512.50 from $13,512.50 to $0.00 

CLIN 0004: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was decreased by $51,318.75 from $51,318.75 to $0.00 

CLIN 0005: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was decreased by $74,175.00 from $74,175.00 to $0.00 

CLIN 0006: 

        AB: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 was decreased by $123.75 from $5,500.00 to $5,376.25 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was increased by $123,653.75 from $10,752.50 to $134,406.25 

CLIN 0007: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was increased by $5,146.25 from $0.00 to $5,146.25 

        The contract ACRN AA has been added. 

        AB: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 was decreased by $153.75 from $5,300.00 to $5,146.25 

CLIN 0008: 

        AB: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 was decreased by $6,163.75 from $12,000.00 to $5,836.25 

CLIN 0009: 

        AA: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 was increased by $77,193.75 from $0.00 to $77,193.75 

        The contract ACRN AA has been added. 

        AB: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 was decreased by $1,553.75 from $6,700.00 to $5,146.25 

CLIN 0010:

Funding on CLIN 0010 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 

        Increase: $5,376.25 

        Total: $5,376.25 

CLIN 0011:

Funding on CLIN 0011 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2130725000036D80301923310000025400000003CY233K25072CY011703S20113 

        Increase: $10,637.50 

        Total: $10,637.50 

(End of Summary of Changes) 

