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U.S. ARMY TACOM

ATTN: DCMAE-CJD

WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to partially call-up Option 2 (Line Items 0021 & 0022) in accordance with paragraphs B.3.2 and H.1 of

 the contract.  As a result, the following changes are made:  

     a.  The available Level-of-Effort (LOE) hours are increased by 2,334.  All LOE hours for this modification are taken from Option 2 @

 $81.58 / hour.  

     b.  Additional funds have been added for Work Directives 0012 and 0013.   

     c.  The total contract amount is increased by $190,407.72.

2.  Except as specifically provided in this modification P000012, all other terms and conditions of the contract, as previously modified, remain

 unchanged.  

PR'S:  AMSTAT-RN-0-7304  &   AMSTAT-RN-0-7404

1. CONTRACT ID CODE

PAGE OF  PAGES

U

1

6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

21-May-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-03-C-L520

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

15-May-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement between the parties.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00012

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

13-May-2004

CODE

TACOM - WARREN

AMSTA-CM-CLRA

ATTN: T. VAILLANCOURT

E. 11 MILE RD

WARREN MI 48397-5000

DAAE07

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

S2305A

AMERICAN SYSTEMS TECHNOLOGY INC

BRIAN CRANKSHAW

888 WEST BIG BEAVER

SUITE 420

TROY MI 48084

1H1C2

FACILITY CODE

1H1C2

CODE

simsv@tacom.army.mil

EMAIL:

(586) 574-8130

TEL:

VANITA M. SIMS / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $190,407.72 from $2,804,337.78 to $2,994,745.50. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0021 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0021
	
	
	Hours
	
	

	
	WD 0012 - Innovative & Tech Research

CPFF

The contractor shall furnish all supplies and services to accomplish the tasks in WD 0012 and Section C, Statement of Work of the contract.  The Level-of-Effort (LOE) hours for this Work Directive 0012 is 1,108.5.

Composite hourly rate (Option 2) for this WD is $81.58 / hour.  

Completion date for this WD 0012 is 6 months after date of award of this modification.  

PURCHASE REQUEST NUMBER: AMSTAT-RN-0-7304


	

	
ESTIMATED COST
	$83,732.81

	
FIXED FEE
	$6,698.62

	
TOTAL EST COST + FEE
	$90,431.43

	
	ACRN AS Funded Amount
	$90,431.43


FOB:  Destination 

        CLIN 0022 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0022
	
	
	Hours
	
	

	
	WD 0013-OIL QUALITY ANAYLSIS DEMO

CPFF

The contractor shall furnish all supplies and services to accomplish the tasks in WD 0013 and Section C, Statement of Work of the contract.  The Level-of-Effort (LOE) hours for this Work Directive 0013 is 1,225.5 .

Composite hourly rate (Option 2) for this WD is $81.58 / hour.

Completion date for this WD 0013 is 9 months after date of award of this modification.

PURCHASE REQUEST NUMBER: AMSTAT-RN-0-7404


	

	
ESTIMATED COST
	$92,570.64

	
FIXED FEE
	$7,405.65

	
TOTAL EST COST + FEE
	$99,976.29

	
	ACRN AT Funded Amount
	$99,976.29


FOB:  Destination 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0021:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for CLIN 0022:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $190,407.72 from $2,804,337.78 to $2,994,745.50. 

CLIN 0021:

Funding on CLIN 0021 is initiated as follows: 

        ACRN: AS 

        Acctng Data: 2142040000046N6N7E622601H771125120000004RA592H43022TRN07304S20113 

        Increase: $90,431.43 

        Total: $90,431.43 

CLIN 0022:

Funding on CLIN 0022 is initiated as follows: 

        ACRN: AT 

        Acctng Data: 2142040000046N6N7E622601H771125120000004RA592H43023TRN07404S20113 

        Increase: $99,976.29 

        Total: $99,976.29 

(End of Summary of Changes) 

The following items are applicable to this modification:   

        WD 0012
Contractor: American Systems Technology Inc.   
Contract No:  DAAE07-03-C-L520

Work Directive:  0012
Rev:  N/A

Date:  13 May 2004

SOW/Scope Ref:  C.3.2, C.3.3, C.3.7
Est. Comp Date: 180 days after award

Title:  Innovative & Emerging Technology Research for Dual-Use Outreach Applications

Work Directive Objective: Assess the status of current and emerging commercial automotive technologies and technological information for the purpose of two way technology outreach between the U.S. Army Ground Vehicle platform and program offices and tier 1 and tier 2 commercial automotive suppliers and other related research, development and engineering organizations.

Description of Efforts:

Task 1:  Research the status of current and emerging innovative technologies and technological reference information through a market survey of tier 1 and tier 2 automotive suppliers, and other organizations, for dual use technology outreach applications that fall within the parameters of SOW paragraphs C.3.2 (Embedded Controls), C.3.3 (Diagnostics), and C.3.7 (Sensors).  Other organizations targeted could include not for profit (NFP) research and development firms and institutions, academic institutions and/or organizations specializing in research, development and engineering of the aforementioned technology areas for candidacy on automotive military ground vehicle platforms and support systems.

Task 2:  The contractor shall develop a report that provides information and recommendations resulting from the activities conducted in Task 1.  This report shall identify candidate technologies, products, and/or organizations for collaboration on automotive military ground vehicle platforms and supporting equipment.  Additionally, the contractor shall develop briefing and presentation materials for use at industry & government conferences, consortiums and US Army sponsored outreach events.  These materials shall include graphic boards depicting technologies and other visual aids and/or product samples typically used for demonstration purposes.

Deliverables:

a. CDRL A001 - Monthly Contract Progress and Management Report, IAW DI-MGMT-80227, due 10 days after end of each month.

b. CDRL A003 - Technical Report, IAW DI-MISC-80508.  Due 120 days after award.

c. CDRL A004 – Presentation Material, IAW DI-ADMN-81373.  All presentation material is due 150 days following award; and shall be pre-approved by the COR.

        WD 0013
Contractor: American Systems Technology Inc.   
Contract No:  DAAE07-03-C-L520

Work Directive:  0013

Rev:  N/A

Date:  13 May 2004

SOW/Scope Ref:  C.3.1, C.3.7, C.3.8
Est. Comp Date: 270 days after award

Title:  On-Vehicle Oil Quality Analysis Demonstration

Work Directive Objective: Integrate and evaluate the functionality and performance of on-vehicle oil sensing and analysis systems on ground wheeled vehicle platforms.  To plan, install and monitor oil analysis and sensing equipment suites on up to 25 light and medium duty ground vehicles.

Description of Efforts:

Task 1:  The contractor shall develop an installation guidance package for the integration of on-vehicle oil sensing and analysis equipment suite on light and medium duty ground vehicle platforms prescribed by the government.  This installation guidance package will include detailed installation recommendations for each vehicle platform, oil testing guidelines, and integration requirements for off-board data collection equipment. 

Task 2:  The contractor shall install oil sensing and analysis equipment suites on government prescribed light and medium duty ground vehicles.  This installation will take place either at U.S. Army RDECOM TARDEC or a government approved contractor site, over the course of the first 6 months of this work directive.

Task 3:  The Contractor shall gather and analyze data collected from the oil sensing and analysis equipment suites.  The contractor will provide oil/fluid analysis data and findings/lessons learned from of the integration of the oil sensing and analysis equipment suites on government prescribed light and medium duty ground vehicle platforms.  Following the completion of the project, the contractor will restore any test bed vehicles use in this evaluation to their original condition.
Deliverables:

d. CDRL A001 - Monthly Contract Progress and Management Report, IAW DI-MGMT-80227, due 10 days after end of each month.

e. CDRL A003 – Interim Technical Report, IAW DI-MISC-80508.  Due 7 months after award.  Final Technical Report due at completion of project.

