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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

See Continuation Page

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

26-May-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-99-C-Q002

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

29-Sep-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00128

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

26-May-2004

CODE

TACOM    WARREN

E. 11 MILE RD

WARREN MI 48397-5000

DAAE07

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

DAAE08

RAYTHEON TECHNICAL SERVICES COMPANY LLC

980 KELLY JOHNSON DRIVE

SUITE 100

LAS VEGAS NV 89119

3T286

FACILITY CODE

3T286

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

1. Pursuant to Raytheon message dated 04 May 2004, this contract is hereby modified to:

a. Increase the estimated cost and OMA funding of SUBCLIN 3001AA by $4,000, effective with the signing of this modification.

b. Increase the estimated cost and OMA funding of SUBCLIN 3001AB by $1,000, effective with the signing of this modification.

c. Increase the estimated cost and OMA funding of SUBCLIN 4001AA by $2,500, effective with the signing of this modification.

d. Increase the estimated cost and OMA funding of SUBCLIN 4001AB by $2,600, effective with the signing of this modification.

e. Decrease the estimated cost and OMA funding of CLIN 5001 by $10,100, effective with the signing of this modification.

f. Decrease the estimated cost and OMA funding of SUBCLIN 4005AA by $5,000, effective with the signing of this modification.

g. Increase the estimated cost and OMA funding of SUBCLIN 4005AB by $5,000, effective with the signing of this modification.

Total FY 00 funding remains unchanged at $10,461,230 and total FY04 funding remains unchanged at $9,221,757.

Total estimated value of the contract remains unchanged at $63,576,745.92

All other terms and conditions remain in effect.

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        SUBCLIN 3001AA 

                The estimated/max cost has increased by $4,000.00 from $776,987.00 to $780,987.00. 

                The total cost of this line item has increased by $4,000.00 from $776,987.00 to $780,987.00. 

        SUBCLIN 3001AB 

                The estimated/max cost has increased by $1,000.00 from $32,000.00 to $33,000.00. 

                The total cost of this line item has increased by $1,000.00 from $32,000.00 to $33,000.00. 

        SUBCLIN 4001AA 

                The estimated/max cost has increased by $2,500.00 from $536,849.00 to $539,349.00. 

                The total cost of this line item has increased by $2,500.00 from $536,849.00 to $539,349.00. 

        SUBCLIN 4001AB 

                The estimated/max cost has increased by $2,600.00 from $156,086.88 to $158,686.88. 

                The total cost of this line item has increased by $2,600.00 from $156,086.88 to $158,686.88. 

        SUBCLIN 4005AA 

                The unit price amount has decreased by $5,000.00 from $215,851.00 to $210,851.00. 

                The total cost of this line item has decreased by $5,000.00 from $215,851.00 (EST) to $210,851.00 (EST). 

        SUBCLIN 4005AB 

                The CLIN extended description has changed from CPFF - OMA Funding-ACRN AA ($55,278) & AFH 1920 Funding-ACRN AC ($12,800) to CPFF - OMA Funding-ACRN AA ($60,278) & AFH 1920 Funding-ACRN AC ($12,800). 

                The unit price amount has increased by $5,000.00 from $68,078.00 to $73,078.00. 

                The total cost of this line item has increased by $5,000.00 from $68,078.00 (EST) to $73,078.00 (EST). 

        CLIN 5001 

                The estimated/max cost has decreased by $10,100.00 from $1,645,700.00 to $1,635,600.00. 

                The total cost of this line item has decreased by $10,100.00 from $1,645,700.00 to $1,635,600.00. 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for SUBCLIN 3001AA has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	4,000 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for SUBCLIN 3001AB has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	1,000 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for SUBCLIN 4001AA has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	2,500 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for SUBCLIN 4001AB has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	2,600 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 5001 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-1999 
	-10,100 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

SUBCLIN 3001AA: 

        AR: 2102020000006D803043800000000252F00000004300SA2514800000000S20113 was increased by $4,000.00 from $776,987.00 to $780,987.00 

SUBCLIN 3001AB: 

        AR: 2102020000006D803043800000000252F00000004300SA2514800000000S20113 was increased by $1,000.00 from $32,000.00 to $33,000.00 

SUBCLIN 4001AA: 

        AR: 2102020000006D803043800000000252F00000004300SA2514800000000S20113 was increased by $2,500.00 from $536,849.00 to $539,349.00 

SUBCLIN 4001AB: 

        AR: 2102020000006D803043800000000252F00000004300SA2514800000000S20113 was increased by $2,600.00 from $112,049.00 to $114,649.00 

SUBCLIN 4005AA: 

        AA: 2142020000042A802043000000000254000000044300SA25063ER800004S20113 was decreased by $5,000.00 from $215,851.00 to $210,851.00 

SUBCLIN 4005AB: 

        AA: 2142020000042A802043000000000254000000044300SA25063ER800004S20113 was increased by $5,000.00 from $55,278.00 to $60,278.00 

CLIN 5001: 

        AR: 2102020000006D803043800000000252F00000004300SA2514800000000S20113 was decreased by $10,100.00 from $1,645,700.00 to $1,635,600.00 

(End of Summary of Changes) 

