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JOHNSC@TACOM.ARMY.MIL

WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

REFERENCE:  SFACES-SFP0-3304 AND SFAECS-SFP0-3904

SEE CONTINUATION SHEET

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

5

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

20-Aug-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE08-03-P-A536

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

27-Sep-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

MUTUAL AGREEMENT OF THE PARTIES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00003

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

18-Aug-2004

CODE

U.S. ARMY TACOM

6501 E. ELEVEN MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

WORKPLACE INTEGRATORS

DAVE WISNESKI

30800 TELEGRAPH RD, STE 4700

BINGHAM FARMS MI 48025

1KVS3

FACILITY CODE

1KVS3

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        MODIFICATION P00003
1.  The purpose of this modification is to add CLIN 0005 in the amount of $22,905.12 and increase the total amount of CLIN 0004 for the Force Projection furniture project. 

a. CLIN 0005 in the amount of $22,905.12 is added for the purchase and installation of  storage towers in accordance with the contractor’s quote number 185208 dated 7/20/04, in possession of both parties.

b. CLIN 0004 is increased by $6,440.28.

c. Delivery/Installation complete by:  1 Oct 04

d. As a result of the above, the total amount of the order is increased by $29,345.40 from $92,490.93 to $121,836.33.

2.    All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $29,345.40 from $92,490.93 to $121,836.33. 

                The vendor signature required has changed from required to not required. 

                The number of award copies required 2 has been deleted. 

SUPPLIES OR SERVICES AND PRICES 

        CLIN 0004 

                This CLIN has been renumbered to SUBCLIN 0004AA. 

                The CLIN extended description has changed from  Additional Funding for furniture for PM Force Projection renovation project, Bldg. 230, 2nd floor.PERFORMANCE CERTIFIER:  SUE BUDRYS, SFAE-CSS-FP-A, 586-574-5635 to Increase funding for PM Force Projection furniture project.                                                                                                                                                         Performance Certifier:  Sue Budyrs, SFAE-CSS-FP-A, 586-574-5635. 

        CLIN 0004 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004
	
	
	
	
	

	
	PM Force Projection Furniture

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$0.00

	

	
	Funded Amount
	
	$0.00


FOB:  Destination 

        SUBCLIN 0004AB is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004AB
	
	1
	JOB
	$6,440.28
	$6,440.28 

	
	PM Force Projection, Bldg. 230E

FFP

Additional Funds for PM Force Projection furniture project

PURCHASE REQUEST NUMBER: SFAECS-SFP0-3304

 
	

	
	
	

	
	

	

	
	NET AMT
	$6,440.28

	

	
	ACRN AE Funded Amount
	
	$6,440.28


FOB:  Destination 

        CLIN 0005 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0005
	
	1
	JOB
	$22,905.12
	$22,905.12 

	
	FURNITURE

FFP

Additional Funding for the PM Force Projection furniture project.

PURCHASE REQUEST NUMBER: SFAECS-SFP0-3904

 
	

	
	
	

	
	

	

	
	NET AMT
	$22,905.12

	

	
	ACRN AF Funded Amount
	
	$22,905.12


FOB:  Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $29,345.40 from $92,490.93 to $121,836.33. 

SUBCLIN 0004AB:

Funding on SUBCLIN 0004AB is initiated as follows: 

        ACRN: AE 

        Acctng Data: 2142020000041C1C094238060000031EC0000004FA108H25085SFP03304S20113 

        Increase: $6,440.28 

        Total: $6,440.28 

CLIN 0005:

Funding on CLIN 0005 is initiated as follows: 

        ACRN: AF 

        Acctng Data: 2142020000041C1C094238060000031EC0000004FA074L25036SFP03904S20113 

        Increase: $22,905.12 

        Total: $22,905.12 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item has been added to SUBCLIN 0004AA:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	01-OCT-2004 
	1 
	TACOM    WARREN

SUSAN BUDRYS

SFAE-CSS-FP-A / MS 401

6501 E. 11 MILE ROAD

DURYSS@TACOM.ARMY.MIL

WARREN MI 48397-5000

(586) 574-5635

FOB:  Destination 
	DAAE07 


INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0004:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for SUBCLIN 0004AB:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for CLIN 0005:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


(End of Summary of Changes) 

