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217 EAST REDWOOD STREET

SUITE 1800

BALTIMORE MD 21202-5299

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of modification is to add Work Directives 001 R2, 003 and 004 and partially call-up Option 1 in accordance with clauses

 B.3.1 and H.1 - Options for Additional Level of Effort.   As a result, the following changes are made:  

   a.  The additional Level-Of-Effort hours are increased by 12,061 and funds added, see herein. 

   b.  The total contract is increased by $879,236.64

2.  Except as specifically provided in this modification P00001, all other terms and conditions of this contract, remain unchanged.     

PR's awarded: AMSTAL-CBX0-4104 (P02 THRU P05) 

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

14

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

21-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

W56HZV-04-C-L532

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

07-Sep-2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

Clauses B.3.1 and H.1, Options for Additional Level Of Effort .

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00001

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

21-Sep-2004

CODE

U.S. ARMY TACOM

6501 E. 11 MILE ROAD

WARREN MI 48397-5000

W56HZV

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

S2101A

SYSTEMS & SOLUTIONS INC.

LARRY SIMMONS

4640 FORBES BLVD STE 202

LANHAM MD 20706-4304

0PWW0

FACILITY CODE

0PWW0

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

The following items are applicable to this modification:   

        PAYMENT / COR
ADDITIONAL PAYMENT INSTRUCTIONS

On each payment request submitted, the contractor shall identify each affected Contract Line Item Number (CLIN), sub-CLIN, and Work Directive, together with the related dollar amounts.  This requirement does not diminish or restrict any requirement of this contract.  The contractor shall submit public vouchers bi-monthly (twice per month) for payment under this contract.  Expenditures of labor hours in excess of the contract amount are not authorized.   See Section G of the contract for further invoicing instructions.  

CONTRACTING OFFICER TECHNICAL REPRESENTATIVE (COTR)

The COTR in accordance with clause 252.201-7000 for this contract is as follows:    

COTR:



Mr. Dave Beaupre





AMSTA-LC-LMIT 

PH: (586) 574-8487

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, delivery, or any other term or condition of the contract.

(End of clause) 

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $879,236.64 from $218,686.60 to $1,097,923.24. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0004 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004
	
	2,600
	Hours
	$72.84
	$189,384.00 

	
	WD 001 R2 Conversion of FAASV

FFP-LOE

The contractor shall furnish all supplies and services to accomplish the tasks specified in the Statement of Work and Work Directive 001 Rev. 2.  

Level-of-Effort for WD 001 R2 is 2600 hours

Hourly composite rate (base year):  $72.84 / hour

Total cost for WD 001 Rev 2:  $189,384.00

note:  The language in WD - 001 R2 - replaces the language in WD 001 in the basic award.   The hours allocated to the basic award for Line Item 001, WD 001 in the basic award remain unchanged (1,520 hours).

PURCHASE REQUEST NUMBER: AMSTAL-CBX0-4104-P02


	

	
	
	

	
	NET AMT
	$189,384.00

	
	CEILING PRICE
	$0.00

	
	ACRN AA Funded Amount
	$189,384.00


FOB:  Destination 

        CLIN 0005 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0005
	
	6,864
	Hours
	$72.84
	$499,973.76 

	
	WD 003 convert Abrams schematics

FFP-LOE

The contractor shall furnish all supplies and services to accomplish the tasks specified in the Statement of Work and Work Directive 003.

Level of Effort for WD 003 is 6,864 hours

Hourly composite rate  (base year): $72.84 / hour

Total cost for WD 003:  $499,973.76

PURCHASE REQUEST NUMBER: AMSTAL-CBX0-4104-P03


	

	
	
	

	
	NET AMT
	$499,973.76

	
	CEILING PRICE
	$0.00

	
	ACRN AA Funded Amount
	$499,973.76


FOB:  Destination 

        CLIN 0006 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0006
	
	2,351
	Hours
	$72.84
	$171,246.84 

	
	WD 004 Conversion of BFVS

FFP-LOE

The contractor shall furnish all supplies and services to accomplish the tasks specified in the Statement of Work and Work Directive 004.  

Level of Effort hours for WD 004 for this Line Item is 2351 hours

(the remaining hours for WD 004 are found under Line Item 007).   

Hourly composite rate (base year): $72.84 / hour

The balance of base year hours are 0.  All base year hours have been expended.  

PURCHASE REQUEST NUMBER: AMSTAL-CBX0-4104-P04


	

	
	
	

	
	NET AMT
	$171,246.84

	
	CEILING PRICE
	$0.00

	
	ACRN AA Funded Amount
	$171,246.84


FOB:  Destination 

        CLIN 0007 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0007
	
	246
	Hours
	$75.74
	$18,632.04 

	
	WD 004 - conversion of BFVS

FFP-LOE

FUNDING PURPOSES ONLY.  This Line Item is to complete the funding for  WD 004 under Line Item 006.  However, these hours are taken from Option 1 at a rate of $75.74 / hour.  

Level of Effort for this Line Item is 246 hours

Hourly composite Rate:  $75.74 / hour

Total cost for this Line Item:  $18,632.04

Balance of Hours for Option 1:  12,554

PURCHASE REQUEST NUMBER: AMSTAL-CBX0-4104-P05


	

	
	
	

	
	NET AMT
	$18,632.04

	
	CEILING PRICE
	$0.00

	
	ACRN AA Funded Amount
	$18,632.04


FOB:  Destination 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0004:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for CLIN 0005:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for CLIN 0006:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following Acceptance/Inspection Schedule was added for CLIN 0007:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $879,236.64 from $218,686.60 to $1,097,923.24. 

CLIN 0004:

Funding on CLIN 0004 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2142020000046D803042212300000252B0000004LUSTHH25092CBX04104S20113 

        Increase: $189,384.00 

        Total: $189,384.00 

CLIN 0005:

Funding on CLIN 0005 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2142020000046D803042212300000252B0000004LUSTHH25092CBX04104S20113 

        Increase: $499,973.76 

        Total: $499,973.76 

CLIN 0006:

Funding on CLIN 0006 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2142020000046D803042212300000252B0000004LUSTHH25092CBX04104S20113 

        Increase: $171,246.84 

        Total: $171,246.84 

CLIN 0007:

Funding on CLIN 0007 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 2142020000046D803042212300000252B0000004LUSTHH25092CBX04104S20113 

        Increase: $18,632.04 

        Total: $18,632.04 

(End of Summary of Changes) 

The following items are applicable to this modification:   

        WD 001 R2
 

	WORK DIRECTIVE 
	CLIN: 
	0004
	WD NO.  001R2
	

	CONTRACTOR: Systems and Solutions, Inc.


	CONTRACT NO:  W56HZV-04-C-L532

	CONTRACT REFERENCE: SOW References:  



	PROGRAM:       Video Tracing Graphics Conversion 

	COMPLETION DATE: 

20 Sep 05

	OBJECTIVE: Convert PM-Combat engineering drawings and tech manual illustrations to high-end graphic formats



	SCOPE OF WORK
	Hours: 2,600
	
	Estimated Cost: 
	$189,384

	1. The contractor shall develop and deliver the Data Conversion Requirements Document (DCRD).  The DCRD will address the tagging and drafting rules of the conversion process as well as the quality controls. The following items as a minimum must be included:

· Graphic conversion requirements

· Layering and text requirements

· Linking and hotspot requirements

· Concrete rules as to identification of TM elements such as: Warnings, Cautions, Notes, related internal/external references, etc..

2. The contractor shall convert approximately 250 FAASV installation and assembly drawings and approximately 300 FAASV detail drawings to AutoCad format per the DCRD.   All source drawings will be provided as GFI.  Drawings will be converted in order of priority as provided by PM-Combat.  For multiple sheet drawings, all sheets will be converted.  

Deliverables: 

Electronic copy of the Data Conversion Requirements Document thirty (30) days after contract award.

Converted installation, assembly and detail drawings will be delivered incrementally on CD-ROM in lots per the schedule set forth in the DCRD. 

Furnish Monthly report required in paragraph 4.6 of the SOW to the Contract Specialist, Terri Vaillancourt, AMSTA-AQ-ASRA, vaillant@tacom.army.mil and the COR.  



	Originator:  //SIGNED//

Dave Beaupre, AMSTA-LC-LMIT


	Date:  

16 SEP 04

	COTR Approval: 

Dave Beaupre, AMSTA-LC-LMIT  //SIGNED//

	Date:  

16 SEP 04

	PCO Approval:          //signed//         Frances Dolata

                         Contracting Officer
	Date

20 Sep 04

	Acknowledgment:         //signed//

                                Dave Beaupre

Contractor’s Representative
	Date:

                  16 Sep 04

	
	
	
	
	
	
	
	
	


        WD 003
 

	WORK DIRECTIVE 
	CLIN: 
	0005
	WD NO.  003
	

	CONTRACTOR: Systems and Solutions, Inc.


	CONTRACT NO:  W56HZV-04-C-L532

	CONTRACT REFERENCE: SOW REFERENCE



	PROGRAM:       Video Tracing Graphics Conversion 

	COMPLETION DATE: 

20 Sep 05

	OBJECTIVE: Convert PM-Combat engineering drawings and tech manual illustrations to high-end graphic formats



	SCOPE OF WORK
	Hours: 6864
	
	Estimated Cost: 
	$499,973.76

	1. The contractor shall develop and deliver the Data Conversion Requirements Document (DCRD).  The DCRD will address the tagging and drafting rules of the conversion process as well as the quality controls. The following items as a minimum must be included:

· Graphic conversion requirements

· Layering and text requirements

· Linking and hotspot requirements

· Concrete rules as to identification of TM elements such as: Warnings, Cautions, Notes, related internal/external references, etc..

2. The contractor shall convert approximately 70 Abrams FOV schematic diagrams, approximately 600 Abrams FOV illustrations to CGM/SVG format per the DCRD.   All source drawings will be provided as GFI.  Drawings will be converted in order of priority as provided by PM-Combat.  For multiple sheet drawings, all sheets will be converted.  

3.  The contractor shall convert approximately 70 Abrams FOV schematics using point-to-point wiring and signal tracing technology. 

Deliverables: 

Electronic copy of the Data Conversion Requirements Document thirty (60) days after contract award.

Converted schematic diagrams and illustrations will be delivered incrementally on CD-ROM in lots per the schedule set forth in the DCRD. 

Furnish Monthly report required in paragraph 4.6 of the SOW to the Contract Specialist, Terri Vaillancourt, AMSTA-AQ-ASRA, vaillant@tacom.army.mil and the COR.  



	Originator: 

Dave Beaupre, AMSTA-LC-LMIT


	Date:  16 Sep 04 



	COTR Approval: 

Dave Beaupre, AMSTA-LC-LMIT

	Date:  16 Sep 04



	PCO Approval:                     //signed//

                                              Frances Dolata

Contracting Officer
	Date

20 Sep 04

	Acknowledgment:         //signed//

                                Dave Beaupre

Contractor’s Representative
	Date:

                  16 Sep 04

	
	
	
	
	
	
	
	
	


        WD 004
 

	WORK DIRECTIVE 
	CLIN: 
	0006/7
	WD NO.  004
	

	CONTRACTOR: Systems and Solutions, Inc.


	CONTRACT NO:  W56HZV-04-C-L532

	CONTRACT REFERENCE: SOW Reference 



	PROGRAM:       Video Tracing Graphics Conversion 

	COMPLETION DATE: 

20 Sep 05

	OBJECTIVE: Convert PM-Combat engineering drawings and tech manual illustrations to high-end graphic formats



	SCOPE OF WORK
	Hours: 2597
	
	Estimated Cost: 
	$189,878.88

	1. The contractor shall develop and deliver the Data Conversion Requirements Document (DCRD).  The DCRD will address the tagging and drafting rules of the conversion process as well as the quality controls. The following items as a minimum must be included:

· Graphic conversion requirements

· Layering and text requirements

· Linking and hotspot requirements

· Concrete rules as to identification of TM elements such as: Warnings, Cautions, Notes, related internal/external references, etc..

2. The contractor shall convert approximately 165 BFVS installation and assembly drawings and approximately 200 BFVS detail drawings to AutoCad format per the DCRD.   All source drawings will be provided as GFI.  Drawings will be converted in order of priority as provided by PM-Combat.  For multiple sheet drawings, all sheets will be converted.  

Deliverables: 

Electronic copy of the Data Conversion Requirements Document thirty (90) days after contract award.

Converted installation, assembly and detail drawings will be delivered incrementally on CD-ROM in lots per the schedule set forth in the DCRD. 

Furnish Monthly report required in paragraph 4.6 of the SOW to the Contract Specialist, Terri Vaillancourt, AMSTA-AQ-ASRA, vaillant@tacom.army.mil and the COR.  



	Originator: //signed//

Dave Beaupre, AMSTA-LC-LMIT


	Date:  

16 Sep 04

	COTR Approval:  //signed//

Dave Beaupre, AMSTA-LC-LMIT

	Date:  

16 Sep 04

	PCO Approval:                     //signed//

                                              Frances Dolata

Contracting Officer
	Date              20 Sep 04



	Acknowledgment:         //signed//

                                Dave Beaupre

Contractor’s Representative
	Date:

                 16 Sep 04

	
	
	
	
	
	
	
	
	


        WD 1 VIDEO TRACING
 

	WORK DIRECTIVE 
	CLIN: 
	001
	WD NO.  001
	

	CONTRACTOR: Systems and Solutions, Inc.


	CONTRACT NO: W56HZV-04-C-L532

	CONTRACT REFERENCE: SOW References:  



	PROGRAM:       Video Tracing Graphics Conversion 

	COMPLETION DATE: 

1 Mar 2005

	OBJECTIVE: Convert PM-Combat engineering drawings and tech manual illustrations to high-end graphic formats



	SCOPE OF WORK
	Hours: 1520
	
	Estimated Cost: 
	$110,716.80

	1. The contractor shall develop and deliver the Data Conversion Requirements Document (DCRD).  The DCRD will address the tagging and drafting rules of the conversion process as well as the quality controls. The following items as a minimum must be included:

· Graphic conversion requirements

· Layering and text requirements

· Linking and hotspot requirements

· Concrete rules as to identification of TM elements such as: Warnings, Cautions, Notes, related internal/external references, etc..

2. The contractor shall convert all graphics listed in the attached spreadsheet to AutoCad format per the DCRD.   All source drawings are contained within the FAASV digitized drawing book (GFI).  Drawings will be converted in order of priority as indicated in the spreadsheet.  For multiple sheet drawings, all sheets will be converted.  

Deliverables: 

Electronic copy of the Data Conversion Requirements Document thirty (30) days after contract award.

These items will be delivered incrementally in lots of approximately 15 sheets starting with the highest priority. Only complete drawings shall be delivered. 
       one (1) CD-ROM containing the high AutoCad converted drawings

       one (1) CD-ROM containing the medium AutoCad converted drawings
       one (1) CD-ROM containing the low AutoCad converted drawings

Furnish Monthly report required in paragraph 4.6 of the SOW to the Contract Specialist, Terri Vaillancourt, AMSTA-AQ-ASRA, vaillant@tacom.army.mil and the COR.  



	Originator: 

Dave Beaupre, AMSTA-LC-LMIT


	Date:  

25 August, 2004

	COTR Approval: 

Dave Beaupre, AMSTA-LC-LMIT

	Date:  

25 August, 2004

	PCO Approval:                   //signed//    Frances Dolata

Contracting Officer
	Date

07 Sep 2004

	Acknowledgment:

                                //signed// Dave Beaupre

Contractor’s Representative
	Date:

 25 Aug 2004

	
	
	
	
	
	
	
	
	


        WD 002
 

	WORK DIRECTIVE 
	CLIN: 
	0003
	WD NO.  002
	

	CONTRACTOR: Systems and Solutions, Inc.


	CONTRACT NO:  W56HZV-04-C-L532

	CONTRACT REFERENCE: SOW References:  



	PROGRAM:       Native American Data Conversion Program

	COMPLETION DATE: 

8 Sept 2005

	OBJECTIVE: Quality Check vendor prepared XML and SGML tagged Technical Manuals



	SCOPE OF WORK
	Hours: 1345
	
	 Cost: 
	$97,969.80

	A multi-level Quality Assurance process is required to review vendor prepared XML and SGML tagged Technical Manuals.  The process shall include checking the XML / SGML tagged document against the Document Type Definition (DTD) and include verification of text, graphics, cross references, and tag ID’s following the general guidelines below.  All errors found during the checks below shall be documented and returned to the Government for disposition.

Text Quality Assurance

The contractor shall conduct text quality assurance includes a word-for word verification of tagged text against source data searching for and identifying errors such as missing text, misspelled words, and punctuation problems.

Graphics Quality Assurance

The contractor shall conduct Graphics quality assurance to include a comparison of the hardcopy graphics to the digital graphics (raster or vector) and ensure the digital graphic match the source data and meet the specifications outlined for the project. 

SGML/XML Indexing Verification

The contractor shall conduct indexing verification to include a review of the numbering scheme used to identify SGML/XML tags found in the delivered SGML/XML instance.   

SGML/XML Completeness Checks

The contractor shall conduct Completeness Checks utilizing a copy of the authoring software that generated the SGML/XML instance.  This check shall compare the complete SGML / XML instance and graphics against the prescribed DTD.  

Cross Reference Verification 

The contractor shall verify all cross-references included in the SGML/XML instance to assure that each reference takes the user to the appropriate location. 

Parsing Checks

The contractor shall run each SGML/XML instance including graphics Government furnished parser to be specified within each task order.  This task shall verify that the screen presentation format of the technical manual has a look and feel that matches the source document.      
Deliverables: 

Electronic copy of the Data Conversion Requirements Document every thirty (30) days after contract award.



	Originator: 

Martin Lozano, AMSTA-LC-LMIT


	Date:  

30 August, 2004

	COTR Approval: 

Martin Lozano, AMSTA-LC-LMIT

	Date:  

30 August, 2004

	PCO Approval:                  //signed//

Fran Dolata

Contracting Officer
	Date

07 Sep 04

	Acknowledgment:

                              //signed//  Dave Beaupre

Contractor’s Representative
	Date:

    30 Aug 2004

	
	
	
	
	
	
	
	
	


