
 

INSTAL & VEHICLE SUP CONTRACTING DIV
KIM RAMSAY
CCTA-HDC-B/MS 350
DENETTE.K.RAMSAY.CIV@MAIL.MIL
WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification to contract W56HZV-15-P-A646 is as follow s:
1.  Clairify the packing dates of artifacts listed in line CLIN 0001AB now  listed in CLIN 0002.
2.  Add funding to CLIN 0002 in the amount of $2443.  Total contract amount w ill increase from $19,990 to $21,633.
3.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 04-Mar-2015

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X W56HZV-15-P-A646

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

11-Feb-2015

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00001

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

04-Mar-2015

CODE

INSTAL & VEHICLE SUP CONTRACTING DIV
6501 E. 11 MILE ROAD
WARREN MI 48397-5000

W56HZV 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE W56HZV

ELY, INC.
CHRIS KIRAGES
4110 FORESTVILLE RD
FORESTVILLE MD 20747-4731

FACILITY CODE1N3Y7CODE

richard.l.harris197.civ@mail.milEMAIL:586-282-6506TEL:

RICHARD L. HARRIS / CONTRACTING OFFICER

 Modification Control Number: ramsayk15286
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $2,443.00 from $19,190.00 to $21,633.00.  
 
SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 0002 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1 Each $2,443.00 $2,443.00 
 Additional Work 

FFP 
The Contractor shall provide Phase II Planning report in accordance with the 
Performance Work Statement and the detailed schedule below. 
 
Schedule for Phase II is as follows: 
Packing of the Artifact Collection shall start on March 2, 2015.  The entire 
collection shall be packed and loaded on to the delivery truck no later than the 
close of business March 4, 2015.   
The collection shall be delivered to the destination and unpacked per the COR on 
March 5, 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0010661027 
  

 

   
  
 
 NET AMT $2,443.00 
 
 ACRN AB 

CIN: GFEBS001066102700001 
 

 $2,443.00 
 

                
 
ACCOUNTING AND APPROPRIATION  
 
 
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $2,443.00 from 
$19,190.00 to $21,633.00.  
         
CLIN 0002: 
Funding on CLIN 0002 is initiated as follows:  
          
        ACRN: AB  
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        CIN: GFEBS001066102700001  
          
        Acctng Data: 02120152015202000004434342520030000827                        6100.9000021001  
          
        Increase: $2,443.00  
          
        Total: $2,443.00  
          
        Cost Code: A22HH  
 
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0002: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
(End of Summary of Changes)  
 


