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ABSTRACT OF MODIFICATION ACTION        
 
CONTRACT:  W91QUZ-06-D-0002P0004 
CONTRACTOR:   
DELL FEDERAL SYSTEMS L.P. 
CONTRACT AMOUNT:      $57,287.18 

AMOUNT OF THIS ACTION:   -$178.24 
CURRENT CONTRACT AMOUNT:  $57,287.18 
MODIFICATION:  P00001 
 

PURPOSE:   
The purpose of this modification is to: 
1) De-obligate funds in the amount of $178.24 from CLIN 0004. Total CLIN amount decreased 
by $178.24 from $1,614.72 to $1,436.48. 
2) Total contract award decreases by $178.24 from $57,465.42 to $57,287.18 
3) There are no more outstanding invoices 
4) The parties hereto mutually agree to release each other from any and all obligations that now 
or later may arise as a result of this 
modification. All other terms and conditions remain unchanged. As a result of this action this 
contract is hereby closed. 
 
 
 
 
 
 
 

AUTHORITY:  (What clauses, unilateral, bilateral…):  MUTUAL AGREEMENT BY BOTH 
PARTIES. FAR Part 43.103(a) 
 

FUNDING: (Include Funding Documents):  SF 30 Modification was provided to de-obligate 
excess funds by contracting officer. 

 

 

COST IMPACT:  Total contract award decreases by $178.24 from $57,465.42 to $57,287.18 
 

RECOMMENDATION:  De-obligate excess funds. 
 
 
 
DATE: 
30 APR 14 

CONTRACT SPECIALIST NAME: 
MAJ Keith O. Toney 

DATE: 
30 APR 14 

CONTRACTING OFFICER NAME: 
 SSG Matthew Shults 

 


