AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 6
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pure	hase Req		5. Project No.	(If applicable)
P00076	2004AUG02	SEE SCH	EDULE			
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S0101A
TACOM WARREN				RMINGHAM GRO	UP	
SFAE-CSS-LAV-B DOUGLAS W. CLEVELAND (586)574-6834		BURGER PHILI 1910 THIRD I				
WARREN, MICHIGAN 48397-5000		BIRMINGHAM,				
HTTP://CONTRACTING.TACOM.ARMY.MIL						
EMAIL: CLEVELAD@TACOM.ARMY.MIL			SCD C	PAS NONE	ADP I	РТ HQ0338
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	Zip Code)		9A. Amendmen	nt Of Solicitation	ı No.
METRIC SYSTEMS CORPORATION						
645 ANCHORS STREET FORT WALTON BEACH, FL. 32548-9990				9B. Dated (See	Item 11)	
FORT WALTON BEACH, FL. 32340-9990						
			Х	10A. Modificat	ion Of Contract	/Order No.
MADE DIGINEGO: Louis Dusinosa Doufe	in- in H G			DAAE07-00-C-	M010	
TYPE BUSINESS: Large Business Perfo	ruing in U.S.		4	10B. Dated (Sec. 2000MAR20	e Item 13)	
Code 12339 Facility Code	THE PERM ONLY ADDITE	ES TO AMENDMEN	TE OF S		re.	
	HIS ITEM ONLY APPLI					
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	iers	
is extended, is not extended. Offers must acknowledge receipt of this ame	endment prior to the hour	and date specified in	the solicits	ation or as ame	nded by one of t	he following methods:
(a) By completing items 8 and 15, and return						dment on each copy of the
offer submitted; or (c) By separate letter or	0					
ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION						
change may be made by telegram or letter, p						
opening hour and date specified. 12. Accounting And Appropriation Data (If rec	mired)					
ACRN: AL NET DECREASE: -\$7,266.00	qui vu)					
13 THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/OR	DERS	
KIND MOD CODE: C	It Modifies The Contra				JERO .	
A. This Change Order is Issued Pursual				The Ch	anges Set Forth	In Item 14 Are Made In
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Orde		The Administrative C	hanges (su	ich as changes i	n paving office.	appropriation data, etc.)
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).				
X C. This Supplemental Agreement Is Ent	tered Into Pursuant To Au	thority Of: Mutual	Agreemen	t of the Par	cies	
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	<u> </u>	this document and i			opies to the Issu	0
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitation	/contract subje	ct matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Contract Expiration Date: 2007DEC31						
Except as provided herein, all terms and condi	tions of the document refer	renced in item 9A or	10A. as he	retofore chang	ed. remains uncl	nanged and in full force
and effect.						
15A. Name And Title Of Signer (Type or print))	MICHAEL T	. FINNELI		Officer (Type or	· print)
15B. Contractor/Offeror	15C. Date Signed	16B. United				16C. Date Signed
(Signature of person authorized to sign)	-	By(S	gnature o	/SIGNED/ f Contracting (Officer)	2004AUG02
NSN 7540-01-152-8070	1	30-105-02				ORM 30 (REV. 10-83)

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-M010

MOD/AMD P00076

Page 2 of 6

Name of Offeror or Contractor: METRIC SYSTEMS CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00076

PREVIOUS CONTRACT AMOUNT: \$53,250,964

AMOUNT OF THIS MODIFICATION: (\$ 7,266)

NEW CONTRACT AMOUNT: \$53,243,698

Modification P00076 is issued to incorporate the following changes into the contract:

- 1. The Contractor shall provide 306 each light switches of the original configuration of the Instrument Panel to the Government.
- a. Modification P00042 replaced the original Instrument Panel light switches with digital switches. The cost of the original switch was subtracted from the amount of the new switch in determining consideration to the Contractor for the change.
- b. It has been determined that the Government still has a use for some of the original configuration light switches. The Contractor still has 306 of the old switches in its possession.
- c. These switches shall be shipped, FOB Origin, to destinations to be provided by the Government, no later than 30 days after the effective date of Modification P00076.
- d. Twenty-five of these switches were delivered in advance of Modification P00076; five to Camp Pendleton, CA, and twenty to 29 Palms, CA.
 - $e.\ \ \text{The Contractor shall be compensated in the amount of $24,734 for the transfer of possession of these switches to the Government.}$
 - f. CLIN 5005AA is hereby created in the amount of \$24,734 to incorporate this requirement into the contract schedule.
- 2. Due to an estimated under-run in the cost of PVT support, the amount of CLIN 2002AA is hereby decreased by \$32,000, from \$164,230 to \$132,230. This reduction is taken from the cost amount. The fee is unchanged.
- 3. The overtime limit listed in the Section I provision "Payment for Overtime Premiums" (FAR 52.222-2), as incorporated by Modification P00061, dated 9 October 2003, and amended by Modification P00069, dated 22 January 2004, is hereby increased by \$10,000, from \$20,000 to \$30,000.
- 4. The parties agree that any and all claims for further contract adjustment for the actions incorporated by this modification, beyond the terms set forth in this modification, are hereby waived and released.
- 5. As a result of this modification, the total amount of the contract is decreased by \$7,266. All terms and conditions of the contract, other than those described above, remain unchanged.

*** END OF NARRATIVE A 078 ***

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-M010

MOD/AMD P00076

Page 3 **of** 6

Name of Offeror or Contractor: METRIC SYSTEMS CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
2002AA	OPTION FOR PRODUCTION VEHICLE TEST		EA		\$132,230.00
	CLIN CONTRACT TYPE:				
	Cost-Plus-Fixed-Fee				
	NOUN: PVT EFFORT LAV-25/AT/L PRON: T122T3084K PRON AMD: 06 ACRN: AL				
	CUSTOMER ORDER NO: M9545002MP22049				
	COST \$122,480				
	COST \$122,480 FEE \$ 8,974				
	COM \$ 776				
	TOTAL COST \$132,230				
	The option for PVT support for the LAV-25 is				
	exercised under CLIN 2002AA by Modification				
	P00034.				
	CLIN 2002AA is revised by Modification P0044				
	to reduce the number of LAV-25 vehicles to				
	be tested in PVT from 3 to 1, and to add the				
	testing of one LAV-C2 to the requirements of this CLIN.				
	of this chin.				
	Due to an estimated under-run for this CLIN,				
	the amount of CLIN 2002AA was reduced by				
	\$25,000 by Modification P00073, and by an additional \$32,000 by Modification P00076.				
	The fee was unchanged by these modifications.				
	(5.1.5				
	(End of narrative B001)				
	Inspection and Acceptance				
	INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE 001 0 30-SEP-2004				
	001 0 30-3EF-2004				
	\$ 132,230.00				
5005	SECURITY CLASS: Unclassified				
3003	SECONITI SENSO SIGNASSITION				
5005AA	ORIGINAL CONFIGURATION IP LIGHT SWITCH		LO		\$\$
	CLIN CONTRACT TYPE:				
	Firm-Fixed-Price				
	NOUN: LIGHT SWITCH				
	PRON: T122T3084K PRON AMD: 06 ACRN: AL				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-M010

MOD/AMD P00076

Page 4 of 6

Name of Offeror or Contractor: METRIC SYSTEMS CORPORATION

гем по	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	CUSTOMER ORDER NO: M9545002MP22049				
	In accordance with Modification P00076, CLIN				
	5005AA is created for the reprocurement of 306				
	each, Intrument Panel Light Switch, in the				
	original configuration which was deleted by Modification P00042 and replaced by a digital				
	switch.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Poliveries or Porfermens				
	Deliveries or Performance DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE				
	001 0 31-AUG-2004				
	\$ 24,734.00				

			I	Page 5 of 6							
	CONTINUATION SHEET			SIIN DAAE07-00-C	0 MOD/AMD	MOD/AMD P00076					
Name of Offeror or Contractor: METRIC SYSTEMS CORPORATION											
ECTION	G - CONTRACT ADMINIS	TRATION DATA									
	PRON/										
INE	AMS CD/	OBLG :				INCREASE/DECREASE		CUMULATIVE			
TEM_	MIPR	ACRN JOB O		PRIOR AMOUNT		AMOUNT		AMOUNT			
2002AA	T122T3084K M9545002MP22049	AL 2	\$	164,230.00	\$	-32,000.00	\$	132,230.00			
5005AA	T122T3084K M9545002MP22049	AL 2	\$	0.00	\$	24,734.00	\$	24,734.00			
				NET CHANGE	\$	-7,266.00					
SERVICE	NET CHANGE					ACCOUNTING		INCREASE/DECREASE			
NAME	BY ACRN	ACCOUNTING	CLASSIFICAT	<u>ION</u>		STATION	_	AMOUNT			
Marine	Corps AL	17 241109	2378031108020	00674432D02379100	002M	P22049	\$ _	-7,266.00			
						NET CHA	NGE \$	-7,266.00			
		PRIOR A		INCRE		DECREASE	CUMULAT				
	WGE EOD 3W3DD. *	OF A			AMOU		OBLIG 2				
NET CHA	NGE FOR AWARD: \$	53,250,96	4.00	\$	-7,2	66.00 \$	53,243	,698.00			

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-M010

MOD/AMD P00076

Page 6 of 6

Name of Offeror or Contractor: METRIC SYSTEMS CORPORATION

SECTION I - CONTRACT CLAUSES

T 1 ADDED 52 222-2

PAYMENT FOR OVERTIME PREMIUMS

JUL/1990

- (a) The use of overtime is authorized under this contract if the overtime premium cost does not exceed \$30,000 or the overtime premium is paid for work--
- (1) Necessary to cope with emergencies such as those resulting from accidents, natural disasters, breakdown of production equipment, or occasional production bottlenecks of a sporadic nature;
- (2) By indirect-labor employees such as those performing duties in connection with administration, protection, transportation, maintenance, standby plant protection, operation of utilities, or accounting;
- (3) To perform tests, industrial processes, laboratory procedures, loading or unloading of transportation conveyances, and operations in flight or afloat that are continuous in nature and cannot reasonably be interrupted or completed otherwise; or
 - (4) That will result in lower overall costs to the Government.
- (b) Any request for estimated overtime premiums that exceeds the amount specified above shall include all estimated overtime for contract completion and shall--
- (1) Identify the work unit; e.g., department or section in which the requested overtime will be used, together with present workload, staffing, and other data of the affected unit sufficient to permit the Contracting Officer to evaluate the necessity for the overtime;
 - (2) Demonstrate the effect that denial of the request will have on the contract delivery or performance schedule;
- (3) Identify the extent to which approval of overtime would affect the performance or payments in connection with other Government contracts, together with identification of each affected contract; and
- (4) Provide reasons why the required work cannot be performed by using multishift operations or by employing additional personnel.
- (c) For the purposes of this contract, the Contractor must obtain prior approval from the Contracting Officer before incurring overime premiums under the conditions outlined in (a)(1) through (4) above.

(End of clause)

*** END OF NARRATIVE I 001 ***