AMENDMENT OF SOLICITATION/MODIFICATION OF CO			1. Contract l		Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req	No.	5. Project No. (1	If applicable)		
FW	2007MAY24	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If other t	than Item 6)	·	Code S2305A		
U.S. ARMY TACOM LCMC		DCMA DETROIT					
SFAE-GCS-W-BCTP LESLIE O. LEWIS (586)753-2054		U.S. ARMY TANK & AUTOMOTIVE COMMAND					
WARREN, MICHIGAN 48397-5000				JD			
HTTP://CONTRACTING.TACOM.ARMY.MIL		WARREN, MI 48397-50	WARREN, MI 48397-5000				
WEAPON SYSTEM: WPN SYS: KZ EMAIL: LESLIE.O.LEWIS@US.ARMY.MIL		SCD A	PAS NONE	ADP P	<b>Г</b> HQ0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendment Of Solicitation No.				
GM GDLS DEFENSE GROUP, LLC							
38500 MOUND ROAD			9B. Dated (See Item 11)				
STERLING HEIGHTS, MI 48310-3260			40.1 3.5 31.01		0.1.1		
		X	10A. Modifica	tion Of Contract/	Order No.		
TYPE BUSINESS: Large Business Perfo	umina in II C		DAAE07-00-D-	M051/0012			
	tuing in U.S.		10B. Dated (See Item 13)				
Code <sup>1NLE2</sup> Facility Code			2003NOV19	TO TO THE PROPERTY OF THE PROP			
		ES TO AMENDMENTS OF SO					
☐ The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified fo	r receipt of Of	fers			
is extended, is not extended.  Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the solicits	ition or as ame	nded by one of th	e following methods:		
(a) By completing items 8 and 15, and return	ingcopies	of the amendments: (b) By ackn	owledging rece	eipt of this ame nd	ment on each copy of the		
offer submitted; or (c) By separate letter or the ACKNOWLEDGMENT TO BE RECEIVED	0						
SPECIFIED MAY RESULT IN REJECTIO	N OF YOUR OFFER. If	by virtue of this amendment you	ı desire to chaı	nge an offer alrea	dy submitted, such		
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	licitation and t	his amendment, a	nd is received prior to the		
12. Accounting And Appropriation Data (If required NO CHANGE TO OBLIGATION DATA	(uired)						
NO CHANGE TO OBLIGATION DATA							
	ITEM ONLY APPLIES T	O MODIFICATIONS OF COM	TRACTS/OR	DERS			
KIND MOD CODE: G		act/Order No. As Described In 1					
A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	r Is Modified To Reflect	9 ,	ch as changes	in paying office, a	ppropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: Mutual Agreemen	t of the Par	ties			
D. Other (Specify type of modification a	nd authority)						
E. IMPORTANT: Contractor is not,	X is required to sign	n this document and return		copies to the Issui	ng Office.		
14. Description Of Amendment/Modification (C	Organized by UCF section	headings, including solicitation	/contract subje	ect matter where f	Ceasible.)		
SEE SECOND PAGE FOR DESCRIPTION							
DEE BECOME THOSE FOR BEBONET FROM							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force							
and effect.  15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print)						
3 · ( Vr · · P)		LESLIE O. LEWIS			- /		
15B. Contractor/Offeror	15C. Date Signed	LESLIE.O.LEWIS@US.  16B. United States Of A		30 / /53-2054	16C. Date Signed		
· · · · · · · · · · · · · · · · · · ·							
(Signature of person authorized to sign)	-	By Signature of	/SIGNED/ Contracting (	)fficer)	2007MAY24		
(Signature of person authorized to sign)		(Signature of	Contracting (	,111CC1 <i>j</i>	1		

## CONTINUATION SHEET

## Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0012

MOD/AMD FW

Page 2 of 3

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Family of Vehicles

- 1. This Modification FW to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.
- 2. The purpose of this modification is to:
- (a) extend the due date for CDRL A272 under Work Directive 0012-213 entitled, "Air Horn Integration" from four (4) months after receipt of order to 28 May 2007
- (b) revise 5(b) in Block 16 of CDRL A311 to read "updated CBS TDP is due not later than 02 July 2007" and revise Block 16 in CDRL A312 to remove #3 and chage 7(e) to read "final installation instructions 30 days after fit-up" under Work Directive 0012-170 entitled, "Common Ballistic System".
- 3. As a result of this modification, the total amount funded for Delivery Order 0012 remains unchanged.
- 4. Except as specifically stated above, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A 0250 \*\*\*

-CON	ITINIII	A TION	SHEET
CON	UTINU	AHUN	SHEEL

## Reference No. of Document Being Continued

**PIIN/SIIN** DAAE07-00-D-M051/0012

MOD/AMD FW

**Page** 3 **of** 3

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC

SECTION J - LIST OF ATTACHMENTS

List of			Number	
Addenda	Title	Date	of Pages	Transmitted By
Exhibit EH	CDRL A272 - AIR HORN INTEGRATION	17-MAY-2007	001	DATA
Exhibit FB	CDRL A311 - STRYKER CBS REVISED TDP'S	17-MAY-2007	001	DATA
Exhibit FC	CDRL A312 - STRYKER CBS REVISED INSTAL INSTRUCTIONS/GO-BY	17-MAY-2007	001	DATA
	SHEETS			