AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CON	ΓRACT	1. Contract I		Page 1 Of 6		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pu	rchase Req I			(If applicable)		
12	2004SEP10	SEE S	CHEDULE					
6. Issued By	Code W56HZV			han Item 6)		Code S48	301A	
TACOM WARREN		DCMA SEAT	TLE					
AMSTA-AQ-ATBC								
JOSEPH K. SMITH (586)574-6377								
		BELLEVUE	WA 9	8004-8019				
EMAIL: SMITHJOE@TACOM.ARMY.MIL								
8. Name And Address Of Contractor (No., Stre	eet, City, County, State and	l Zip Code)		9A. Amendmei	nt Of Solicitatio	n No.		
FREIGHTLINER LLC								
4747 N. CHANNEL AVE				9B. Dated (See	Item 11)			
PORTLAND, OR. 97217				`				
			X	10A. Modificat	tion Of Contrac	t/Order No.	gy of the EE h or to the ade In a, etc.)	
				DAAE07-00-D-	S022/0001			
TYPE BUSINESS: Large Business Perfo	orming in U.S.		-					
Code 64678 Facility Code				2000SEP12				
	THIS ITEM ONLY APPLI	ES TO AMENDMI	ENTS OF SO	LICITATION	S			
The above numbered solicitation is amend	ded as set forth in item 14.	The hour and date	specified for	r receipt of Of	fers			
			•	•				
	endment prior to the hour	and date specified i	in the solicita	ition or as ame	nded by one of	he following methods:		
(a) By completing items 8 and 15, and return	ning copies	of the amendments:	(b) By acknowledge	owledging rece	ipt of this ame i	dment on each copy of		
, , , ,	0							
	### ACCORDING ARTHURS ON A PRINCE OF A Requisition Purchase Req No. S. Pruject No. (If applicable) ### ACCORDING ARTHURS ON A PRINCE OF A PRINCE O							
opening hour and date specified.					S. Project No. (If applicable) Section S			
12. Accounting And Appropriation Data (If remaind no Change to Obligation Data	quired)							
13. THIS KIND MOD CODE: G					DERS			
A. This Change Order is Issued Pursua		act/Order No. As D	escribed III I		anges Set Forth	In Item 14 Are Made	In	
The Contract/Order No. In Item 10.	A.							
Set Forth In Item 14, Pursuant To T	The Authority of FAR 43.10	03(b).				appropriation data, et	.c.)	
X C. This Supplemental Agreement Is En	tered Into Pursuant To Au	thority Of: Mutua	l agreement	t of the part	cies			
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor is not.	x is required to sign	this document and	l return	(opies to the Issi	ing Office.		
					•	<u> </u>		
SEE SECOND PAGE FOR DESCRIPTION								
E	4 641 . 1		1041.					
and effect.	tions of the document refe	renced in item 9A o	or 10A, as nei	retotore cnang	ea, remains unc	nanged and in Iuii forc	e	
15A. Name And Title Of Signer (Type or print	<u> </u>	16A. Namo	e And Title C	Of Contracting	Officer (Type o	r print)		
•		GLORIA N	MCCRACKEN					
15D Contractor/Offerer	15C Data Signal				74-0524	16C Data Stant J		
13D. CONFRACTOR/OHEROR	15C. Date Signed	16B. Unite	u States Of A	America		16C. Date Signed		
	_	Ву		/SIGNED/		2004SEP10)	
			(Signature of					
NSN 7540-01-152-8070		30-105-02			STANDARD F	ORM 30 (REV. 10-83)		

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-S022/0001

MOD/AMD 12

Page 2 of 6

Name of Offeror or Contractor: FREIGHTLINER LLC

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of modification 12 to Contract DAAE07-00-D-S022, Delivery Order 0001 is:

- 1. To acknowledge that the dump body used in the manufacture of the 1 each M917A2 W/MCS Dump Truck on CLIN 0002AA (Serial Number J80851), is the excess dump body that was remaining after the creation of the M916A3 Prototype Mobility Test vehicle on Delivery Order 0015, CLIN 0003AA. The M916A3 Mobility Test vehicle was created to support the M916/HEMTT Engineer School Test that was conducted at Ft. Leonard Wood, MO in September October 2001. The vehicle was created by disassembling the M916A3 FPVI vehicle (D.O. 0002, CLIN 0003AA) and the M917A2 W/MCS Shakedown vehicle on (D.O. 0001, CLIN 0006AA).
- 2. The cost of that dump truck body, \$38,365.00, will be returned to the Government as a credit for the storage costs being accrued for the M916A3 and M917A2 vehicles currently awaiting Materiel Release. Delivery Order 0031, which includes money for storage costs, will be modified to show that the Government has a credit in the amount of \$38,365.00 that will be used to pay for storage costs.
- 3. You are hereby authorized to ship in place for payment purposes CLIN 0002AA, at the unit price specified in the delivery order,
- 4. This modification also adds shipping instructions for the 1 each M917A2 W/MCS Dump Truck on CLIN 0005AA. The delivery dates for both CLINs 0002AA and 0005AA is extended to December 31, 2004
- 5. As a result of this modification, the total amount of delivery order 0001 is neither increased nor decreased. All other terms and conditions remain the same.

*** END OF NARRATIVE A 012 ***

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-S022/0001 MOD/AMD 12

Page 3 of 6

Name of Offeror or Contractor: FREIGHTLINER LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0002	NSN: 3805-01-488-6963 SECURITY CLASS: Unclassified				
0002AA	PRODUCTION QUANTITY	1	EA	\$ 196,180.00000	\$196,180.00
	NOUN: M917A2 W/MCS PRON: A106B239EH PRON AMD: 07 ACRN: AB AMS CD: 51105862008				
	Reference CLIN 21050AA w/FRET of basic contract.				
	This is one of the two M917A2 Production Verification Test vehicles. This vehicle has had the Starter Pre Lub deleted. A Government furnished Blackout Light Switch is also installed.				
	As a result of the changes added by Modification P00004 and the use of the disassembled dump body from (D.O. 0001, CLIN 0006AA) added by this modification 12, the unit price of this vehicle is changed as follows:				
	\$197,654.00 Previous Unit Price - \$ 1,515.00 Starter PreLube Deletion + \$ 41.00 Front Drive Axle Revision \$196,180.00 New Unit Price				
	(End of narrative B001)				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV02490239 W81C5M M 3 DEL REL CD QUANTITY DEL DATE 001 1 31-DEC-2004				
	FOB POINT: Origin				
	SHIP TO: FREIGHT ADDRESS (W81C5M) PR W4QU USA ABERDEEN TEST CENTER BLDG 358 COLLERAN ROAD ABERDEEN PROV GND MD 21005-5001				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-S022/0001 MOD/AMD 12

Page 4 of 6

Name of Offeror or Contractor: FREIGHTLINER LLC

ITEM NO	or or Contractor: FREIGHTLINER LLC SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
TIEM NO	SULLES/SERVICES	QUANTITI	UNII	UNITTRICE	AMOUNT
	CONTRACT/DELIVERY ORDER NUMBER				
	DAAE07-00-D-S022/0001				
	The Production Verification Test is to be conducted				
	at:				
	202226 1101 071				
	DODAAC: W81C5M				
	Aberdeen Test Center Building 507				
	Aberdeen, MD 21005-5059				
	Aberdeen, Pab 21003 3039				
	MARK FOR: M917A2 Dump Truck PVT				
	POC: Dave Strawbridge				
	(410) 278-5612				
	After refurbishment, please return vehicle to				
	Aberdeen for additional use.				
	POC: Scott Kowalski				
	(410) 298-6759				
	MARK FOR UPON RELEASE OF TEST:				
	USP&FO for Kansas				
	2737 S. Kansas Avenue				
	Topeka, KS 66611-1170				
	DODAAC: W55MTQ - Mark For: 242 Dump Truck Company				
	DODAAC. WSSMIQ - Mark For. 242 Dump fruck Company				
	POC: CWO Dick Cordwell				
	(785) 274-1282				
	(End of narrative F001)				
	I and the second	1	1 1		i

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-S022/0001 MOD/AMD 12

Page 5 of 6

Name of Offeror or Contractor: FREIGHTLINER LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005	NSN: 3805-01-488-6963 SECURITY CLASS: Unclassified				
0005AA	PRODUCTION QUANTITY	1	EA	\$_202,665.00000	\$ 202,665.00
	NOUN: M917A2 W/MCS TRUCK - TEST VEH PRON: A106B241EH PRON AMD: 08 ACRN: AB AMS CD: 51105862008				
	Reference CLIN 21200AA w/FRET of basic contract.				
	This is the M917A2 W/MCS FPVI vehicle.				
	As a result of the changes added by Modification P00004, the unit price of this vehicle is changed as follows:				
	\$204,139.00 Previous Unit Price - \$ 1,515.00 Starter PreLube Deletion + \$ 41.00 Front Drive Axle Revision				
	\$202,665.00 New Unit Price (End of narrative B001)				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV02490241 W81K4N M 3 DEL REL CD QUANTITY DEL DATE 001 1 31-DEC-2004				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (W81K4N) SREW7M9 USPFO ACTIVITY KS ARNG 131 SOUTHWEST 27TH ST AWCF SSF TOPEKA KS 66611-1159				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-00-D-S022/0001				
	Mark For: 242 Dump Truck Company				
	POC: CWO Dick Cordwell (785) 274-1282				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-S022/0001 MOD/AMD 12

Page 6 of 6

Name of Offeror or Contractor: EREIGHTLINER LLC

TEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
IEM NO	SUITEES/SERVICES	QUANTITI	OIVII	UNITIMEE	AMOUNT
	(End of narrative F001)				
	(End of narracive roof)				