




MODIFICATION 01 TO D.O. 0034 (ATTACHMENT)

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1

1. DATE (YYMMDD) 20030530						Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503						2. PROCURING ACTIVITY NO. 3. DODACC 64678					
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES, RETURN COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROGRAMMING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.											
4. ORIGINATOR a. TYPED NAME (First, Middle Initial, Last) Jon L. Tubbs		b. ADDRESS (Street, City, State, Zip Code) Freightliner LLC 4747 N. Channel Ave. Portland, Oregon 97217		5. CLASS OF ECP 1		6. JUST. CODE 0		7. PRIORITY R			
8. ECP DESIGNATION a. MODEL TYPE M915A3/6A3/7A2			b. CAGE CODE 64678			c. SYSTEM DESIGNATION Line Haul / Med. Equip. Trans / Dump			9. BASELINE AFFECTED () FUNCTIONAL (X) PRODUCT () ALLOCATED		
d. ECP NO. VE03-0011				e. TYPE F		f. REV.		10. OTHER SYS./CONFIG. ITEMS AFFECTED () YES (X) NO			
11. SPECIFICATIONS AFFECTED						12. DRAWINGS AFFECTED.					
		CAGE Code		Specification/Document No.		Rev.	SCN	CAGE Code	Number	Rev.	NOR
a. SYSTEM											
b. DEVELOPMENT											
c. PRODUCT											
13. TITLE OF CHANGE Blackout Drive Light											
14. CONTRACT NO. AND LINE ITEM DAAE07-00-D-S022						15. PROCURING CONTRACTING OFFICER a. NAME (First, Middle Initial, Last): Ms. Gloria McCracken b. CODE: AMSTA-AQ-ATBD c. TELEPHONE NO: 536-574-6524					
16. CONFIGURATION ITEM NOMENCLATURE Blackout Drive Light										17. IN PRODUCTION () YES (X) NO	
18. ALL LOWER LEVEL ITEMS AFFECTED											
a. NOMENCLATURE See attached parts listing.						b. PART NO. See attached		c. NSN			
19. DESCRIPTION OF CHANGE Trucklite is producing a new Blackout Drive Light that will replace the Aurora Blackout Drive Light.											
20. NEED FOR CHANGE Modern technology produces a better light for the end user.											
21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER TBD						22. EFFECT ON PRODUCTION DELIVERY SCHEDULE None					
23. RETROFIT											
a. RECOMMENDED ITEM EFFECTIVITY N/A						b. SHIP / VEHICLE CLASS AFFECTED N/A					
c. ESTIMATED KIT DELIVERY SCHEDULE N/A						d. LOCATIONS OR SHIP / VEHICLE NUMBERS AFFECTED N/A					
24. ESTIMATED COSTS / SAVINGS UNDER CONTRACT Non-Rec: \$3938.71 - Recurring: <\$87.06>						25. ESTIMATED NET TOTAL COSTS / SAVINGS Non-Rec: \$3938.71 - Recurring: <\$87.06>					
26. SUBMITTING ACTIVITY a. AUTHORIZED SIGNATURE 						b. TITLE BARBARA J. VOPARIL CONTRACTS MANAGER					
27. APPROVAL / DISAPPROVAL											
a. CLASS I () Approval () Disapproval Recommended Recommended				b. CLASS II () Approval () Disapproval				c. CLASS II () Concur in Classification of Change () Do Not Concur in Classification of Change			
d. GOVERNMENT ACTIVITY ANSTA-TR-E/HTV				e. SIGNATURE 				f. DATE SIGNED (YYMMDD) 2003 Jul 8			
g. APPROVAL (X) APPROVED () DISAPPROVED		h. GOVERNMENT ACTIVITY ANSTA-AQ-ATBC		i. SIGNATURE 		j. DATE SIGNED (YYMMDD) 2004 Apr 29					