




MODIFICATION 01 TO D.O. 0037 (ATTACHMENT)

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1						1. DATE (YYMMDD) 20030530	Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defence, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.						2. PROCURING ACTIVITY NO.		
						3. DODACC 64678		
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES, RETURN COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROGRAMING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.						5. CLASS OF ECP 1		
4. ORIGINATOR		b. ADDRESS (Street, City, State, Zip Code)		6. JUST. CODE 0		7. PRIORITY R		
a. TYPED NAME (First, Middle Initial, Last) Jon L. Tubbs		Freightliner LLC 4747 N. Channel Ave. Portland, Oregon 97217						
8. ECP DESIGNATION				9. BASELINE AFFECTED				
a. MODEL TYPE M915A3/6A3/7A2		b. CAGE CODE 64678		c. SYSTEM DESIGNATION Line Haul / Med. Equip. Trans / Dump		() FUNCTIONAL (X) PRODUCT () ALLOCATED		
d. ECP NO. VE03-0011		e. TYPE F		f. REV.		10. OTHER SYS./CONFIG. ITEMS AFFECTED () YES (X) NO		
11. SPECIFICATIONS AFFECTED						12. DRAWINGS AFFECTED		
	CAGE Code	Specification/Document No.	Rev.	SCN	CAGE Code	Number	Rev.	NOR
a. SYSTEM								
b. DEVELOPMENT								
c. PRODUCT								
13. TITLE OF CHANGE Blackout Drive Light								
14. CONTRACT NO. AND LINE ITEM DAAE07-00-D-S022				15. PROCURING CONTRACTING OFFICER				
				a. NAME (First, Middle Initial, Last): Ms. Gloria McCracken				
				b. CODE: AMSTA-AQ-ATBD		c. TELEPHONE NO: 686-674-6624		
16. CONFIGURATION ITEM NOMENCLATURE Blackout Drive Light						17. IN PRODUCTION () YES (X) NO		
18. ALL LOWER LEVEL ITEMS AFFECTED								
a. NOMENCLATURE See attached parts listing.				b. PART NO. See attached		c. NSN		
19. DESCRIPTION OF CHANGE Trucklite is producing a new Blackout Drive Light that will replace the Aurora Blackout Drive Light.								
20. NEED FOR CHANGE Modern technology produces a better light for the end user.								
21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER TEF				22. EFFECT ON PRODUCTION DELIVERY SCHEDULE None				
23. RETROFIT								
a. RECOMMENDED ITEM EFFECTIVITY N/A				b. SHIP / VEHICLE CLASS AFFECTED N/A				
c. ESTIMATED KIT DELIVERY SCHEDULE N/A				d. LOCATIONS OR SHIP / VEHICLE NUMBERS AFFECTED N/A				
24. ESTIMATED COSTS / SAVINGS UNDER CONTRACT Non-Rec: \$3938.71 - Recurring: <\$87.06>				25. ESTIMATED NET TOTAL COSTS / SAVINGS Non-Rec: \$3938.71 - Recurring: <\$87.06>				
26. SUBMITTING ACTIVITY				b. TITLE BARBARA J. VOPARIL CONTRACTS MANAGER				
a. AUTHORIZED SIGNATURE 								
27. APPROVAL / DISAPPROVAL June 11, 2003								
a. CLASS I () Approval () Disapproval Recommended		b. CLASS II () Approval () Disapproval Recommended		c. CLASS II () Concur in Classification of Change () Do Not Concur in Classification of Change				
d. GOVERNMENT ACTIVITY AMSTA-TR-E/HTV				e. SIGNATURE 		f. DATE SIGNED (YYMMDD) 2003 Jul 8		
g. APPROVAL () APPROVED () DISAPPROVED		h. GOVERNMENT ACTIVITY AMSTA-AQ-ATBC		i. SIGNATURE 		j. DATE SIGNED (YYMMDD) 2004 Apr 29		