

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 3
	PIIN/SIIN DAAE07-01-C-L006	MOD/AMD P00004	
Name of Offeror or Contractor: DYNAMET TECHNOLOGY INC			

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:	PM-HIP encapsulation
PRIOR AMOUNT OBLIGATED:	\$729,984.00
AMOUNT OBLIGATED THIS ACTION:	\$ - 0 -
TOTAL AMOUNT OBLIGATED:	\$729,984.00

- 1. This is a Bilateral Modification.
- 2. The purpose of this Modification P00004 is to extend the period of performance.
- 3. The period of performance is hereby extended to 31 October 2004.
- 4. The contract is modified as follows:

SECTION F - DELIVERIES OR PERFORMANCE: F.3 is revised to reflect the extension to the contract performance period.
- 5. As a result of this modification, the contract value is neither increased nor decreased.
- 6. Except as specifically provided in this Modification P00004, all other terms and conditions of the contract remain unchanged.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 3 of 3
	PIIN/SIIN DAAE07-01-C-L006	MOD/AMD P00004	
Name of Offeror or Contractor: DYNAMET TECHNOLOGY INC			

SECTION F - DELIVERIES OR PERFORMANCE

F.3 DURATION OF PERFORMANCE:

- F.3.1 All work required under this contract, including submission of the final technical report, shall be completed by 31 October 2004.
- F.3.2 The contractor shall deliver a draft technical report by 31 August 2004.
- F.3.3 The contractor shall deliver the final technical report thirty (30) days after receipt of Government comments.
- F.3.4 The entire contractual efforts, including the delivery of the final technical report, shall be completed by 31 October 2004.

*** END OF NARRATIVE F 001 ***