

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N030 MOD/AMD P00084	Page 2 of 3
Name of Offeror or Contractor: UNITED DEFENSE, L.P.		

SECTION A - SUPPLEMENTAL INFORMATION

1. This document is Contract Modification P00084 to Contract DAAE07-01-C-N030 and is being issued to notify the Contractor United Defense L. P. that the Egypt TDP Work Directive, Egypt 02-01 period of performance is hereby extended through 31 December 2004.
2. CLIN 0046AA is hereby changed to reflect the period of performance completion date on the above referenced work directive as 31 December 2004.
3. Section H.17.2 currently calls out the period of performance on LOE work, if not stated on the work directive shall be completed not later than 31 December 2004.
4. There is no change to the funded amount of the contract. The total contract funded amount remains at \$307,072,565.11.
5. All other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 094 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-01-C-N030 MOD/AMD P00084

Name of Offeror or Contractor: UNITED DEFENSE, L.P.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0046AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>NOUN: EGYPT WORK DIRECTIVES PRON: J51QST0347 PRON AMD: 01 ACRN: CD AMS CD: NFQ001 FMS CASE IDENTIFIER: EG-B-NFQ</p> <p><u>CLIN 0046AA</u> Hours: 9,623 FY02 STS -WD Egypt 02-01, 02-02 Egypt WD 02-04</p> <p>Estimated Cost: \$718,742 Fixed Fee: \$ 64,955 Total CPPFF: \$783,697</p> <p>Mat'l/ODC \$ 1,061 FCCM: -0- Mat'l Fee \$ 97 Total: \$ 1,158</p> <p>Remaining hours to Option: 377</p> <p>The period of performance for work directive Egypt 02-01 is through 31 December 2004.</p> <p>(End of narrative B002)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p>				<p>\$ 784,855.00</p>