

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 4	
2. Amendment/Modification No.  P00211		3. Effective Date  2007APR16		4. Requisition/Purchase Req No.  SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By U.S. ARMY TACOM LCMC AMSTA-AQ-AHEB LEONARD SOKOLOWSKI (586)574-7301 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: SOKOLOWL@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000		Code S2305A	
				SCD A PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  GENERAL DYNAMICS LAND SYSTEMS 38500 MOUND ROAD STERLING HEIGHTS, MI 48310-3260  TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-01-C-N075	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2001AUG29	
Code 7W356		Facility Code					
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. <b>FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.</b> If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
<b>13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS</b>							
KIND MOD CODE: 8 It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:							
<input checked="" type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  SEE SECOND PAGE FOR DESCRIPTION							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) JOHN REGENHARDT REGENHAJ@TACOM.ARMY.MIL (586)574-6973			
15B. Contractor/Offeror  (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed  2007APR16	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 4
	PIIN/SIIN DAAE07-01-C-N075	MOD/AMD P00211	
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS			

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR: GENERAL DYNAMICS LAND SYSTEMS (GDLS)

THIS ACTION: P00211 to DAAE07-01-C-N075

CURRENT AMOUNT: \$852,350,323

THIS ACTION: \$ -0-

NEW AMOUNT: \$852,350,323

- The purpose of modification P00211 is to add labor/manhours, at no additional cost. The following CLINs are impacted:
  - As a result of the contractor experiencing lower actual cost, GDLS is offering additional labor/manhours for no additional costs. Authorized labor/mahours under CLIN 0010 Research & Development - RDT&E is increased by 3,000 hours, (rate hours) from 403,118.69 to 406,118.69. The total amount of the CLIN remains unchanged at \$64,774,511.
  - As a result of a shift in priorities, Authorized material is reduced by \$235,438 and converted to labor/manhours, at no additional costs. Authorized material is reduced by \$235,438 (\$216,153 cost, \$19,285 fixed fee) from \$5,139,293 to \$4,903,855. Authorized labor/manhours is increased by \$235,438 (\$216,052 cost, \$19,386 fixed fee). 2,044.98 labor/manhours are added at no additional cost. The total amount of the CLIN remains unchanged at \$28,702,150.
- This action is accomplished on a page substitution basis. The attached pages are replacement pages to the contract. As a result of this action, the total amount of the contract remains unchanged at \$852,350,323.
- Option labor/manhours, material and subcontracting are adjusted as follows:
 

Labor/Manhours:	Material Ceiling:
17,859,275 Available hours	\$316,487,644 Material pool
7,005,558.74 Hours Used to date	\$201,190,643 Material \$\$ used to date
5,044.98 Hours Exercised this action	- 235,438 Material \$\$ this action
7,010,603.72 Total Option hrs used	\$200,955,205 Total Material \$\$ authorized
10,848,671.28 Available hours	\$115,532,439 Material \$\$ available

  
 Subcontracting Ceiling:  
 \$107,573,471 Available subcontracting pool  
  
 \$ 18,327,734 Subcontracting used to date  
 \$ -0- Subcontracting \$\$ this action  
 \$ 18,327,734 Subcontracting authorized  
  
 \$89,245,737 Available Subcontracting

\*\*\* END OF NARRATIVE A 0190 \*\*\*

CONTINUATION SHEET		Reference No. of Document Being Continued			Page 3 of 4
		PIIN/SIIN DAAE07-01-C-N075	MOD/AMD	P00211	
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS					
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0010	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
	<u>SERVICES LINE ITEM</u>				
	SECURITY CLASS: Unclassified				
	NOUN: RESEARCH & DEVELOPMENT - RTD&E				
	AUTHORIZED LABOR/MANHOURS: 406,118.69 *				
	BASE HOURS: 118,111.02				
	RATE HOURS: 31,184.58 *				
	OPTION 2 HRS: 256,832.09				
	LABOR/MANHOURS (BASE & RATE)				
	ESTIMATED COST: \$12,083,673				
	FIXED FEE: \$ 1,079,019				
	TOTAL: \$13,162,692				
	LABOR/MANHOURS (OPTION 2)				
	ESTIMATED COST: \$26,942,538				
	FIXED FEE: \$ 2,404,466				
	TOTAL CPFF: \$29,347,004				
	AUTHORIZED MATERIAL: \$22,264,815				
	MATERIAL COST: \$20,438,835				
	MATERIAL FEE: \$ 1,825,980				
	TOTAL CPFF: \$22,264,815				
	TOTAL CUMULATIVE FUNDING: \$64,774,511				
	GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.				
	* MODIFIED BY P00211				
	(End of narrative B001)				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N075 MOD/AMD P00211	Page 4 of 4
--------------------	--	-------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0042	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATIONS - OMA</p> <p>Base Hours (option 1) 2,851.40  Rate Hours: 20,792.70  Option 2: 218,935.83 *  AUTHORIZED LABOR/MANHOURS: 242,579.93 *</p> <p>BASE:  ESTIMATED COST \$ 268,146  FIXED FEE: \$ 24,066  TOTAL: \$ 292,212</p> <p>OPTION 2:  ESTIMATED COST: \$21,570,552 *  FIXED FEE: \$ 1,935,531 *  TOTAL: \$23,506,083 *</p> <p>MATERIAL AUTHORIZED: \$4,903,855 *</p> <p>MATERIAL COST: \$4,501,804 *  MATERIAL FEE: \$ 402,051 *  TOTAL: \$4,903,855 *</p> <p>TOTAL CUMULATIVE FUNDING: \$28,702,150</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00211</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u>  INSPECTION: Destination ACCEPTANCE: Destination</p>				