



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>  <b>PIIN/SIIN</b> DAAE07-01-C-N075 <b>MOD/AMD</b> P00216	<b>Page</b> 2 <b>of</b> 10
---------------------------	---	----------------------------

**Name of Offeror or Contractor:** GENERAL DYNAMICS LAND SYSTEMS

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)  
 CONTRACTOR: GENERAL DYNAMICS LAND SYSTEMS (GDLS)  
 THIS ACTION: P00216 to DAAE07-01-C-N075

CURRENT AMOUNT: \$786,410,311  
 THIS ACTION: \$ -0-  
 NEW AMOUNT: \$786,410,311

1. The purpose of modification P00216 is to reallocate assets. In accordance with Section C, Scope of Work, specifically paragraph C.1.9.4. and as a result of a shift in priorities, authorized material is reduced and converted over to labor/manhours. The following CLINs are impacted:

a) Under CLIN 0004 U.S. Army Fielding, Authorized Material is reduced by \$25,914 (\$23,790 cost, \$2,124 fixed fee) and Authorized Labor/manhours is increased by \$25,914 (\$23,781 cost, \$2,133 fixed fee). The total amount of the CLIN remains unchanged at \$7,518,616.

b) Under CLIN 0005 U.S. Total Package Fielding, Authorized Material is reduced by \$245,636 (\$225,491 cost, \$20,145 fixed fee) and Authorized Labor/manhours is increased by \$245,636 (\$225,350 cost, \$20,286 fixed fee). The total amount of the CLIN remains unchanged at \$7,470,802.

c) Under CLIN 0015 U.S. Army Fielding, Authorized Material is reduced by \$126,760 (\$116,364 cost, \$10,396 fixed fee) and Authorized Labor/manhours is increased by \$126,760 (\$116,304 cost, \$10,456 fixed fee). The total amount of the CLIN remains unchanged at \$2,412,307.

d) Under CLIN 0016 U.S. Army Total Package Fielding, Authorized Material is reduced by \$697,062 (\$639,894 cost, \$57,168 fixed fee) and Authorized Labor/manhours is increased by \$697,062 (\$639,549 cost, \$57,513 fixed fee). The total amount of the CLIN remains unchanged at \$1,794,000.

e) Under CLIN 0018 Post Deployment Software, Authorized Material is reduced by \$41,360 (\$37,968 cost, \$3,392 fixed fee) and Authorized Labor/manhours is increased by \$41,360 (\$37,970 cost, \$3,390 fixed fee). The total amount of the CLIN remains unchanged at \$19,462,920.

f) Under CLIN 0019 U.S. Marine Fielding, Authorized Material is reduced by \$130,351 (\$119,646 cost, \$10,705 fixed fee) and Authorized Labor/manhours is increased by \$130,351 (\$119,577 cost, \$10,774 fixed fee). The total amount of the CLIN remains unchanged at \$2,421,103.

g) Under CLIN 0042 U.S. Contractor Support to Contingency Operations, Authorized Material is reduced by \$196,690(\$180,559 cost, \$16,131 fixed fee) and Authorized Labor/manhours is increased by \$196,690 (\$180,494 cost, \$16,196 fixed fee). The total amount of the CLIN remains unchanged at \$28,702,150.

2. This action is accomplished on a page substitution basis. The attached pages are replacement pages to the contract. As a result of this action, the total amount of the contract remains unchanged at \$ \$786,410,311.

3. The period of performance for this contract is extended to 31 Dec 2007 so work spelled out in these existing Work Directives can be concluded.

4. Option labor/manhours, material and subcontracting are adjusted as follows:

Hours:

17,859,275.00 Prior Hours available  
 6,494,074.77 Prior Hours Used  
 18,276.68 Hours Exercised this action  
 6,512,351.45 New Amount Hours Used  
 11,346,923.55 New Amount Hours Available

Material Dollars:

\$316,487,644 Material \$ ceiling  
 \$181,931,358 Prior Material \$ used  
 \$- 1,463,772 Material \$ this action  
 \$180,467,586 New Amount Material \$ used  
 \$136,020,058 New Amount Material \$ available

Subcontractor Dollars:

\$ 107,573,471 Material \$ ceiling  
 \$ 18,327,734 Prior Subcontracting \$ used

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-01-C-N075 <b>MOD/AMD</b> P00216	<b>Page</b> 3 <b>of</b> 10
<b>Name of Offeror or Contractor:</b> GENERAL DYNAMICS LAND SYSTEMS		

\$ -0- Subcontracting \$ this action  
\$ 18,327,734 New Amount Subcontracting \$ used  
\$ 89,245,737 Subcontracting \$ Available

\*\*\* END OF NARRATIVE A0193 \*\*\*

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N075      MOD/AMD P00216	Page 4 of 10
--------------------	---	--------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: U.S. ARMY FIELDING (PAA)</p> <p>BASIC LABOR/MANHOURS: 74,878.91</p> <p>OPTION 2: 24,369.20 *</p> <p>TOTAL AUTHORIZED LABOR/MANHOURS: 99,248.11 *</p> <p>BASIC LABOR/MANHOURS:</p> <p>ESTIMATED COST: \$ 4,911,306</p> <p>FIXED FEE: \$ 441,037</p> <p>TOTAL CPFF: \$ 5,352,343</p> <p>OPTION 2 LABOR/MANHOURS:</p> <p>ESTIMATED COST: \$ 1,793,085 *</p> <p>FIXED FEE: \$ 160,837 *</p> <p>TOTAL CPFF: \$ 1,953,922 *</p> <p>MATERIAL:</p> <p>ESTIMATED COST: \$ 194,936 *</p> <p>FIXED FEE: \$ 17,415 *</p> <p>TOTAL: \$ 212,351 *</p> <p>TOTAL CUMULATIVE FUNDING: \$7,518,616</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO * GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00216</p> <p>(End of narrative B001)</p>				

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005	<p><u>TOTAL PACKAGE FIELDING</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: TOTAL PACKAGE FIELDING - PAA</p> <p>AUTHORIZED LABOR/MANHOURS: 120,641.02 *</p> <p>BASIC (OPTION 1): 69,211.93</p> <p>OPTION 2 HRS: 51,429.09 *</p> <p>OPTION 1:</p> <p>ESTIMATED COST: \$4,009,446</p> <p>FIXED FEE: \$ 360,593</p> <p>TOTAL COST: \$4,370,039</p> <p>OPTION 2:</p> <p>ESTIMATED COST: \$1,804,103 *</p> <p>FIXED FEE: \$ 162,533 *</p> <p>TOTAL COST: \$1,966,636 *</p> <p>MATERIAL AUTHORIZED: \$1,134,127 *</p> <p>MATERIAL COST: \$1,041,113 *</p> <p>MATERIAL FEE: \$ 93,014 *</p> <p>TOTAL MATERIAL COST: \$1,134,127 *</p> <p>TOTAL CUMULATIVE FUNDING: 7,470,802</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO *</p> <p>GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00216</p> <p>(End of narrative A001)</p>				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N075 MOD/AMD P00216	Page 6 of 10
--------------------	--	--------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0015	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: U.S. ARMY FIELDING (OMA)</p> <p>AUTHORIZED LABOR/MANHOOURS: 33,693.02 *</p> <p>OPTION 1: 13,335.15</p> <p>OPTION 2: 20,357.87 *</p> <p>OPTION 1:</p> <p>ESTIMATED COST: \$804,776</p> <p>FIXED FEE: \$ 72,410</p> <p>TOTAL: \$877,186</p> <p>OPTION 2:</p> <p>ESTIMATED COST: \$1,376,805 *</p> <p>FIXED FEE: \$ 123,777 *</p> <p>TOTAL: \$1,500,582 *</p> <p>MATERIAL AUTHORIZED: \$ 34,539 *</p> <p>MATERIAL COST: \$ 31,705 *</p> <p>MATERIAL FEE: \$ 2,834 *</p> <p>TOTAL MATERIAL COST: \$ 34,539 *</p> <p>TOTAL CUMULATIVE FUNDING: \$2,412,307</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO *</p> <p>GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00216</p> <p>(End of narrative B001)</p>				

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0016	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: U.S. ARMY TOTAL PACAKGE FIELDING (OMA)</p> <p>BASE LABOR/MANHOURS: 4,221.97</p> <p>OPTION 2: 9,762.08 *</p> <p>AUTHORIZED LABOR/MANHOURS: 13,984.05 *</p> <p>ESTIMATED COST: \$ 306,431</p> <p>FIXED FEE: \$ 27,569</p> <p>TOTAL: \$ 334,000</p> <p>OPTION LABOR/MANHOURS:</p> <p>ESTIMATED COST: \$787,018 *</p> <p>FIXED FEE: \$ 70,776 *</p> <p>TOTAL CPFF: \$857,794 *</p> <p>MATERIAL AUTHORIZED: \$ 602,206 *</p> <p>MATERIAL COST: \$ 552,819 *</p> <p>MATERIAL FEE: \$ 49,387 *</p> <p>TOTAL MATERIAL COST: \$ 602,206 *</p> <p>TOTAL CUMULATIVE FUNDING: \$ 1,794,000</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO * GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00216</p> <p>(End of narrative B001)</p>				

CONTINUATION SHEET		Reference No. of Document Being Continued			Page 8 of 10
		PIIN/SIIN DAAE07-01-C-N075	MOD/AMD P00216		
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS					
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0018	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: POST DEPLOYMENT SOFTWARE - OMA</p> <p>AUTHORIZED LABOR/MANHOURS: 191,217.30 *</p> <p>BASE HOURS: 63,446.46</p> <p>RATE HOURS: 13,322.37 *</p> <p>OPTION 2: 114,448.47 *</p> <p>LABOR/MANHOURS(OPTION 1):</p> <p>ESTIMATED COST: \$5,718,429</p> <p>FIXED FEE: \$ 510,744</p> <p>TOTAL: \$6,229,173</p> <p>LABOR/MANHOURS (OPTION 2):</p> <p>ESTIMATED COST: \$11,888,136 *</p> <p>FIXED FEE: \$ 1,039,677 *</p> <p>TOTAL: \$12,927,813 *</p> <p>MATERIAL AUTHORIZED: \$ 280,844 *</p> <p>MATERIAL COST: \$ 25,090 *</p> <p>MATERIAL FEE: \$ 305,934 *</p> <p>TOTAL CUMULATIVE FUNDING: \$19,462,920</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO * GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* Modified by P00216</p> <p>(End of narrative B001)</p>				



CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N075      MOD/AMD P00216	Page 9 of 10
--------------------	---	--------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0019	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p>   <p>NOUN: U.S. MARINE FIELDING - OMA</p> <p>AUTHORIZED LABOR/MANHOURS:    35,509.06    *</p> <p>BASE HOURS (OPTION 1):            14,360.32</p> <p>OPTION 2 HRS:                        19,426.27    *</p> <p>RATE HRS:                              1,722.47</p> <p>ESTIMATED COST:                    \$   862,625</p> <p>FIXED FEE:                            \$   77,546</p> <p>TOTAL:                                 \$   940,171</p> <p>OPTION 2:</p> <p>ESTIMATED COST:                    \$1,293,220   *</p> <p>FIXED FEE:                            \$   116,363   *</p> <p>TOTAL:                                 \$1,409,583   *</p> <p>MATERIAL AUTHORIZED:    \$   71,349   *</p> <p>MATERIAL COST:                    \$   65,501   *</p> <p>MATERIAL FEE:                       \$   5,848   *</p> <p>TOTAL MATERIAL COST: \$   71,349   *</p>  <p>TOTAL CUMULATIVE FUNDING:    \$ 2,421,103</p>   <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR  PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO    *</p> <p>GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH  OPTIONS IDENTIFIED IN SECTION B.</p>  <p>   *   MODIFIED BY P00216</p>  <p>   (End of narrative B001)</p>				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N075 MOD/AMD P00216	Page 10 of 10
--------------------	--	---------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0042	<p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATIONS - OMA</p> <p>Base Hours (option 1) 2,851.40  Rate Hours: 20,792.70  Option 2: 220,644.24 *  AUTHORIZED LABOR/MANHOURS: 244,288.34 *</p> <p>BASE:  ESTIMATED COST \$ 268,146  FIXED FEE: \$ 24,066  TOTAL: \$ 292,212</p> <p>OPTION 2:  ESTIMATED COST: \$21,751,046 *  FIXED FEE: \$ 1,951,727 *  TOTAL: \$23,702,773 *</p> <p>MATERIAL AUTHORIZED: \$4,707,165 *</p> <p>MATERIAL COST: \$4,321,245 *  MATERIAL FEE: \$ 385,920 *  TOTAL: \$4,707,165 *</p> <p>TOTAL CUMULATIVE FUNDING: \$28,702,150</p> <p>GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH OPTIONS IDENTIFIED IN SECTION B.</p> <p>* MODIFIED BY P00216</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u>  INSPECTION: Destination ACCEPTANCE: Destination</p>				