

2. Amendment/Modification No. P00041	3. Effective Date 2004SEP15	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
---	--------------------------------	---	--------------------------------

6. Issued By TACOM WARREN AMSTA-AQ-ATBC ILEY GIVENS (586)574-8500 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: GIVENSI@TACOM.ARMY.MIL	Code	W56HZV	7. Administered By (If other than Item 6) DCMA CHICAGO 1523 WEST CENTRAL ROAD BLDG 203 ARLINGTON HEIGHTS IL 60004-2451	Code	S1403A
			SCD C PAS NONE ADP PT HQ0339		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) OSHKOSH TRUCK CORP. 2307 OREGON STREET P.O. BOX 2566 OSHKOSH, WI. 54903-2566  TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-01-D-S014
	<input type="checkbox"/>	10B. Dated (See Item 13) 2001MAR29
Code 45152	Facility Code	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)  
NO CHANGE TO OBLIGATION DATA

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS**

KIND MOD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: mutual agreement between parties	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
  
SEE SECOND PAGE FOR DESCRIPTION

Contract Expiration Date: 2006MAR31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) GLORIA MCCRACKEN MCCRACKG@TACOM.ARMY.MIL (586)574-6524		
15B. Contractor/Offeror  (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed  2004SEP15

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>	<b>Page 2 of 3</b>
	PIIN/SIIN DAAE07-01-D-S014	MOD/AMD P00041

**Name of Offeror or Contractor:** OSHKOSH TRUCK CORP.

SECTION A - SUPPLEMENTAL INFORMATION

This modification serves to incorporate the following ECPs that have been approved:

- FHTV-056 Alternator Tensioning Mechanism
- FHTV-066R1 Relocation of CHU Battery Box
- FHTV-067R1 Hydraulic Selector Rotary Switch
- FHTV-069 Addition of Brake System Pressure Switch
- FHTV-070R1 Spotted Mirror

The above mentioned ECPs have a cost impact.

As a result of the above ECPs being approved, attachment 09 has been revised. Also, the price list is hereby changed to refelect the incorporation of the ECPs mentioned above. This modification also serves to incorporate additional CLIN Protocol to the existing CLIN Protocol list. The previous pricelist and attachment 09 are hereby deleted and the attached revisions are added in lieu thereof. There are no other changes to the contract at this time.

\*\*\* END OF NARRATIVE A 048 \*\*\*

**CONTINUATION SHEET**

**Reference No. of Document Being Continued**

**Page 3 of 3**

**PIIN/SIIN** DAAE07-01-D-S014

**MOD/AMD** P00041

**Name of Offeror or Contractor:** OSHKOSH TRUCK CORP.

SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 009	SUMMARY OF APPROVED ECP/RFD/RFW ACTIONS	20-AUG-2004	001	

Attachment 9

Summary of Approved ECP/RFD/RFW Actions

<u>Change #</u>	<u>Approved by Mod#</u>	<u>System</u>	<u>Description</u>
RFD-1	P00020	HEMTT, ESP	Cab Padding
RFD-2	P00010	HET	Winch Line Pull Speed
FHTV 001	P00012	HEMTT, ESP	M978 Tanker Module Pipe Support
FHTV 002	P00012	HEMTT	CBT Pressure Transducer Leads and Fittings
FHTV 003	P00012	HEMTT,ESP,HET,PLS	Mutil- Volt Clearance Light
FHTV 004	P00012	HEMTT ESP	Safety System
FHTV 005	P00012	PLS	PLS Wheels
FHTV 007	P00012	HEMTT, ESP	G90 Pump Module
FHTV 008	P00012	HEMTT, ESP	Material Handling Crane Remote
FHTV 009	P00012	HEMTT, ESP	Electric Wiper System
FHTV 010	P00012	HEMTT, ESP, PLS	Heater Motor Upgrade
FHTV 011	P00012	HEMTT, ESP	Winch Cable Upgrade
FHTV 012	P00012	HEMTT, ESP,HET,PLS	LED Blackout
FHTV 013R1	P00020	ESP vehicles	G-90 Cabs
FHTV 014	P00012	HEMTT, ESP	New Engine Transmissions
FHTV 015	P00006	HET	Headlight Ground Wire Relocation
FHTV 016R1	P00010	HET	Master Electrical Disconnect Switch
FHTV 017	P00013	PLS	R12P Valve Addition for Improved Brake Times
FHTV 018	P00023	PLS	Improved Occupant Restraint System
FHTV 019	P00023	PLST	Drawbar Control Valve- Alternate Source
FHTV 020	P00014	CBT	Pressure Transducer Wire Leads
FHTV 021	P00014	PLS, PLST, CBT, LHS	Smaller Diameter Rail Impact Pin
FHTV 022	P00026	CBT	Model Vehicle Designations
FHTV 023	P00020	CBT	BII Kits/ECP
FHTV 024	P00022	CBT	Voltage Suppression Diodes
FHTV 030	P00039	HEMTT/PLS	Inside Cab Grab Handle
FHTV 041	P00035	HEMTT/PLS	C4ISR
FHTV 042	P00026	HEMTT	HEMTT M1120 and CBT System Bracket Upgrade
FHTV 043	P00026	CBT	Digital Controller
FHTV 044	P00027	HEMTT-1120/M1977	Safety Chain Ring
FHTV 045	P00027	LHS/CBT	Safety Latch Addition
FHTV 046	P00027	HEMTT	PTO Voltage Suppression Diode
FHTV 047R1	P00029	HEMTT	HEMTT 5 Speed Calibration
FHTV 048R1	P00029	HEMTT	Transmission Yoke and Seal
FHTV 049	P00029	HEMTT	Cab Utility Outlet Relocation
FHTV 050R1	P00036	HEMTT	HEMTT Starter
FHTV 051	P00032	HEMTT	Bolt On Ladder
FHTV 052	P00032	HEMTT	Curcuit breaker assembly grounding
FHTV 054	P00035	HEMTT	Coolant Level Sensor
FHTV 056	P00041*	HEMTT	Alternator Tensioning Mechanism
FHTV 057R1	P00037	HEMTT	Battery Disconnect Box Water Intrusion
FHTV 058R1	P00039	HEMTT,ESP,PLS PLST	Fire Extinguisher
FHTV 063	P00039	HEMTT	Hydraulic Reservoir Seal Upgrade
FHTV 064R2	P00039	HET/PLS	DDEC III to DDEC IV
FHTV 065R3	P00039	CBT	Digital Controller
FHTV 066R1	P00041*	CHU	Relocation of the Battery Box
FHTV 067R1	P00041*	PLS/LHS	Hydraulic Selector Rotary Switch
FHTV 069	P00041*	HEMTT	Addition of Brake Pressure Switch
FHTV 070R1	P00041*	HEMTT, ESP, PLS	Spotter Mirror

This page changed by modification P00041. Previously changed by modifidation P00039.

\*Asterisk denotes change.