AMENDMENT OF SOLICITATION/MODIFICATION		ON OF CONTRACT		1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 2	_
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req N			5. Project No.	(If applicable)	_
P00048	2004AUG31	SEE SCH	EDULE				
6. Issued By	Code W56HZV					Code S2305.	А
TACOM WARREN	DCMA DETROIT						
SFAE-GCS-BCT-P MAJ KENNETH F. CUMMINGS (586)753-2088		U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM)					
WARREN, MICHIGAN 48397-5000	ATTN: DCMAE-GJD						
HTTP://CONTRACTING.TACOM.ARMY.MIL	WARREN, MI 48397-5000						
EMAIL: CUMMINGK@TACOM.ARMY.MIL			CD C	PAS NONE	ADP I	Т HQ0337	
8. Name And Address Of Contractor (No., Stre	Zip Code)		9A. Amendment Of Solicitation No.				
GM GDLS DEFENSE GROUP LLC, JOINT VE							
38500 MOUND ROAD			9B. Dated (See Item 11)				
STERLING HEIGHTS, MI. 48310-3260				`	,		
			X	10A. Modificat	tion Of Contract	Order No.	
			DAAE07-02-C-B001				
TYPE BUSINESS: Large Business Perfo		_] [10B. Dated (See Item 13)				
Code ^{1NLE2} Facility Code			2002MAY18				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers							
is extended, is not extended.							
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the							
offer submitted; or (c) By separate letter or							
ACKNOWLEDGMENT TO BE RECEIVED							
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p							he
opening hour and date specified.						<u> </u>	
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS KIND MOD CODE: G	ITEM ONLY APPLIES T				DERS		
A. This Change Order is Issued Pursuant To: It Modifies The Contract/Order No. As Described In Item 14. The Change Set Forth In Item 14 Are Made In							
The Contract/Order No. In Item 10A.							
B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:							
D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitation	/contract subje	ct matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION							
F4id-d bi114ddi-			104 b-	4-61			
Except as provided herein, all terms and condi- and effect.	ions of the document refer	renced in Hem 9A or	ioa, as ne	retotore chang	ed, remains unci	langed and in full force	
15A. Name And Title Of Signer (Type or print)					Officer (Type or	print)	
		SANDRA E. MCCARROS@		LL MY.MIL (586)7	53-2072		
15B. Contractor/Offeror	15C. Date Signed	16B. United				16C. Date Signed	
		D		(CICNED /		2004****	
(Signature of person authorized to sign)	-	By(S	gnature o	/SIGNED/ f Contracting (Officer)	2004AUG31	
NSN 7540-01-152-8070	1	30-105-02	g 0.			ORM 30 (REV. 10-83)	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-B001

MOD/AMD P00048

Page 2 of 2

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION A - SUPPLEMENTAL INFORMATION

- 1. This modification P00048 to contract DAAE07-02-C-B001 is a bilateral action.
- 2. Pursuant to contract clause C.15 Period of Performance and F.7 Period of Performance, the purpose of this modification is to extend the period of performance 31 days (30 August 2004 through 30 September 2004) for ICLS support for 2nd Brigade Combat Team at Ft. Lewis. This 31 day extension is necessary in order to finalze negotiations of GDLS proposals N1419-RS and CCP 281 for a third year of ICLS support.
- 3. During the 31 day extension, the contractor shall bill costs under CLIN 0002. Additional fee shall be negotiated during negotiations of GDLS propsal numbers N1419 and CCP 281.
- 4. As a result of this modification P00048, the total amount of the contract is neither increased nor decreased.
- 5. Except as specifically stated above, all other terms and conditions remain the same.

*** END OF NARRATIVE A 050 ***