

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3**

PIIN/SIIN DAAE07-02-C-L049

MOD/AMD P00004

Name of Offeror or Contractor: FOSTER-MILLER INC

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT: DAAE07-02-C-L049
PROGRAM: Smart Exhaust System (SES)
PURPOSE OF MODIFICATION: Extend Period of Performance
PREVIOUS OBLIGATED CONTRACT AMOUNT: \$ 727,704.00
OBLIGATED AMOUNT THIS ACTION: \$ 0.00
TOTAL OBLIGATED CONTRACT AMOUNT: \$ 727,704.00

1. This is a bilateral modification.
2. The purpose of this modification P00004 is to extend the period of performance of the contract by four months. This will be a no cost modification.
3. As a result of the above, paragraph F.5, Period of Performance, is revised to show the new completion date of 14 Nov 04.
4. Except as provided herein, all other terms and conditions of the contract remain unchanged.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 3 of 3**

PIIN/SIIN DAAE07-02-C-L049

MOD/AMD P00004

Name of Offeror or Contractor: FOSTER-MILLER INC

SECTION F - DELIVERIES OR PERFORMANCE

F.4 Software

F.4.1 The Contractor shall deliver all software CDs required by this Contract, F.O.B. Destination, to the following address:

U.S. Army Tank-automotive and Armaments Command
ATTN: AMSTA-TR-D, Mail Stop 155, Dr. Basavaraju B. Raju
6501 E. 11 Mile Rd.
Warren, Michigan 48397-5000

F.4.2 The Contractor shall submit all data electronically, in accordance with Exhibit A, Contract Data Requirements List (CDRL), DD Form 1423.

F.5 Period of Performance

The Contract's period of performance shall be from the date of award through 14 Nov 04, including submission of the final technical report and the final briefing.

F.6 All prototypes shall be delivered to:

U.S. Army Tank-automotive and Armaments Command
ATTN: AMSTA-TR-D, Mail Stop 155, Dr. Basavaraju B. Raju
6501 E. 11 Mile Rd.
Warren, Michigan 48397-5000

*** END OF NARRATIVE F 001 ***