

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 3
	PIIN/SIIN DAAE07-03-C-L150	MOD/AMD P00004	
Name of Offeror or Contractor: THERMOANALYTICS, INC			

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: Comprehensive Thermal Management

PURPOSE OF MODIFICATION: Extension of Performance Period

PRIOR CONTRACT AMOUNT: \$921,728.64

CHANGE IN CONTRACT AMOUNT: \$ 0.00

TOTAL CONTRACT AMOUNT: \$921,728.64

1. This is a bilateral modification.
2. The sole purpose of this Modification P00004 is to extend the period of performance for contract DAAE07-03-C-L150, at no cost, to 30 Nov 07.
3. The reason for this extension is to provide additional time so the contractor can provide deliverables at contract completion which more effectively incorporate the information/data obtained thus far in the performance of the contract. This leads to deliverables, both software and reports, which will have more value to the government.
4. To implement this extension the contract completion date listed in Section F is revised to 30 Nov 07.
5. As a result of this Modification P00004 the total contract amount of \$921,728.64 remains unchanged.
6. All other terms and conditions of the contract remain unchanged.

*** END OF NARRATIVE A 0004 ***

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-C-L150 MOD/AMD P00004	Page 3 of 3
Name of Offeror or Contractor: THERMOANALYTICS, INC		

SECTION F - DELIVERIES OR PERFORMANCE
F-5 DATA

All data deliverables due under this contract shall be delivered electronically to the addressees and email addresses specified on the Contract Data Requirements List (CDRL) DD Form 1423, Exhibit A.

F-6 PERIOD OF PERFORMANCE

All work performed on this contract shall be completed by November 30, 2007.

F-7 DELIVERABLES

The contractor shall provide the following deliverables, in accordance with Provision C.5 of the contract:

F.7.1 The contractor shall submit Progress & Status Reports every 90 days, beginning 90 days after the award of the contract, in accordance with Provision C.5.1 and Data Item A001, Exhibit A, of the contract.

F.7.2 The contractor shall prepare and submit a draft Scientific & Technical Report by 60 days before the contract completion date listed in F-6, in accordance with Provision C.5.2 and Data Item A002, Exhibit A, of the contract. The government will have 30 days to review this draft Final Report and provide comments back to the contractor. The contractor shall submit the final Scientific & Technical Report to the government by the contract completion date listed in F-6, in accordance with Provision C.5.2 and Data Item A002, Exhibit A, of the contract.

F.7.3 The contractor shall submit Meeting Minutes, in accordance with Provision C.5.3 and Data Item A003, Exhibit A, of the contract.

F.7.4 The contractor shall provide a Bradley M2 Model by November 30, 2004, in accordance with Provision C.5.3 and Data Item A004, Exhibit A, of the contract.

F.7.5 The contractor shall provide a Future Combat Systems (FCS) Model by January 16, 2006, in accordance with Provision C.5.5 and Data Item A005, Exhibit A.

F.7.6 The contractor shall provide Presentation Materials with the first initial display due by 60 days before the contract completion date listed in F-6. The final display shall be due by the contract completion date listed in F-6, in accordance with Provision C.5.6 and Data Item A006, Exhibit A.

F.7.7 The contractor shall deliver a copy of the final Rapid Prototype Tool developed under this contract, at contract completion when the final Scientific & Technical Report is submitted.

*** END OF NARRATIVE F 0001 ***