

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE07-03-D-S001/0007**MOD/AMD** 01**Name of Offeror or Contractor:** BEAVER AEROSPACE & DEFENSE, INC.

SECTION A - SUPPLEMENTAL INFORMATION

1. This is a Bilateral Modification.
2. This modification 01 to DAAE07-03-D-S001/0007 is issued to change the delivery schedule to reflect the following:

25 each to be shipped on May 3, 2005
25 each to be shipped on June 3, 2005
25 each to be shipped on July 7, 2005
25 each to be shipped on Aug 5, 2005
25 each to be shipped on Sep. 6, 2005
25 each to be shipped on Oct. 6, 2005
12 each to be shipped on Nov. 4, 2005
3. All other terms and conditions remain unchanged.
4. The Contractor and the Government do mutually agree that any claims or obligations arising as a result of this modification are hereby satisfied.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-03-D-S001/0007 MOD/AMD 01

Name of Offeror or Contractor: BEAVER AEROSPACE & DEFENSE, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																				
0022AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: BALL SCREW SUB ASSY PRON: EH4Y4183EH PRON AMD: 02 ACRN: AA AMS CD: 060011</p> <p><u>Packaging and Marking</u> PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS SHEET LEVEL PRESERVATION: Military LEVEL PACKING: A</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <table border="1"> <thead> <tr> <th>REL CD</th> <th>MILSTRIP</th> <th>ADDR</th> <th>SIG CD</th> <th>MARK FOR</th> <th>TP CD</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>W56HZV4121T965</td> <td>W25G1U</td> <td>J</td> <td></td> <td>2</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>DEL REL CD</th> <th>QUANTITY</th> <th>DEL DATE</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>25</td> <td>03-MAY-2005</td> </tr> <tr> <td>002</td> <td>25</td> <td>03-JUN-2005</td> </tr> <tr> <td>003</td> <td>25</td> <td>07-JUL-2005</td> </tr> <tr> <td>004</td> <td>25</td> <td>05-AUG-2005</td> </tr> <tr> <td>005</td> <td>25</td> <td>06-SEP-2005</td> </tr> <tr> <td>006</td> <td>25</td> <td>06-OCT-2005</td> </tr> <tr> <td>007</td> <td>12</td> <td>04-NOV-2005</td> </tr> </tbody> </table> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE07-03-D-S001/0007</p> </p>	REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD	001	W56HZV4121T965	W25G1U	J		2	DEL REL CD	QUANTITY	DEL DATE	001	25	03-MAY-2005	002	25	03-JUN-2005	003	25	07-JUL-2005	004	25	05-AUG-2005	005	25	06-SEP-2005	006	25	06-OCT-2005	007	12	04-NOV-2005	162	EA	\$ 2,266.00000	\$ 367,092.00
REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD																																				
001	W56HZV4121T965	W25G1U	J		2																																				
DEL REL CD	QUANTITY	DEL DATE																																							
001	25	03-MAY-2005																																							
002	25	03-JUN-2005																																							
003	25	07-JUL-2005																																							
004	25	05-AUG-2005																																							
005	25	06-SEP-2005																																							
006	25	06-OCT-2005																																							
007	12	04-NOV-2005																																							