AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONTI	RACT	1. Contract I		Page 1 Of 6
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purc	hase Req		5. Project No.	(If applicable)
02	20040CT26	SEE SCHEDULE				
6. Issued By	Code W56HZV					
TACOM WARREN				RMINGHAM GRO	UP	
AMSTA-AQ-AHLC		BURGER PHILLIPS CENTER 1910 THIRD AVE. NORTH, RM 201				
BARBARA ANN FIANTACO (586)574-7041 WARREN, MICHIGAN 48397-5000		BIRMINGHAM,				
HTTP://CONTRACTING.TACOM.ARMY.MIL						
EMAIL: FIANTACB@TACOM.ARMY.MIL		S	CD C	PAS NONE	ADP I	РТ HQ0338
8. Name And Address Of Contractor (No., Stre	et, City, County, State and			9A. Amendmen	nt Of Solicitation	
LOGISTICS & ENVIRONMENTAL SUPPORT S	ERVICES CORPORATION	_				
4845 UNIVERSITY SQUARE				9B. Dated (See	Itom 11)	
SUITE 1				3B. Dateu (See	item 11)	
HUNTSVILLE, AL. 35816-1875			Х	10A. Modificat	tion Of Contract	Order No.
				DAAE07-03-D-	S010/0003	
TYPE BUSINESS: Small Disadvantaged	Business Performing ir	n U.S.	\	10B. Dated (Se		
Code 01NZ8 Facility Code			1	2004MAY27	• 100m 10)	
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	OLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers	
is extended, is not extended.				-		
Offers must acknowledge receipt of this ame						
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the
ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO	N OF YOUR OFFER. If I	by virtue of this amen	dment yo	u desire to char	ige an offer alre	ady submitted, such
change may be made by telegram or letter, p opening hour and date specified.	orovided each telegram or	letter makes referenc	e to the so	olicitation and t	his amendment,	and is received prior to the
12. Accounting And Appropriation Data (If rec	quired)					
NO CHANGE TO OBLIGATION DATA						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/ORI	DERS	
KIND MOD CODE: 7	It Modifies The Contra					
A. This Change Order is Issued Pursual The Contract/Order No. In Item 102				The Ch	anges Set Forth	In Item 14 Are Made In
— D. Til. Al. N. A. 1. C. 4 4/0 . 1		The Administrative C	hanges (su	ıch as changes i	n paving office.	appropriation data, etc.)
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).	8 (F G	
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:				
D. Other (Specify type of modification a	nd authority)					
E. IMPORTANT: Contractor is not,	X is required to sign	this document and r	eturn	0	opies to the Issu	ing Office.
14. Description Of Amendment/Modification (Control of Control of C	Organized by UCF section	headings, including s	olicitatior	n/contract subje	ct matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condit and effect.	tions of the document refer	renced in item 9A or	l0A, as he	eretofore chang	ed, remains uncl	nanged and in full force
15A. Name And Title Of Signer (Type or print))	16A. Name A	nd Title (Of Contracting	Officer (Type or	· print)
5 · (Vr · · F)		JAY E. LEI	JTZ			- /
15B. Contractor/Offeror	15C. Date Signed			.MIL (586)574	-/041	16C. Date Signed
13. Contractor/Oneron	130. Date Signed	Tob. Officed	raics Of	inici ica		100. Date Signed
(6)	_	By	4	/SIGNED/	\@@	2004OCT26
(Signature of person authorized to sign) NSN 7540-01-152-8070		30-105-02	gnature o	f Contracting C		ORM 30 (REV. 10-83)

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-D-S010/0003

MOD/AMD 02

Page 2 of 6

Name of Offeror or Contractor: LOGISTICS & ENVIRONMENTAL SUPPORT SERVICES CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE-07-03-D-S010/0003, MOD 02

PURPOSE: To correct level of effort hours on B pages and re-establish CLINs for Options

PRIOR CONTRACT AMOUNT: \$ 84,693.60

AMOUNT OF THIS ACTION: \$.00

TOTAL VALUE OF CONTRACT: \$ 84,693.60

- 1. The purpose of this Modification 02 is to re-establish Option CLINs 2002 as 2002AA, 3002 as 3002AA, 4002 as 4002AA and 5002 as 5002AA and to correct the level of effort hours on the B pages for all Option Clins.
- 2. The basic task order included four (4) option periods, which should have included 60 program management hrs proposed by the contractor. This modification will correct the B pages for CLINS 2002AA, 3002AA, 4002AA and 5002AA by adding the 60 program management hours for each option year. The dollar value for each option period remains \$87,221.10, \$89,850.00, \$92,551.20 and \$95,315.00, respectfully.
- 3. This modification is at no additional cost to the Government.
- 4. Modification 02 revises: Section B narratives.
- 5. All other terms and conditions of this task order remains unchanged.

*** END OF NARRATIVE A 003 ***

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-S010/0003 MOD/AMD 02

Page 3 of 6

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
2002	SECURITY CLASS: Unclassified				
2002AA	OPTION 1 YEAR 2				
	Firm Fixed Price				
	Level of Effort CLIN				
	LOE 1,920 hours Program Mgt 60 hours				
	Total Hrs 1,980 hours				
	Total Dollars \$87,332.20				
	Effective Period: Extends the period of the task order by				
	12 months. The option can be exercised by the				
	U.S. Government unilaterally at any time but not later than 300 days after the task order				
	award.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE 001 0 20-MAY-2006				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-S010/0003 MOD/AMD 02

Page 4 of 6

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3002	SECURITY CLASS: Unclassified				
3002AA	OPTION 2 YEAR 3				
	Firm Fixed Price Level of Effort CLIN				
	LOE 1,920 hours Program Mgt 60 hours Total Hrs 1,980 hours				
	Total Dollars \$89,850.00				
	Effective Period: Extends the period of the task order by 12 months. The option can be exercised by the U.S. Government unilaterally at any time but not later than 665 days after the task order award.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 20-MAY-2007				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-S010/0003 MOD/AMD 02

Page 5 of 6

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4002	SECURITY CLASS: Unclassified				
4002AA	OPTION 3 YEAR 4				
	Firm Fixed Price Level of Effort CLIN				
	LOE 1,920 hours Program Mgt 60 hours Total Hrs 1,980 hours				
	Total Dollars \$92,551.20				
	Effective Period: Extends the period of the task order by 12 months. The option can be exercised by the U.S. Government unilaterally at any time but not later than 1,030 days after the task order award.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance PERF COMPL DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 20-MAY-2008				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-S010/0003 MOD/AMD 02

Page 6 of 6

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5002	SECURITY CLASS: Unclassified				
5002AA	OPTION 4 YEAR 5				
	Firm Fixed Price Level of Effort CLIN				
	LOE 1,920 hours Program Mgt 60 hours Total Hrs 1,980 hours				
	Total Dollars \$95,315.00				
	Effective Period: Extends the period of the task order by 12 months. The option can be exercised by the U.S. Government unilaterally at any time but not later than 1,395 days after the task order award.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL_CD QUANTITY DATE				