



CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 5
	PIIN/SIIN DAAE07-03-D-S011/0001	MOD/AMD 15	

Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.

SECTION A - SUPPLEMENTAL INFORMATION  
CONTRACT: DAAE07-03-D-S011 TASK ORDER 0001 MODIFICATION 15

PURPOSE: Incorporate Animation of the EUWP Operational Concept Package

PRIOR CONTRACT AMOUNT: \$ 8,088,624.52  
AMOUNT OF THIS ACTION: \$ 39,439.42

REVISED CONTRACT AMOUNT: \$ 8,128,063.94

1. The purpose of this bi-lateral modification 15 to task order 0001 is to:
  - a. Incorporate Animation of the EUWP Operational Concept package.
2. CLIN 1001AG is established to fund labor costs (Prime & Subcontractor) associated with the Animation of the EUWP Operational Concept package in the amount of \$39,439.42.
3. The total task order value is increased by \$39,439.42 from \$ 8,088,624.52 to \$ 8,128,063.94
4. The period of performance is through 10 Mar 05.
5. All other terms and conditions of this task order remain unchanged.

\*\*\* END OF NARRATIVE A 013 \*\*\*

Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1001AG	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div>SERVICES LINE ITEM</div> <div>NOUN: DAAE07-03-D-S011 TO 0001 ANIM PRON: E642V032EH PRON AMD: 01 ACRN: AG CUSTOMER ORDER NO: N0001404MP20147</div> <div>Animation of EUWP Operational Concept</div> <div>(End of narrative B001)</div> <div>Inspection and Acceptance</div> <div>INSPECTION: Origin ACCEPTANCE: Origin</div> <div>Deliveries or Performance</div> <div>DLVR SCH PERFORM COMPL</div> <div>REL CD QUANTITY DATE</div> <div>001 0 10-MAR-2005</div> <div>\$ 39,439.42</div>				\$ 39,439.42

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-03-D-S011/0001 <b>MOD/AMD</b> 15	<b>Page</b> 4 <b>of</b> 5
<b>Name of Offeror or Contractor:</b> INTERNATIONAL CONSULTANTS, INC.		

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Statement of Work

For

Animation of EUWP Operations

Animation Concept

The contractor shall create an animated video illustrating the transport, deployment and operation of the Expeditionary Unit Water Purifier (EUWP) system. The completed animation would run approximately 3 minutes in length and will incorporate the following visuals:

1. C-130 flying and landing at remote site
2. EUWP offload from aircraft and load onto 2 HEMMT-LHS
3. HEMMTs go cross country to remote beach location and offload EUWP on to beach
4. Operators unload equipment with forklift and set up components
5. Operators initiate water production and eventually dispense water from storage tanks to Line Haulers or tactical water distribution system or municipal pipeline
6. Operators cease operations, pack-up and upload to HEMMTs, transport to lake site and offload EUWP skids
7. Operators unload equipment and set up components
8. Operators initiate water production (same as above)

Government Furnished Information.

The Government will furnish the contractor with existing EUWP system and component drawings, schematic and pictures. NOTE: the contractor will provide all technical information pertaining to the HEMMT-LHS and C-130 Aircraft.

Period of Performance

Based upon the scope of work, total product development time is estimated at 5 weeks from time of award.

Statement of Work

1. The contractor shall develop a script for the animation based on the animation concept provided above.
2. The contractor shall develop preliminary storyboards (rough sketches translating the script into visual form) and present information for government review, comment and approval.
3. The contractor shall develop final storyboards based on government feedback
4. The contractor shall create 3 dimensional models of vehicles, equipment, personnel, and other objects needed to complete the animation.
5. The contractor shall develop pre-visualization (flat shaded rendering with no texture) of the animation and submit product to the government for review, comment, and approval.
6. The contractor shall develop final rendering and lighting (full resolution rendering with all lighting and texture)
7. The contractor shall provide the first (rough) cut of the final animated sequence with a temporary narrator for timing purposes to the government for review, comment and approval. The first cut will convey the timing and feel for the piece and allow last minute timing and narration changes.
8. The contractor shall provide the final (finished) cut of the animation with actual narration and music to the government within the period of performance. The contractor shall provide 5 copies of the final animation on CD ROM and 3 copies on VHS.

Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>		OBLG STAT/ <u>JOB ORD NO</u>			INCREASE/DECREASE <u>AMOUNT</u>		CUMULATIVE <u>AMOUNT</u>
1001AG	E642V032EH	AG	1	\$	0.00	\$	39,439.42	\$ 39,439.42
	N0001404MP20147							
					NET CHANGE	\$	39,439.42	

SERVICE <u>NAME</u>	NET CHANGE <u>BY ACRN</u>		ACCOUNTING CLASSIFICATION		ACCOUNTING <u>STATION</u>		INCREASE/DECREASE <u>AMOUNT</u>
Navy	AG	17	451319W3TP000RA35300683422D00000009290000EWP0			\$	39,439.42
					NET CHANGE	\$	39,439.42

		PRIOR AMOUNT <u>OF AWARD</u>		INCREASE/DECREASE <u>AMOUNT</u>		CUMULATIVE <u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$	8,088,624.52	\$	39,439.42	\$	8,128,063.94