

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 4
	PIIN/SIIN W56HZV-04-C-0316 MOD/AMD P00002	

Name of Offeror or Contractor: KIT PACK COMPANY, INC.

SECTION A - SUPPLEMENTAL INFORMATION

- The purpose of this Modification P00002 to Contract W56HZV-04-C-0316 is to incorporate Notice of Revision (NOR) 07682, as Attachment 3, which replaces Bunting Bearing, Idler Bracket, BF40-162024 with Symmco Inc., P/N SF-3240-24 or Incom Intl Inc. Boston Gear Div., Flange Bearing P/N FB1620-12, and substitutes drawing 12484419 (including two sources of supply). This also serves a official notification to Kit Pack to replace Gates Rubber Co. P/N 3/3V600KEVLAR with Goodyear P/N 3/3VX600.
- This modification also revises the delivery schedule in Section F to match the delivery schedule in Section B, CLIN 0002AA as follows:

<u>CLIN</u>	<u>DARO</u>	<u>QUANTITY</u>
0002AA	150	25
0002AA	180	25
0002AA	210	25
0002AA	240	25
0002AA	270	25
0002AA	300	25
0002AA	330	25
0002AA	360	25
0002AA	390	1
0003AA	420	25
0003AA	450	9

- As a result of this modification, the contract price remains unchanged.
- All other terms and conditions remain in full force and effect.

*** END OF NARRATIVE A 009 ***

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 3 of 4

PIIN/SIIN W56HZV-04-C-0316

MOD/AMD P00002

Name of Offeror or Contractor: KIT PACK COMPANY, INC.

SECTION F - DELIVERIES OR PERFORMANCE

<u>Status</u>	<u>Regulatory Cite</u>	<u>Title</u>	<u>Date</u>
F-1 CHANGED	52.242-4022 (TACOM)	DELIVERY SCHEDULE	MAY/2000

(a) DEFINITIONS:(1) CLIN means Contract Line Item Number, and refers to the contract items listed in Section B of this document.(2) DAYS means the number of days after the date of contract award when you must deliver the stated quantity (QTY) of supplies.(3) DELIVERY is defined as follows:(i) FOB Origin - Contractor is required to deliver its shipment as provided in FAR 52.247-29(a)(1)-(4) by the time specified in the individual contract; or(ii) FOB Destination - Contractor is required to deliver its shipment as provided in FAR 52.247-34(a)(1)-(2) by the time specified in the individual contract. The contractor must take into consideration the length of time necessary to deliver its shipment to the destination designated in the contract, to ensure that the item reaches its destination by the time reflected in the contract.

(b) The Government's proposed delivery schedule is:

<u>CLIN</u>	<u>DARO</u>	<u>QUANTITY</u>
0002AA	150	25
0002AA	180	25
0002AA	210	25
0002AA	240	25
0002AA	270	25
0002AA	300	25
0002AA	330	25
0002AA	360	25
0002AA	390	1
0003AA	420	25
0003AA	450	9

(c) If the successful offeror is granted a waiver of the First Article Test requirement, as contained in Section E, the proposed delivery schedule in the resulting contract shall be accelerated by N/A days, to reflect the removal of leadtime originally included in the delivery schedule to provide for manufacturing, testing, and approval of the first article.

(d) You can accelerate delivery: at no additional cost to the government.

(e) Proposing an accelerated delivery schedule will not prejudice your offer. However, if you propose a delivery schedule longer than the schedule listed above, your offer may be determined unacceptable for award.

(f) CONTRACTOR'S PROPOSED SCHEDULE:

(1) I WILL START DELIVERIES _____ DAYS AFTER THE AWARD DATE; OR, IF APPLICABLE, _____ DAYS AFTER AWARD IF FIRST ARTICLE TEST IS WAIVED.

(2) I WILL DELIVER A QUANTITY OF _____ UNITS EVERY 30 DAYS, BUT I HAVE THE CAPABILITY TO DELIVER UP TO A MAXIMUM OF _____ UNITS EVERY 30 DAYS.

[End of Clause]

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 4 of 4****PIIN/SIIN** W56HZV-04-C-0316**MOD/AMD** P00002**Name of Offeror or Contractor:** KIT PACK COMPANY, INC.

SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 003	NOR 07682	06-JUL-2004	001	