

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 4
	PIIN/SIIN W56HZV-04-C-0446	MOD/AMD P00005	
Name of Offeror or Contractor: THE LEXINGTON CARBON COMPANY, LLC			

SECTION A - SUPPLEMENTAL INFORMATION

1. Bilateral Modification P00005 removes various requirements for the Contractor to ship certain Government-owned items from Aberdeen Test Center (ATC), APG, MD, to U.S. Army TACOM Life Cycle Management Command (LCMC), Warren, MI, as follows:

- a. Two (2) High Mobility Multi-purpose Wheeled Vehicles (HMMWVs) equipped with prototype water recovery units (WRUs). Both HMMWVs are model number M1097A2, and the relevant serial numbers are 211721 and 211751.
- b. One (1) unassembled prototype WRU.
- c. Twenty-eight (28) prototype water purification cannister sets.
- d. Four (4) filter cannister spanner wrenches.
- e. Any parts that may have been removed from the HMMWVs to accommodate prototype WRU installation.

The Government intends to transfer ownership of all of these items from U.S. Army TACOM LCMC to ATC.

2. The following Contract Sections have been revised to reflect changes resulting from Modification P00005:

- a. C (Descriptions / Specifications / Work Statement)
- b. F (Deliveries or Performance)
- c. H (Other Contract Requirements)

The changed pages are attached.

3. Except for the changes resulting from this Modification P00005, all other terms and conditions, as previously modified, remain unchanged.

*** END OF NARRATIVE A0004 ***

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-C-0446 MOD/AMD P00005	Page 3 of 4
Name of Offeror or Contractor: THE LEXINGTON CARBON COMPANY, LLC		

SECTION F - DELIVERIES OR PERFORMANCE

F.3 DELIVERY OF REPORTS

The Contractor shall submit all reports electronically in accordance with (IAW) Exhibit A, Contract Data Requirements List (CDRL) (DD Form 1423).

F.4 DELIVERY OF HARDWARE

F.4.1 Prototype WRU System. For the HMMWV-mounted system, deliver two (2) installed prototype WRU systems by 17 Oct 05.

It is necessary to install the prototype WRU systems on the HMMWVs for delivery. In addition, deliver one (1) complete unassembled prototype WRU system for use as spare parts by 17 Oct 05. Deliver all of these items to Aberdeen Proving Ground (APG), MD. See APG's shipping address in paragraph C.4.4 below.

F.4.2 Water Purification Canisters. Deliver twenty-eight (28) prototype water purification canister sets by 17 Oct 05, to APG, MD. See APG's shipping address in paragraph C.4.4 below.

F.4.3 Special Tools. Deliver two (2) filter canister spanner wrenches for each prototype WRU system, for a total of four (4) filter canister spanner wrenches by 17 Oct 05. The filter canister spanner wrench is the only special tool required for the prototype WRU system, and all other tools shall be common to a U.S. Army mechanics Common #1 tool kit. Deliver all of these items to APG, MD. See APG's shipping address in paragraph C.4.4 below.

F.4.4 Shipments to APG, MD.

F.4.4.1 For incoming shipments greater than 4000 lbs., ship to the following address:

Transportation Officer
U.S. Army Aberdeen Proving Ground
Building 507 (ATTN: Nancy Castaldo, 3-2510)
APG, MD 21005-5059

F.4.4.2 For spare parts, and consumable supplies, ship to the following address:

U.S. Army Aberdeen Test Center
Bldg. 358 (ATTN: Nancy Castaldo, 3-2510)
APG, MD 21005-5059

F.4.4 After completion of Government testing at Aberdeen Test Center (ATC), APG, MD, and following Government acceptance of hardware, leave the above items (in Section F.4.1, F.4.2, and F.4.3) at ATC. *
*

F.5 PERIOD OF PERFORMANCE

The period of performance for this Contract shall be through 30 Sep 06.

* Revised by Modification P00005.

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 4 of 4
	PIIN/SIIN W56HZV-04-C-0446	MOD/AMD P00005	
Name of Offeror or Contractor: THE LEXINGTON CARBON COMPANY, LLC			

SECTION H - SPECIAL CONTRACT REQUIREMENTS
H.19 GOVERNMENT-FURNISHED PROPERTY

H.19.1 Upon Contract award, the Government will furnish the Contractor with three (3) Army High Mobility Multi-purpose Wheeled Vehicles (HMMWVs) for use in performing this Contract:

HMMWV #1: The Contractor shall maintain this HMMWV in as good condition as when issued, fair wear and tear excepted. By 19 Sep 05, the Contractor shall return this HMMWV to the Government location listed in Section H.19.2 below, including any parts it may have removed from the HMMWV to accommodate the water recovery unit installation. The data on the HMMWV is as follows:

Model Number: M1097A2

Serial Number: 177662 *
Condition: Military 10-20 Standards (except that the rear fenders have been modified for the water recovery unit)
Acquisition Cost: \$61,042

* The Contractor has been using this HMMWV in performing Contract DAAE07-02-C-L055. This contract award transfers accountability for this HMMWV from Contract DAAE07-02-C-L055 (with LexCarb LLC) to this Contract W56HZV-04-C-0446 (with LexCarb LLC).

HMMWV #2: The Government shall provide this HMMWV to the Contractor upon contract award. The Contractor shall modify the HMMWV only as necessary for installing the water recovery unit, and shall maintain and return the HMMWV with the water recovery unit installed in as good condition as when issued, fair wear and tear excepted. The Contractor shall also return to the Government any parts it may have removed from the HMMWV to accommodate the water recovery unit installation. The data on the HMMWV is as follows:

Model Number: M1097A2

Serial Number: 211721

Condition: New
Acquisition Cost: \$62,671.45

HMMWV #3: The Government shall provide this HMMWV to the Contractor upon contract award. The Contractor shall modify the HMMWV only as necessary for installing the water recovery unit, and shall maintain and return the HMMWV with the water recovery unit installed in as good condition as when issued, fair wear and tear excepted. The Contractor shall also return to the Government any parts it may have removed from the HMMWV to accommodate the water recovery unit installation. The data on the HMMWV is as follows:

Model Number: M1097A2

Serial Number: 211751

Condition: New
Acquisition Cost: \$62,671.45

H.19.2 Upon Contract completion, the Contractor shall leave any parts that have been removed from the HMMWVs (to accommodate water recovery unit installation) at Aberdeen Test Center (ATC), APG, MD. The ATC point-of-contact is as follows:

Ms. Nancy T. Castaldo
Senior Test Director
U.S. Army Aberdeen Test Center (CSTE-DTC-AT-WF-E)
400 Collieran Rd.
APG, MD 21005-5059

H.20 PRE-CONTRACT COSTS

Pursuant to FAR 31.205-32, the Government recognizes that due to the urgency of this program and in anticipation of the issuance of this contract, the Contractor has incurred costs since 25 Mar 04. Such costs, to a maximum of \$195,000, are allowable to the extent that they would have been allowable if incurred after the date of this contract.

** Revised by Modification P00005.