



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> W56HZV-04-C-0705 <b>MOD/AMD</b> P00003	<b>Page</b> 2 <b>of</b> 3
<b>Name of Offeror or Contractor:</b> AUTONOMOUS SOLUTIONS, INC.		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this bilateral Modification P00003 is to extend the Period of Performance for this Contract W56HZV-04-C-0705 by four months, from 24 to 28 months after the date of Contract award (or 31 August 2007). This is being done by mutual agreement of the parties, in accordance with the Changes Clause (I-56) in the Contract, and at no additional cost to the Government.

2. As a result, Paragraphs F.3.3 and F.4 are changed to read as follows:

"F.3.3: Two Prototype Unmanned Vehicles, as described in Section C, shall be delivered no later than 31 August 2007.

F.4: Performance

The Period of Performance for this Contract shall be 28 months from the date of award, or 31 August 2007."

3. As noted above, Contract Section F (Deliveries or Performance) has been revised to reflect the changes as a result of this Modification, and a copy of this revised Section is included with this Modification.

4. Except for the changes resulting from this Modification, all other Contract terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 0003 \*\*\*

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> W56HZV-04-C-0705 <b>MOD/AMD</b> P00003	<b>Page</b> 3 <b>of</b> 3
<b>Name of Offeror or Contractor:</b> AUTONOMOUS SOLUTIONS, INC.		

SECTION F - DELIVERIES OR PERFORMANCE

F.3: Delivery

F.3.1: All items called for in this Contract shall be delivered FOB Destination to:

U.S. Army Tank-Automotive and Armaments Command  
ATTN: AMSRD-TAR-R / MS 263,  
Dr. Robert E. Karlsen  
6501 E. 11 Mile Rd.  
Warren, Michigan 48397-5000

F.3.2: Delivery of Data set forth in the Contract shall be in accordance with DD Form 1423 (Section J).

F.3.2.1: Data Item A001: Contractor's Progress, Status & Management Report.

F.3.2.2: Data Item A002: Final Technical Report (FTR)

F.3.2.3: Data Item A003: Performance and Cost Reports

F.3.3: Two Prototype Unmanned Vehicles, as described in Section C, shall be delivered no later than 31 August 2007.

F.4: Performance

The Period of Performance for this Contract shall be 28 months from the date of award, or 31 August 2007.

\*\*\* END OF NARRATIVE F 0001 \*\*\*