AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. Contract		Page 1 Of 3			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req	l .	5. Project No. (If applicable)			
P00001	2004OCT29	SEE SCHEDULE	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If other	than Item 6)	•	Code S1403A			
TACOM WARREN	<u> </u>	DCMA CHICAGO						
AMSTA-AQ-ADBA		1523 WEST CENTRAL ROBLING 203	DAD					
JEFF HEINFLING (586)574-7421 WARREN, MICHIGAN 48397-5000		ARLINGTON HEIGHTS	IL 60004-245	1				
HTTP://CONTRACTING.TACOM.ARMY.MIL								
EMAIL: HEINFLIJ@TACOM.ARMY.MIL		SCD C	PAS NONE	ADP P	Г нQ0339			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	1 , , , ,		nt Of Solicitation				
BADGER TRUCK CENTER								
2326 W ST PAUL AVE			9B. Dated (See	Item 11)				
MILWAUKEE, WI. 53233-2522			D. Dated (See	icm 11)				
		X	10A. Modifica	tion Of Contract/	Order No.			
			W56HZV-04-C-	-T046				
TYPE BUSINESS: Other Small Business	Performing in U.S.		10B. Dated (Se	ee Item 13)				
Code 06YZ5 Facility Code			2004MAY03					
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF S	OLICITATION	IS				
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified for	or receipt of Of	fers				
is extended, is not extended.		-	-					
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or to								
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	oncitation and t	ms amenument, a	na is received prior to the			
12. Accounting And Appropriation Data (If required NO CHANGE TO OBLIGATION DATA	(uired)							
NO CHANGE TO OBLIGATION DATA								
		O MODIFICATIONS OF CO		DERS				
KIND MOD CODE: C		act/Order No. As Described In						
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Contract/Order No. In Item 10A.								
B. The Above Numbered Contract/Order Set Forth In Item 14, Pursuant To T	r Is Modified To Reflect	9 ,	uch as changes	in paying office, a	ppropriation data, etc.)			
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: BY MUTUAL AGREEMENT OF THE PARTIES								
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office. 14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)								
14. Description of Amendment/Mounication (Organized by OCF section headings, including solicitation/contract subject matter where feasible.)								
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.								
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)					print)			
		J. CHECK-SANCHEZ CHECKSAJ@TACOM.AR	MY.MTT, (810)	574-8283				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed			
(Signature of person authorized to sign)	-	By Signature of	/SIGNED/ of Contracting (Officer)	2004OCT29			
(- 0 · · · · · · · · · · · · · · · · · ·	l l	(=-8		/	1			

CONTINUATION SHEET	Reference No. of Document Bei	Page 2 of 3
	PIIN/SIIN W56HZV-04-C-T046 MOD/AMD P00001	

Name of Offeror or Contractor: ${\tt BADGER}\ {\tt TRUCK}\ {\tt CENTER}$

SECTION A - SUPPLEMENTAL INFORMATION

- 1. THE PURPOSE OF BI-LATERAL MODIFICATION P00001 TO CONTRACT W56HZV-04-C-T046 IS TO CHANGE THE DELIVERY DATE FOR SUBJECT CONTRACT.
- 2. INSTEAD OF ALL 21 ENGINES BEING READY FOR PICK-UP AT THE CONTRACTOR'S PLANT ON 12 NOV 04, THE FOLLOWING DATES AND QUANTITIES APPLY:

QUANTITY DUE DATE (CAN BE EARLIER BUT AT NO ADDITIONAL COST TO THE GOVERNEMNT)

3 8 NOV 04

5 15 NOV 04

13 10 DEC 04

THE CONTRACTOR IS AUTHORIZED TO ACCELERATE PERFORMANCE AT NO ADDITIONAL COST TO THE GOVERNMENT. BASED ON THIS REVISED SCHEDULE, PARTIAL SHIPMENTS ARE AUTHORIZED FOR SUBJECT CONTRACT.

- 3. THERE IS NO CHANGE IN PRICE AS A RESULT OF SUBJECT MODIFICATION.
- 4. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME AND ARE IN FUL FORCE AND EFFECT.

*** END OF NARRATIVE A 002 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-C-T046

MOD/AMD P00001

Page 3 **of** 3

Name of Offeror or Contractor: BADGER TRUCK CENTER

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
000177	PROPUGITACIA CHANGAGU	0.7		4 10 750 0000	
0001AA	PRODUCTION QUANTITY	21	EA	\$ 18,750.00000	\$ 393,750.00
	NOUN: ENGINE, DIESEL				
	PRON: EH44E319EH PRON AMD: 05 ACRN: AA				
	AMS CD: 060011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS:				
	SEE PKG CLAUSES				
	UNIT PACK: 001 INTERMEDIATE PACK: 0 LEVEL PRESERVATION: Military				
	LEVEL PACKING: B				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD				
	001 W56HZV4021U522 W25G1U J 1				
	DEL REL CD QUANTITY DEL DATE 001 3 08-NOV-2004				
	002 5 15-NOV-2004				
	003 13 10-DEC-2004				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (W25GlU) XU TRANSPORTATION OFFICER				
	DDSP NEW CUMBERLAND FACILITY				
	BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				