AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	TRACT	1. Contract I		Page 1 Of 4		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pu	rchase Req I			(If applicable)		
01	2007MAR23	SEE SO	CHEDULE					
6. Issued By	Code W56HZV							
U.S. ARMY TACOM LCMC		DCMA DAYTO	N					
AMSTA-AQ-AHPB		AREA C, BU		rin.				
WENDY JACQUES (586)753-2312 WARREN, MICHIGAN 48397-5000		1725 VAN P		ов , ОН 45433-5	302			
HTTP://CONTRACTING.TACOM.ARMY.MIL				•				
EMAIL: JACQUESW@TACOM.ARMY.MIL			SCD B	PAS NONE	ADP	РТ но0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)			nt Of Solicitation			
OHIO ARMOR, LLC		•						
99 JAMES ST				9B. Dated (See	Itom 11)			
NEWARK, OH 43055-3931				ob. Dateu (See	item 11)			
			Х	10A. Modificat	tion Of Contrac	t/Order No.		
				W56HZV-04-D-	0057/0005			
TYPE BUSINESS: Other Small Business	Performing in U.S.			10B. Dated (Se	·			
Code 1RYC5 Facility Code 0RYL	9			2007FEB13	c Item 13)			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	ENTS OF SO	LICITATION	S			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified for	r receipt of Of	fers			
is extended, is not extended.			-	-				
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or								
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p								
opening hour and date specified.	orovided each telegram or	letter makes refere	nce to the so	ncitation and t	ms amendment,	and is received prior to the		
12. Accounting And Appropriation Data (If recons on Change to Obligation Data	quired)							
NO CHANGE TO OBLIGATION DATA								
	ITEM ONLY APPLIES T	O MODIFICATIO	NS OF CON	TRACTS/ORI	DERS			
KIND MOD CODE: G	It Modifies The Contra	act/Order No. As Do	escribed In I					
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In		
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	er Is Modified To Reflect T		Changes (su	ch as changes i	in paying office,	appropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: mutual	l consent o	of the partie	es.			
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	this document and	return		copies to the Issu	uing Office.		
14. Description Of Amendment/Modification (<u> </u>				•			
•		0,	,	·				
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A o	r 10A, as hei	retofore chang	ed, remains unc	hanged and in full force		
and effect. 15A. Name And Title Of Signer (Type or print)	1	16A Name	And Title C	of Contracting	Officer (Type o	r nrint)		
22.1. June 13nd 13de Of Signer (13pe of print)	,	DARYL F.	WITTE			· p······		
15D Contractor/Offeren	15C Do4- C! 1			MIL (586)574	-7196	16C Data Start J		
15B. Contractor/Offeror	15C. Date Signed	10B. Unite	d States Of A	America		16C. Date Signed		
	_	Ву		/SIGNED/		2007MAR23		
(Signature of person authorized to sign) NSN 7540-01-152-8070		30-105-02	Signature of	Contracting C		ORM 30 (REV. 10-83)		
1351 /34U-U1-134-0U/U		30-103-04			STANDAKD F	UKINI JU (KE V. 1U-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-04-D-0057/0005

MOD/AMD 01

Page 2 of 4

Name of Offeror or Contractor: OHIO ARMOR, LLC

SECTION A - SUPPLEMENTAL INFORMATION

Modification 01 to Delivery Order # 0005 to W56HZV-04-D-0057

Production CLIN 0014AA: 161 each Fuel Tank, Upper;

NSN 2910-00-937-9539

TDP 11594069 dtd 30 Jan 2003;

Contractor: Ohio Armor, LLC / CAGE 1RYC5

A. This Modification 01 to DO # 0005 to W56HZV-04-D-0057 incorporates an "accelerated" delivery schedule for Production CLIN 0014AA which the Contractor has offered at no cost to the Government.

B. Delivery Schedule PRIOR TO This Mod Delivery Schedule PER This Mod

20	ea	 17	Sep	2007		09	ea		01	Aug	2007
20	ea	 17	Oct	2007		20	ea		01	Sep	2007
20	ea	 16	Nov	2007		20	ea		01	Oct	2007
20	ea	 17	Dec	2007		20	ea		01	Nov	2007
20	ea	 17	Jan	2008		20	ea		01	Dec	2007
20	ea	 17	Feb	2008		20	ea		01	Jan	2008
20	ea	 17	Mar	2008		20	ea		01	Feb	2008
21	ea	 17	Apr	2007		20	ea		01	Mar	2008
161	ea	Tot	al			_12	ea		01	Apr	2008
						161 ea Total					

C. As a result of this modification, the total dollar value of the order remains \$649,246.99.

*** END OF NARRATIVE A 0001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-D-0057/0005 MOD/AMD 01

Page 3 of 4

Name of Offeror or Contractor: OHIO ARMOR, LLC

ITEM NO	SU	JPPLIES/SERVI			QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPP	PLIES OR SERVICE	S AND PRICES/COS	TS				
0014	NSN: 2910-00-9 FSCM: 19207 PART NR: 115940 SECURITY CLASS	069						
0014AA	4TH ORDERING YE	R 1/7/2007 TH	RU 1/6/2008		161	EA	\$ 4,032.59000	\$ 649,246.99
	NOUN: FUEL TANK PRON: EH74S616I AMS CD: 060011	EH PRON AMD:	02 ACRN: AA					
	Description/Spe TOP DRAWING NR DATE: 30-JAN-20		ent					
		ING/SPECIFICATIO GING REQUIREMENT FION: Military						
	Inspection and INSPECTION: Or:	Acceptance igin ACCEPTA	NCE: Origin					
	Deliveries or I	SUPPL	IG GD MARY FOR	ED CD				
		<u>FRIP ADDR S</u> 37P604 W31G1Z		1 1				
		QUANTITY		_				
	001	9	01-AUG-2007					
	002	20	01-SEP-2007					
	003	20	01-OCT-2007					
	004	20	01-NOV-2007					
	005	20	01-DEC-2007					
	006	20	01-JAN-2008					
	007	20	01-FEB-2008					
	008	20	01-MAR-2008					
	009	12	01-APR-2008					
	FOR DOTNEY O	rin						
	FOB POINT: Orig	3+11						
	SHIP TO: PARCE	L POST ADDRESS						

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-D-0057/0005 MOD/AMD 01

Page 4 of 4

Name of Offeror or Contractor: OHIO ARMOR, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	(W31G1Z) XR W0L7 ANNISTON MUNITIONS CENTER				
	TRANS OFFICER 256 235 6837 CL V 7 FRANKFORD AVE BLDG 380				
	ANNISTON AL 36201-4199				
	CONTRACT/DELIVERY ORDER NUMBER W56HZV-04-D-0057/0005				
	W30H2V 04 D 003770003				
	The Government encourages Ohio Armor, LLC to SHIP EARLIER THAN SCHEDULED provided				
	such acceleration is done at no extra charge.				
	(End of narrative F001)				
	(Bita of indiffactive roof)				