



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> W56HZV-04-D-0228/0012 <b>MOD/AMD</b> 36	<b>Page</b> 2 <b>of</b> 2
<b>Name of Offeror or Contractor:</b> JLG INDUSTRIES, INC		

SECTION A - SUPPLEMENTAL INFORMATION

1. This is bilateral contract modification for Contract W56HZV-04-D-0228.
2. The purpose of modification 36 is to:
- a. Identify an additional 5 ATLAS vehicles ready for pickup at Letterkenny Army Depot (LEAD).
- The preliminary ship to (re-delivery) date for these vehicles is 30 NOV 2007.
- The vehicle type/serial number/pick-up location/point of contact follows:
- LETTERKENNY ARMY DEPOT
- | VEHICLE  | SERIAL NUMER | LOCATION  |
|--|--------------|-----------|
| Modification 07 placed 192 ATLAS vehicles on contract; however, Modification 07 only identified serial numbers for vehicles 1-14 |              |           |
| Modification 13 continued with vehicles numbers 15-31  |              |           |
| Modification 20 adds 17 more ATLAS vehicles 32-48  |              |           |
| Modification 26 adds 12 more ATLAS vehicles 49-60 and 12 6000M vehicles 30-41  |              |           |
| Modification 34 adds 31 more ATLAS vehicles 61-91  |              |           |
| Modification 35 adds 20 more 6000M vehicles 42-61 and 8 more ATLAS vehicles 92-99  |              |           |
| Modification 36 adds 5 more ATLAS vehicles 100-104   |              |           |
| 100.   | ATLAS        | 10KA0314R |
| 101.   | ATLAS        | 10KA0329  |
| 102.   | ATLAS        | 10KA0485  |
| 103.   | ATLAS        | 10KA0773  |
| 104.   | ATLAS        | 10KA1285  |
- PICK-UP LOCATION FOR LETTERKENNY ARMY DEPOT:
- XR W0L6 USA DEP LETTERKENNY  
TRANSPORTATION OFFICE, BLDG 2  
1 OVERCASH AVENUE, LETTERKENNY AD  
CHAMBERSBURG, PA 17201-4153
- POINT OF CONTACT: Betty Mallot  
PHONE: 717.267.8912  
EMAIL: bmallot@emhl.lead.army.mil
- INSTRUCTION: JLG must contact TACOM prior to vehicle pick-up to insure vehicles are placed on Materiel Release Order (MRO). Have shipper contact MS. MALLOT prior to arrival to assure smooth entry into installation.
3. As a result of this action, the contract obligation amount remains unchanged.
4. Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A0038 \*\*\*