AMENDMENT OF SOLICITATI	ON OF CONTR	IR CONTRACT		D Code Price	Page 1 Of 3			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purch	nase Req			(If applicable)		
P00001	2004SEP24	SEE SCHEDULE						
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S4801A		
TACOM WARREN		DCMA SEATTLI	E					
AMSTA-AQ-ALEC		CORPORATE CAM						
TERRY ZIELINSKI (586)574-5833 WARREN, MICHIGAN 48397-5000	33 3009 112T BELLEVUE			AVE., NE, SUITE 200 A 98004-8019				
HTTP://CONTRACTING.TACOM.ARMY.MIL		BEBELVEE WIT	_	0001 0013				
EMAIL: ZIELINST@TACOM.ARMY.MIL		Si	CD A	PAS NONE	ADP	РТ но0339		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation			
ENVIRONMENTAL CONTAINER SYSTEM INC.		•						
3560 ROGUE RIVER HWY				0D D 4 1/G	T4 11)			
GRANTS PASS, OR. 97527-4640				9B. Dated (See	Item 11)			
			Х	10A. Modificat	ion Of Contract	t/Order No.		
				W56HZV-04-P-	1122			
TYPE BUSINESS: Other Small Business	Performing in U.S.		\ \	10B. Dated (Se	e Item 13)			
Code 24995 Facility Code				2004JUL08				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS								
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers								
is extended, is not extended.								
Offers must acknowledge receipt of this amo								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						idment on each copy of the		
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTION								
change may be made by telegram or letter, p opening hour and date specified.	provided each telegram or	letter makes reference	to the so	olicitation and th	his amendment,	and is received prior to the		
	quired) Payment will be	made by Electroni	c Funds	Transfer				
12. Accounting And Appropriation Data (If red NO CHANGE TO OBLIGATION DATA	1							
13 THIS	ITEM ONLY APPLIES T	O MODIFICATIONS	OF CO	NTRACTS/ORI	DERS			
KIND MOD CODE: 8	It Modifies The Contra				JERO .			
A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In								
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Orde		The Administrative Ch	anges (si	ıch as changes i	n paying office,	appropriation data, etc.)		
Set Forth In Item 14, Pursuant To T C. This Supplemental Agreement Is Ent	The Authority of FAR 43.10	03(b).						
		mornly OI.						
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor X is not,	is required to sign	this document and re	turn	c	opies to the Issu	ing Office.		
14. Description Of Amendment/Modification (Organized by UCF section	headings, including so	olicitation	ı/contract subje	ct matter where	e feasible.)		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condi	tions of the document refer	renced in item 9A or 1	0A, as he	eretofore change	ed, remains unc	hanged and in full force		
and effect. 15A. Name And Title Of Signer (Type or print))	16A. Name A	nd Title (Of Contracting	Officer (Type o	r print)		
22.21. mine and after of organic (Type of print)	,	ELLEN DENN	IS	Y.MIL (586)57		- P-1114)		
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed		
		Rv		/SIGNED/		2004SEP24		
(Signature of person authorized to sign)	-	By(Sig	nature o	f Contracting C	Officer)	Z00#9F5Z4		
NSN 7540-01-152-8070	•	30-105-02				ORM 30 (REV. 10-83)		

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 3
CONTINUATION SHEET	PIIN/SIIN W56HZV-04-P-1122 MOD/AMD P0000	1

Name of Offeror or Contractor: ENVIRONMENTAL CONTAINER SYSTEM INC.

SUPPLEMENTAL INFORMATION

- 1. The purpose of Contract Modification P00001 is to extend the delivery date from September 08,2004 to October 08,2004.
- 2. No monetary consideration will be sought because the contractor received a defective part from one of his suppliers which caused shipment to be rejected by the Quality Inspector. The problem is solved with new parts arriving at the end of September.
- 3. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-1122

MOD/AMD P00001

Page 3 **of** 3

Name of Offeror or Contractor: ENVIRONMENTAL CONTAINER SYSTEM INC

	or or Contractor: environmental container system inc.	OTTA NUTRITIES	TINITE	LIMIT DDICE	AMOUNT
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	PRODUCTION QUANTITY	20	EA	\$ 1,044.26000	\$ 20,885.20
	NOUN: CASE, ADAPTER, HULL PRON: EH4Y6130EH PRON AMD: 05 ACRN: AA AMS CD: 070011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS IN RFQ UNIT PACK: 001 LEVEL PRESERVATION: Commercial LEVEL PACKING: Commercial				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV3337T6021 W25G1U J 2 DEL REL CD QUANTITY DEL DATE 001 20 08-OCT-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (W25GlU) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER W56HZV-04-P-1122/0000				