AMENDMENT OF SOLICITAT	ION/MODIFICATI	ON OF CONTR	ACT	1. Contract I		Page 1 Of 10
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purch	ase Req		5. Project No. (In	f applicable)
P00005	2007APR19	SEE SCHE	DULE			
6. Issued By	Code w56HZV	7. Administered By (than Item 6)		Code S2305A
U.S. ARMY TACOM LCMC AMSTA-AQ-AHPD GREG POLCYN (586)753-2655 WARREN, MICHIGAN 48397-5000	DCMA DETROIT U.S. ARMY TAN (TACOM) ATTN: DCMAE- WARREN, MI 4	ik & Au' GJD		AND		
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: POLCYNG@TACOM.ARMY.MIL			C D A	PAS NONE	A DD DT	' но0337
8. Name And Address Of Contractor (No., Str	reet, City, County, State and				nt Of Solicitation N	
SSI TECHNOLOGY, INC 1235 SPARTAN ST MADISON HEIGHTS, MI 48071-3829				9B. Dated (See	Item 11)	
			X	10A. Modificat	tion Of Contract/C	Order No.
TYPE BUSINESS: Other Small Busines	s Performing in H S			W56HZV-05-C-		
Code 51819 Facility Code	Dielielming in 0.5.			10B. Dated (Se 2005JUL14	e Item 13)	
11.	THIS ITEM ONLY APPLI	ES TO AMENDMENT	rs of s	OLICITATION	S	
The above numbered solicitation is amen is extended, is not extended. Offers must acknowledge receipt of this am (a) By completing items 8 and 15, and retur offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVE SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, opening hour and date specified.	nendment prior to the hour rning copies telegram which includes a ED AT THE PLACE DESIG ON OF YOUR OFFER. If	and date specified in the of the amendments: (b) reference to the solicited SNATED FOR THE Report to the solicited by virtue of this amended.	ne solicit By ack ation an ECEIPT Iment yo	tation or as ame nowledging rece nd amendment n F OF OFFERS F ou desire to chan	nded by one of the ipt of this ame ndr umbers. FAILUR PRIOR TO THE H ge an offer alread	nent on each copy of the E OF YOUR IOUR AND DATE ly submitted, such
12. Accounting And Appropriation Data (If respectively)	equired)				FM	IS REQUIREMENT
KIND MOD CODE: G	S ITEM ONLY APPLIES T It Modifies The Contra				DERS	
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10	ant To:	ucy Of uci 110. As Desci	incu in		nanges Set Forth I	n Item 14 Are Made In
B. The Above Numbered Contract/Ord Set Forth In Item 14, Pursuant To			anges (s	uch as changes i	n paying office, ap	opropriation data, etc.)
X C. This Supplemental Agreement Is En	•		l Agree	ement of Both	Parties	
D. Other (Specify type of modification	and authority)					
E. IMPORTANT: Contractor is not	t, X is required to sign	n this document and re	turn	c	copies to the Issuin	g Office.
14. Description Of Amendment/Modification	Organized by UCF section	headings, including so	licitatio	n/contract subje	ct matter where fe	easible.)
SEE SECOND PAGE FOR DESCRIPTION						
Contract Expiration Date: 2007NOV30						
Except as provided herein, all terms and cond and effect.	itions of the document refe	renced in item 9A or 10	0A, as h	eretofore change	ed, remains uncha	nged and in full force
15A. Name And Title Of Signer (Type or prin	t)	RONALD KRAU	JS		Officer (Type or p	orint)
15B. Contractor/Offeror	15C. Date Signed			.MIL (586)574 America	-/158	16C. Date Signed
		Ву		/SIGNED/		2007APR19
(Signature of person authorized to sign)			nature o	of Contracting C	Officer)	

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 2 of 10

Name of Offeror or Contractor: SSI TECHNOLOGY, INC

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT: W56HZV-05-C-0558 MODIFICATION: P00005

NOUN: Ground Hop Support Set (GHSS)

NSN: 4910-01-231-0343

PRIOR NET VALUE OF CONTRACT: \$1,589,359.47

TOTAL AMOUNT OF THIS ACTION (\$1,729.86)

NEW CONTRACT VALUE \$1,587,629.61

- 1. The purpose of this supplemental agreement between SSI International Inc. (henceforth SSI) and the Government is to facilitate production of the Ground Hop Support Set.
 - a. The new delivery date for all items under CLINs 0001AA-0004AA is as follows:

CLIN	Del Rel Code	Old Oty	New Qty	Old Delivery Date New Delivery	Date
0001AA	001	1	5	30 Apr. 2007 14 Sep. 2007	
	002	2	1	29 Jun. 2007 21 Sep. 2007	
	003	Delete	d		
0002AA	001	7	8	30 Apr. 2007 05 Oct. 2007	
	002	10	10	31 May 2007 12 Oct. 2007	
	003	8	7	29 Jun 2007 19 Oct. 2007	
0003AA	001	5	9	31 Jul. 2007 21 Sep. 2007	
	002	13	9	26 Feb. 2007 28 Sep. 2007	
0004AA	001	2	2	31 Jul. 2007 05 Oct. 2007	

b. The new delivery dates for the First Article Test Report(s) (CLIN 0005AA) are as follows:

TASK	START	COMPLETE	REPORT SUBMIT
Harness	3/30/07	4/30/07	05/03/07
Control			
Panel	4/30/07	7/25/07	07/27/07
Cart	4/30/07	7/25/07	07/27/07

The final delivery date for the FAT is 27 July 2007, the Government has 30 days to evaluate the FAT.

- c. The Government provided the incorrect part (Connector, NSN:5935-01-235-0440, P/N:12273240-3) as GFM to SSI. SSI is hereby authorized to purchase the correct part from Amphenol Corp. (MFG. P/N: 10-564724-96S). The Government will pick-up the incorrect connectors listed above no later than 15 June 2007.
- d. Modification P00004 of this contract provided for an equitable adjustment payment schedule if contractor delays occurred. SSI and the Government have come to the following agreement:
- i) SSI will procure the correct part from Amphenol Corp. at price of \$54.41 ea. for all 53 GHSS. SSI will be required to reinstall the 3 new Amphenol connectors into the control panels supplied as GFM for the FAT. The Government will pick-up the 1 control panel, 1 GHSS containing a control panel NLT 15 Oct 2007. The third control panel belonging to the USMC will be return to the USMC by SSI at a mutually agreed upon date.
- ii) SSI will pay an additional \$1,729.86 for contractor caused delays.
- iii) Further, in consideration for these delays, the Government will NOT re-obligate the amount of \$2,386.06 removed from the contract as consideration for the GFM connectors.
- 2. The unit price for CLIN 0001AA is decreased from \$37,372.47 by \$144.16 to \$37,228.31. The total value of CLIN 0001AA will be decrease from \$224,234.82 by \$864.96 to \$223,369.86.
- 3. The unit price for CLIN 0003AA is decreased from \$37,372.47 by \$48.05 to \$37,324.42. The total value of CLIN 0003AA will be decrease from \$672,704.46 by \$864.90 to \$671,839.56.
- 4. As a result of the need for the contractor to purchase the above cited connector (MFG. P/N: 10-564724-96S) for any option quantities

CONTINUATION SHEET	Reference No. of Document Bei	Page 3 of 10	
CONTINUATION SHEET	PIIN/SIIN W56HZV-05-C-0558	MOD/AMD P00005	

Name of Offeror or Contractor: SSI TECHNOLOGY, INC

exercised against the contract, the unit price is revised to \$24,109.90 and the potential total value of CLIN 0006AA is increased to \$1,229,604.90.

- 5. The total value of this contract is hereby decreased from \$1,589,359.47 by \$1,729.86 to \$1,587,629.61 as outlined above.
- 6. All other terms, specifications and conditions remain the unchanged.

*** END OF NARRATIVE A 0005 ***

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 4 of 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	PRODUCTION QUANTITY	6	EA	\$ 37,228.31000	\$ 223,369.86
	NOUN: GROUND HOP SUPPORT SET PRON: J55CHS0147 PRON AMD: 04 ACRN: AA AMS CD: ZZH021 FMS CASE IDENTIFIER: AT-B-ZZH				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS CLAUSE IN SECTION D UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	002 1 21-SEP-2007				
	003 DELETED FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (BAT002) AUSTRALIAN GOVERNMENT CARGO OFFICE C/O EXEL GLOBAL LOGISTICS INC. 99 SOUTH HILL DRIVE UNIT B BRISBANE CA 94005-1215				

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 5 **of** 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002AA	PRODUCTION QUANTITY	25	EA	\$ 24,707.01000	\$ 617,675.25
	NOUN: SET, GROUND SUPPORT PRON: 475TPS1047 PRON AMD: 05 ACRN: AB AMS CD: 33104540041				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS CLAUSE IN SECTION D UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV4337D075 W45G19 M 1 PROJ CD BRK BLK PT BRX				
	DEL REL CD QUANTITY DEL DATE 001 8 05-OCT-2007				
	002 10 12-OCT-2007 003 7 19-OCT-2007				
	FOB POINT: Origin SHIP TO: PARCEL POST ADDRESS (W45G19) XR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V TPF GATE 44 BLDG 184				
	TEXARKANA TX 75507-5000				

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 6 **of** 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003AA	PRODUCTION QUANTITY	18	EA	\$_37,324.42000	\$ 671,839.56
	NOUN: GROUND HOP SUPPORT SET PRON: J55WGH0147 PRON AMD: 04 ACRN: AC AMS CD: UWD009 FMS CASE IDENTIFIER: EG-B-UWD				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS CLAUSE IN SECTION D UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 BEGB4N43249001 BA3UWD L BEGB00 1 PROJ CD BRK BLK PT GGX BEG003				
	DEL REL CD QUANTITY DEL DATE 001 9 21-SEP-2007				
	002 9 28-SEP-2007				
	FOB POINT: Origin				
	SHIP TO: <u>PARCEL POST ADDRESS</u> (BEG003) DHL GLOBAL FORWARDING 7465 CANDLEWOOD ROAD SUITE M HANOVER MD 21077-3183				
	MARK FOR: EGYPTIAN MINISTRY OF DEFENSE ARMOR DEPARTMENT STORE NUMBER 67 HIKESTEP EGYPT				

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 7 **of** 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AA	PRODUCTION QUANTITY	2	EA	\$ 37,372.47000	\$
	NOUN: GROUND HOP SUPPORT SET PRON: J52TGH0147 PRON AMD: 04 ACRN: AD AMS CD: UTY007 FMS CASE IDENTIFIER: EG-B-UTY				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS CLAUSE IN SECTION D UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 BEGB4N4219E501 BA3UTY L BEGB00 1 PROJ CD BRK BLK PT GGX BEG003 DEL REL CD QUANTITY DEL DATE 001 2 05-OCT-2007				
	FOB POINT: Origin				
	SHIP TO: FREIGHT ADDRESS MARK FOR: EGYPTIAN MINISTRY OF DEFENSE ARMOR DEPARTMENT STORE NUMBER 67 HIKESTEP EGYPT				

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 8 of 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005AA	FIRST ARTICLE TEST	1	LO	\$** NSP **	\$** NSP **
	NOUN: GROUND HOP SUPPORT SET				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Government Approval/Disapproval Days: 120				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 3 DEL REL CD QUANTITY DEL DATE 001 1 27-JUL-2007				
	FOB POINT: Origin				
	SHIP TO: <u>PARCEL POST ADDRESS</u> (Y00001) SHIPPING INSTRUCTIONS ARE CONTAINED IN CLAUSES E11, E12 AND E13				

Reference No. of Document Being Continued PIIN/SIIN W56HZV-05-C-0558

MOD/AMD P00005

Page 9 **of** 10

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006AA	OPTION QUANTITY	51	EA	\$ 24,109.90000	\$1,229,604.90
	NOUN: GROUND HOP SUPPORT SET				
	OPTION QUANTITY, PURSUANT TO SECTION H OR I CLAUSE ENTITLED OPTION FOR INCREASED QUANTITY SEPARATELY PRICED LINE ITEM				
	The quantity stated for the option CLIN DOES NOT Form a part of the basic contractual quantity. Part or all of it may, however, be added to the contract by exercise of the option clause, at the discretion of the Government.				
	(End of narrative B001)				
	Description/Specs./Work Statement TOP DRAWING NR: TDP 12345141 DATE: 22-DEC-2004				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGINGR REQUIREMENTS CLAUSE IN SECTION D UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				

CONTINUATION SHEET				F	Page 10 of 10					
CONTINUATION SHEET			L	PIIN/SIIN W56HZV-05-C-0558			MOD/AMD P000	MOD/AMD P00005		
Name	of Offeror or Contracto	or: SSI TE	CHNOLOGY,	INC						
SECTION	G - CONTRACT ADMINIS	TRATION DA	ATA							
	PRON/									
LINE	AMS CD/		BLG STAT/				INCREASE/DECREASE		CUMULATIVE	
<u>ITEM</u>	MIPR		OB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT	
0001AA	J55CHS0147 ZZH021	AA	2 5LXJTR	\$	224,234.82	\$	-864.96	\$	223,369.86	
0003AA	J55WGH0147 UWD009	AC	2 5L5JUH	\$	672,704.46	\$	-864.90	\$	671,839.56	
					NET CHANGE	\$	-1,729.86			
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE	
NAME	BY ACRN	ACCOUNT	ING CLASS	IFICATI	ON		STATION		AMOUNT	
Army	AA	9711 X8	3242ATO1X6	D1000ZZ	H 02126F7ATS2011	3	W56HZV	\$	-864.96	
Army	AC	9711 X8	3242EGO1X6	D1000UW	D 00926F7EGS2011	3	W56HZV	\$ _	-864.90	
							NET CHANGE	\$	-1,729.86	

<u>ACRN</u>	EDI ACCOUNTING CLASSIFICATION	

NET CHANGE FOR AWARD: \$

AA

AC

PRIOR AMOUNT

1,589,359.47

OF AWARD

 97110X0X8242AT01
 S20113
 X6D1000ZZH0210000026F7
 5LXJTRS20113
 W56HZV

 97110X0X8242EG01
 S20113
 X6D1000UWD0090000026F7
 5L5JUHS20113
 W56HZV

INCREASE/DECREASE

-1,729.86

AMOUNT

CUMULATIVE
OBLIG AMT

1,587,629.61