AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CON	TRACT	1. Contract I		Page 1 Of 4	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pu	ırchase Req		5. Project No.	(If applicable)	
P00014	2007MAY03	SEE S	CHEDULE				
6. Issued By	Code W56HZV	7. Administered	By (If other t	han Item 6)		Code	SUK12A
U.S. ARMY TACOM LCMC			CHERN EUROP	E			
SFAE-GCS-W-BCTP		(UNITED KI					
VIVIAN L. NORDAUNE (586)753-2068 WARREN, MICHIGAN 48397-5000		PCS 826, E LOUDWATER	OX 55 UNITED K	TNCDOM			
HTTP://CONTRACTING.TACOM.ARMY.MIL		FPO, AE 09		INGDOM			
WEAPON SYSTEM: WPN SYS: KZ							
EMAIL: NORDAUNV@TACOM.ARMY.MIL			SCD B	PAS NONE	ADP I	PT HQ0339	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	Zip Code)		9A. Amendmer	nt Of Solicitation	ı No.	
KONGSBERG PROTECH AS							
KIRKEG?RDSVEIEN 45				9B. Dated (See	Item 11)		
KONGSBERG, NO							
NORWAY 3601			Х	10A. Modificat	ion Of Contract	/Order No.	
TYPE BUSINESS: Foreign Concern/Enti	+37			W56HZV-06-C-	В007		
			_	10B. Dated (Se	e Item 13)		
Code N4277 Facility Code	**************************************			2006SEP06			
	HIS ITEM ONLY APPLI						
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	e specified fo	r receipt of Off	iers		
is extended, is not extended.							
Offers must acknowledge receipt of this ame							
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or	nng copies (telegram which includes a	of the amendments	i (D) by ackii licitation and	owieugilig rece I amendment n	umbers FAILI	ument on each c IRE OF VOUR	opy of the
ACKNOWLEDGMENT TO BE RECEIVED							ATE
SPECIFIED MAY RESULT IN REJECTION							
change may be made by telegram or letter, p	provided each telegram or	letter makes refere	ence to the so	licitation and tl	his amendment,	and is received p	orior to the
opening hour and date specified.							
12. Accounting And Appropriation Data (If really NO CHANGE TO OBLIGATION DATA	(uirea)						
KIND MOD CODE: 7	ITEM ONLY APPLIES T It Modifies The Contra				DERS		
A. This Change Order is Issued Pursua		ici/Oruci 110. As D	escribed in i		anges Set Forth	In Item 14 Are	Made In
The Contract/Order No. In Item 10.	A.						
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			Changes (su	ch as changes i	n paying office,	appropriation d	ata, etc.)
C. This Supplemental Agreement Is En	ered Into Pursuant To Au	thority Of:					
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor X is not,	is required to sign	this document and	d return	C	opies to the Issu	ing Office.	
14. Description Of Amendment/Modification (0	<u> </u>				•		
SEE SECOND PAGE FOR DESCRIPTION							
SEE SECOND PAGE FOR DESCRIPTION							
Contract Emiration Data: 2000 HIN20							
Contract Expiration Date: 2008JUN30							
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A o	or 10A, as he	retofore change	ed, remains uncl	nanged and in fu	ll force
15A. Name And Title Of Signer (Type or print)	16A. Namo	e And Title (of Contracting	Officer (Type or	r print)	
			L. NORDAUNE		52_2060		
15B. Contractor/Offeror	15C. Date Signed		ed States Of	Y.MIL (586)7	33-2000	16C. Date Si	aned
152. Contractor/Officion	13C. Date Signed	TOD. UIII	a states UI /	mici ita		Toc. Date Si	Sucu
	_	Ву		/SIGNED/		2007	MAY03
(Signature of person authorized to sign)			(Signature of	Contracting C			
NSN 7540-01-152-8070		30-105-02			STANDARD FO	ORM 30 (REV. 1	0-83)

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-06-C-B007

MOD/AMD P00014

Page 2 of 4

Name of Offeror or Contractor: KONGSBERG PROTECH AS

SECTION A - SUPPLEMENTAL INFORMATION

- 1. This Modification P00014 to Contract W56HZV-06-C-B007 is a unilateral administrative action.
- 2. The purpose of this modification is to revise the shipping instructions for eighty (80) Main Frame Assemblies scheduled to begin shipping on 4 May 2007.
- 3. The below shipping instructions is incorporated into Section B CLIN 0011AA for the shipment of the eighty (80) Main Frame Assemblies:

SHIP TO:
DODAAC WX3JPR
CDR, HQ USAG-HI
DOL Storage Branch
East Range Road Warehouse 6018
Schofield Barracks, HI 96857-5006

MARK FOR:

APVG-GLS-S (ATTN: Rita Paul, Stryker Fielding / Phone: 808-656-2518 PM SBCT POC MAJ Roberson

- 4. After eighty (80) Main Frame Assemblies are shipped to the above Hawaii address, the remaining Main Frame Assemblies shall be shipped to the Auburn Warehouse address which is also specified in Section B CLIN 0011AA.
- 5. As a result of this Modification P00014, the total amount of the contract is neither increased nor decreased. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0014 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-06-C-B007

MOD/AMD P00014

Page 3 of 4

Name of Offeror or Contractor: KONGSBERG PROTECH AS

ITEM NO	SUPPLIE	ES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES O	R SERVICES AND PRICES/COSTS				
0011	SECURITY CLASS: Uncla	ssified				
0011AA	RWS BLOCK II MAIN FRA	ME ASSY	400	EA	\$ <u>UNDEFINITIZED</u>	\$ 8,781,976.00
	NOUN: RWS BLOCK II MA					
	PRON: X17GX181X1 P	RON AMD: 02 ACRN: AE				
	CLIN REVISED BY MODIFI	CATION P00014.				
	UNDEFINITIZED ACTION.					
		lali a don a ale Danata Mana	_			
		leliver 400 each Remote Weapo Frame Assemblies, Part Numbe				
	68095598-04.					
	The ceiling unit price	: \$44,806.00				
	49% NTE Obligation:	\$21,954.94				
	NTE Total Obligation:	\$8,781,976.00				
	Until the parties nego	r				
	the RWS Block II Main		_			
		ice of \$16,466 per Main Framed for acceptance purposes.	le l			
	(End	of narrative B001)				
	Declaration and Marketon					
	Packaging and Marking					
	Inspection and Accept	<u>ance</u>				
	INSPECTION: Origin	ACCEPTANCE: Origin				
	Deliveries or Perform					
	DOC DOC	SUPPL				
	REL CD MILSTRIP	ADDR SIG CD MARK FOR TP	3 CD			
		NTITY DEL DATE	3			
	001	40 30-APR-2007				
	002	30 28-MAY-2007				
	003	40 25-JUN-2007				
	004	20 30-JUL-2007				
	005	40 27-AUG-2007				
	006	30 17-SEP-2007				
	007	40 25-FEB-2008				

Reference No. of Document Being Continued

Page 4 of 4 **CONTINUATION SHEET** PIIN/SIIN W56HZV-06-C-B007 MOD/AMD P00014 Name of Offeror or Contractor: KONGSBERG PROTECH AS

TEM NO	or or Contractor: KONGSBERG PROTECH AS SUPPLIES/SERVICES			QUANTITY	UNIT	UNIT PRICE	AMOUNT	
				<u> </u>				
	008	40	24-MAR-2008					
	009	40	28-APR-2008					
	009	40	20-APR-2000					
	010	30	26-MAY-2008					
	011	50	30-JUN-2008					
	FOB POINT: O	rigin						
	SHIP TO: (CKORK3) X	R GM GDLS DEFENSE	GROUP LLC					
		SA WAREHOUSE 1	011001 220					
		701 C STREET SW						
	A.	UBURN	WA 98001-1111					
	EXCEPTION DAT	'A /SHIPPING INSTR	RUCTIONS:					
	Ship eighty (80) Main Frame Assemblies beginning 4							
	1	he following addr						
	SHIP TO:							
	DODAAC WX3JI	PR						
	CDR, HQ USAG							
	DOL Storage							
	East Range F	Road Warehouse 60	18					
	Schofield Ba	arracks, HI 96857	-5006					
	MARK FOR:							
			Stryker Fielding					
	Phone: 808-6	MAJ Roberson						
	PM SBC1 POC	MAU RODEISON						
	After a guar	atity of oighty (80) Main Frame Assembli					
			waii address, ship the	_ _				
	1		ies to the following					
	address:							
	SHIP TO:							
	DODAAC CKORF							
	GSA Warehous							
	2701 C Stree							
	Auburn, WA 9	98001						
	MARK FOR:							
		er Phone: 253-931	-7605 / Cell: 253-561-5	855				
	PM SBCT POC	MAJ Roberson						
		(End of narra	tive F001)					
	I						İ	