

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 7	
2. Amendment/Modification No. P00023		3. Effective Date 2007JUN21		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By U.S. ARMY TACOM LCMC AMSTA-AQ-AHLA LINDA BALLARD (586)574-8388 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL WEAPON SYSTEM: WPN SYS: MM EMAIL: BALLARDL@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA NORTHERN CALIFORNIA P.O. BOX 232 700 EAST ROTH ROAD, BLDG 330 FRENCH CAMP CA 95231-0232		Code S0507A	
				SCD A PAS NONE ADP PT HQ0339			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) BAE SYSTEMS LAND & ARMAMENTS INC GROUND SYSTEMS 2890 DE LA CRUZ BLVD SANTA CLARA, CA 95050-2619 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. W56HZV-07-C-0096	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2006DEC20	
Code 80212		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) ACRN: BC NET INCREASE: \$1,300,000.00							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/>		A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.				The Changes Set Forth In Item 14 Are Made In	
<input type="checkbox"/>		B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
<input type="checkbox"/>		C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:					
<input checked="" type="checkbox"/>		D. Other (Specify type of modification and authority) Exercise Option					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) DENISE MIKA DENISE.MIKA@US.ARMY.MIL (586)574-7076			
15B. Contractor/Offeror _____ (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2007JUN21	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-07-C-0096 MOD/AMD P00023	Page 2 of 7
Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS INC		

SECTION A - SUPPLEMENTAL INFORMATION

Modification P00023 to W56HZV-07-C-0096

1. The purpose of Modification P00023 to Contract W56HZV-07-C-0096 is to exercise an option for 11,120 STS Level of Effort (LOE) hours for work listed on Work Directives, M50-813-000 Revision 0. In addition, this contractual action extends the Period of Performance on CLIN 0010AB to 14 February 2008 in accordance with Work Directive M50-911-000, Revision 1.

2. This option exercise is acquiring 11,120 STS LOE hours on the following CLIN:

CLIN	Prior	This Change	Total
0007AE			
WD: M50-813-000 Revision 0			
Hours	0	11,120	11,120
Estimated Cost	\$ 0	\$ 759,274	\$ 759,274
Materials/ODC's (w/ G&A)	\$ 0	\$ 431,786	\$ 431,786
Materials/ODC's FCCM	\$ 0	\$ 43	\$ 43
Total Cost	\$ 0	\$ 1,191,103	\$ 1,191,103
Labor Fee	\$ 0	\$ 69,389	\$ 69,389
Materials/ODC's Fee	\$ 0	\$ 39,508	\$ 39,508
Total Fee	\$ 0	\$ 108,897	\$ 108,897
Total CPFF	\$ 0	\$ 1,300,000	\$ 1,300,000

- a. The hours optioned to date are 597,255 leaving 1,902,745 available for future option exercise.
 - b. The ODC/Material cost dollar options to date are \$66,792,702, leaving \$211,107,298 available for future option exercise.
 - c. The option is exercised prior to 19 December 2007.
3. The STS LOE option hours exercised under Modification P00023 are at a rate of \$74.52 (\$68.28 for estimated cost and \$6.24 for the contractor's fixed fee) for Work Directive M50-813-000 Revision 0.
4. This modification impacts the contract amount. This contractual action increases the total contract amount by \$1,300,000 from the prior amount of \$114,941,022 to a new total of \$116,241,022.

	Prior	This Change	Total
Estimated Cost (including ODCs)	\$105,314,092	\$ 1,191,103	\$ 106,505,195
Fixed Fee	\$ 9,626,930	\$ 108,897	\$ 9,735,827
Cost Plus Fixed Fee (including ODCs)	\$114,941,022	\$ 1,300,000	\$ 116,241,022

5. All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.

*** END OF NARRATIVE A0023 ***

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007AE	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div><div>SERVICES LINE ITEM</div><div>NOUN: SUPT. 3HBCT/ID AT FT. BENNING PRON: WL76F96672PRON AMD: 01ACRN: BC AMS CD: 2571</div><div>START OF WORK: DATE OF SIGNED MODIFICATION COMPLETION DATE: 31 MAR 2008 LEVEL OF EFFORT: 11,120 Hours</div><div>MODIFICATION: P00023</div><div>P00023 Breakdown: Work Directive M50-813 Rev. 0</div><div>Estimated Labor Cost: \$ 759,274 Materials/ODCs: \$ 431,786 Materials/ODCs FCCM: \$ 43 Total Cost: \$ 1,191,103 Labor Fee: \$ 69,389 Materials/ODCs: \$ 39,508 Total Fee: \$ 108,897 CPFF: \$ 1,300,000</div><div>(End of narrative C001)</div><div>Inspection and Acceptance INSPECTION: DestinationACCEPTANCE: Destination</div><div>Deliveries or Performance DLVR SCHPERF COMPL REL CDQUANTITYDATE 001031-MAR-2008</div><div>\$ 1,300,000.00</div></div>				\$ 1,300,000.00

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0010	SECURITY CLASS: Unclassified				
0010AB	<div>SERVICES LINE ITEM</div> <div>NOUN: FMS QUALITY SPT FOR M109 PRON: 2S7FMS012S PRON AMD: 01 ACRN: AL AMS CD: 44201100000</div> <div>START OF WORK: DATE OF SIGNED MODIFICATION COMPLETION DATE: 14 FEB 2008 LEVEL OF EFFORT: 0 Hours</div> <div>MODIFICATION: P00008, P00010, P00023</div> <div>P00008 Breakdown: <div>Estimated Labor Cost: \$ 0 Materials/ODCs: \$ 18,319 Materials/ODCs FCCM: \$ 2 Total Cost: \$ 18,321 Labor Fee: \$ 0 Materials/ODCs: \$ 1,676 Total Fee: \$ 1,676 CPFF: \$ 19,997</div></div> <div>(End of narrative C001)</div> <div>Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination</div> <div>Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 14-FEB-2008 <div>\$ 19,997.00</div></div>				\$ 19,997.00

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 5 of 7
	PIIN/SIIN W56HZV-07-C-0096	MOD/AMD P00023	
Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS INC			

B.1 APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section B of the contract. FET is not to be included in any prices under the contract.

B.2 CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each CLIN.

B.3 BASIC - The Government Basic Award shall be 230,380 hours.

	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
Bradley Family of Vehicles STS	\$ 96.32	\$ 8.78	\$ 105.10
M113 Family of Vehicles STS	\$ 89.63	\$ 8.17	\$ 97.80
M109/M992 STS	\$ 69.67	\$ 6.36	\$ 76.03
M9ACE STS	\$ 59.25	\$ 5.40	\$ 64.65
CONUS FSR	\$ 68.28	\$ 6.24	\$ 74.52
OCONUS FSR	\$ 58.35	\$ 5.34	\$ 63.69

B.4 OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase the number of system technical support hours by a maximum of 2,500,000 manhours each year for a maximum of 12,500,000. The allocation of these hours is as follows:

STS Hours optioned to date are 597,255, leaving 1,902,745 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods. The estimated hourly costs are for planning and budgetary purposes only and will vary from work directive to work directive. The funded amount for each work directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
a)	Basic Contract Award	19 Dec 2007			
	and base year option				
	Bradley Family of Vehicles STS		\$ 96.32	\$ 8.78	\$ 105.10
	M113 Family of Vehicles STS		\$ 89.63	\$ 8.17	\$ 97.80
	M109/M992 STS		\$ 69.67	\$ 6.36	\$ 76.03
	M9ACE STS		\$ 59.25	\$ 5.40	\$ 64.65
	CONUS FSR		\$ 68.28	\$ 6.24	\$ 74.52
	OCONUS FSR		\$ 58.35	\$ 5.34	\$ 63.69

Option #1

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
b)	20 Dec 2007	19 Dec 2008			
	Bradley Family of Vehicles STS		\$ 98.98	\$ 9.02	\$ 108.00
	M113 Family of Vehicles STS		\$ 92.21	\$ 8.40	\$ 100.61
	M109/M992 STS		\$ 73.36	\$ 6.69	\$ 80.05
	M9ACE STS		\$ 62.34	\$ 5.68	\$ 68.02
	CONUS FSR		\$ 69.96	\$ 6.39	\$ 76.35
	OCONUS FSR		\$ 59.91	\$ 5.48	\$ 65.39

Option #2

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
c)	20 Dec 2008	19 Dec 2009			
	Bradley Family of Vehicles STS		\$ 107.19	\$ 9.76	\$ 116.95
	M113 Family of Vehicles STS		\$ 100.54	\$ 9.15	\$ 109.69
	M109/M992 STS		\$ 80.86	\$ 7.37	\$ 88.23
	M9ACE STS		\$ 68.68	\$ 6.26	\$ 74.94
	CONUS FSR		\$ 74.65	\$ 6.82	\$ 81.47
	OCONUS FSR		\$ 63.79	\$ 5.83	\$ 69.62

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 6 of 7
	PIIN/SIIN W56HZV-07-C-0096	MOD/AMD P00023	
Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS INC			

Option #3

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
d)	20 Dec 2009	19 Dec 2010			
	Bradley Family of Vehicles STS		\$ 109.88	\$10.01	\$ 119.89
	M113 Family of Vehicles STS		\$ 103.19	\$ 9.39	\$ 112.58
	M109/M992 STS		\$ 84.34	\$ 7.69	\$ 92.03
	M9ACE STS		\$ 71.72	\$ 6.54	\$ 78.26
	CONUS FSR		\$ 78.42	\$ 7.16	\$ 85.58
	OCONUS FSR		\$ 67.96	\$ 6.21	\$ 74.17

Option #4

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
e)	20 Dec 2010	19 Dec 2011			
	Bradley Family of Vehicles STS		\$ 113.22	\$10.31	\$ 123.53
	M113 Family of Vehicles STS		\$ 106.56	\$ 9.70	\$ 116.26
	M109/M992 STS		\$ 86.75	\$ 7.91	\$ 94.66
	M9ACE STS		\$ 74.06	\$ 6.75	\$ 80.81
	CONUS FSR		\$ 80.52	\$ 7.36	\$ 87.88
	OCONUS FSR		\$ 69.77	\$ 6.38	\$ 76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow. The Government reserves the right to divert from estimates.

a)	Basic base year option	2,500,000 man-hours
b)	Option Year 1	2,500,000 man-hours
c)	Option Year 2	2,500,000 man-hours
d)	Option Year 3	2,500,000 man-hours
e)	Option Year 4	2,500,000 man-hours

B.5 The Contractor may propose material and other direct costs plus additives to this contract based on support within the work directives. The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.15% of costs. STS material and other direct cost dollars optioned to date are \$66,792,702, leaving \$211,107,298 available for future options. exercises.

*** END OF NARRATIVE B0001 ***

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0007AE	W176F96672 2571	BC 1	\$ 0.00	\$ 1,300,000.00	\$ 1,300,000.00
			NET CHANGE	\$ 1,300,000.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	BC	21 72020000076B6BAH25710002571 S11173	W52P1J	\$ 1,300,000.00
			NET CHANGE	\$ 1,300,000.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 114,941,022.00	\$ 1,300,000.00	\$ 116,241,022.00

ACRN	EDI ACCOUNTING CLASSIFICATION
BC	21 070720200000 S11173 76B6BAH257100000002571MIPR7FDATTAMLA7H3LMBS11173