AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 6	_
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	chase Req		5. Project No.	(If applicable)	
P00001	2007JUN22	SEE SC	HEDULE				
6. Issued By	Code W56HZV	7. Administered By (If other than Item 6) Code N66020					
U.S. ARMY TACOM LCMC				EARCH (ONRRO)			
AMSTA-AQ-ASGA		ATLANTA REG					
SHERRI HENDERSON (586)574-8880 WARREN, MICHIGAN 48397-5000		100 ALABAMA ST., NW SUITE 4R15 ATLANTA, GA 30303-3104					
HTTP://CONTRACTING.TACOM.ARMY.MIL		, -					
WEAPON SYSTEM: WPN SYS: 00			COD C	DAG WOVE	A DD I	ME 2760070	
EMAIL: SHERRI.HENDERSON@US.ARMY.MIL			SCD C	PAS NONE		T N62879	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	(Zip Code)		9A. Amendme	nt Of Solicitatior	1 NO.	
UNIVERSITY OF DELAWARE							
162 HULLIHEN CT ROOM 112				9B. Dated (See	Item 11)		
NEWARK, DE 19711-3649							
			X	10A. Modificat	tion Of Contract	Order No.	
				W56HZV-07-C-	0142		
TYPE BUSINESS: Other Educational				10B. Dated (Se	e Item 13)		
Code 015X1 Facility Code				2007JUN08			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF S	OLICITATION	IS		
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers		
is extended, is not extended.							
Offers must acknowledge receipt of this ame							
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or	_				_	dment on each copy of th	.e
ACKNOWLEDGMENT TO BE RECEIVED	0						
SPECIFIED MAY RESULT IN REJECTIO							
change may be made by telegram or letter, p opening hour and date specified.	orovided each telegram or l	letter makes referen	ce to the so	olicitation and t	his amendment,	and is received prior to the	he
<u> </u>	nuired)						—
12. Accounting And Appropriation Data (If rec ACRN: AA NET INCREASE: \$1,700,035.1	6						
12 THIC	TEEM ONLY ADDITION	O MODIFICATION	IS OF CO	NITED A CITC/OD	DEDC		
KIND MOD CODE: 6	ITEM ONLY APPLIES T It Modifies The Contra				DEKS		
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10a				The Cl	nanges Set Forth	In Item 14 Are Made In	
B. The Above Numbered Contract/Orde		The Administrative (	Changes (si	uch as changes i	in paying office,	appropriation data, etc.)	—
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).					
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:					
X D. Other (Specify type of modification a	nd authority) Exercise	Option					
E. IMPORTANT: Contractor X is not,	is required to sign	this document and	return		copies to the Issu	ing Office.	
14. Description Of Amendment/Modification (	Organized by UCF section	headings, including	solicitatio	n/contract subje	ect matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condi-	tions of the document refer	enced in item 9A or	10A, as he	eretofore chang	ed, remains uncl	anged and in full force	
and effect.							
15A. Name And Title Of Signer (Type or print)		16A. Name		Of Contracting	Officer (Type or	print)	
				ARMY.MIL (586	5)574-8093		
15B. Contractor/Offeror	15C. Date Signed	16B. United	States Of	America		16C. Date Signed	_
				/a=c :			
(Signature of person authorized to sign)	-	By	ionature o	/SIGNED/ of Contracting (	)fficer)	2007JUN22	
NSN 7540-01-152-8070	<u> </u>	30-105-02	-gnature 0			ORM 30 (REV. 10-83)	

### Reference No. of Document Being Continued

PIIN/SIIN W56HZV-07-C-0142

MOD/AMD P00001

Page 2 of 6

Name of Offeror or Contractor: UNIVERSITY OF DELAWARE

SECTION A - SUPPLEMENTAL INFORMATION

Modification P00001

- 1. The purpose of this modification is to add a new work directive and a partial exercise of option in the amount of 11,756 hours. Special Provision H.1 entitled: Options for Additional Level-of-Effort.
- 2. Work Directive (WD) 0002 is added to exercise this option and is provided under separate cover.
- 3. The level-of-effort for this contract is increased by 11,756 work hours under CLIN 0001 as a result of work directive 0002.
- 4. The new total for the Level of Effort (hours) on the entire contract is:

Previous Amount of Effort: 10,926

Increase as of this modification: 11,756

New Total on Level of Effort: 22,682

- 5. As a result of this modification, the following changes are made:
  - a. Section B CLIN 0001AB is established and funded in the amount of \$1,700,035.16 (WD 0002).
  - b. Section G Contract Administration Data applicable accounting data is revised to reflect the increased funding.
- c. Section H Provision H.1 Option for Additional Level-of-Effort: Added H.1.2, Total option hours exercised to date are 11,756 hours. Option hours remaining available for exercise are 257,318. This narrative is revised and attached herein.
- 6. As a result of this modification, the total obligated amount is increased by \$1,700,035.16 from \$1,580,008.86 to \$3,280,044.02, as follows:

Estimated Cost: \$1,580,008.86 \$1,700,035.16 \$3,280,044.02

 $7.\ \mbox{All}$  other terms and conditions of this contract remain the same.

# Reference No. of Document Being Continued PIIN/SIIN W56HZV-07-C-0142

MOD/AMD P00001

**Page** 3 **of** 6

Name of Offeror or Contractor: UNIVERSITY OF DELAWARE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	RESEARCH AND DEVELOPMENT SERVICES				
	SECURITY CLASS: Unclassified				
	Contractor shall furnish all the supplies and services to accomplish the tasks for the				
	basic effort specified in Section C				
	"Scope of Work", and as implemented by government issued Work Directives.				
	Level of Effort: 22,682 Hours				
	Total Cost: \$3,280,044.02				
	(End of narrative B001)				
0001AB	RESEARCH AND DEVELOPMENT SERVICES				\$ 1,700,035.1
	NOUN: 4DJT/4D21 WD 0002				
	PRON: R362C242R3 PRON AMD: 03 ACRN: AA				
	AMS CD: 63300553300				
	Inspection and Acceptance				
	INSPECTION: Destination				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	REL CD         QUANTITY         DATE           001         0         SEE SECTION F				
	\$ 1,700,035.16				
	\$ 1,700,033.10				

## Reference No. of Document Being Continued

PIIN/SIIN W56HZV-07-C-0142

MOD/AMD P00001

Page 4 of 6

Name of Offeror or Contractor: UNIVERSITY OF DELAWARE

SECTION G - CONTRACT ADMINISTRATION DATA

PRON/

 LINE
 AMS CD/
 OBLG STAT/
 INCREASE/DECREASE
 CUMULATIVE

 ITEM
 MIPR
 ACRN
 JOB ORD NO
 PRIOR AMOUNT
 AMOUNT
 AMOUNT

 0001AB
 R362C242R3
 AA
 1
 \$ 0.00 \$ 1,700,035.16
 \$ 1,700,035.16

63300553300 62C242

NET CHANGE \$ 1,700,035.16

 SERVICE
 NET CHANGE
 ACCOUNTING
 INCREASE/DECREASE

 NAME
 BY ACRN
 ACCOUNTING CLASSIFICATION
 STATION
 AMOUNT

Army AA 21 62040000066N6N7EP6330052516 S20113 W56HZV \$ 1,700,035.16

NET CHANGE \$ 1,700,035.16

PRIOR AMOUNT INCREASE/DECREASE CUMULATIVE
OF AWARD AMOUNT OBLIG AMT

NET CHANGE FOR AWARD: \$ 1,580,008.86 \$ 1,700,035.16 \$ 3,280,044.02

ACRN EDI ACCOUNTING CLASSIFICATION

AA 21 060720400000 S20113 66N6N7E633005533002516 62C242S20113 W56HZV

### Reference No. of Document Being Continued

PIIN/SIIN W56HZV-07-C-0142

MOD/AMD P00001

Page 5 of 6

Name of Offeror or Contractor: UNIVERSITY OF DELAWARE

SECTION H - SPECIAL CONTRACT REQUIREMENTS

SPECIAL PROVISIONS

#### H.1 OPTION FOR ADDITIONAL LEVEL OF EFFORT

- H.1.1 The Government shall have the unilateral right to increase the contract Level-of-Effort (LOE) by up to 269,074 additional hours, as follows:
- H.1.1.1 The Government may exercise the option in any number of increments at any time but not later than sixty (60) months after contract award, in accordance with the rate schedule listed in Section B.4.1.1.
  - H.1.1.2 The period of performance for the work to be done shall be as specified in the work directives.
  - H.1.1.3 The Government may exercise the option by adding to any existing CLIN, or by establishing a new CLIN.
- H.1.2 Total option hours exercised to date are 11,756 hours. Option hours remaining available for exercise are 257,318.

#### H.2 GOVERNMENT FURNISHED INFORMATION (GFI):

GFI will be provided to the contractor as required by individual work directive(s).

#### H.3 <u>TECHNICAL AND COST STATUS REVIEWS</u>

Formal technical and cost status reviews shall be held as needed to inform the Government (COTR and staff) of the technical details, current problems, schedule status and cost status of each current work directive. The contractor shall also present the overall cost status of the contract at these reviews. The Government reserves the right to call these technical and cost status reviews as needed to discuss specific cost or technical issues. Not more than three (3) such reviews per year are anticipated. Reviews may be held at the contractor's facility or at TACOM as deemed necessary by the COTR and may included as part of the project review.

### H.4 CERTIFICATION OF PRIOR EFFORT

For efforts established by work directive, the contractor shall certify that he has knowledge of the subject matter and that he can perform the requirements of the work directive. The certification shall be executed and received by the Contracting Officer no later than three (3) working days after receipt of the executed work directive.

#### H.5 <u>SUBCONTRACTING PLAN</u>

University of Delaware's subcontracting plan dated 16 February 2007 and approved on 16 March 2007, is incorporated by reference to this contract.

### H.6 <u>PRE-CONTRACT COSTS</u>

The Government recognizes that in anticipation of the issuance of this contract and the urgency of the program itself, the contract has incurred costs since 1 December 2006. Such costs, to the maximum of \$437,000, are allowable to the extent that they would have been allowable and allocable, if incurred after the date of contract award and in accordance with FAR 31.205-32.

#### H.7 DISCLOSURE OF INFORMATION

All unclassified information proposed for release outside the contractor's organization shall be submitted to the Contracting Officer for review and approval. The Contracting Officer shall grant approval for disclosure of information pursuant to DFARs Clause 252.204-7000 (Disclosure of Information), incorporated by reference in this Contract, except where the Contracting Officer, in his or her sole discretion, determines that denying such approval is required:

(1) to prevent the disclosure of Government-sensitive national security information, including operational security information;

## Reference No. of Document Being Continued

PIIN/SIIN W56HZV-07-C-0142

MOD/AMD P00001

Page 6 of 6

Name of Offeror or Contractor: UNIVERSITY OF DELAWARE

- (2) to prevent the inadvertent disclosure of information covered by a legal privilege;
- (3) to ensure the protection of intellectual property rights; or
- (4) to prevent the adverse effect on the national interest, the conduct of Army programs, or the privacy of individuals.

The parties agree that this Special Provision is NOT a basis for excluding the University of Delaware from compliance with the International Traffic in Arms Regulations (ITAR) or the Export Administration Regulations (EAR), with regard to this contract. The University of Delaware agrees to comply with these and all other export control requirements with regard to this contract.

This Special Provision shall not flow down to any subcontractors, except that the requirement for ITAR compliance or EAR compliance shall flow down to all subcontractors.

\*\*\* END OF NARRATIVE H0001 \*\*\*